
NOTIONAL Schedule ETMDS Phase I 
(Attachment 2 to RFP) Note that dates are subject to change.
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Contract 
Award  18 Feb 10

4qtr

FY13

PAC – Post Award Conference

SRR – System Requirements Review

PDR – Preliminary Design Review

CDR – Critical Design Review

AFT - Application Functional Testing 

ASIT – Application System Integration Testing

TRR – Test Readiness Review

DT - Developmental Testing 

PRR - Production Readiness Review

RRR – Release Readiness Review

RRB – Release Reviews Board (Decision)

FY10

PAC SRR PDR CDR Code Freeze

Phase I Go-Live

PRR
(RRR = 4 wk before Release;
RRB = 2 wk before Release)

Release

Design/Dev

DT
(2 Mths)

AFT
(2 Mths)

Testing TRR

ASIT
(2 Mths)

30 May 2012


