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	16. REMARKS:  

The Annual Phase-out Plan shall include the following: 
1. Updated mapping of services to transition profiles including any known dependencies.
2. Schedule of Annual Phase-out events and activities using the Contractor’s Work Breakdown (CWBS) including e.g.:
a. Duration of Phase-out activities.
a. Review milestones.
b. Transition milestones.
c. Successor knowledge transfer activities.
d. Planning and coordination meetings.
e. Constraints.
f. Dependencies on Government and on Successor(s).
g. Critical path.
h. Plan of Action and Milestones (POA&M). 
3. Contractor Annual Phase-out staffing plan to include:
a. Organizational structure.
b. Roles and responsibilities.
c. Key personnel.
d. Contractors’ staffing levels.
4. Updated Readiness Templates including lessons learned from the Contractors experience since delivery of the last Annual Phase-out Plan.
5. Updated Site Scheduling Spreadsheet.
i. .
[bookmark: _GoBack]6. Identification of transition risks, likelihood of occurrence, potential impacs to the customer and mitigation plan of the Contractor’s discontinuance of performance not to include the NGEN Successors Phase-in of performance.

Block 5: PWS paragraphs:
1. Contractors shall: 3.6.3.a
2. ES Contractor shall: 3.6.3.a
3. TXS Contractor shall: 3.6.3.a


Block 8: The Government shall have 30 days after receipt of the Annual Phase-out Plan to review and comment.

Block 10: Submit annual updates to the Annual Phase-out Plan every 12 Months following the First Submission.

Block 12: Submit the Phase-out Plan 6 months after AFOR of the entire network.

Block 13: Revise and resubmit the updated Annual Phase-out Plan for Government approval 30 days after receiving comments.  Subsequent submissions are as required until the Annual Phase-out Plan is approved.

Block 14: Electronically delivered-reproducible Microsoft Office format (unless otherwise approved by the Government) to the PMW 205 Information Management Manager.
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