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Phase-out Services – Change Page
[bookmark: _GoBack]Prior to the end of contract performance, the Contractors perform Phase-out to transfer NGEN Services to Successors.  

Phase-out Services is a shared service.  The ES Contractor is designated as the primary service provider, and the TXS Contractor is designated as the supporting service provider.  The Contractors shall collaborate with each other and other service providers to provide the common services described below.

The Contractors shall:
a. Develop and submit an Annual Phase-out Plan. (CDRL A057 – Annual Phase-out Plan)
b. Develop and submit a Detailed Phase-out Plan. (CDRL A060 – Detailed Phase-out Plan)
c. Prepare the NGEN environment to transition AFOR to the Successors in accordance with the Detailed Phase-out Plan. 
d. Execute the Detailed Phase-out Plan.
e. Document and report the status of Phase-out in the Monthly Status Report and, depending upon the agenda, the PMR presentation. (CDRL A010 – Monthly Status Report and CDRL A002 – Presentation Material)

The ES Contractor shall:
a. Consolidate, with input and agreement from the TXS Contractor, the Annual Phase-out Plan. (CDRL A057 – Annual Phase-out Plan)
b. Consolidate, with input and agreement from the TXS Contractor, a Detailed Phase-out Plan. (CDRL A060 – Detailed Phase-out Plan)
c. Consolidate, with input and agreement from the TXS Contractor, the status of Phase-out in the Monthly Status Report and, depending upon the agenda, the PMR presentation. (CDRL A010 – Monthly Status Report and CDRL A002 – Presentation Material)

The TXS Contractor shall:
a. Provide the ES Contractor input on the Annual Phase-out Plan. (CDRL A057 – Annual Phase-out Plan)
b. Provide the ES Contractor input on the Detailed Phase-out Plan. (CDRL A060 – Detailed Phase-out Plan)
c. Provide the ES Contractor input on the status of Phase-out for inclusion in the Monthly Status Report and, depending upon the agenda, the PMR presentation. (CDRL A010 – Monthly Status Report and CDRL A002 – Presentation Material)



