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(THIS IS NOT AN ORDER)
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1. REQUEST NO.

2. DATE ISSUED

3. REQUISITION/PURCHASE

4. CERT. FOR NAT. DEF.

RATING

REQUEST NO.

UNDER BDSA REG. 2

N65236-04-Q-5001

04-May-2004

AND/OR DMS REG. 1

Not Found

5a. ISSUED BY

6. DELIVER BY

(Date)

SPAWAR SYSTEMS CENTER CHARLESTON

PO BOX 190022  A. CARTER

843-218-5932  CARTERA@

   SPAWAR.NAVY.MIL

NORTH CHARLESTON SC  29419-9022

SEE SCHEDULE

7. DELIVERY

5b. FOR INFORMATION CALL: 

(Name and Telephone no.) (No collect calls)

[     ]

X

ANGELA CARTER

843-218-5932

FOB

DESTINATION

[     ]  OTHER       

(See Schedule)

8. TO: NAME AND ADDRESS, INCLUDING ZIP CODE

9. DESTINATION  

(Consignee and address, including ZIP Code)

SEE SCHEDULE

  

Phone:

FAX:

10.

PLEASE FURNISH QUOTATIONS TO THE ISSUING OFFICE IN BLOCK 5a ON OR BEFORE CLOSE OF BUSINESS:

(Date)

20-May-2004

IMPORTANT: 

This is a request for information, and quotations furnished are not offers.  If you are unable to quote, please so indicate on this form and return

it to the address in Block 5a.  This request does not commit the Government to pay any costs incurred in the preparation of the submission of this quotation or to

contract for supplies or services.  Supplies are of domestic origin unless otherwise indicated by quoter.  Any representations and/or certifications attached to this

Request for Quotations must be completed by the quoter.

11. SCHEDULE

(Include applicable Federal, State, and local taxes)

ITEM NO.

(a)

SUPPLIES/ SERVICES

(b)

QUANTITY

(c)

UNIT

(d)

UNIT PRICE

(e)

(f)

SEE SCHEDULE

a.  10 CALENDAR DAYS

(%)

b. 20 CALENDAR DAYS

(%)

AMOUNT

12. DISCOUNT FOR PROMPT PAYMENT

c. 30 CALENDAR DAYS

(%)

d. CALENDAR DAYS

No.

(%)

NOTE:  Additional provisions and representations [   ] are  [   ] are not attached.

13. NAME AND ADDRESS OF QUOTER  

(Street, City, County, State, and

ZIP Code)

14. SIGNATURE OF PERSON AUTHORIZED TO

SIGN QUOTATION

15. DATE OF

QUOTATION

16. NAME AND TITLE OF SIGNER

(Type or print)

(Include area code)

TELEPHONE NO.

AUTHORIZED FOR LOCAL REPRODUCTION

STANDARD FORM 18 

(REV.  6-95) (EG)

PREVIOUS EDITION NOT USABLE

Prescribed by GSA

FAR (48 CFR) 53.215-1(a)

[    ] IS NOT A SMALL BUSINESS SET-ASIDE

[    ] IS 

THIS RFQ 


SECTION B Supplies or Services and Prices 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT 

PRICE
	TOTAL

AMOUNT

	0001
	
	6.00
	Months
	
	

	
	Project Plan and weekly project reports 

FFP - Task 1. 


	

	
	
	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT 

PRICE
	TOTAL

AMOUNT

	0002
	
	1.00
	Each
	
	

	
	Executive Summary Assessment 

FFP - of relevant ongoing IT initiatives, guidance and direction for the purpose of creating an understanding among CNI IT leadership.  Sub-Task 2.1. 


	

	
	
	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT 

PRICE
	TOTAL

AMOUNT

	0003
	
	1.00
	Each
	
	

	
	Report containing "as is" architecture analysis. 

FFP - Sub-task 1.1. 


	

	
	
	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT 

PRICE
	TOTAL

AMOUNT

	0004
	
	1.00
	Each
	
	

	
	Final report containing "to be" architecture 

FFP - documents.  Sub-Task 2.3. 


	

	
	
	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT 

PRICE
	TOTAL

AMOUNT

	0005
	
	1.00
	Each
	
	

	
	Final report containing implementation plan. 

FFP - Sub-Task 2.3. 


	

	
	
	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT 

PRICE
	TOTAL

AMOUNT

	0006
	
	1.00
	Each
	
	

	
	Final report on recommended decision support  

FFP - framework.  Sub-Task 2.4. 


	

	
	
	

	
	
	
	


	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT 

PRICE
	TOTAL

AMOUNT

	0007
	
	1.00
	Each
	
	

	
	Final report containing detailed application and  

FFP - server consolidation analysis.  Task 3. 


	

	
	
	

	
	
	
	


STATEMENT OF WORK

PERIOD OF PERFORMANCE:

START DATE:
(Upon issuance of order)

COMPLETION DATE:    Six (6) months after date of award.

SHORT TITLE:
CNI IT ENTERPRISE ARCHITECTURE PLANNING INITIATIVE
1.
PLACE(S) OF PERFORMANCE:

The primary location for performance shall be at the contractor facilities.  Meeting spaces will be provided at the CNI office spaces as required.

2.
REFERENCES  (DOD Instructions, policies, etc.)

a.
Federal Enterprise Architecture - http://www.feapmo.gov
b.
DOD Architecture Framework (DODAF) - http://www.defenselink.mil/nii
c.
Business Enterprise Architecture (BEA) - http://www.dod.mil/comptroller/bmmp/pages/arch_home.html
d.
IT-21 - http://enterprise.spawar.navy.mil
e.
Navy Marine Corps Internet (NMCI) - http://enterprise.spawar.navy.mil
f.
Base Level Information Infrastructure (BLII) - http://enterprise.spawar.navy.mil
g.
FORCENET (BLII, IT21, NMCI) - http://enterprise.spawar.navy.mil/force.cfm
h.
DON Application and Database Management System (DADMS) - https://www.dadms.navy.mil
i.
Installation Core Business Model (ICBM) – this is synonymous to IMAP 2004 - http://www.cni.navy.mil/imap.html
3.
SPECIFICATIONS  (Guidance only)

MIL-STD-961 shall be applied to this contract 

4.
SECURITY REQUIREMENTS

Contractor will be required to furnish information to apply for visit request to CNI headquarters.  There are no specific security clearance requirements for this GSA order. 

5.
CONTRACTING OFFICER REPRESENTATIVE 

The following individual is hereby designated as the COR for this GSA order:

Name:


Sharon M. Reynolds_______.
Activity:

SPAWAR Pensacola_______.
Address:

130 West Avenue,  Suite D__




Pensacola, FL   32508           .

Telephone Numbers: 
Commercial:        (850)452-7870.        DSN:  922-7870
E-mail address is:
  Sharon.m.Reynolds@navy.mil.

6.
DESCRIPTION OF WORK 

Background

Commander, Navy Installations (CNI) was established in October 2003 to increase Shore Installation Management (SIM) enterprise effectiveness. The CNI business environment is comprised of nine major business areas which are further divided into 32 sub-functional areas, each with its own set of applications and data sources. CNI is working to significantly reduce the number of its applications and associated data sources and servers.  Other major CNI and Navy initiatives are already underway that are impacting the CNI information technology (IT) environment.  The goal of the CNI Integrated Installation Information Architecture (I3A) initiative is to enable the achievement of SIM program objectives via an improved enterprise IT infrastructure.  The design and implementation of the “to be” CNI enterprise integration architecture will utilize NMCI and BLII networks and encompass all ICBM functional areas that will form the basis of the decision support framework.  CNI desires to take immediate action to develop a vision for a viable I3A end state in order to ensure that all of its ongoing IT efforts are effectively aligned as the CNI IT environment evolves.  

Objectives

The CNI CIO and his team have identified the following key CNI mission requirements:

· Integrated decision support;

· Significantly reduced number of standard applications;

· Consolidated hosting of servers;

· Integrated sensors;

· Full access to data across the CNI domain;

· Reduced total ownership costs;

· Standardized geospatial data and maps;

Progress has been made towards each of these objectives; much more needs to be done.  To meet these challenges, CNI will need to move from its current IT architecture to the proposed I3A over time.  The I3A effort must succeed in order to realize essential cost savings and IT benefits.  Although I3A is going to be a large and complex endeavor, the transformation process cannot be such that financial and functional payback is measured in years.  It is imperative that individual actions initiated within the full scope of I3A generate a return on investment in the short term.  Near-term victories in the transition to the I3A will build organizational support, benefit the SIM program, and allow financial savings to be transferred to the Navy warfighter.  CNI is seeking focused assistance in select areas to enable the accomplishment of this ambitious initiative and is interested in engaging the significant experience related to enterprise IT architectures available in Industry. 

The tasks associated with this I3A Statement of Work will provide CNI with an analysis of its “as is” IT infrastructure, and provide expert advice and guidance in the development of an architectural description or “blueprint” for a proposed “to be” enterprise solution that will meet CNI / SIM Program requirements for the I3A.  The I3A will be deployed at shore installations Navy-wide and is envisioned to enable the transformation of integrated data into management information at all organizational levels.  It will also provide data accessibility and situational awareness within and across ICBM business, function and sub-function areas, and support improvements in business processes by making available output-driven metrics via a significantly reduced number of standard applications.  The proposed I3A must align with Federal/DOD/Navy IT governance initiatives, mandates, and guidelines in order to be viable.

Major objectives of this Statement of Work include, but are not limited to: 

· Construct executive level summary assessment of Federal/DOD/DON/Navy IT governance initiatives that have a bearing on the proposed CNI I3A;

· Develop framework for the “to be” I3A architecture;

· Design framework for decision support across CNI;

· Create implementation plan for transition from “as is” to “to be” architecture including recommendations on prioritized actionable work packages; 

· Application and server consolidation analysis.

General Support Requirements

Work under this order will consist of effort required to support CNI business goals and objectives.  The Contractor shall work collaboratively with government personnel and other supporting contractors throughout the CNI organization.

Task 1

Plan Project

Develop a project plan.  The purpose of the project plan is to ensure a mutual understanding between CNI and the Contractor.  The initial project plan shall be delivered within 10 working days from the date of contract award. This plan shall:

· Identify team members and their roles;

· Define project scope and business goals of this effort;

· Specify tasks to be performed and their priority;

· Identify task dependencies;

· Define deliverables and their due dates.

       Contractor shall provide weekly project reports to include information and status on

       project to date.


Deliverables

· Project plan.

· Weekly project reports.

Task 2

Develop Framework for Enterprise Integration of CNI 

Sub-Task 2.1
Capture Federal/DOD/DON/Navy IT Governance Initiatives 

The Contractor will review and document the major Federal/DOD/DON/Navy IT governance initiatives that have a bearing on the proposed CNI I3A. The proposed I3A and all of the proposed actionable work packages will be required to align with these other initiatives.  These initiatives include, but are not limited to those specified in the references section of this Statement of Work.

Deliverables

· Executive level summary assessment of the relevant ongoing IT initiatives, guidance, or direction for the purpose of creating an understanding among CNI IT leadership.

Sub-Task 2.2
Capture CNI “as is” Architecture and Decision Support Requirements 

The Contractor will document the baseline “as is” architecture in an effort to understand the challenges of moving CNI to a more efficient IT environment.  This “as is” architecture will provide a basis for defining the set of products that portray the existing CNI enterprise, the current business practices and the current technical infrastructure.  This baseline will be used as the starting point for strategic technology planning.  The architecture analysis may also support selection of technology standards, and provide relevant insight into industry standards or other federal/DOD/DON/Navy IT governance initiatives.  

The team will gather from existing resources within CNI (documents, people, databases, etc.) sufficient information to:
· Catalog and document pre-existing metrics;

· Identify decision support elements from pre-existing analysis and discussion with senior CNI management;

· Document the technical infrastructure supporting front-line transactional and decision support processes;

· Record constraints in “as is” architecture;

· Review the inventory of servers (as it becomes available), network components, and technology products supporting the identified business areas;

· Develop architecture links that show the relationships and dependencies across and within CNI ICBM functional layers.

Deliverables

· Report containing “as is” architecture analysis.  This analysis shall be delivered within 45 days of the GSA Order award date.  It shall be updated by the Contractor with any additional findings at the completion of the project.  The analysis documentation shall include diagrams showing the business and technical components of the “as is” architecture at a high level of abstraction.  This report will establish “as-is” baseline information addressing each of the bulleted areas identified above.

Sub-Task 2.3
Create CNI “to be” Architecture and Develop Implementation Plan

The Contractor will develop a high-level architectural description or “blueprint” that will describe the proposed “to be” I3A initiative.  The architectural description should align information systems and sensors with CNI business objectives, reduce the complexity these systems, standardize applications and data redundancy, and enable CNI to effectively and efficiently deploy new technology.  The design of the “to be” enterprise integration architecture shall utilize NMCI and BLII and will encompass all ICBM functional areas that will form the basis of the decision support framework.

The Contractor shall outline the major steps in achieving the CNI enterprise architecture.  As part of this effort, the Contractor shall develop an implementation plan.  This plan will be used to guide the transition from the “as is” to the “to be” CNI enterprise integration architecture.  It shall also be broken down into modular, actionable work packages.  

The Contractor will assess the baseline architecture (“as is”) against the proposed I3A, CNI business requirements, and technology trends to determine the appropriate implementation strategy.  This assessment shall be done using a gap analysis or similar analytical approach and should allow for flexibility as business needs evolve.  The assessment shall include at a minimum: 

· Gaps in current environment that impact CNI mission;

· Opportunities to consolidate or standardize similar functions;

· Proposed technology solutions;

· Governance implications;

· Storage and performance requirements;

· Determination of data requirements for decision support to include transport requirements;

· Analysis of alternatives;

· Cost implications.


Additionally, special attention should be made to identify or develop standard criteria for evaluation of sensors and rationalized applications into the enterprise integrated architecture. 

Each actionable work package shall include:

· A high-level scope and description of the ICBM areas, functions, and/or sub-functions being served by the package;

· Risks associated to the package;

· A list of interdependencies/constraints with other work packages/business domain objects;

· A work schedule or projection of time to complete;

· An estimate of the implementation cost;

· An estimate of the return on investment;

· Prioritized ranking based on CNI needs, risks, estimated cost, and length of implementation.

Deliverables

· Interim progress report addressing the “to be” architecture. 

· Interim progress report addressing the implementation plan. 

· Final report containing “to be” architecture documents.  This report shall include the Contractor’s recommended I3A architecture along with a summary of issues and constraints that could potentially impact it.  The recommendations from the decision support framework analysis task shall be incorporated into this final report.

· Final report containing implementation plan.  This plan shall include a POA&M, gap analysis, estimated costs, supporting rationale to include analysis of alternatives, the recommended implementation strategy and approach, and a recommended set of prioritized actionable work packages.  The recommendations from both the decision support framework and CNI application and server consolidation tasks will be incorporated into this final report. 

Sub-Task 2.4
Provide Framework for Decision Support across ICBM Business 

The Contractor shall interface with CNI management to develop a modular, flexible, and cost effective decision support framework.  Decision support must be realized across the entire ICBM - business areas, functions, and sub-functions to the extent required to achieve SIM program goals and objectives. The Contractor shall give priority to business areas/functions that impact thegreatest amount of resources and infrastructure (i.e. resources management and budget execution). To successfully accomplish this task, the Contractor will need to:   

· Determine performance requirements (e.g. data freshness, response rates, etc);

· Identify decision support processes;

· Examine existing CNI decision support tools;

· Determine the collection methodology to facilitate efficient decision support;

· Recommend interface mechanism for decision support data transport;

· Determine key requirements for decision support framework.

Deliverables

· Interim progress report to address recommended decision support framework. 

· Final report on recommended decision support framework.  This report shall include a high level strategy on the decision support framework along with recommendations to on how to proceed forward.

Task 3

CNI Application and Server Consolidation Analysis 
The Contractor and CNI will review a list of 100 rationalized applications and their associated servers and perform a more detailed analysis so that recommendations can be made as to what servers can be eliminated or consolidated. All analysis related to server consolidation planning and assessment is for the purpose of enabling CNI to initiate actions that align with evolving Navy plans.  For this effort, all data shall be furnished by the Government.  The focus for these reductions should be made via a comprehensive review of applications, servers, and business functional areas across the CNI enterprise.  This focus shall not be limited to the site/installation level.  

Areas of the CNI enterprise application and server analysis to be performed include:

· Determination of intersection of applications, servers, regions, and ICBM functions;

· Determination of application accessibility, data retrieval, and storage factors in support of “to be” decision support framework;

· Examination of other application attributes such as application architecture and data structure, bandwidth utilization and number of users, operating system requirements and hosting platform, and costs.

Based upon this analysis, the Contractor shall provide recommendations to reduce CNI’s server footprint and application portfolio.  The Contractor shall develop an implementation plan to define the strategy on how to implement these recommendations.  The implementation plan shall include supporting rationale, a description of the implementation strategy and approach, and a recommended set of prioritized actionable work packages. The actionable work packages will describe the scope, risks, implementation Schedules, and immediate and long term cost savings. 

Deliverables

· Interim progress report to address detailed application and server analysis. 

· Final report containing detailed application and server analysis will include an application/server/region/function mapping, application analysis, server analysis, recommendations, and an implementation plan.  This implementation plan shall be incorporated into the overarching “to be” implementation plan that is found in Task 2.3.

7.
GOVERNMENT FURNISHED INFORMATION

CNI will host a kick-off meeting two days after award of the GSA Order to clarify GFI requirements.  Additional GFI will be exchanged during specific technical and functional discussions.

Task 1    – None.

Task 2.1 – CNI will assist in providing additional initiative information on an “as needed” basis.

Task 2.2 – The Contractor will have access to all available documentation pertaining to the existing CNI IT infrastructure, business functional areas and core business model.  CNI and its sub-contractors will assist the Contractor in obtaining the information necessary to gain a full understanding of the current IT.  IPT data is available on the CNI clearinghouse web site.  The web site URL is http://www.navy-im-clearinghouse.net/.  This is a secure site, access will be granted as needed.

Task 2.3 –CNI and its sub-contractors will assist the Contractor in obtaining the information necessary to gain a full understanding of the current IT environment and provide input as required regarding the design of the future, desired I3A environment.
Task 2.4 – CNI is currently undergoing an inventory of servers and applications.  CNI will provide the most current rationalized application and server inventory lists upon request.  IPT data is available on the CNI clearinghouse web site.  Website URL is http://www.navy-im-clearinghouse.net/.  This is a secure site, access will be granted as needed.

Task 3    – CNI will provide documentation of ongoing IPT application rationalization and server inventory and assessment projects as it becomes available.  

8.
GOVERNMENT FURNISHED MATERIAL


CNI will provide any pertinent material relating the IT infrastructure and associated 


components in the CNI core business model.  Full cooperation will be made by CNI and its


sub-contractors to assist the Contractor in obtaining the material necessary to gain a full


understanding of the current IT environment.  

9.
GOVERNMENT FURNISHED EQUIPMENT

Access to computer networks and systems will be provided on an as needed basis and with supervision from CNI staff personnel.
10.
CONTRACTOR FURNISHED EQUIPMENT

The Contractor shall provide the necessary equipment in performance of the Order.

11.
CONTRACTOR FURNISHED MATERIAL

The contractor shall furnish all materials necessary to develop all of the deliverables required herein. 

12.
TRAVEL REQUIREMENTS


Travel is not anticipated in the performance of this effort.  

13.
TRANSPORTATION OF EQUIPMENT/MATERIAL

N/A

14.
DATA DELIVERABLES

The Contractor will provide all deliverables and other project related products, reports, etc., as an electronic file e-mail attachment whenever possible to the COR.  The Contractor will generate all document deliverables using MS Office software products.  Any non-standard software will require approval from the COR prior to the development and submission. In the event that deliverables cannot be delivered via e-mail and must be provided in hardcopy, unless otherwise specified by the COR, five hardcopies of the product will either be hand delivered or mailed by certified mail to the COR.  All deliverables described in this GSA Order will be wholly owned by the CNI. Contractor shall develop documentation in accordance with IEEE standards.

15.
SUBCONTRACTING REQUIREMENTS

Subcontracting shall be in accordance with the offerors GSA Schedule and the Contracting Officer’s approval at time of award. (Reference evaluation criteria, Attachment 1) 

16.
MONTHLY STATUS REPORTS

a.  General.  Status reports shall be submitted on a monthly basis and provided to CNI no later than the 10th of the following month.  The first report shall be delivered no later than the 10th of the month following the first full month of the GSA Order.

b.  Contents.  Monthly status reports shall include but not be limited to the following information:

· Cover sheet

· Program summary.

· Major milestone summary.

· Data requirements status.

· Action items.

· Identification of new problem areas.

· Status of previously identified problems.

· Effort to be completed during next reported period.

c.  Format.  Reports shall be generated by standard commercial word processing and spreadsheet applications and shall include a cover sheet, which shall identify the report by Order number, contractor’s name, title, period covered, and date of preparation.  Reports shall include charts, curves and other visual aids that may be necessary to define the status of the order clearly.  Reports shall be delivered via electronic means.

17.
ACCEPTANCE PLAN

CNI will require up to 10 working days from receipt of all deliverables for review and comment and acceptance.  After review, CNI will provide guidance to work towards an acceptable revision if necessary.  Acceptance will be based upon deliverables meeting acceptable professional standards for technical content, workmanship, and relevance to stated functional business process requirements.  If rejected, the Contractor will have ten-day period to correct.  Any guidance from CNI for improvement/revisions to deliverables will be provided in writing.

18.
OTHER CONDITIONS/REQUIREMENTS

a. Personnel Qualifications and Expertise.

All Personnel assigned to this project shall meet minimum requirements of experience, expertise, and education as specified in this section.  The Contractor shall provide an inventory of the number of senior, mid and junior level personnel assigned to this contract by utilizing a table similar to the one depicted below.

	Description of Personnel Assigned


	Types of Personnel Roles
	Number of Personnel Assigned to Contract

	Senior Level Personnel – At least 10 years experience in Systems architecture and IT integration, server and sensor integration and management, Minimum education level: bachelor’s degree, masters preferred.  Have lead large scale projects where strategic as well as tactical thinking was required.  Developed complex systems, decision support systems and data integration and implementation across several departments or regions.
	Program Manager

Functional Expert

Systems Integration Engineer
	

	Mid Level Personnel – 5 -7 years experience in systems architecture and IT integration, server and sensor integration and management. Minimum education level: bachelor’s degree. Significantly contributed to the development of complex systems, decision support systems and data integration and implementation across several departments or regions.
	Senior Business Systems Consultant

Senior Technologist

Senior Functional Expert

Technical expert


	

	Junior Level Personnel – 2 – 5 years experience in the IT industry. Involved in systems integration, requirements definition and related business analyst functions.  Minimum education level: bachelor’s degree.   
	Research Analyst
	


During the course of the contract and at the request of the COR, the contractor shall provide resumes of any contractor personnel associated with this effort, and reserve the right to meet with newly assigned personnel.  Security clearances are not required for this contract.  All contractor personnel working under this contract shall be US citizens.
b.
Evaluation Criteria. Best Value Award.
The Government intends to award a Firm Fixed Price GSA Order resulting from this Request for Quotation to the responsible Offeror whose proposal represents the best value to the government.  The proposal submission and evaluation criteria are delineated in Attachment 1 to this document. 

19.  LIST OF ATTACHMENTS


Attachment 1 – Submission Instructions and Evaluation Criteria 
[Pages 1 through 9]



and Basis for Award





Attachment A – Reference Information Sheet

[Pages 5-1 through 5-3]


Attachment B – Past Performance questionnaire

[Pages B-1 through B-4]

SECTION E Inspection and Acceptance 

INSPECTION AND ACCEPTANCE TERMS 

Supplies/services will be inspected/accepted at: 

	CLIN 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	0001 
	N/A  
	N/A 
	N/A  
	N/A 

	0002 
	N/A  
	N/A 
	N/A  
	N/A 

	0003 
	N/A  
	N/A 
	N/A  
	N/A 

	0004 
	N/A  
	N/A 
	N/A  
	N/A 

	0005 
	N/A  
	N/A 
	N/A  
	N/A 

	0006 
	N/A  
	N/A 
	N/A  
	N/A 

	0007 
	N/A  
	N/A 
	N/A  
	N/A 


SECTION F Deliveries or Performance 

DELIVERY INFORMATION 

	CLINS 
	DELIVERY DATE 
	UNIT OF ISSUE 
	QUANTITY 
	FOB 
	SHIP TO ADDRESS 

	0001 
	 
	Lot 
	 1.00 
	Dest. 
	 

	0002 
	 
	Each 
	 1.00 
	Dest. 
	 

	0003 
	 
	Each 
	 1.00 
	Dest. 
	 

	0004 
	 
	Each 
	 1.00 
	Dest. 
	 

	0005 
	 
	Each 
	 1.00 
	Dest. 
	 

	0006 
	 
	Each 
	 1.00 
	Dest. 
	 

	0007 
	 
	Each 
	 1.00 
	Dest. 
	 


