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Deleted: A105   



 
CDRL INDEX 

GPNTS 
Exhibit “A” 

 
 

Line Item  Description      DID No.’s 
A001   Open Systems Management Plan    DI-MISC-80508B 
 
A002   NESI Assessment and Migration Plan   DI-MISC-80508B 
 
A003   GPNTS System Performance Specification   DI-SDMP-81465A 
 
A004   GPNTS System/Subsystem and HWCI Specification  DI-IPSC-81431A 
 
A005   System Requirements Verification Matrix   DI-MISC-81283 
 
A006   Transition Plan      DI-MISC-80508B 
 
A007    GPNTS Drawing Number Assignment Report   DI-SESS-81011D 
 
A008   GPNTS Master Ordering List     DI-SESS-81000D 
 
A009   GPNTS Production Drawings    DI-SESS-81000D 
 
A010   GPNTS Family Tree     DI-SESS-81000D 
 
A011   GPNTS System Interconnect Drawings   DI-SESS-81000D 
 
A012   GPNTS COT Documentation (including COTS   DI-TMSS-80527B 
    Drawings and manuals)      
 
A013    GPNTS Source Control Drawings Approval Request   DI-SESS-81010D 

            
A014    GPNTS Proposed Critical Manufacturing    DI-SESS-81012D 
    Process Descriptions  
 
A015    GPNTS Source Code      DI-IPSC-81488 
 
A016   Interface Control Documents (ICDs)   DI-CMAN-81248A 
 
A017   Frequency Allocation Data    DI-MISC-81174 
 
A018   Software Development Plan (including CM Plan)  DI-IPSC-81427A 
 
A019   Conference Agenda      DI-ADMN-81249A 
     
A020   Presentation Material      DI-ADMN-81373 
 
A021   Report, Record of Meeting / Minutes   DI-ADMN-81505 
 
A022   Software Requirements Specification ((SRS) including DI-IPSC-81433A, 

   SIRS))       DI-IPSC-81434A 
 
A023   Software Design Description (SDD)   DI-IPSC-81435A 
 
A024   Firmware Support Manual     DI-IPSC-81448A 
 
A025   Software Version Description (SVD)   DI-IPSC-81442A 
 
A026   System Engineering Management Plan (SEMP)  DI-SESS-81785 
 
A027    IBR Conference Agenda/Minutes     DI-ADMN-81249A,  

          DI-ADMN-81250A 
 
A028   Configuration Audit Summary Report (Functional)   DI-CMAN-81022C 
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A029   Contractor’s Progress, Status, and Management Report    DI-MGMT-80227 
 
A030   Contract Work Breakdown Structure (CWBS)  DI-MGMT-81334C 
 
A031   Integrated Master Plan      DI-MGMT-80004A 
 
A032   Integrated Master Schedule (IMS)    DI-MGMT-81650 
 
A033   Contract Performance Report (CPR)   DI-MGMT-81466A 
 
A034   Contract Funds Status Report (CFSR)   DI-MGMT-81468 
 
A035   Contractor’s Configuration Management Plan  DI-CMAN-80858B 

A036   Configuration Status Accounting Information  DI-CMAN-81253A 
 
A037   Request for Nomenclature     DI-CMAN-81254A 
 
A038   Request for Approval of Identification Plate Drawings DI-MISC-80508B  
 
A039   Risk Management Plan     DI-MGMT-81808 
 
A040   GPNTS CPI Report      DI-MISC-80508B 
 
A041   Test & Evaluation Program Plan    DI-NDTI-81284 

(Including Integrated Master Test Schedule)       
      

A042    System Integration Test Plan    DI-NDTI-80566A 
 
A043    System Integration Test Procedures    DI-NDTI-80603A 
 
A044    System Integration Test Report    DI-NDTI-80809B 
          
A045   Qualified Detailed Test Plan    DI-NDTI-80566A 
 
A046   Qualified Detailed Test Procedures    DI-NDTI-80603A 
 
A047   Qualified Detailed Test Report    DI-NDTI-80809B 

             
A048   Factory Acceptance Test Procedure    DI-NDTI-80603A 
 
A049   Factory Acceptance Test Report    DI-NDTI-80809B 
 
A050   Factory Acceptance Test Software    DI-IPSC-81488 
 
A051   High-Impact Shock Test Procedures   DI-ENVR-80709 
 
A052   Shock Test Report     DI-ENVR-80708 
 
A053   Mechanical Vibration Test Plan and Report   DI-ENVR-81647 
 
A054   Environmental Test Plan and Report   MIL-STD-810 

 
A055   EMI Control Procedures      DI-EMCS-80199C 
 
A056   EMI Test Report       DI-EMCS-80200C 
 
A057   EMI Test Procedures      DI-EMCS-80201C 
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A058   E3 Integration and Analysis Report    DI-EMCS-81540A 
 
A059   E3 Verification Procedures     DI-EMCS-81541A 
 
A060   E3 Verification Report      DI-EMCS-81542A 
 
A061    DoD M&S Verification and Validation (V&V) Plan   DI-MSSM-81751 
 
A062   DoD M&S V&V Report      DI-MSSM-81752 
 
A063   Reserved 

 
A064   Software Test Plan (STP)     DI-IPSC-81438A 
  
A065   Software Test Procedures     DI-IPSC-81439A 
  
A066   Software Test Report     DI-IPSC-81440A 
 
A067   RAM Analysis      DI-RELI-81497 
 
A068    Failure Reporting Analysis and Corrective Action Report  DI-SESS-81315A 
 
A069   Failure Analysis Summary Report     DI-SESS-80374A 
  
A070   Failure Modes and Effects Analysis (FMEA)  DI-NMTY-80980 
 
A071   Inputs to Government PESHE    DI-ADMN-80925 
 
A072   Preliminary Hazard Analysis (PHA)   DI-SAFT-80101B 
 
A073   Safety Assessment Report (SAR)    DI-SAFT-80102B 
 
A074   System Safety Program Plan (SSPP)   DI-SAFT-81626 
 
A075    Operating and Support Hazard Analysis (O&SHA)   DI-MISC-80508B 
    Report  
 
A076   Hazardous Material Usage List (HMUL) with Material DI-MISC-80508B 
    Safety Data Sheets 
   
A077   Hazardous Materials Management Program (HMMP)  DI-MGMT-81398A 
    Plan 
 
A078   Hazardous Materials Management Program (HMMP)  DI-MISC-81397A 
    Report  
  
A079   Health Hazard Assessment Report (HHAR)    DI-SAFT-80106B 
 
A080   Logistics Management Information (LMI)     DI-ALSS-81530 
    Summaries (Core Logistics Analysis)   
 
A081   Maintenance Support Plan (MSP)    DI-ILSS-81225 
 
A082   Preventative Maintenance System (PMS) Documentation DI-MNTY-80991, 
    Maintenance Index Page (MIP) and Maintenance   DI-MNTY-80992 
    Requirements Card (MRC)  , 
A083   IUID Report       DI-MISC-80508B 
 
A084   Depot Maintenance Support Study    DI-ILSS-80739 
 

Deleted: DoD M&S V&V Accreditation 
Report DI-MSSM-81753

Deleted: A069 Preliminary Hazard Analysis 
(PHA) DI-SAFT-80101B¶
¶
A070 Safety Assessment Report (System 
Hazard Analysis) DI-SAFT-80102B¶
¶

Deleted: System Hazard Analysis

Deleted: )

Deleted: ¶
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A085   Life Cycle Cost Analysis     DI-FNCL-80449 
 
A086    Inputs to GPNTS JTA      DI-ADMN-80925 
 
A087   Personnel Qualifications Standards Document  DI-MISC-80508B 
 
A088   IETM Book Plan, Validation/Verification Plan  DI-MISC-80508B 
 
A089   Interactive Electronic Technical Manuals (Technical Manuals MIL-DTL-87268C 

for System-Level Hardware/Software, COTS/GOTS, and  
Newly Developed Equipment     

     
A090   IETM - Associated Data and Documentation   DI-SESS-81697 
 
A091   IETM Validation/Verification Report   DI-MISC-80508B 

      
A092   Provisioning Technical Documentation (PTD)  DI-ALSS-81529 
      
A093    DMSMS Plan      DI-SESS-81656 
 
A094   Contractor HSI Program Plan (HSIPP)   DI-HFAC-81743 
 
A095   Human Engineering Program Plan     DI-HFAC-81742 
 
A096   Human Engineering Design Approach Document-  DI-HFAC-80747B 
    Maintainer (HEDAD-M) 
 
A097   Human Engineering Test Report (HETR)   DI-HFAC-80744B 
 
A098   Training ILE Documentation    DI-SESS-81523B 
 
A099   Training Test Package     DI-SESS-81525B 
 
A100   Training Course Conduct Information Package   DI-SESS-81522B 
     
A101    Security Plan       DI-MISC-80508B 
 
A102    Comments to GPNTS System Identification Plan  DI-ADMN-80925 
 
A103   DIACAP Implementation Plan    DI-MISC-81064 
 
A104   IA Controls Scorecard     DI-MISC-80508B 
 
A105   IA Controls POA&M     DI-MISC-80508B 
 
A106   System Hazard Analysis (SHA) Report   DI-SAFT-80101B 
 
 
 
 
 
 
 
 
 
 
 

Deleted:  Outline

Deleted:  

Deleted: Book Plan Outline, 

Deleted: Plan
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A001 

2. TITLE OF DATA ITEM 

  Technical Report- Study/Services 

3. SUBTITLE 

 Open System Management Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.1.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 
 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  Contractor format is acceptable; use DID as guide.   
 
BLK 13:  First submission 30 days prior to Preliminary Design Review (PDR).  The 
Open System Management Plan shall be updated, if needed, and resubmitted for 
Government approval 30 days prior to each remaining Technical Review (see SOW 
section 4.1.3.3 for additional information on Technical Reviews). 
 
BLK 14:  Post deliverable to the registered project space on the SE2 site or other 
Government collaboration site as directed (unclassified only). 
 

    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A002 

2. TITLE OF DATA ITEM 

  Technical Report- Study/Services 

3. SUBTITLE 

NESI Assessment and Migration Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.1.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

         LT 

9. DIST STATEMENT 
   REQUIRED 

      D 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB SRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

         A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  Contractor format is acceptable; use DID as guide. 
 
BLK 13:  First submission shall be 30 days before 30 days before each technical review 
starting with SRR.  The NESI Assessment and Migration Plan shall be updated, if 
needed, and resubmitted for Government approval 30 days after Government request. 
 
The Contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP_________   TM_________ OTHER___X__ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A003 

2. TITLE OF DATA ITEM 

  Performance Specification Documents 

3. SUBTITLE 

 GPNTS System Performance Specification 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SDMP-81465A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

         LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DB SRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

 BLK 13:  First submission shall be 30 days before each technical review starting with 
SRR.  The NESI Assessment and Migration Plan shall be updated, if needed, and 
resubmitted for Government approval 30 days after Government request. 
 
The Contractor shall update as required through contract completion. 

 BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

SEE BLK 16    
    
    

    
    
    
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature 
Cover Sheet 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP_________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A004 

2. TITLE OF DATA ITEM 

  System/Subsystem Specification 

3. SUBTITLE 

GPNTS System/Subsystem and HWCI 
Specification  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81431A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB SFR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The Preliminary System/Subsystem Specification shall be submitted 
30 days before System Functional Review (SFR). Final System/Subsystem Specification 
and preliminary HWCI specifications shall be submitted no later than 30 days before 
Preliminary Design Review (PDR).  Final HWCI Specifications shall be submitted 30 
days before Critical Design Review (CDR).  The Contractor shall update as required 
through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER____X___ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A005 

2. TITLE OF DATA ITEM 

  Specification Requirements Verification Matrix (SRVM) 

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-81283 
5. CONTRACT REFERENCE 

  SOW 4.1.2.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

    ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB SRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  Preliminary SRVM shall be submitted 30 days before System 
Requirements Review (SRR). Subsequent submittals shall be delivered no later than 30 
days before the System Functional Review (SFR), Preliminary Design Review (PDR), 
Critical Design Review (CDR), and Test Readiness Review (TRR).  Final SRVM shall 
be submitted 14 days after the completion of testing. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
  

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

15. TOTAL  
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

      See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A006 

2. TITLE OF DATA ITEM 

  Technical Report – Study/Services 

3. SUBTITLE 

 Transition Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.2.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  Contractor format is acceptable; use DID as guide. 
 
BLK 13:  First submission shall be 30 days before each technical review starting with 
PRR.  The Transition Plan shall be updated, if needed, and resubmitted for Government 
approval 30 days after Government request. 
 
The Contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

15. TOTAL  
G. PREPARED BY 
              See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

  

Deleted: S

Deleted: S

Deleted: NESI Assessment and Migration
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A007 

2. TITLE OF DATA ITEM 

  Drawing Number Assignment Report 

3. SUBTITLE 

GPNTS Drawing Number Assignment Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81000D 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

      D 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 12, 13:  The GPNTS Drawing Number Assignment Report shall be submitted 
with each TDP update. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A008 

2. TITLE OF DATA ITEM 

  Product Drawings/Models and Associated Lists 

3. SUBTITLE 

GPNTS Master Ordering List 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81000D 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

      D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The GPNTS Master Ordering List shall be submitted 30 days before 
Critical Design Review (CDR).  The Contractor shall update as required through contract 
completion.  
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A009 

2. TITLE OF DATA ITEM 

  Product Drawings/Models and Associated Lists 

3. SUBTITLE 

GPNTS Production Drawings 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81000D 
5. CONTRACT REFERENCE 

  SOW 4.1.2.6 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The preliminary GPNTS Production Drawings shall be submitted 30 
days before Critical Design Review (CDR).     
 
The final GPNTS Production Drawings shall be submitted 30 days before Production 
Readiness Review (PRR) and Functional Configuration Audit (FCA).  The Contractor 
shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

 
15. TOTAL   3 

G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A010 

2. TITLE OF DATA ITEM 

  Product Drawings/Models and Associated Lists 

3. SUBTITLE 

GPNTS Family Tree 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81000D 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:  

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   
 
BLKS 10, 12, 13:  The preliminary GPNTS Family Tree shall be submitted 30 days 
before Preliminary Design Review (PDR).  The Contractor shall submit final GPNTS 
Family Tree 30 days before Critical Design Review (CDR).  The Contractor shall update 
as required through contract completion.    
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A011 

2. TITLE OF DATA ITEM 

  Product Drawings/Models and Associated Lists 

3. SUBTITLE 

GPNTS System Interconnect Drawings 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81000D 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

      D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

         A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The GPNTS System Interconnect Drawings shall be submitted 30 
days before Critical Design Review (CDR).  The Contractor shall update as required 
through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER_______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A012 

2. TITLE OF DATA ITEM 

 Commercial Off-The-Shelf (COTS) Manual and 
Associated Supplemental Data 

3. SUBTITLE 

GPNTS COTS Documentation (including 
COTS Drawings) 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-TMSS-80527B 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The COTS Documentation (including COTS Drawings and 
Equipment/Components Manual) shall be submitted 30 days before Critical Design 
Review (CDR).  The Contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx. .  
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
            See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A013 

2. TITLE OF DATA ITEM 

  Source Control Drawings Approval Request 

3. SUBTITLE 

GPNTS Source Control Drawings Approval 
Request 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81010D 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB FCA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   
 
BLKS 10, 12, 13:  The GPNTS Source Control Drawings shall be submitted 30 days 
before Functional Configuration Audit (FCA).  The Contractor shall update as required 
through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

   
15. TOTAL    

G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A014 

2. TITLE OF DATA ITEM 

  Proposed Critical Manufacturing Process Descriptions 
(PMCPD) 

3. SUBTITLE 

GPNTS Proposed Critical Manufacturing 
Process Descriptions (PCMPD) 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81012D 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB FCA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The GPNTS PCMPD shall be submitted no later than 30 days before 
Functional Configuration Audit (FCA).  The Contractor shall update as required through 
contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

   
15. TOTAL    

G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A015 

2. TITLE OF DATA ITEM 

  Computer Software Product 

3. SUBTITLE 

 GPNTS Source Code 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81488 
5. CONTRACT REFERENCE 

  SOW 4.1.2.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

30DA FCA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

All contractor created software will be provided to the Government in an American 
Standard Code for Information Interchange (ASCII) text format, on CD-ROM(s). These 
files will include modular source code, any non-commercial compliers, completed code, 
and documentation of the same.  The report will include a graphic of the modular flow of 
the software code with modular software interfaces requirements identified. This graphic 
will be in a commercially available format (e.g., gif, jpg, and ppt). 
 
A high level file index will be included that identifies each file, it’s version 
number, the location of the code within the modular flow, and it’s associated 
compliers and completed code file names. 
 
The contactor shall complete and enclose a “Statement of Conformance” with 
each delivery of software. 
 
BLKS 10, 12: The contractor shall submit GPNTS Source Code 30 days after the FCA 
with quarterly updates as versions of modules are added or revised. 
 
BLK 13: Updates to the CDRL submittal are required within 30 days if: (1) the 
contractor elects to change design in support of items such as technology 
insertion or design to cost, (2) incorporation of options changes the 
details contained in the CDRL, (3) changes to the EDM or production baseline 
occurred (e.g., design change to correct requirements compliance determined 
during testing) that affect the CDRL. Updated CDRL submissions shall be 
submitted with change bars. 
 
Government has 90 days to review, comments to be incorporated 30 DARC. 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

   

15. TOTAL    

G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A016 

2. TITLE OF DATA ITEM 

  Interface Control Document (ICD) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-CMAN-81248A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.6 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 12, 13:  The preliminary Interface Control Document shall be submitted 30 days 
before Preliminary Design Review (PDR). The Contractor shall update as required 
through contract completion. 
 
The final Interface Control Document shall be submitted 30 days before Critical Design 
Review (CDR). The Government shall respond 10 days after receipt of revision.   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A017 

2. TITLE OF DATA ITEM 

  Frequency Allocation Data 

3. SUBTITLE 

  

4. AUTHORITY (Data Acquisition Document No.) 

   DI-MISC-81174 
5. CONTRACT REFERENCE 

  SOW 4.1.2.7 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   
 
BLKS 10, 12, 13:  The GPNTS Stage 3 Frequency Allocation Data shall be submitted 30 
days before Critical Design Review (CDR).  . The Contractor shall update as required 
through contract completion.  
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

 
15. TOTAL    

G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A018 

2. TITLE OF DATA ITEM 

  Software Development Plan (SDP) 

3. SUBTITLE 

GPNTS Software Development Plan (including 
CM Plan)

4. AUTHORITY  (Data Acquisition Document No.) 

DI-IPSC-81427A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.8 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB SRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   
 
BLKS 10, 12, 13:  The SDP shall be submitted 30 days before System Requirements 
Review (SRR).    The Contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 

SEE BLK 16    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A019 

2. TITLE OF DATA ITEM 

  Conference Agenda 

3. SUBTITLE 

SEE BLK 16  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ADMN-81249A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.9, 4.1.3.3.1, 
4.1.3.3.2, 4.1.3.3.3, 4.1.3.3.4, 
4.1.3.3.5, 4.1.4.1, 4.1.4.2, 
4.1.9.1, 4.1.12.1, 4.1.12.4

6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 

Final 8. APP CODE 

          
A 

11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 
  

Reg Repro 

16. REMARKS 

BLK 3:  Conference Agendas will be provided for the following events: 

 Software Configuration Control Board (SCCB) meetings 
 System Requirements Review (SRR) 
 System Functional Review (SFR) 
 Preliminary Design Review (PDR) 
 Critical Design Review (CDR) 
 Production Readiness Review (PRR) 
 Post-Award Conference 
 Program Management Reviews (PMRs) 
 Contractor Test and Evaluation 
 Logistics Kick-Off Conference 
 Provisioning Conference 

BLKS 12, 13:  The Contractor shall submit the Conference Agenda fourteen (14) days 
before the meeting. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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               See Signature Cover Sheet 
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I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A020 

2. TITLE OF DATA ITEM 

  Presentation Material 

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

DI-ADMN-81373 
5. CONTRACT REFERENCE 

 SOW 4.1.2.9, 4.1.3.3.1, 
4.1.3.3.2, 4.1.3.3.3, 4.1.3.3.4, 
4.1.3.3.5, 4.1.4.1, 4.1.4.2, 
4.1.9.1, 4.1.12.1, 4.1.12.4

6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   
 
BLK 4:  Presentation Materials shall be provided for the following events: 

 Software Configuration Control Board (SCCB) meetings 
 System Requirements Review (SRR) 
 System Functional Review (SFR) 
 Preliminary Design Review (PDR) 
 Critical Design Review (CDR) 
 Production Readiness Review (PRR) 
 Post-Award Conference 
 Program Management Reviews (PMRs)  
 Contractor Test and Evaluation 
 Logistics Kick-Off Conference 
 Provisioning Conference 

BLKS 12, 13:  The Contractor shall submit the Presentation Materials 30 days before the 
meetings mentioned above, except for the Post-Award Conference, which can be 
submitted seven (7) days before the meeting.   

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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See Signature Cover Sheet 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A021 

2. TITLE OF DATA ITEM 

  Report, Record of Meeting / Minutes 

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

DI-ADMN-81505 
5. CONTRACT REFERENCE 

 SOW 4.1.2.9, 4.1.3.3.1, 
4.1.3.3.2, 4.1.3.3.3, 4.1.3.3.4, 
4.1.3.3.5, 4.1.4.1, 4.1.4.2, 
4.1.9.1, 4.1.12.1, 4.1.12.4 

6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   
 
BLK 4:  Reports, Record of Meeting/Minutes will be submitted after the following 
events: 

 Software Configuration Control Board (SCCB) meetings 
 System Requirements Review (SRR) 
 System Functional Review (SFR) 
 Preliminary Design Review (PDR) 
 Critical Design Review (CDR) 
 Production Readiness Review (PRR) 
 Post-Award Conference 
 Program Management Reviews (PMRs)  
 Contractor Test and Evaluation 
 Logistics Kick-Off Conference 
 Provisioning Conference 

 

BLKS 12, 13:  The Contractor shall submit the Report, Record of Meeting/Minutes 
seven (7) calendar days after completion of the meeting.    

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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15. TOTAL    
     

G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP___X_____   TM_________ OTHER_______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A022 

2. TITLE OF DATA ITEM 

  Software Requirements Specification (SRS) / Interface 
Requirements Specification (IRS) 

3. SUBTITLE 

Software Requirements Specification 
(including SIRS) 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81433A, DI-IPSC-81434A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.10 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB SFR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  Contractor format is acceptable; use DID as guide. 
 
BLKS 10,12,13:  The Software Requirements Specification (including SIRS) shall be 
submitted 30 days before System Functional Review (SFR).  The Contractor shall update 
as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP__X______   TM_________ OTHER______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A023 

2. TITLE OF DATA ITEM 

  Software Design Description (SDD) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81435A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.11 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The SDD shall be submitted 30 days before Critical Design Review 
(CDR).  The Contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM__X_______ OTHER_______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A024 

2. TITLE OF DATA ITEM 

  Firmware Support Manual  

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81448A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.12 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:  

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13:  The Firmware Support Manual shall be submitted no later than 30 
days before Critical Design Review (CDR).  The Contractor shall update as required 
through contract completion. 
 

BLK 14: Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A025 

2. TITLE OF DATA ITEM 

  Software Version Description (SVD) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81442A 
5. CONTRACT REFERENCE 

  SOW 4.1.2.13 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13: The SVD shall be submitted with each new software version or 
software release.  The Government will respond with any comments within 30 days.  The 
Contractor shall incorporate any comments into the document and shall resubmit the 
document within 10 days after receipt of Government comments.  
 
BLK 14: Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A026 

2. TITLE OF DATA ITEM 

  System Engineering Management Plan (SEMP) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81785 
5. CONTRACT REFERENCE 

  SOW 4.1.3.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 
 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DACA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 13:  First submittal shall be 30 days after contract award.  The SEMP shall be 
updated and resubmitted 30 days before each Systems Engineering Technical Review 
(SETR) (listed in SOW section 4.1.3.3) for Government approval.  The Contractor shall 
update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A027 

2. TITLE OF DATA ITEM 

  Conference Agenda/Minutes 

3. SUBTITLE 

 Integrated Baseline Review (IBR)  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ADMN-81249A, DI-ADMN-81250A 
5. CONTRACT REFERENCE 

  SOW 4.1.3.2.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

SEE BLK 16 
 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 

Final 8. APP CODE 

          
A 

11. AS OF DATE:   

SEE BLK 16 
 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 
  

Reg Repro 

16. REMARKS 

BLK 10:  At the discretion of the Government, IBRs will be conducted as needed throughout the life 
of the contract.  

BLK 12:  The initial IBR shall be conducted as soon as feasible (e.g., as soon as the Performance 
Measurement Baseline (PMB) is established and documented) but not later than 180 days after 
contract award. Initial IBR planning, preparation and conduct details will be discussed and finalized 
to the maximum extent possible at the Post-Award contract Kick-off meeting.  Agreement will be 
reached on: 

1. IBR approach, CLIN/SOW scope coverage (including subcontractor scope and IBR approach), 
dates, duration, and preliminary IBR agenda  

2. IBR entrance criteria.  DCMA and the PMW170 IBR Lead will take the lead role in assessing 
contractor IBR readiness. 

3. Pre-IBR support requirements including: 

- Advance IBR documentation/artifacts submittal requirements and schedule 
- Contractor participation in Government pre-IBR Workshop activities (e.g., vendor may 

be asked to send 2-3 representatives (e.g., PM, SE Lead, Scheduler) to a Government 
pre-IBR workshop to provide 2-4 hours of PMB, IMS, IBR artifact overview and data 
traces) 

BLK 13:  The date of any subsequent IBRs shall occur as soon as feasible but NLT dates to be 
mutually agreed upon following Government notification of its intent to convene an IBR. 

BLKS 10, 12 & 13:  The contractor shall submit advance IBR planning documentation and artifacts 
as follows: 

1. 45 calendar days before the conduct of IBR: 

a. The contractor’s Earned Value Management System Description (to be submitted in 

SEE  BLK 16    
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support of the initial IBR, with subsequent submittals only as needed, based on 
contractor updates/revisions)    

b. The Contract Work Breakdown Structure (CWBS) and CWBS Dictionary (as extended 
by the contractor per CWBS SOW Section 4.1.5.3 and CDRL A032 CWBS) 

c. The contractor’s accounting calendar for the period of performance of the contract 

d. The contractor’s Functional/Organizational Structure or IPT structure 

e. The contract IMP, IMS, and initial Schedule Risk Assessment (SRA) 

f. The contractor’s Rolling Wave detail planning schedule (if applicable) 

g. The prime contractor’s subcontractor management/integration plan (including 
subcontractor, contract type, scope, dollar  value,  P.O.P, applicable WBS/IPT elements, 
IBR plan, EVM/EVMS/CPR integration plan) 

h. The prime contractor’s Intra-organizational work agreements as/if applicable 

i. The prime contractor’s Preliminary Responsibility Assignment Matrix (RAM) (i.e., a list 
of Cost Account Managers (CAM) responsible for each CWBS element or lower level 
Control Account) 

2. 20 calendar days before the conduct of IBR: 

a. A quantified RAM identifying each CWBS element and all lowest level Control 
Accounts; the associated responsible CAM; and the associated PMB dollar and hour 
budgets (with all Control Account budgets summing to the total PMB to be presented at 
the IBR). 

b. A data trace showing all Format 1 CWBS Cost Performance Report (CPR) reporting 
level elements and their associated linkage to CPR Format 2 (OBS/IPT) reporting 
elements, contract Statement of Work (SOW) paragraphs, Section B CLINS, IMP/IMS 
numbering systems, and other key integrating management and control nomenclatures, as 
appropriate. 

c. A preliminary IBR agenda. 

3. 10 working/calendar days before the conduct of IBR, provide the following advance 
documentation:  

a. Updated/finalized versions of items 1b thru 1h above that support the IBR PMB 

b. Updated/finalized versions of items 2a and 2c above that support the IBR PMB 

c. All Work Authorization Documents 

d. All Control Account Plans (CAPs), including: 

- Detail work package/task level time-phased budgets (in dollars and hours) with 
associated Basis of Estimates (BOEs) assumptions, supporting schedules, and risks 
(mitigated/unmitigated, funded/unfunded) 

- Planning Packages and CWBS summary level planning packages, as applicable 

- Identification of other Control Account level resources (test facilities, labs, etc.,)  

- Identification of EV Techniques used to measure accomplishment. 

e. All Baseline Control Logs (e.g., Management Reserve, Undistributed Budget, Contract 
Budget Base, Baseline Change Request logs)  

f. The Bill of Material (BOM), as/if applicable 

g. The GFE/GFI/GFP Delivery Schedule, as/if applicable 

h. The contractor’s latest Risk Management Register 

i. The contractor’s latest Contract Performance Report (CPR) 

4. IBR close-out activities and documentation of action items and action item closure 
plans/dates will be completed as part of the IBR process. 

BLK14: The contractor shall format IBR artifact deliverables for Electronic Data Interchange (EDI) 
in accordance with the ANSI X12 Standards or XML equivalent.  Microsoft Office compatible 
formats are preferred and shall be delivered on compact disk and via E-mail, when appropriate.  
Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

15. TOTAL    

G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A028 

2. TITLE OF DATA ITEM 

  Configuration Audit Summary Report  

3. SUBTITLE 

Configuration Audit Summary Report 
(Functional) 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-CMAN-81022C 
5. CONTRACT REFERENCE 

  SOW 4.1.3.2.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DA FCA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 

Final 8. APP CODE 

          
A 

11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

  
SEE BLK 16 

Reg Repro 

16. REMARKS 

BLK4: Contractor format is acceptable; Use DID as guide. 

BLKS 12, 13:  Submit 30 days after the completion of the Functional Configuration 
Audit (FCA).  The Contractor shall incorporate any comments into the document and 
shall resubmit the document within 10 days after receipt of Government comments. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   

   

   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 
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       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A029 

2. TITLE OF DATA ITEM 

  Contractor’s Progress, Status, and Management Report  

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-80227 
5. CONTRACT REFERENCE 

  SOW 4.1.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

D 

10. FREQUENCY 

MTHLY 

12. DATE OF FIRST SUBMISSION:  
  

45DACA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 

Final 8. APP CODE 

          
A 

11. AS OF DATE:   

EOM 

13. DATE OF SUBSEQUENT 
SUBMISSION  

  
MTHLY 

Reg Repro 

16. REMARKS 

BLK 4: Contractor format is acceptable; Use DID as guide. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

 

SEE BLK 16    
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H. DATE 
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       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

  0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A030 

2. TITLE OF DATA ITEM 

  Contract Work Breakdown Structure (CWBS) 

3. SUBTITLE 

Contract Work Breakdown Structure (including 
CWBS Dictionary)

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-81334C 
5. CONTRACT REFERENCE 

  SOW 4.1.5.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

      C 

10. FREQUENCY 

ONE/ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

SEE BLK 16 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  The Contractor shall develop, maintain, and deliver a Contract Work Breakdown Structure 
(CWBS) in accordance with  DI-MGMT-81334C  requirements except or as modified by the 
following instructions: 
 
1. Part I INDEX: The CWBS will include a table mapping/correlating all CWBS elements to: 

a. The associated contract CLIN(s)  and SOW paragraph(s) 

b. The contractor’s responsible organizational/functional element(s) or Integrated Product 
Team(s) responsible for accomplishment of the CWBS element work scope 
(organizational/functional elements shall be consistent with those reported on CPR 
Format 2)  

  
2. Part II CWBS Dictionary: The CWBS shall provide a detailed description of every CWBS 

element and contractor task needed to fully articulate/communicate contract work scope.  The 
task description will include summary identification of the organizational/functional or IPT 
resources to be applied.  The CWBS elements shall be in the same order as the Part I Index.  
CWBS element numbers shall precede the CWBS element title/description. 

 
3. The CWBS shall be based on the WBS included in the RFP as Attachment #5.  The contractor 

shall extend the WBS provided in Attachment #5 down to appropriate levels required to 
provide adequate internal management, surveillance, and performance measurement.  The 
contractor shall submit its extended CWBS as part of its proposal response and use the 
extended CWBS in its proposal pricing submittals as appropriate. 

 
 BLKS 11, 12:  The first submission shall be due 12 calendar days after the end of the contractor’s 
first full accounting period following contract award. 

 BLK 13:  Subsequent submissions shall be made ASREQ per the following instructions:  

1. To reflect any Government approved evolutionary CWBS and associated CWBS 
Dictionary element additions and/or major revisions.  CWBS Dictionary submissions 
shall not be more frequent than CWBS report submissions. 

2. In accordance with CDRL A027, Conference/Meeting Minutes, Integrated Baseline 
Review instructions.   

The  CWBS shall be also be updated and available for review at PMRs and other meetings as 
requested by the Government. 
 
BLK 14:  The contractor shall format CWBS deliverables for Electronic Data Interchange (EDI) in 
accordance with the American National Standards Institute (ANSI ) X12 Standard or the XML 
equivalent. Microsoft Excel or Microsoft Word are the preferred formats for CWBS submissions. 
Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

SEE BLK 16    
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   SEE BLK 16 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A031 

2. TITLE OF DATA ITEM 

  Management Plan 

3. SUBTITLE 

 Integrated Master Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-80004A 
5. CONTRACT REFERENCE 

  SOW 4.1.5.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DACA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  Contractor format is acceptable; use DID as guide. 
 
BLKS 12, 13:  First submission shall be 30 days after contract award.  The Integrated 
Master Plan shall be updated, if needed, and resubmitted for Government approval 30 
days after Government request. 
 
BLK 14:  Post deliverable to the registered project space on the SE2 site or other 
Government collaboration site as directed (unclassified only). 
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  CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 

OMB No. 0704-0188 
  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 

needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A032 

2. TITLE OF DATA ITEM 

  Integrated Master Schedule (IMS) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-81650 
5. CONTRACT REFERENCE 

  SOW 4.1.5.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

FOUO 

10. FREQUENCY 

MONTHLY 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

SEE BLK 16 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  The contractor shall develop, maintain, and deliver a logically networked Integrated Master 
Schedule (IMS) in accordance with DI-MGMT-81650 requirements and the following supplemental 
tailoring instructions: 
 
a. The IMS shall employ a primary numbering system consistent with/based on the contractor’s 

extended CWBS. 

b. The IMS shall employ additional nomenclature/ numbering systems that facilitate ready 
traceability to the IMP, Functional/Organizational elements (i.e., IPTs), contract Statement of 
Work (SOW) paragraphs, Contract Performance Report (CPR)/Contract Work Breakdown 
Structure (CWBS) reporting elements, and other significant organizational or management 
elements. 

c. The IMS shall include the efforts for all activities, including subcontractor and supplier efforts. 
Prime contractors are responsible for flowing down and/or integrating IMS requirements 
contained in the prime contract to all subcontractors in accordance with EVM application 
thresholds (major, critical non-FFP subcontracts with a dollar value greater than $20 million 
will have DI-MGMT-81650 requirements applied/flowed-down). 

d. The IMS shall be sufficiently dedeveloped such that the network critical path, network near-
critical paths, high risk and other significant technical efforts are identified and planned 
realistically to assure executability.  Network near-critical paths, high risk, and other 
significant effort IMS reporting requirements will be initially discussed, identified and 
mutually agreed upon to the maximum extent possible at the post award contract kick-off 
meeting for the purposes of the initial IMS CDRL submittal, and finalized as part of the initial 
IBR exit criteria/close-out action items. 

e. Any/all external dependencies shall be included in the IMS and identified with unique 
coding/structure to facilitate separate analysis.  All external dependencies shall be determined 
and documented no later than the conclusion of the initial IBR.  Any evolutionary changes 
occurring during the course of the contract that impact external dependencies shall be reflected 
in the monthly IMS analysis report and incorporated into the IMS as soon as feasible but no 
later than the next monthly submittal following identification of the change. 

f. The IMS shall include any funded risk mitigation activities identified and documented in the 
Contractor’s Risk Management Plan. 

g. The first submission of the IMS shall include reporting to levels to be mutually agreed to at the 
post contract award kick-off meeting.  The IMS shall be extended and expanded to mutually 
agreeable levels as the contract agreement unfolds and/or additional insight is needed (i.e., in 
conjunction with rolling wave detail planning as/if applicable, or addtion of contract 
modification scope changes).  The first submission of the IMS shall include narrative that 
provides the Basis and Assumptions (B&A) of the IMS.  The B&A will support the IMP and 
provide a schedule for all program milestones and/or IMP events and document all associated 
programmatic schedule assumptions that were utilized in the development of the baseline plan 
(i.e., the ground rules and assumptions,  historical data, experience on similar efforts, vendor 
schedules, number of work days per week, number of shifts, etc., used in estimating the task 
durations shown in the schedule). 
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h. At a minimum,  all subsequent monthly IMS submissions shall include a narrative schedule 
analysis identifying and communicating changes according to thresholds to be mutually agreed 
upon at the post contract award kick-off meeting.  Possible thresholds for consideration are 
changes to the critical path, where elements move by more than X number of days or weeks, 
where slack for key milestones is less than X days or weeks, etc.  Other reporting thresholds 
will also be defined, such as the schedule status of key tasks/items regardless of whether they 
fall on the network critical path.  The schedule narrative shall address progress to date and 
discuss any significant schedule changes (i.e., any changes to the critical path, the next major 
milestone, significant logic revisions, programmatic schedule assumption changes, major 
work-around or recovery plans), as well as variances to the baseline schedule, causes for the 
variances, potential impacts, and recommended corrective actions that are consistent with CPR 
Format 5 narratives.  The monthly IMS narrative shall be submitted concurrently with the 
monthly IMS submittal. 

Schedule Risk Assessments (SRAs) shall be performed in accordance with  DI-MGMT-81650 and 
the following supplemental tailoring instructions: 

a. The SRA shall include a critical path narrative describing the current network computed 
critical path to the program and/or next major milestone (e.g., PDR, CDR), margin erosion, 
changes to the critical path, IMP, and/or major program milestone impacts. 

b. The contractor shall develop three-point estimates for remaining durations of remaining 
tasks/activities to be mutually agreed upon NLT the post contract award kick-off meeting.  
Possible considerations are tasks/activities that meet any of the following criteria:   

1. IMS network critical path tasks/activities 

2. IMS network near-critical path tasks/activities 

3. High risk tasks/activities as reflected/documented in the contractor’s program Risk 
Management Plan.  

4. Other TBD special interest tasks/activities 

c. The three point estimates shall include most likely, best case, and worst case durations. Best 
and worst case estimates shall include the assumptions, risks and opportunities on which the 
estimates are based.  The criteria for estimated best and worst case durations shall be 
developed and applied individually for network and technical critical path tasks, and globally 
for non-critical path tasks, and shall be documented in the contractor’s schedule 
notes/narrative. 

d. The contractor shall use three-point estimates to perform a probability analysis of key contract 
completion dates.   

e. The SRA may be performed within the IMS or within a separate risk analysis tool based on the 
capability of the contractor’s automated scheduling tool.  

SRAs shall be performed and submitted as follows: 

a. An initial SRA shall be performed and submitted in conjunction with the initial IMS CDRL 
submittal due within 12 working days after the end of the first full accounting period following 
contract award.  

b. An SRA shall be performed and submitted as part of the initial IBR documentation/artifacts 
deliverables due 45 working/calendar days before the conduct of the IBR (see CDRL A027, 
Conference Agenda/Minutes, and Integrated Baseline Review). 

c. Subsequent SRAs will be performed on a milestone event driven schedule to be discussed at 
the post contract award kick-off meeting and mutually agreed upon and documented as part of 
the initial IBR exit criteria/close-out action items. 

  
BLKS 11, 12: The first IMS and SRA submissions are due within 12 calendar days after the end of 
the contractor’s first full accounting period following contract award.   
 
BLK 13: Subsequent monthly IMS submittals are due within 12 calendar days after the close of the 
contractor’s accounting period and will include reporting to all schedule levels. 
 
BLK 14:  The IMS shall be created using Microsoft Project 2003 and shall be submitted 
electronically.  The contractor shall format IMS deliverables for Electronic Data Interchange (EDI) 
in accordance with the ANSI X12 standards (806 transaction set), or XML equivalent.  Post 
deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
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A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A033 

2. TITLE OF DATA ITEM 

  Contract Performance Report (CPR) 

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-81466A 
5. CONTRACT REFERENCE 

  SOW 4.1.5.6 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

         LT 

9. DIST STATEMENT 
   REQUIRED 

      C 

10. FREQUENCY 

MTHLY 
 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

SEE BLK 16 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 
BLK 4:  The contractor shall deliver a monthly Contract Performance Report (CPR) in accordance 
with DI-MGMT-81466A requirements except or as modified by the following instructions: 
General Instructions:        

- Formats 1-5 are mandatory (pending submission and negotiation of contractor’s proposed 
contract cost)  

- All costs in CPR formats shall be reported in "dollars in thousands” 

- The "as of" date on the monthly CPR submittal will follow the contractor's accounting period 
and the contractor will submit its accounting calendar for the period of performance of the 
contract for planning purposes at the IBR in accordance with instructions provided in CDRL 
A018, Conference Agenda/Meeting minutes, Integrated Baseline Review. 

- Any/all subcontractor CPR data (standalone CPR reports and/or subcontractor data integrated 
into the prime contractor’s CPR) shall be submitted along with the Prime contractor’s monthly 
CPR submittal. Subcontractor data shall not lag in performance periods. 

 
a. Format 1 tailoring Instructions: 

- Format 1 CPR reporting levels will be at CWBS level 3 for most elements.  Elements to be 
reported at lower levels will be identified using the contractor’s extended CWBS provided as 
part of its proposal response and will be mutually agreed upon NLT at the post contract award 
kick-off meeting. 

- Format 1 data shall provide standalone visibility for major subcontractor effort. 

- Cost of Money (COM) costs shall be included at the CWBS level in block 8a.  Corresponding 
non-additive COM entries shall also be made in Block 8b. 

- G&A costs shall be included at the CWBS level block in 8a.  Corresponding non-additive G&A 
entries will also be made in Block 8c. 

b. Format 2 tailoring instructions:  

- Format 2 CPR reporting structure and levels will be mutually agreed upon at the post contract 
award kick-off meeting but will generally follow the same conventions agreed to for Format 1, 
substituting OBS (i.e., IPT) elements for CWBS elements. 

- Format 2 data shall provide standalone visibility for major subcontractor effort. 

- Cost of Money (COM) costs shall be included at the OBS level in block 8a.  Corresponding 
non-additive COM entries shall also be made in Block 8b. 

- G&A costs shall be included at the OBS level block in 8a.  Corresponding non-additive G&A 
entries will also be made in Block 8c. 

c. Format 3 and 4 tailoring instructions: 

- Formats 3 and 4 shall include identical forecast periods. Forecast periods shall be monthly for at 
least six months, quarterly for at least two quarters, and then quarterly, semi-annually, or 
annually to completion. 

- Any Baseline changes reported in Format 3 should also be reflected in Format 4 staffing plans 
(time-phased budget shifts should have a corresponding shift in allocated resources). 

- For Format 4 columns (4) through (14) - Forecast (Non-Cumulative), the staffing forecast shall 
reflect the same staffing estimate used as the basis for the EAC reported in Column (15) on 
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Format 1. 

- For Format 4 column (15) - Forecast at Completion, the estimate shall be consistent with the 
“most likely” management EAC reported in Column (15) of Block 8.e of Format 1.  Any 
significant change in the total number of equivalent months at completion of the contract (i.e., 
Column (15) Total) shall be explained in Format 5.  

d. Format 5 tailoring instructions: 

- Initial Format 5 variance reporting thresholds will be mutually agreed to at the post contract 
award kick-off meeting and revised as necessary at the conclusion of the initial IBR. 

- Periodically, the Government and the contractor will jointly review and mutually agree if 
adjustment to Format 1 reporting levels and Format 5 variance analysis threshold levels are 
required to ensure the CPR continues to provide appropriate management visibility through the 
period of performance of the program.  If Format 5 variance reporting thresholds or Format 1 
CWBS reporting levels are determined to no longer meet informational needs, they shall be 
changed at no cost to the Government. 

- Current Month variances are to be explained separately from cumulative variances, and cost 
variances are to be explained separately from schedule variances.  Variance at Completion 
analysis is to be included as part of the accompanying Format 5 Program Management 
Overview narrative (see below). 

- Variance explanations for each CWBS element breaking the agreed to thresholds shall address 
the technical cause, the near-term impact to the reporting element, the impact to other elements 
and the overall program, and the corrective action plan established to adjudicate the issue.  The 
corrective action plans are to be updated in each submittal. 

- Schedule variance narratives shall also identify the significant missed milestones, impact to 
major milestones, and expected recovery dates. 

- In addition to variance analyses, Format 5 shall also include a Program Management Overview 
narrative assessment of EVM performance to date as well as a predictive narrative of overall 
program health.  This narrative is to include: 

1. A forward-looking, proactive Program Management view of the expected progress to be 
made, and problems anticipated to be encountered for at least the three next reporting 
periods 

2. MR changes and usage 

3. UB contents and changes 

4. Differences and rational for the Best, Worst Case, and Most Likely Management EAC's 

5. Explanation of changes to the time phasing of the baseline information in Format 3 

6. Explanation of changes to the staffing information in Format 4, identifying staffing issues 
(attrition, shortfalls, etc.,) where they exist 

7. Performance measurement milestones that are not consistent with contractual milestones 
(e.g., in the event an approved OTS is implemented) 

8. Formal reprogramming implementation details (e.g., in the event an approved OTB is 
implemented) and any other topic relevant to cost, schedule or technical performance. 

 
BLKS 11 & 12:  First submission is due within 12 working/calendar days after the end of the first 
full accounting period following contract award.  Formats, content, and requirements of the first 
submission will be mutually agreed to NLT the post contract award kick-off meeting. 
 
BLK 13:  Subsequent monthly submissions containing all 5 formats shall be provided within 12 
working/calendar days after the close of the contractor’s monthly accounting period. Final 
submission is due when the last significant milestone/deliverable, as defined by the contract, has 
been achieved and remaining risk areas have been mitigated with Government concurrence 
 
BLK 14:  The contractor shall format CPR deliverables for Electronic Data Interchange (EDI) in 
accordance with the instructions contained in DI-MGMT 81466A (most recently approved version). 
This requires Formats 1-4 be submitted in an electronically readable form factor matching the ANSI 
X-12 839 Transaction set, or XML equivalent. TRN and wInsight XML files are acceptable. 
Winsight is the preferred format for electronic delivery of CPR formats 1-4. In addition, the 
submission shall include one human readable (but non-pdf) backup (XLS, DOC, etc.) of Formats 1-
4. Format 5 shall be submitted in a human readable form factor. The same human  
readable file may be used for Formats 1-5 (for example, a single XLS file with all five formats). 
Submissions shall not include macros, program executables, embedded objects or external links.  In 
addition to the monthly CPR, periodic submission of a history file that contains the EV data from 
inception to date is required. The wInsight equivalent to this is the WSA backup file. The history 
file will be submitted on an annual basis and after any major contract internal replan or government 
approved formal reprogramming (OTB/OTS).  Post deliverable to the PMW/A 170 SE2 GPNTS 
project site at https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
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A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A034 

2. TITLE OF DATA ITEM 

  Contract Funds Status Report (CFSR) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-81468 
5. CONTRACT REFERENCE 

  SOW 4.1.5.7 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

QTRLY 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

SEE BLK 16 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

 BLK 4:  The contractor shall deliver a quarterly CFSR in accordance with DI-MGMT-81468 
requirements except or as modified by the following instructions:  
 
a. The CFSR will provide funding requirements and time phased detail at the CLIN level for all 

cost and incentive CLINS (and for multiple funding appropriations, if applicable.) A total 
program rollup is also required. 

b. The prime contractor is responsible for flowing down/ integrating CFSR requirements to all 
subcontractors. 

c. The prime contractor shall reconcile the reporting elements in the CFSR with the relevant 
reporting elements in the CPR when the documents are submitted in the same month.  The 
reconciliation will be provided as an addendum to the CPR submittal.  The contractor will also 
identify the components of fee, overruns, cost sharing, termination liability and open 
commitments, as applicable, in the notes section of the CFSR. 

d. All time phased data will be grouped in a manner that provides visibility by Government fiscal 
year.  It may be necessary for the contractor to provide monthly increments at the beginning of 
the program or when EAC changes and/or contract modifications are implemented.  

 
BLKS 11 & 12:  First submission shall be NLT 12 working/calendar days after the end of the 
contractor’s first accounting month following contract award.  If the baseline changes as a result of 
PMB/IBR planning, a revision to the first CFSR submission will be made and submitted NLT 12 
working/ calendar days after the end of the contractor’s first accounting month following 
completion of the IBR. 
 
BLK 13:  Subsequent submissions will be quarterly, NLT 12 calendar days after the end of the 
contractor's accounting quarter for March, June, September, and December. 
 
BLK 14:  The contractor shall format CFSR deliverables for Electronic Data Interchange (EDI) in 
accordance with the ANSI X12 Standards or XML equivalent. Winsight is the preferred format for 
delivery of the quarterly CFSR.  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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1. DATA ITEM NO. 

   A035 

2. TITLE OF DATA ITEM 

Contractor’s Configuration Management Plan 

3. SUBTITLE 

GPNTS Configuration Management (CM) Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-CMAN-80858B 
5. CONTRACT REFERENCE 

  SOW 4.1.6 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB SRRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13:  The Contractor shall update the CM Plan as required through contract 
completion.as  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

 
 
 
 

 
 
 
 
 
 
 
 
 
 



 

DD Form 1423-1 JUN 90                            Previous editions are obsolete                                   43

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
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D. SYSTEM / ITEM 
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E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A036 

2. TITLE OF DATA ITEM 

  Configuration Status Accounting Information 

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-CMAN-81253A 
5. CONTRACT REFERENCE 

  SOW 4.1.6.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

      C 

10. FREQUENCY 

QTRLY 

12. DATE OF FIRST SUBMISSION:  
\ 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The Contractor shall submit quarterly configuration status accounting 
reports starting at the end of the first full quarter after Critical Design Review (CDR),   
and each quarter thereafter throughout the contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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1. DATA ITEM NO. 

   A037 

2. TITLE OF DATA ITEM 

Request for Nomenclature 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

DI-CMAN-81245A 
5. CONTRACT REFERENCE 

  SOW 4.1.6.2 
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10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
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14.                    DISTRIBUTION 
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A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Submit using Joint Electronics Type Designation Automated System 
(JETDAS). 

Prepare in accordance with MIL-STD-196E, Joint Electronics Type Designation 
System. 

BLK 13:  Additional nomenclature requests will be submitted as required for the system 
variant configurations of each exercised production year option. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
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NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A038 

2. TITLE OF DATA ITEM 

  Technical Report-Study/Services 

3. SUBTITLE 

 Request for Approval of Identification Plate 
Drawings 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.6.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use MIL-P-15024/5 (SHIPS) as a guide. 

BLKS 12, 13:  Submit no later than 10 days after final Government approval of 
nomenclature request.  Additional Identification Plate Drawings will be submitted as 
required for the system variant configurations of each exercised production year option. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A039 

2. TITLE OF DATA ITEM 

  Risk Management Plan (RMP) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-80108 
5. CONTRACT REFERENCE 

  SOW 4.1.7 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

MTHLY 

12. DATE OF FIRST SUBMISSION:  
 

60 DACA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

15th of each month 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

Report shall be current through the last day of each month. 
 
BLKS 12,13:  First submission of the Risk Management Plan (RMP) shall be 60 days 
after contract award.  Subsequent submissions shall be monthly, not later than the 15th of 
each month. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
              See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A040 

2. TITLE OF DATA ITEM 

  Technical Report – Study/Services 

3. SUBTITLE 

 GPNTS CPI Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.8 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

SEE BLK 16 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  Contractor format is acceptable; use DID as guide. 
 
BLKS 12, 13:  First submission and subsequent submissions of the GPNTS CPI Report 
shall be determined by the Government after contract award.   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

15. TOTAL  
G. PREPARED BY 
              See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

  0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A041 

2. TITLE OF DATA ITEM 

  Test and Evaluation Program Plan (TEPP)  

3. SUBTITLE 

Test and Evaluation Program Plan (TEPP) 
(including Integrated Master Test Schedule)

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-81284 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13:  A preliminary TEPP shall be submitted no later than 30 days prior to 
PDR. Final Plan shall be submitted no later 30 days before CDR. The Contractor shall 
update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

 

SEE BLK 16    
    
    
    

 
    
    
    
    

   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A042 

2. TITLE OF DATA ITEM 

  Test Plan 

3. SUBTITLE 

System Integration Test Plan  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-80566A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The System Integration Test Plan shall be submitted 30 days before PDR. 
System Integration Test Procedures shall be submitted 30 days before CDR. The 
Contractor shall update as required through contract completion.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A043 

2. TITLE OF DATA ITEM 

  Test Procedures 

3. SUBTITLE 

System Integration Test Procedures  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-80603A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The System Integration Test Procedures shall be submitted 30 days before 
CDR. The Contractor shall update as required through contract completion..  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A044 

2. TITLE OF DATA ITEM 

  Test Report 

3. SUBTITLE 

System Integration Test Report  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-80809B 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The System Integration Test Report shall be submitted no later than 30 
days after completion of test.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A045 

2. TITLE OF DATA ITEM 

  Test Plan  

3. SUBTITLE 

 Qualification Detailed Test Plan  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-80566A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The Qualification Detailed Test Plan shall be submitted no later than 30 
days before PDR.  The Contractor shall update as required through contract completion.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A046 

2. TITLE OF DATA ITEM 

  Test Procedure  

3. SUBTITLE 

 Qualification Detailed Test Procedures 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-80809B 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The Qualified Detailed Test Procedures shall be submitted no later than 
30 days before CDR.  The Contractor shall update as required through contract 
completion.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A047 

2. TITLE OF DATA ITEM 

  Test Report 

3. SUBTITLE 

Qualification Detailed Test Report  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-80809B 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The Qualification Detailed Test Report shall be submitted no later than 30 
days after completion of test.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.   

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A048 

2. TITLE OF DATA ITEM 

  Test Procedure 

3. SUBTITLE 

 Factory Acceptance Test  (FAT) Procedures 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-NDTI-80603A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The FAT Procedures shall be submitted no later than 30 days before FAT.  
The Contractor shall incorporate any Government comments into the document and shall 
resubmit within 10 days after receipt of comments. The Contractor shall maintain the 
document as changes to the Test & Evaluation program warrant. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A049 

2. TITLE OF DATA ITEM 

  Test Report 

3. SUBTITLE 

 Factory Acceptance Test (FAT) Report 

4. AUTHORITY  (Data Acquisition Document No.) 

DI-NDTI-80809B 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13:  The FAT Reports shall be submitted no later than 30 days after the 
completion of FAT testing. The Contractor shall incorporate any Government comments 
into the document and shall resubmit within 5 days after receipt of comments. 

BLK 14:   Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A050 

2. TITLE OF DATA ITEM 

  Computer Software Product 

3. SUBTITLE 

 Factory Acceptance Test (FAT) Software 

4. AUTHORITY  (Data Acquisition Document No.) 

DI-IPSC-81488 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The FAT Software shall be submitted no later than 30 days after the 
completion of FAT testing for EDMs. The contractor shall submit updates as required. 

BLK 14:   Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

15. TOTAL  
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A051 

2. TITLE OF DATA ITEM 

  High-Impact Shock Test Procedures 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ENVR-80709 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The Shock Test Procedures shall be submitted no later than 30 days 
before CDR.  The contractor shall update as required. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

15. TOTAL  
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A052 

2. TITLE OF DATA ITEM 

  Shock Test Report 

3. SUBTITLE 

  

4. AUTHORITY (Data Acquisition Document No.) 

DI-ENVR-80708 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The Shock Test Reports shall be submitted no later than 30 days after the 
completion of Shock testing. The Contractor shall incorporate any Government 
comments into the document and shall resubmit within 5 days after receipt of comments. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

15. TOTAL  
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A053 

2. TITLE OF DATA ITEM 

 Mechanical Vibrations of Shipboard Equipment 
Measurement Test Data  

3. SUBTITLE 

 Mechanical Vibration Test Plan and Report 

4. AUTHORITY (Data Acquisition Document No.) 

DI-ENVR-81647 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The Mechanical Vibration Test Plan shall be submitted no later than 30 
days before the commencement of the Mechanical Vibration Test.  The Mechanical 
Vibration Test Report shall be submitted no later than 30 days after completion of Test.   

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A054 

2. TITLE OF DATA ITEM 

  Environmental Test Plan and Report 

3. SUBTITLE 

  

4. AUTHORITY (Data Acquisition Document No.) 

MIL-STD-810, Task 405 and Task 406 
5. CONTRACT REFERENCE 

  SOW 4.1.9.1.1.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The Environmental Test Plan shall be submitted no later than 30 days 
before the commencement of the Environmental Test.  The Environmental Test Report 
shall be submitted no later than 30 days after completion of Test.  The Contractor shall 
incorporate any Government comments into the document and shall resubmit within 10 
days after receipt of comments. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A055 

2. TITLE OF DATA ITEM 

Electromagnetic Interference (EMI) Control Procedures 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-EMCS-80199C 
5. CONTRACT REFERENCE 

  SOW 4.1.9.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK 4:  Contractor format is acceptable; use DID as guide. 
 
BLKS 10, 12, 13:  The EMI Control Procedures shall be submitted no later than 30 days 
before Critical Design Review (CDR).   The Contractor shall update as required through 
contract completion.   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A056 

2. TITLE OF DATA ITEM 

Electromagnetic Interference (EMI) Test Report 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-EMCS-80200C 
5. CONTRACT REFERENCE 

  SOW 4.1.9.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

OTIME 

12. DATE OF FIRST SUBMISSION:  
 

30DA EMI Test 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 12, 13:  EMI Test Report is due no later than 30 days after EMI test event..  The 
contractor shall update as required.   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   

   
   
   
   
   
   
   
   
   
   
   
   

   
   
   

15. TOTAL  
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A057 

2. TITLE OF DATA ITEM 

Electromagnetic Interference (EMI) Test Procedures 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-EMCS-80201C 
5. CONTRACT REFERENCE 

  SOW 4.1.9.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLKS 10, 12, 13:  The EMI Test Procedures shall be submitted no later than 30 days 
before Critical Design Review (CDR).  The Contractor shall update as required through 
contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A058 

2. TITLE OF DATA ITEM 

  Electromagnetic Environment Effects (E3) Integration 
and Analysis Report 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-EMCS-81540A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DA CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:  

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  First submission is due 30 days after the completion of Critical Design 
Review (CDR).   

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

 
    
    
    
    

   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
              See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

      See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A059 

2. TITLE OF DATA ITEM 

 Electromagnetic Environment Effects (E3) Verification 
Procedures 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-EMCS-81541A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DA CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  First submission is due 30 days after Critical Design Review (CDR).  .   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

 
    
    
    
    

   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   
   

15. TOTAL   3 
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A060 

2. TITLE OF DATA ITEM 

 Electromagnetic Environment Effects (E3) Verification 
Report 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-EMCS-81542A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DA E3 Verification 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK13:  The contractor shall update as required.    
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

 
    
    
    
    

   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A061 

2. TITLE OF DATA ITEM 

  DoD Modeling and Simulation (M&S) Verification and 
Validation (V&V) Plan 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MSSM-81751 
5. CONTRACT REFERENCE 

  SOW 4.1.9.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The M&S V&V Plan shall be submitted 30 days before PDR. The 
Contractor shall update as required.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A062 

2. TITLE OF DATA ITEM 

  DoD Modeling and Simulation (M&S) Verification and 
Validation (V&V) Report 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MSSM-81752 
5. CONTRACT REFERENCE 

  SOW 4.1.9.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

         LT 

9. DIST STATEMENT 
   REQUIRED 

      C 

10. FREQUENCY 

   ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

         A 
11. AS OF DATE:   

N/A  

13. DATE OF SUBSEQUENT 
SUBMISSION  

  SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The M&S V&V Report shall be submitted 30 days after completion of 
V&V test event.  The Contractor shall update as required.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A063 

2. TITLE OF DATA ITEM 

Reserved 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

    
5. CONTRACT REFERENCE 

   
6. REQUIRING OFFICE 

   

7. DD 250 REQ 

 

9. DIST STATEMENT 
   REQUIRED 

 

10. FREQUENCY 

 

12. DATE OF FIRST SUBMISSION:  
  

 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

 
11. AS OF DATE:   

 

13. DATE OF SUBSEQUENT 
SUBMISSION  

 Reg Repro 

16. REMARKS 

 

    
    
    
    

    
    
    
    
    

   
   
   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A064 

2. TITLE OF DATA ITEM 

  Software Test Plan 

3. SUBTITLE 

 GPNTS Software Test Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81438A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   
 
BLKS 10, 12, 13:  The Software Test Plan shall be submitted no later than 30 days 
before Preliminary Design Review (PDR).   The Contractor shall update as required 
through contract completion.  
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A065 

2. TITLE OF DATA ITEM 

  Test Procedures 

3. SUBTITLE 

 GPNTS Software Test Procedures 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81439A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 
 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK13:  The Software Test Procedures shall be submitted no later than 30 days before 
Critical Design Review (CDR).  The Contractor shall update as required through contract 
completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 
 
 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL  
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   SEE BLK 16 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A066 

2. TITLE OF DATA ITEM 

  Software Test Report 

3. SUBTITLE 

 GPNTS Software Test Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-IPSC-81440A 
5. CONTRACT REFERENCE 

  SOW 4.1.9.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB TRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS   

BLK13:  The GPNTS Software Test Report shall be submitted no later than 30 days after 
test event.  The contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
 
 
 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A067 

2. TITLE OF DATA ITEM 

  Reliability Prediction Report and Supporting Data 

3. SUBTITLE 

Reliability, Availability, and Maintainability 
(RAM) Analysis

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-RELI-81497 
5. CONTRACT REFERENCE 

  SOW 4.1.10.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK13:  The RAM Analysis shall be submitted no later than 30 days before Critical 
Design Review (CDR). The Contractor shall update as required through contract 
completion. Data from individual analysis shall be available not later than 30 days after 
each test event. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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J. DATE 

    

 
 
 
 

 
 
 
 

  



 

DD Form 1423-1 JUN 90                            Previous editions are obsolete                                   75

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A068 

2. TITLE OF DATA ITEM 

  Failure Reporting Analysis and Corrective Action 
(FRACAS) Report  

3. SUBTITLE 

 FRACA Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81315A  
5. CONTRACT REFERENCE 

  SOW 4.1.10.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK13:     Additional FRACAS reports shall be submitted within 30 days after 
notification of a failure and a resolution of the failure within 45 days for the prime 
contractor, 60 days for the subcontractor, and 90 days for Commercial Off the Shelf 
(COTS) vendor after notification of a failure.   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A069 

2. TITLE OF DATA ITEM 

Failure Analysis Summary Report 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-80374A  
5. CONTRACT REFERENCE 

  SOW 4.1.10.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

         LT 

9. DIST STATEMENT 
   REQUIRED 

      C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

        A  
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The Contractor shall submit the first report no later than 30 days before 
CDR.    The final report shall be submitted no later than 30 days before PRR. The 
contractor shall update as required through contract completion.. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A070 

2. TITLE OF DATA ITEM 

 Planned Maintenance System (PMS) Failure Modes and 
Effect Analysis (FMEA) 

3. SUBTITLE 

 FMEA Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MNTY-80980 
5. CONTRACT REFERENCE 

  SOW 4.1.10.3.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

         LT 

9. DIST STATEMENT 
   REQUIRED 

      C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

        A  
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The Contractor shall submit the first report no later than 30 days before 
CDR. The final report shall be submitted no later than 30 days before PRR. The 
contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A071 

2. TITLE OF DATA ITEM 

  Revisions to Existing Government Documents  

3. SUBTITLE 

 Inputs to Government PESHE 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ADMN-80925 
5. CONTRACT REFERENCE 

  SOW 4.1.11 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

OTIME 

12. DATE OF FIRST SUBMISSION:  
  

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

ASREQ Reg Repro 

16. REMARKS 

BLK 13: The Contractor shall provide inputs to the Government PESHE 30 days before 
Critical Design Review (CDR). The Contractor shall input as required through contract 
completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A072 

2. TITLE OF DATA ITEM 

 System Safety Hazard Analysis Report 

3. SUBTITLE 

Preliminary Hazard Analysis (PHA) 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SAFT-80101B 
5. CONTRACT REFERENCE 

  SOW 4.1.11.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
 

90DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

ASREQ Reg Repro 

16. REMARKS 

BLKS 12, 13:  First submittal is due no later than 90 days before PDR and resubmitted 
30 days before PDR.  The Contractor shall update as required through contract 
completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL   3 
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

 
 
 

 
 
 
 
 
 
 

Deleted: 60DB 

Deleted: First submittal is due no later than 60 
days before Preliminary Design Review (PDR) and 
resubmitted 30 days before Critical Design Review 
(CDR).  The Contractor shall update as required 
through contract completion.¶
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A073 

2. TITLE OF DATA ITEM 

  Safety Assessment Report (SAR) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SAFT-80102B 
5. CONTRACT REFERENCE 

  SOW 4.1.11.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

ASREQ Reg Repro 

16. REMARKS 

BLK 12:  First submittal is due no later than 60 days before FQT. 
  
BLK 13:  The Contractor shall update, as required, prior to major test phases and through 
contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL   3 
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

 
 

  

Deleted: System Hazard Analysis

Deleted: 30DB PDR

Deleted: First submittal is due no later than 30 
days before Preliminary Design Review (PDR) and 
shall be updated, as needed,needed and resubmitted 
30 days before Critical Design Review (CDR).  

Deleted: through contract completion.
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A074 

2. TITLE OF DATA ITEM 

  System Safety Program Plan (SSPP) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SAFT-81626 
5. CONTRACT REFERENCE 

  SOW 4.1.11.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DACA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

ASREQ Reg Repro 

16. REMARKS 

BLK 13:  The Contractor shall update as required through contract completion..   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Deleted: 30DB PDR

Deleted: First submission is 30 days 

Deleted: before Preliminary Design Review 
(PDR).  The Contractor shall update as required 
through contract completion.¶
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A075 

2. TITLE OF DATA ITEM 

  Technical Report-Study/Services 

3. SUBTITLE 

Operating and Support Hazard Analysis 
(O&SHA) Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.11.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
  \ 

45DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

SEE BLK 16 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13: First submittal is due no later than 45 days before PDR and resubmitted 30 
days before CDR.  The Contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

 
 
 
 
 
 
 
 
 
 
 
 
 

Deleted: 30DB 

Deleted: 30 

Deleted: Preliminary Design Review (

Deleted: )

Deleted: Critical Design Review (

Deleted: )
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A076 

2. TITLE OF DATA ITEM 

  Technical Report-Study/ Services  

3. SUBTITLE 

Hazardous Material Usage List (HMUL) with 
Material Safety Data Sheets 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.11.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

ASREQ Reg Repro 

16. REMARKS 

BLK 4: Contractor format is acceptable; use DID as guide. 

BLK 13: The Contractor shall update the HMUL with Material Safety Data sheets, as 
needed, through contract completion.   

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A077 

2. TITLE OF DATA ITEM 

 Hazardous Materials Management Program (HMMP) Plan  

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MGMT-81398A 
5. CONTRACT REFERENCE 

  SOW 4.1.11.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

         A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK Reg Repro 

16. REMARKS 

BLK 13:  The Contractor shall update the HMMP Plan, as needed, through contract 
completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

 

SEE BLK 16    
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H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A078 

2. TITLE OF DATA ITEM 

  Hazardous Materials Management Program (HMMP) 
Report 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-81397A 
5. CONTRACT REFERENCE 

  SOW 4.1.11.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13:  The Contractor shall update the HMMP Report, as needed, through contract 
completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A079 

2. TITLE OF DATA ITEM 

  Health Hazard Assessment Report (HHAR)  

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SAFT-80106B 
5. CONTRACT REFERENCE 

  SOW 4.1.11.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB TRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13:  The Contractor shall update the HHAR, as needed, through contract 
completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A080 

2. TITLE OF DATA ITEM 

Logistics Management Information (LMI) Summaries 

3. SUBTITLE 

 Core Logistics Analysis 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ALSS-81530 
5. CONTRACT REFERENCE 

  SOW 4.1.12.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

SEMIA 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

SEE BLK 16 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13:  First summary shall be submitted 30 days before Critical Design 
Review (CDR). Subsequent summaries shall be submitted on a semi-annual basis.  
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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15. TOTAL    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

 
 
 

 
 

 
 
 
 
 
 
 
 



 

DD Form 1423-1 JUN 90                            Previous editions are obsolete                                   88

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A081 

2. TITLE OF DATA ITEM 

  Maintenance Support Plan 

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ILSS-81225 
5. CONTRACT REFERENCE 

  SOW 4.1.12.2.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13:  The Maintenance Support Plan shall be submitted no later than 30 
days before Preliminary Design Review (PDR).  Final Maintenance Support Plan shall 
be submitted 30 days before Critical Design Review (CDR).  The Contractor shall update 
as required through contract completion.   

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A082 

2. TITLE OF DATA ITEM 

 Preventative Maintenance System Documentation  
Maintenance Index Page (MIP) and Maintenance 
Requirements Card (MRC)  

3. SUBTITLE 

 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MNTY-80991, DI-MNTY-80992  
5. CONTRACT REFERENCE 

  SOW 4.1.12.2.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13: The Preventative Maintenance System Documentation Maintenance 
Index Page (MIP) and Maintenance Requirements Card (MRC) shall be submitted no 
later than 30 days before Preliminary Design Review (PDR).  The Contractor shall 
update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A083 

2. TITLE OF DATA ITEM 

  Technical Report – Study/Services 

3. SUBTITLE 

 Item Unique Identification (IUID) Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.12.2.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13:  The IUID Report shall be submitted no later than 30 days before 
Factory Acceptance Test (FAT).  The Government shall respond 10 days after receipt of 
report.  The Contractor shall respond to all comments within 10 days. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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15. TOTAL    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A084 

2. TITLE OF DATA ITEM 

  Depot Maintenance Support Study 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ILSS-80739 
5. CONTRACT REFERENCE 

  SOW 4.1.12.2.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
  

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13:  First Depot Maintenance Support Study shall be submitted no later 
than 30 days before Critical Design Review (CDR).  Final Depot Maintenance Support 
Study shall be submitted 60 days after CDR.  

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
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               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A085 

2. TITLE OF DATA ITEM 

 Design-To-Cost/Life Cycle Cost and Variance Analysis 
Report 

3. SUBTITLE 

 Life Cycle Cost Analysis 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-FNCL-80449 
5. CONTRACT REFERENCE 

  SOW 4.1.12.2.3.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ANNLY 

12. DATE OF FIRST SUBMISSION:  
  

60 DACA 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

N/A Reg Repro 

16. REMARKS 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A086 

2. TITLE OF DATA ITEM 

  Revisions to Existing Government Documents 

3. SUBTITLE 

 Inputs to GPNTS JTA 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ADMN-80925 
5. CONTRACT REFERENCE 

  SOW 4.1.12.2.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DA CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 12, 13:  The JTA comments shall be submitted 30 days after Critical Design 
Review (CDR).  The contractor shall update as required through contract completion.   

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
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Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A087 

2. TITLE OF DATA ITEM 

  Technical Report – Study/Services 

3. SUBTITLE 

Personnel Qualifications Standards (PQS) 
Document 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.12.2.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DA CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide.   

BLKS 12, 13:  The PQS Document shall be submitted 30 days after Critical Design 
Review (CDR).  The Contractor shall incorporate any Government comments into the 
document and shall resubmit within 10 days after receipt of comments. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM________ OTHER___X____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A088 

2. TITLE OF DATA ITEM 

  Technical Report – Study/Services  

3. SUBTITLE 

Interactive Electronic Technical Manual 
(IETM) Book Plan, Validation/Verification 
Plan

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.12.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13: The contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM___X______ OTHER_______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A089 

2. TITLE OF DATA ITEM 

  Interactive Electronic Technical Manuals (IETMs) 

3. SUBTITLE 

Technical Manuals for System-Level 
Hardware/Software, COTS/GOTS, and Newly 
Developed Equipment

4. AUTHORITY  (Data Acquisition Document No.) 

   MIL-DTL-87268C 
5. CONTRACT REFERENCE 

  SOW 4.1.12.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

SEE BLK 16 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4: IETM to be developed using XML formatting standards. The requirement for 
XML formatting applies to newly developed manuals. Existing manuals will be 
delivered in a searchable PDF or MS Word format at a minimum. Acceptable IETM 
digital formats are identified in ASN RD&A memorandum, “DoN Policy on Digital 
product/Technical Data,” dated 23 October 2004. 
 
BLK 10, 12, 13:  The Contractor shall submit the 30% draft IETM no later than 30 days 
before PDR, the 60% draft no later than CDR, and the 90% draft no later than PRR.  The 
100% IETM shall be submitted no later than 30 days after receipt of Government 
comments on the 90% draft version. The contractor shall update as required through 
contract completion. 
 
BLK 14:  BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

The Contractor shall deliver 20 CDs and 20 hard copies of final IETM to the 
Government for systems engineering. 
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CONTRACT DATA REQUIREMENTS LIST 
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Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM___X______ OTHER_______ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A090 

2. TITLE OF DATA ITEM 

  Instructional Design Documentation 

3. SUBTITLE 

 IETM - Associated Data and Documentation 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81697 
5. CONTRACT REFERENCE 

  SOW 4.1.12.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

 BLKS 12, 13:  The Contractor shall submit Associated Data and Documentation along 
with the 100% IETM. The contractor shall update as required through contract 
completion. 

 BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM________ OTHER___X____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A091 

2. TITLE OF DATA ITEM 

  Technical Report – Study/Services  

3. SUBTITLE 

IETM Validation/Verification Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.12.3 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DA PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13: The contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
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Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A092 

2. TITLE OF DATA ITEM 

Logistics Management Information (LMI) Data Product 

3. SUBTITLE 

Provisioning Technical Documentation (PTD) 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ALSS-81529 
5. CONTRACT REFERENCE 

  SOW 4.1.12.4 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DA PC 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide.  

BLK 13:  PTD shall be submitted no later than 30 days after the Provisioning Conference 
(PC).   The contractor shall update as required through contract completion.   
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A093 

2. TITLE OF DATA ITEM 

  Source Data for Forecasting Diminishing Manufacturing 
Sources and Material Shortages (DMSMS) 

3. SUBTITLE 

 DMSMS Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81656 
5. CONTRACT REFERENCE 

  SOW 4.1.12.5 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLKS 10, 12, 13:  The DMSMS Plan shall be submitted no later than 30 days before 
Preliminary Design Review (PDR).   

BLK 13:  The Contractor shall update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A094 

2. TITLE OF DATA ITEM 

  Human Systems  Integration Program Plan (HSIPP) 

3. SUBTITLE 

 Contractor HSI Program Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-HFAC-81743 
5. CONTRACT REFERENCE 

  SOW 4.1.13 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

 BLK 13:  The Contractor shall update the Human Systems Integration Program Plan, as 
needed, and resubmit 30 days before CDR. The Contractor shall update as required 
through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A095 

2. TITLE OF DATA ITEM 

  Human Engineering Program Plan (HEPP) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-HFAC-81742 
5. CONTRACT REFERENCE 

  SOW 4.1.13.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13:  The Contractor shall update the Human Engineering Program Plan, as needed, 
and resubmit 30 days before CDR. The Contractor shall update as required through 
contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A096 

2. TITLE OF DATA ITEM 

 Human Engineering Design Approach Document - 
Maintainer (HEDAD-M) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-HFAC-80747B 
5. CONTRACT REFERENCE 

  SOW 4.1.13.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

THREE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13:  The Contractor shall update the HEDAD-M after PDR and resubmit 30 days 
before CDR.  After CDR, the Contractor shall update the HEDAD-M and resubmit 30 
days before PRR. The contractor shall update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   
   
   

   
   
   

   
   
   

   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 

    

 
 
 
 
 
 
 
 
 
 
 
 
 



 

DD Form 1423-1 JUN 90                            Previous editions are obsolete                                   104

 
 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A097 

2. TITLE OF DATA ITEM 

 Human Engineering Test Report (HETR) 

3. SUBTITLE 

  

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-HFAC-80744B 
5. CONTRACT REFERENCE 

  SOW 4.1.13.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DA  HET 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 13:  The contractor shall update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A098 

2. TITLE OF DATA ITEM 

 Training Conduct Support Document 

3. SUBTITLE 

 Training Integrated Learning Environment 
(ILE) Documentation

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81523B 
5. CONTRACT REFERENCE 

  SOW 4.1.14.1 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide.  Contractor may reference 
MIL-HDBK-831. 
 
BLKS 12, 13:  The ILE Training Documentation shall be submitted no later than 60 days 
before the start of instructor training.  The contractor shall update as required through 
contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

 
    
    
    
    

   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A099 

2. TITLE OF DATA ITEM 

  Training Conduct Support Document 

3. SUBTITLE 

 Training Test Package 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81525B 
5. CONTRACT REFERENCE 

  SOW 4.1.14.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

N/A Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as a guide. 

BLK 12:  The Training Test Package shall be submitted 15 days after the completion of 
instructor training.  The contractor shall update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   
   
   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL   3 
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A100 

2. TITLE OF DATA ITEM 

  Training Conduct Support Document 

3. SUBTITLE 

 Training Test Results 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SESS-81523B 
5. CONTRACT REFERENCE 

  SOW 4.1.14.2 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

SEE BLK 16 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use provided ILSP template as guide. 

BLK 12:  The Training Test Results shall be submitted 15 days after the completion of 
instructor training. The contractor shall update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL   3 
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A101 

2. TITLE OF DATA ITEM 

  Technical Report-Study/Services 

3. SUBTITLE 

 Security Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.15 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
     

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE: 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

ASREQ Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide.  

BLK 13:  The contractor shall update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    
    
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A102 

2. TITLE OF DATA ITEM 

  Revisions to Existing Government Documents  

3. SUBTITLE 

 System Identification Plan 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-ADMN-80925 
5. CONTRACT REFERENCE 

  SOW 4.1.15 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
  

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide.   

BLK 13:  The contractor shall update as required through contract completion. 

BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A103 

2. TITLE OF DATA ITEM 

 Support Hardware Implementation Plan   

3. SUBTITLE 

DoD Information Assurance Certification and 
Accreditation Process (DIACAP) 
Implementation Plan

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-81064 
5. CONTRACT REFERENCE 

  SOW 4.1.15 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ONE/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB CDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:   Contractor format is acceptable; use DID as guide.   
 
BLK 13:  The contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

 
    
    
    
    

   
   
   
   
   
   
   
   
   
   

   

   

   
   
   
   
   
   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A104 

2. TITLE OF DATA ITEM 

  Technical Report, Study/Services 

3. SUBTITLE 

Information Assurance (IA) Controls Scorecard 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.15 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

ASREQ 

12. DATE OF FIRST SUBMISSION:  
  

30DB TRR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

N/A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Use DID as guide; See DoDI 8510.01 and the DoN DoD Information Assurance 
Certification and Accreditation Process (DIACAP) Implementation Guide for additional 
templates. 
 
BLK 13:  The contractor shall update as required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A105 

2. TITLE OF DATA ITEM 

  Technical Report, Study/Services 

3. SUBTITLE 

Information Assurance (IA) Controls Plan of 
Actions and Milestones (POA&M) 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-MISC-80508B 
5. CONTRACT REFERENCE 

  SOW 4.1.15 
6. REQUIRING OFFICE 

  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 

10. FREQUENCY 

TWO/R 

12. DATE OF FIRST SUBMISSION:  
 

30DB PDR 

14.                    DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

DRAFT 
Final 8. APP CODE 

A 
11. AS OF DATE:   

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION  

SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Use DID as guide; See DoDI 8510.01 and the DoN DIACAP Implementation 
Guide for additional templates. 

BLK 13:  The Contractor shall submit an initial plan no later than 30 days before PDR 
and an updated version no later than 30 before CDR. The contractor shall update as 
required through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
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OMB No. 0704-0188 

  Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be 
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO 
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

   0001 
B.  EXHIBIT 

     A           
C. CATEGORY 

TDP________   TM_________ OTHER__X_____ 

D. SYSTEM / ITEM 

  GPNTS 
E. CONTRACT / PR NO. 

   N00039-10-R-0032 
F. CONTRACTOR 

  TBD 

1. DATA ITEM NO. 

   A106 

2. TITLE OF DATA ITEM 

  System Safety Hazard Analysis Report 

3. SUBTITLE 

System Hazard Analysis (SHA) Report 

4. AUTHORITY  (Data Acquisition Document No.) 

   DI-SAFT-80101B 
5. CONTRACT REFERENCE 

  SOW 4.1.11.1 
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  PMW/A 170 

7. DD 250 REQ 

LT 

9. DIST STATEMENT 
   REQUIRED 

C 
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TWO/R 
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90DB CDR 

14.                    DISTRIBUTION 
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DRAFT 
Final 8. APP CODE 

A 
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SEE BLK 16 
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SEE BLK 16 Reg Repro 

16. REMARKS 

BLK 4:  Contractor format is acceptable; use DID as guide. 

BLKS 12, 13: First submittal is due no later than 90 days before Critical Design Review 
(CDR) and resubmitted 30 days before CDR.  The Contractor shall update as required 
through contract completion. 
 
BLK 14:  Post deliverable to the PMW/A 170 SE2 GPNTS project site at 
https://nserc.navy.mil/peo_c4i/pmw_170/default.aspx.  

 

SEE BLK 16    
    
    
    

    
    

 
    
    

   

   
   
   

   
   
   
   
   
   
   
   
   
   
   
   

   

15. TOTAL    
G. PREPARED BY 
               See Signature Cover Sheet 

H. DATE 

        
I. APPROVED BY 

       See Signature Cover Sheet 
J. DATE 

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

DD Form 1423-1 JUN 90                            Previous editions are obsolete                                   114

Annex A 
 
 
 

Distribution Statement Code Definition (Abbreviated) 
 

A Approved for public release. 
 
B Distribution authorized to U.S. Government 

agencies only. 
 
C Distribution authorized to U.S. Government 

agencies and their contractors. 
 
D Distribution authorized to Department of 

Defense (DoD) and U.S. DoD contractors 
only. 

 
E Distribution authorized to DoD components 

only. 
 
F Further dissemination only as directed by 

SPAWAR or higher DoD authority. 
 
X Distribution authorized to U.S. Government 

agencies and private individuals or 
enterprises eligible to obtain controlled 
technical data in accordance with DoDD 
5230.25 of 6 Nov 84). 
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Annex B 
 

Glossary of Terms 
 

ANNLY - Annually 
ASREQ - As required 
DA - Days after 
DACA  - Days after contract award 
DARC  - Days after receipt of Government comments 
DB - Days Before 
FQT – Formal Qualification Testing 
LT- Letter 
MTHLY - Monthly 
ONE/P - One preliminary 
ONE/R - One time with revisions 
OTIME - One time 
PC – Provisioning Conference 
QRTLY - Quarterly 
SEMIA - Every 6 months 
THREE/R – Three times with revisions 
TWO/R – Two times with revisions 
2TIME/R - 2 Separate submittals 
 

 
 
**Days = Calendar Days 

Deleted: MTHLY  -

Deleted: P  -

Deleted: OTIME  -

Deleted: QRTLY  -

Deleted: SEMIA  -

Deleted: R  -

Deleted:   2


