Submarine High Data Rate (HDR) Production Contract Follow-On 
Contract Data Requirements List (CDRL)
Exhibit A

 
22 February 2012

In support of:

	CLIN
	DESCRIPTION

	0002
	Support for FFP CLIN 0001 (SubHDR Radome Kits)

	1002
	Support for FFP CLIN 1001 (SubHDR Radome Kits)

	2002
	Support for FFP CLIN 2001 (SubHDR Radome Kits)

	3002
	Support for FFP CLIN 3001 (SubHDR Radome Kits)

	4002
	Support for FFP CLIN 4001 (SubHDR Radome Kits)

	5002
	Support for FFP CLIN 5001 (SubHDR Radome Kits)





CDRL INDEX
Submarine High Data Rate Follow-On Production Efforts 

EXHIBIT “A”


	CDRL Number
	SOW Para
	Title
	DID

	A001
	3.1.1
	Contractor's Progress, Status and Management Report
	DI-MGMNT-80227

	A002
	3.1.3
	Presentation Materials (PMCR Briefing Package)
	DI-ADMN-81373

	A003
	3.1.3
	Report, Record of Meeting / Minutes (PMCR)
	DI-ADMN-81505

	A004
	3.1.4
	Presentation Materials (PRR Briefing Package)
	DI-ADMN-81373

	A005
	3.1.4.1
	Report, Record of Meeting / Minutes (PRR)
	DI-ADMN-81505

	A006
	3.2
	Technical Data Package
	DI-CMAN-80776

	A007
	3.2.1
	Configuration Status Accounting Information
	DI-CMAN-81253A

	A008
	3.2.1
	Engineering Change Proposals (ECPs)
	DI-CMAN-80639C

	A009
	3.2.1
	Notice of Revisions (NORs)
	DI-CMAN-80642C

	A010
	3.2.1
	Request for Deviations
	DI-CMAN-80640C

	A011
	3.2.1
	Request for Waivers
	DI-SESS-81732

	A012
	3.3.3.1
	Test Procedures (QCI)
	DI-NDTI-80603A

	A013
	3.3.3.2
	Test Reports (QCI)
	DI-NDTI-80809B

	A014
	3.3.4.2
	Test Procedures (FAT)
	DI-NDTI-80603A

	A015
	3.3.4.3 
	Test Reports (FAT)
	DI-NDTI-80809B

	A016
	3.3.4.4
	Test Procedures (Shock)
	DI-ENVR-80709

	A017
	3.3.4.5
	Test Reports (Shock)
	DI-ENVR-80708

	A018
	3.3.5.1
	Configuration Audit Plan
	DI-SESS-81646


 (
* Unless otherwise defined all days are considered calendar days.
)
	
		CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A001
	  2. TITLE OF DATA ITEM
Contractor’s Progress, Status and Management Report
	  3. SUBTITLE
Contractor Status Reports
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-MGMNT-80227
	  5. CONTRACT REFERENCE
SOW para.  3.1.1
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	MTHLY
	30 DAC
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See Block 16)
	     
	
	
	


	
	
	
	
	
	

	BLOCK 10:  Monthly submission on 3rd Thursday of each month.
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
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	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
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	CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A002
	  2. TITLE OF DATA ITEM
 Presentation Materials (PMCR Briefing 
 Package)
	  3. SUBTITLE
PMCR Package 
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-ADMN-81373
	  5. CONTRACT REFERENCE
SOW para.  3.1.3
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ 
	See BLOCK 16
	 
	B.  COPIES
	

	

	  8. APP CODE
       
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	 
	
	N/A
	See BLOCK 16
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See BLOCK 16)
	     
	
	
	


	
	
	
	
	
	

	BLOCK 12:  5 Working Days prior to the conduct of the initial PMCR
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 13:  5 Working Days prior to the conduct of all subsequent PMCRs
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
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	CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
 0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A003
	  2. TITLE OF DATA ITEM
 Report, Record of Meeting / Minutes    
 (PMCR)
	  3. SUBTITLE
PMCR Minutes and Actions
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-ADMN-81505
	  5. CONTRACT REFERENCE
SOW para.  3.1.3
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ 
	See BLOCK 16
	 
	B.  COPIES
	

	

	  8. APP CODE
       A
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	 
	
	N/A
	See BLOCK 16
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See BLOCK 16)
	     
	
	
	


	
	
	
	
	
	

	BLOCK 8: The Government will respond 15 days after receipt.
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 12:  7 Days after the conclusion of the initial PMCR
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 13:  7 Days after to the conclusion of all subsequent PMCRs
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
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	CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A004
	  2. TITLE OF DATA ITEM
 Presentation Materials (PRR Briefing 
 Package)
	  3. SUBTITLE
PRR Package 
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-ADMN-81373
	  5. CONTRACT REFERENCE
SOW para.  3.1.4
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ 
	See BLOCK 16
	 
	B.  COPIES
	

	

	  8. APP CODE
       
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	 
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See BLOCK 16)
	     
	
	
	


	
	
	
	
	
	

	BLOCK 12:  5 Working Days prior to the conduct of the initial PRR
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
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	CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
 0002 
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A005
	  2. TITLE OF DATA ITEM
 Report, Record of Meeting / Minutes    
 (PRR)
	  3. SUBTITLE
PRR Minutes and Actions
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-ADMN-81505
	  5. CONTRACT REFERENCE
SOW para.  3.1.4
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ 
	See BLOCK 16
	 
	B.  COPIES
	

	

	  8. APP CODE
       A
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	 
	
	N/A
	See BLOCK 16
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See BLOCK 16)
	     
	
	
	


	
	
	
	
	
	

	BLOCK 8:   The Government will respond 15 days after receipt.
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 12:  10 Days after the conclusion of the PRR
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
     
	









DD Form 1423-2, JUN 90


	
	CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503

	A. CONTRACT LINE ITEM NO.
 0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP ___X____	TM_______	OTHER ________________


	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD

	  1. DATA ITEM NO.

A006
	  2. TITLE OF DATA ITEM

Technical Data Package
	  3. SUBTITLE
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits) Technical Data

	  4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-80776
	  5. CONTRACT REFERENCE
SOW para.  3.2
	  6. REQUIRING OFFICE
PMW 770-3

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION

	NO
	REQUIRED
	ASREQ
	(See Block 16)
	 
	B.  COPIES

	  8. APP CODE

	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL

	 A
	
	N/A
	(See Block 16)
	(N00039)
	
	REG
	REPRO

	 16. REMARKS
	(See Block 16)
	     
	
	

	
	
	
	
	

	BLOCK 4: The DID is tailored as follows:.

	
	
	
	

	(1) Substitute MIL-STD-31000 for MIL-T-47500 due to cancellation
	
	
	
	

	(2) A006 shall conform to the TDP Option Selection Worksheet, Attachment A006-1
	
	
	
	

	
	
	
	
	

	BLOCK 8: The Government will respond 45 days after receipt. The Contractor shall
	
	
	
	

	                  Respond 15 DARC.
	
	
	
	

	
	
	
	
	

	BLOCK 12: Complete Technical Data Package (SOW para 3.2) to 
	
	
	
	

	                   be delivered with final delivery of each option exercised. 
	
	
	
	

	
	
	
	
	

	BLOCK 13: Complete Technical Data Package (SOW para 3.2) to 
	
	
	
	

	                   be delivered with final delivery of each option exercised. 
	
	
	
	

	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.




	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
     


DD Form 1423-2, JUN 90





ATTACHMENT A006-1 – TDP Option Selection Worksheet.
[image: ]



	
	CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
 0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A007
	  2. TITLE OF DATA ITEM
  Configuration Status Accounting 
 Information
	  3. SUBTITLE

	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-81253A
	  5. CONTRACT REFERENCE
SOW para.  3.2.1
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	MTHLY
	30 DAC
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	 
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See BLOCK16)
	     
	
	
	


	
	
	
	
	
	

	BLOCK 10: Monthly submission on 3rd Thursday of each month.
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
 
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	     
	     
	     
	     
	


	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
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		CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A008
	  2. TITLE OF DATA ITEM
Engineering Change Proposal (ECP)
	  3. SUBTITLE

	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-80639C
	  5. CONTRACT REFERENCE
SOW para.  3.2.1
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ
	N/A
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	A
	
	N/A
	See Block 16
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See Block 16)
	     
	
	
	


	BLOCK 4:  The DID is tailored as follows:
	
	
	
	
	

	                   1.  Government must approve Contractor assigned classification prior to
	
	
	
	
	

	                        prior to implementation
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 8:  The Government will respond 30 days after receipt. The
	
	
	
	
	

	                  Contractor shall respond 15 DARC.
	
	
	
	
	

	.
	
	
	
	
	

	BLOCK 13:  As Required based on Government Comments

	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.

	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	G. PREPARED BY
See signature cover sheet.
	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
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		CONTRACT DATA REQUIREMENTS LIST
	Form Approved
OMB No. 0704-0188
	





	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A009
	  2. TITLE OF DATA ITEM
 Notice of Revision (NOR)
	  3. SUBTITLE

	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-80642C
	  5. CONTRACT REFERENCE
SOW para.  3.2.1
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ
	N/A
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	A
	
	N/A
	See Block 16
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See Block 16)
	     
	
	
	


	BLOCK 8:  The Government will respond 30 days after receipt. The
	
	
	
	
	

	                  Contractor shall respond 15 DARC.
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	BLOCK 13:  As Required based on Government Comments

	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
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	H. DATE
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	J. DATE
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	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x______

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A010
	  2. TITLE OF DATA ITEM
Request for Deviation (RFD)
	  3. SUBTITLE

	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-80640C
	  5. CONTRACT REFERENCE
SOW para.  3.2.1
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ
	See Block 16
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	A
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	See BLOCK16
	     
	
	
	


	BLOCK 8:  The Government will respond 45 days after receipt. The
	
	
	
	
	

	                  Contractor shall respond 30 DARC.
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	BLOCK 13:  As Required based on Government Comments
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	H. DATE
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	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x______

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A011
	  2. TITLE OF DATA ITEM
 Request for Waiver (RFW)
	  3. SUBTITLE

	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-SESS-81732
	  5. CONTRACT REFERENCE
SOW para.  3.2.1
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ
	See Block 16
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	A
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	See BLOCK16
	     
	
	
	


	BLOCK 8:  The Government will respond 45 days after receipt. The
	
	
	
	
	

	                  Contractor shall respond 30 DARC.
	
	
	
	
	

	.
	
	     
	
	
	


	BLOCK 13:  As Required based on Government Comments

	     
	     
	     
	     
	


	
	     
	     
	     
	     
	


	BLOCK 14:  As specified in CDRL Distribution List.
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	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503

	A. CONTRACT LINE ITEM NO.
 0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______X_________


	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD

	  1. DATA ITEM NO.
A012
	  2. TITLE OF DATA ITEM
 Test Procedures (QCI)
	  3. SUBTITLE
QCI Test Procedure

	  4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80603A
	  5. CONTRACT REFERENCE
SOW para.  3.3.3.1
	  6. REQUIRING OFFICE
PMW 770-3

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION

	NO
	REQUIRED
	ASREQ
	(See Block 16)
	 
	B.  COPIES

	  8. APP CODE

	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL

	 A
	
	N/A
	(See Block 16)
	(N00039)
	
	REG
	REPRO

	 16. REMARKS
	(See Block 16)
	     
	
	

	
	
	
	
	

	BLOCK 8: The Government will respond 15 days after receipt. The Contractor shall
	
	
	
	

	                  respond 15 DARC.
	
	
	
	

	
	
	
	
	

	BLOCK 12: Test Procedure to be submitted for Government approval (60) days
	
	
	
	

	                   prior to the scheduled initial test event.
	
	
	
	

	
	
	
	
	

	BLOCK 13: Any proposed changes to the approved Test Procedures shall be
	
	
	
	

	                   re-submitted for Government approval.
	
	
	
	

	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
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	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002, 1002, 2002, 3002, 4002, 5002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A013
	  2. TITLE OF DATA ITEM
Test Reports (QCI)
	  3. SUBTITLE
QCI Test Reports
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80809B
	  5. CONTRACT REFERENCE
SOW para.  3.3.3.2
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ
	(See Block 16)
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	A
	
	N/A
	(See Block 16)
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See Block 16)
	     
	
	
	


	
	
	
	
	
	

	BLOCK 4: The DID is tailored as follows:
	
	
	
	
	

	1. Documentation of actual laminate mechanical properties for each lot of 
	
	
	
	
	

	       prepreg material used in each radome shall be included in the report.
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 8:  The Government will respond 30 days after receipt. The
	
	
	
	
	

	                  Contractor shall respond 15 DARC.
	
	
	
	
	

	.
	
	
	
	
	

	BLOCK 12:  At time of delivery for the initial kit delivery
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 13: At time of delivery for each kit for each option exercised
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
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OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503

	A. CONTRACT LINE ITEM NO.
 0002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______X_________


	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD

	  1. DATA ITEM NO.
A014
	  2. TITLE OF DATA ITEM
Test Procedures (FAT)
	  3. SUBTITLE
First Article Test Procedure

	  4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80603A
	  5. CONTRACT REFERENCE
SOW para.  3.3.4.2
	  6. REQUIRING OFFICE
PMW 770-3

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION

	NO
	REQUIRED
	ASREQ
	(See Block 16)
	 
	B.  COPIES

	  8. APP CODE

	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL

	 A
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO

	 16. REMARKS
	(See Block 16)
	     
	
	

	
	
	
	
	

	BLOCK 4: The DID is tailored as follows:

	
	
	
	

	1. The FAT Test Procedure shall document how each specification requirement 
	
	
	
	

	        will be proven during the FAT and the proposed method of validation
	
	
	
	

	
	
	
	
	

	BLOCK 8: The Government will respond 15 days after receipt. The Contractor shall 
	
	
	
	

	                  respond 15 DARC
	
	
	
	

	
	
	
	
	

	BLOCK 12: Test Procedure to be submitted for Government approval (60) days
	
	
	
	

	                    prior to the scheduled test event.
	
	
	
	

	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
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	I. APPROVED BY
See signature cover sheet.
	J. DATE
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	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A015
	  2. TITLE OF DATA ITEM
 Test Reports (FAT)
	  3. SUBTITLE
First Article Test Reports
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80809B
	  5. CONTRACT REFERENCE
SOW para.  3.3.4.3
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ
	See Block 16
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	A
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See Block 16)
	     
	
	
	


	BLOCK 4:  The DID is tailored as follows:
	
	
	
	
	

	1. Test Report shall be separated into the following appendices:
	
	
	
	
	

	(1) RF/system performance tests
	
	
	
	
	

	(2) Inspections/Analysis/Certificates of Completion
	
	
	
	
	

	(3) Remaining environmental tests
	
	
	
	
	

	   The CDRL will not be approved until all appendices are delivered and 
	
	
	
	
	

	Reviewed. However, it is requested that the Contractor deliver each
	
	
	
	
	

	appendix as it is completed to allow the Government sufficient time
	
	
	
	
	

	to review and expedite a response.
	
	
	
	
	

	2. A tensile stress-strain curve shall be provided with the test data. 
	
	
	
	
	

	3. All short beam shear stress-strain curves and associated data shall be 
	
	
	
	
	

	       Provided with the test data.
	
	
	
	
	

	4. Construction samples of the proposed radome wall design and all
	
	
	
	
	

	        sample test findings shall be included with the Test Report
	
	
	
	
	

	5. The report shall include final results from the Configuration Audit, as 
	
	
	
	
	

	        approved in accordance with CDRL A018.
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 8:  The Government will respond 30 days after receipt. The
	
	
	
	
	

	Contractor shall respond 15 DARC.
	
	
	
	
	

	.
	
	
	
	
	

	BLOCK 12:  15 days after completion of First Article Testing
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
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	H. DATE
     
	I. APPROVED BY
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	Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
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TDP _______	TM_______	OTHER _______X_________


	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD

	  1. DATA ITEM NO.
A016
	  2. TITLE OF DATA ITEM
Test Procedures (Shock)
	  3. SUBTITLE
Shock Test Procedures

	  4. AUTHORITY (Data Acquisition Document No.)
DI-ENVR-80709
	  5. CONTRACT REFERENCE
SOW para.  3.3.4.4
	  6. REQUIRING OFFICE
PMW 770-3

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION

	NO
	REQUIRED
	ASREQ
	(See Block 16)
	 
	B.  COPIES

	  8. APP CODE

	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL

	 A
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO

	 16. REMARKS
	(See Block 16)
	     
	
	

	
	
	
	
	

	BLOCK 8: The Government will respond 45 days after receipt. The Contractor shall
	
	
	
	

	                  respond 15 DARC.
	
	
	
	

	BLOCK 12: Test Procedure to be submitted for Government approval (90) days
	
	
	
	

	                    prior to the scheduled test event.
	
	
	
	

	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	G. PREPARED BY
See signature cover sheet.
	H. DATE
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	J. DATE
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burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x_________

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A017
	  2. TITLE OF DATA ITEM
 Test Reports (Shock)
	  3. SUBTITLE
Shock Test Reports
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-ENVR-80708
	  5. CONTRACT REFERENCE
SOW para.  3.3.4.5
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
	
	

	NO
	REQUIRED
	ASREQ
	See Block 16
	 
	B.  COPIES
	

	

	  8. APP CODE
	D
	  11. AS OF DATE
	  13. DATE OF SUBSEQUENT
SUBMISSION
	A.  ADDRESSEE
	DRAFT
	FINAL
	



	A
	
	N/A
	N/A
	(N00039)
	
	REG
	REPRO
	


	 16. REMARKS
	(See Block 16)
	     
	
	
	


	
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 8:  The Government will respond 30 days after receipt. The
	
	
	
	
	

	                  Contractor shall respond 15 DARC.
	
	
	
	
	

	.
	
	
	
	
	

	BLOCK 12:  15 days after completion of First Article Testing
	
	
	
	
	

	
	
	
	
	
	

	BLOCK 14:  As specified in CDRL Distribution List.

	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	G. PREPARED BY
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	H. DATE
     
	I. APPROVED BY
See signature cover sheet.
	J. DATE
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existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarter Services, 
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503
	







	A. CONTRACT LINE ITEM NO.
0002
	B. EXHIBIT NO.
       A
	C. CATEGORY
TDP _______	TM_______	OTHER _______x______

	




	D. SYSTEM/ITEM	
OE-562A/USC-38(V) SubHDR Mast Group (Radome Kits)
	E. CONTRACT/PR NO.
N00039-12-R-0001
	F. CONTRACTOR
TBD
	




	  1. DATA ITEM NO.
A018
	  2. TITLE OF DATA ITEM
 Configuration Audit Plan
	  3. SUBTITLE
Functional and Physical Configuration Audit Plan
	



	17. PRICE GROUP
     

	  4. AUTHORITY (Data Acquisition Document No.)
DI-SESS-81646
	  5. CONTRACT REFERENCE
SOW para.  3.3.5.1
	  6. REQUIRING OFFICE
PMW 770-3
	-




	18. ESTIMATED
TOTAL PRICE
     

	  7. DD 250 REQ
	  9. DIST STATEMENT
	  10. FREQUENCY
	  12. DATE OF FIRST SUBMISSION
	  14.                                DISTRIBUTION
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