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3.3.1.1 Systems Engineering Technical Review (SETR) Process – Change Page

The SETR process is an integral part of systems engineering and the life cycle management of acquisition and modernization programs and are used to assess the technical health of a program.  The SETR process is documented in the Naval Systems Engineering Technical Review Handbook, Version 1.0, December 18, 2009.  SETR events evaluate risks as well as standards and policy compliance for major changes.  The purpose of the SETR events is for both Contractors to document the plans, risks, and mitigation strategies to support major modifications to either the NGEN infrastructure or service delivery framework.   

The currently scheduled SETR events are a Preliminary Review (PDR) and a Critical Design Review (CDR) as part of transition.  These SETR events are described in Section 3.6 Transition Services.  The need for future SETR events is defined by the Change Management Process and the Level Of Effort (LOE) framework outlined in the NGEN Milestone C (MS C) Systems Engineering Plan (SEP), v 0.5, 12 September 2011.

The Contractors shall ensure all necessary systems engineering activities and deliverables are fully executed to successfully support SETR events.

The Contractors shall prepare presentations for SETR events (e.g., a summary of the proposed RFC, associated impacts, and Contractor or Government identified risks). (CDRL A002 – Presentation Material)

