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SECTION B-Supplies or Services and Prices / Costs
	ES Section B - Base Year

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	0001
	USN - Transition Services - Phase-In
	 
	 
	 
	 

	0001AC
	USN - Transition Services - Phase-In - Planning and Pre-Execution - Enterprise Services (ES)
	-
	LOT
	To be completed by Offerors
	To be completed by Offerors

	0001AD
	Other Transition Services (ES)
	As Ordered
	Each
	Priced Via Rate Card
	-

	0002
	USN - Operation and Sustainment Services during Phase-In
	 
	 
	 
	 

	0002AE
	USN - Operation and Sustainment Services for Global Service Profile 1 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AF
	USN - Operation and Sustainment Services for Global Services Profile 2 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AG
	USN - Operation and Sustainment Services for Global Services Profile 3 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AK
	USN - Operation and Sustainment Services for Global Services Profile 4 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AL
	USN - Operation and Sustainment Services for Commercial  Services Profile 1 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AS
	USN - Operation and Sustainment Services for Commercial Services Profile 2 during  Phase-In (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0002AT
	USN - Operation and Sustainment Services for Field Services Profile 1 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AU
	USN - Operation and Sustainment Services for Field Services Profile 2 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AV
	USN - Operation and Sustainment Services for Field Services Profile 3 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AW
	USN - Operation and Sustainment Services for  Field Services Profile 4 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AX
	USN - Operation and Sustainment Services for Field Services Profile 5 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004
	USMC Enterprise Operations Support  Services
	 
	 
	 
	 

	0004AA
	USMC Enterprise Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AB
	USMC  Enterprise Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AC
	USMC  Enterprise Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AD
	USMC  Enterprise Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AE
	USMC  Enterprise Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AF
	USMC  Enterprise Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AG
	USMC  Enterprise Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AH
	USMC  Enterprise Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AJ
	USMC  Enterprise Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0004AK
	USMC Project Support ES
	-
	Monthly
	Priced Via Rate Card
	-

	0008
	Enterprise Operational and Sustainment Services
	 
	 
	 
	 

	0008AA
	Enterprise Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0008AB
	Enterprise Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0009
	Voice over Internet Protocol (VoIP) 
	 
	 
	 
	 

	0009AA
	Engineering and Install new VoIP service
	-
	Each
	Priced Via Rate Card
	-

	0009AB
	Maintain and Operate on new VoIP service
	-
	Monthly
	Priced Via Rate Card
	-

	0011
	Security Management (ES)
	 
	 
	 
	 

	0011AA
	Security Management (ES) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0011AB
	Security Management (ES) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013
	Print Services
	 
	 
	 
	 

	0013AA
	Printer Site/ Command Survey
	As Ordered
	 Each
	 Priced Via Rate Card
	-

	0013AB
	Tier 1 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AC
	Tier 1 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AD
	Tier 1 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AE
	Tier 1 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AF
	Tier 1 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AG
	Tier 1 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AH
	Tier 1 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AJ
	Tier 1 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AK
	Tier 1 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AL
	Tier 2 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AM
	Tier 2 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AN
	Tier 2 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AP
	Tier 2 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AQ
	Tier 2 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AR
	Tier 2 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AS
	Tier 2 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AT
	Tier 2 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AU
	Tier 2 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AV
	Tier 3 - Networked Legacy Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AW
	Tier 3 - Networked Legacy Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AX
	Tier 3 - Networked NGEN Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AY
	Tier 3 - Networked NGEN Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0013AZ
	Initial Printer Configuration & Setup
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0014
	Video Teleconference (VTC)
	 
	 
	 
	 

	0014AA
	Design and Installation on new VTC service
	-
	Each
	Priced Via Rate Card
	-

	0014AB
	Maintain and Operate on new VTC service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AC
	Basic Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AD
	High End Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AE
	Basic Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AF
	High End Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AG
	Basic Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AH
	High End Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AJ
	Basic Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AK
	High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AL
	Enhanced High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AM
	Basic Classified Desktop VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AN
	High End Classified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AP
	Non-Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AQ
	Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AR
	Non-Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0014AS
	Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0015
	Enterprise Messaging Services 
	 
	 
	 
	 

	0015AA
	Enterprise Messaging Services  - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0015AB
	Enterprise Messaging Services  - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0017
	One-Net Site Surveys
	 
	 
	 
	 

	0017AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0017AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	0020AB
	Additional Litigation and Law Enforcement Support Services (ES)
	As Ordered
	Each
	Priced Via Rate Card
	-

	0023
	Commercial Off the Shelf (COTS) Catalog
	As ordered
	Each
	Priced Via Rate Card
	-

	0025
	VIP Services
	 
	 
	 
	 

	0025AA
	VIP Services
	-
	Lot
	To be completed by Offerors
	To be completed by Offerors

	0026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	0026AC
	Administrative MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AD
	Physical MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AE
	Embarkable MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AF
	Organizational Unit Name Change (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AG
	Organizational Unit Full Move with Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AH
	Organizational Unit Full Move without Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AJ
	Organizational Unit Partial Move (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AK
	Capacity Management (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AL
	Move Exchange Public Folders Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AM
	Move Command Fileshare Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AN
	Additional Unclassified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AP
	Unclassified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AQ
	Unclassified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AR
	Unclassified Digital ID Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AS
	Additional Classified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AT
	Classified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AU
	Classified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AV
	Configure Single Mailbox Restore (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AW
	Configure Additional File Share Services – Unclassified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AX
	Configure Additional File Share Services – Classified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AY
	Configure Additional email Storage – Unclassified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AZ
	Configure Additional email Storage – Classified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026BA
	Configure Bulk Storage of Unclassified Data Files - (500GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026BB
	Configure Bulk Storage of Unclassified Data Files - (1TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026BC
	Configure Bulk Storage of Unclassified Data Files - (3TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026BD
	Configure Bulk Storage of Unclassified Data Files - (10TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026BE
	Configure Distributed File System (ES)
	-
	Each
	Priced Via Rate Card
	-

	0026BF
	Configure Contiguous File Share Storage (ES)
	-
	Each
	Priced Via Rate Card
	-

	0027
	Server Connection and Server Management Support
	 
	 
	 
	 

	0027BJ
	Initial Set-Up of Basic Services for an Application Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BK
	Uplift - NGEN Anti-Virus Scans One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BL
	Uplift - Non-NGEN Anti-Virus Updates One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BM
	Uplift - IAVA/IAVB Packages One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BN
	Uplift - IA Scanning - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027BP
	Uplift - WINS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BQ
	Security Scan Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BR
	LDAP Client Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BS
	Application Server, Host Based Security System - Network Operations Center Services (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BT
	Application Server, Host Based Security System - Single Application Server Installation (Optional) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BU
	Application Server, Host Based Security System - Single Application Server Recurring Support (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027BV
	Uplift - DNS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BW
	Uplift - DNS - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027BX
	Uplift - Directory Services - One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BY
	Uplift - Directory Services - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027BZ
	Uplift - One-way trust Configuration One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027CA
	Uplift - One-way Trust Configuration - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027CB
	Uplift - Remote Management One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027CC
	Uplift - SMTP - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027CD
	Uplift - SMTP Hardware Maintenance Annual (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027CE
	Uplift - SMTP Ordered on a per-NOC basis (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027CF
	Uplift - Authentication - (PKI) - CRL One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0029
	Legacy Support services
	 
	 
	 
	 

	0029AG
	Dual Desktop/Quarantine Seat Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	0029AH
	Non-NGEN Workstation, Support (NNWS) and Other Non-NGEN Device (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	0029AJ
	Legacy Web, File, Print Server Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	0029AK
	Legacy Mail Box Support (per mailbox) (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	0035
	Award Fee
	 
	 
	 
	 

	0035AB
	Award Fee (ES)
	-
	Each
	-
	-

	0037
	Training Services
	 
	 
	 
	 

	0037AA
	End User Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	0037AB
	Network Operations (NETOPS) and Information Assurance (IA) Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	0038
	Science and Technology Services
	 
	 
	 
	 

	0038AA
	Developer Fixed Workstation and Portable Upgrade
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0038AB
	S&T Terminal Services
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0046
	File Removal Services
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0047
	Software Certification and Distribution
	 
	 
	 
	 

	0047AA
	Software Testing and Packaging - Simple
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0047AB
	Software Testing and Packaging - Complex
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0047AC
	Supplemental Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0047AD
	Configuration Data Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0047AE
	Software Tier Moves
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0049
	Hardware Certifications
	 
	 
	 
	 

	0049AD
	Hardware Certification – Simple (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0049AE
	Hardware Certification – Complex (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0049AF
	Certified HW Installation Service - Network Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0049AG
	Certified HW Installation Service - Locally Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0051
	Waterfront Support
	 
	 
	 
	 

	0051AA
	Waterfront Support - Preparation, Materials, Travel
	-
	Each
	 Priced Via Rate Card 
	-

	0051AB
	Waterfront Support - Monthly Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	0053
	Elevated/Premier Support Services
	 
	 
	 
	 

	0053AA
	Premier Support - Preparation, Materials, Travel
	-
	Each
	Priced Via Rate Card
	-

	0053AB
	Premier Support - Monthly Recurring Support
	-
	Monthly
	Priced Via Rate Card
	-

	0056
	Data Seat Backup and Recovery Services
	 
	 
	 
	 

	0056AA
	Data Seat Backup and Recovery Services: Recurring Monthly Support per PC Account
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0056AB
	Data Seat Backup and Recovery Services: 10GB Incremental Storage Add-On
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0058
	Application Hosting Services
	 
	 
	 
	 

	0058AA_0001
	BUPERS - NPC CSC Navy Personnel Command-Customer Service Center
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0002
	NAVFAC - NORM Normalized Database
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0003
	NAVFAC - MILCON
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0004
	NAVSEA - NEMAIS NAVY Maintenance Automated Information System Print Solution
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0005
	NAVSEA - SPS Standard Procurement System
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0006
	SPAWAR - NET NMCI Enterprise Tool
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0007
	USFF - Seabees Operations Portal
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0008
	CNO - HQ Web
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0009
	NAVSUP - SPS Standard Procurement System
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0010
	NAVSUP - SWM Smart Web Move
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0011
	NAVSUP - SDR Supply Discrepancy Reporting
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0012
	NAVSUP - NLL Naval Logistics Library
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0013
	NAVSUP - NECO Navy Electronic Commerce On-Line
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0014
	NAVSUP - PPTAS Personal Property Transportation Audits
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0015
	NAVSUP - CAVWEB Civilian Asset Visibility Web Version
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0016
	NAVSUP - Infrom21 Information Management for the 21st Century
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0017
	NAVSUP - HAI Host Application Interface
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0018
	NAVSUP - FREP File Replication
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0019
	NAVSUP - CAV-ORM Commercial Asset Visibility - Organic Repairable Module
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0020
	NAVSUP - Maximo
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0021
	NAVSUP - QASA Quality Assurance Self Assessment
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0022
	NAVSUP - One Supply (formerly Birdtrack)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0023
	NAVSUP - Portal HA High Availability
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0024
	NAVSUP - Readiness Suite
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0025
	NAVSUP - FEDLOG Federal Logistics
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0026
	NAVSUP - NOATS Nuclear Outfitting Automated Tracking Systems
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0027
	NAVSUP - SHML Ships Hazardous Materials List
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0028
	NAVSUP - ALPP Acquisition Logistics Planning Productivity
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0029
	NAVSUP - ReMAD Re-Engineered Maritime Allowance Development
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0030
	NAVSUP - OTS One Touch Supply
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AA_0031
	NAVSUP - PPMAP Procurement Performance Management Assessment Program
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0058AB
	Other Application Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	0058AC
	Preparation and Set-Up Services
	-
	Each
	 Priced Via Rate Card 
	-

	0058AD
	Deactivation Services
	-
	Each
	 Priced Via Rate Card 
	-

	0061
	Enterprise Classroom Services
	 
	 
	 
	 

	0061AA
	Basic Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AB
	Intermed Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AC
	Adv Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AD
	Intermed Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AE
	Adv Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AF
	Instructor Seat Option
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AG
	Install of Intermed. Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AH
	Install of Adv Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AJ
	Std Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AK
	Std Classroom with Whiteboard
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AL
	Auto Elect Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AM
	Auto Elect Classroom with Media Center
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AN
	Classroom Document Camera
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AP
	Schoolhouse Shared Storage 50GB
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0061AQ
	Install of Std Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AR
	Install of Std Classroom with Whiteboard
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AS
	Install of Auto Elect Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AT
	Install of Auto Elect Classroom with Media Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AU
	Install of 24 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AV
	Install of 48 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0061AW
	Install of Classroom Document Camera
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0070
	End User HW Usage - New & Tech Refresh
	 
	 
	 
	 

	0070AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0070AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0070AM
	Hosted Virtualized Desktop ( HVD) - Standard Enterprise Solutions 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071
	End User HW Usage - Existing HW
	 
	 
	 
	 

	0071AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0071AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0071AM
	Hosted Virtualized Desktop (HVD) - Maintain Enterprise Solutions
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0072
	Unclassified End User HW Service 
	 
	 
	 
	 

	0072AA
	Unclassified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0072AB
	Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0072AC
	NAVAIR Time and Attendance Transactor Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0072AD
	Naval Legal Service Command Tax Center Support Services for 386 Service Stations
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0073
	Classified End User HW Service 
	 
	 
	 
	 

	0073AA
	Classified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0073AB
	Classified Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0074
	Embarkable Seat Uplift
	 
	 
	 
	 

	0074AA
	Embarkable Seat Uplift
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0080
	Ongoing Ordered Engineering Support (Tails)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0090
	Tech Refresh Material  Purchase
	 
	 
	 
	 

	0090AB
	Tech Refresh Material (ES)
	-
	Lot
	To be completed by Offerors
	-

	0092
	Shared Savings
	 
	 
	 
	 

	0092AB
	Shared Savings (ES)
	-
	Each
	-
	-

	0096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	0096AB
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5000
	Engineering Design and Support Services (EDSS)
	-
	Each
	Priced Via Rate Card
	-

	5000AD
	Engineering Design and Support Services (EDSS) - Fixed Price (ES)
	-
	Each
	Priced Via Rate Card
	-

	5000AE
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (ES)
	-
	Each
	Priced Via Rate Card
	-

	5000AF
	Engineering Design and Support Services (EDSS) - ODC/Travel (ES)
	-
	Each
	Priced Via Rate Card
	-


	ES Section B - Option Year One

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	1002
	USN - Operation and Sustainment Services during Phase-In
	 
	 
	 
	 

	1002AE
	USN - Operation and Sustainment Services for Global Service Profile 1 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AF
	USN - Operation and Sustainment Services for Global Services Profile 2 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AG
	USN - Operation and Sustainment Services for Global Services Profile 3 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AK
	USN - Operation and Sustainment Services for Global Services Profile 4 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AL
	USN - Operation and Sustainment Services for Commercial  Services Profile 1 during  Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AS
	USN - Operation and Sustainment Services for Commercial Services Profile 2 during Phase-In (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1002AT
	USN - Operation and Sustainment Services for Field Services Profile 1 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AU
	USN - Operation and Sustainment Services for Field Services Profile 2 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AV
	USN - Operation and Sustainment Services for Field Services Profile 3 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AW
	USN - Operation and Sustainment Services for  Field Services Profile 4 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AX
	USN - Operation and Sustainment Services for Field Services Profile 5 during Phase-In (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004
	USMC Enterprise Operations Support  Services
	 
	 
	 
	 

	1004AA
	USMC Enterprise Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AB
	USMC  Enterprise Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AC
	USMC  Enterprise Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AD
	USMC  Enterprise Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AE
	USMC  Enterprise Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AF
	USMC  Enterprise Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AG
	USMC  Enterprise Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AH
	USMC  Enterprise Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AJ
	USMC  Enterprise Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1004AK
	USMC Project Support ES
	-
	Monthly
	Priced Via Rate Card
	-

	1008
	Enterprise Operational and Sustainment Services
	 
	 
	 
	 

	1008AA
	Enterprise Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1008AB
	Enterprise Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1009
	Voice over Internet Protocol (VoIP) 
	 
	 
	 
	 

	1009AA
	Engineering and Install new VoIP service
	-
	Each
	Priced Via Rate Card
	-

	1009AB
	Maintain and Operate on new VoIP service
	-
	Monthly
	Priced Via Rate Card
	-

	1011
	Security Management (ES)
	 
	 
	 
	 

	1011AA
	Security Management (ES) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1011AB
	Security Management (ES) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013
	Print Services
	 
	 
	 
	 

	1013AA
	Printer Site/ Command Survey
	As Ordered
	 Each
	 Priced Via Rate Card
	-

	1013AB
	Tier 1 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AC
	Tier 1 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AD
	Tier 1 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AE
	Tier 1 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AF
	Tier 1 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AG
	Tier 1 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AH
	Tier 1 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AJ
	Tier 1 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AK
	Tier 1 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AL
	Tier 2 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AM
	Tier 2 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AN
	Tier 2 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AP
	Tier 2 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AQ
	Tier 2 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AR
	Tier 2 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AS
	Tier 2 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AT
	Tier 2 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AU
	Tier 2 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AV
	Tier 3 - Networked Legacy Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AW
	Tier 3 - Networked Legacy Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AX
	Tier 3 - Networked NGEN Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AY
	Tier 3 - Networked NGEN Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1013AZ
	Initial Printer Configuration & Setup
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1014
	Video Teleconference (VTC)
	 
	 
	 
	 

	1014AA
	Design and Installation on new VTC service
	-
	Each
	Priced Via Rate Card
	-

	1014AB
	Maintain and Operate on new VTC service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AC
	Basic Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AD
	High End Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AE
	Basic Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AF
	High End Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AG
	Basic Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AH
	High End Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AJ
	Basic Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AK
	High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AL
	Enhanced High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AM
	Basic Classified Desktop VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AN
	High End Classified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AP
	Non-Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AQ
	Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AR
	Non-Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1014AS
	Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1015
	Enterprise Messaging Services 
	 
	 
	 
	 

	1015AA
	Enterprise Messaging Services  - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1015AB
	Enterprise Messaging Services  - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1017
	One-Net Site Surveys
	 
	 
	 
	 

	1017AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1017AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	1020AB
	Additional Litigation and Law Enforcement Support Services (ES)
	As Ordered
	Each
	Priced Via Rate Card
	-

	1023
	Commercial Off the Shelf (COTS) Catalog
	As ordered
	Each
	Priced Via Rate Card
	-

	1025
	VIP Services
	 
	 
	 
	 

	1025AA
	VIP Services
	-
	10 Each
	To be completed by Offerors
	To be completed by Offerors

	1026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	1026AC
	Administrative MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AD
	Physical MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AE
	Embarkable MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AF
	Organizational Unit Name Change (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AG
	Organizational Unit Full Move with Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AH
	Organizational Unit Full Move without Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AJ
	Organizational Unit Partial Move (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AK
	Capacity Management (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AL
	Move Exchange Public Folders Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AM
	Move Command Fileshare Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AN
	Additional Unclassified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AP
	Unclassified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AQ
	Unclassified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AR
	Unclassified Digital ID Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AS
	Additional Classified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AT
	Classified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AU
	Classified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AV
	Configure Single Mailbox Restore (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AW
	Configure Additional File Share Services – Unclassified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AX
	Configure Additional File Share Services – Classified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AY
	Configure Additional email Storage – Unclassified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AZ
	Configure Additional email Storage – Classified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026BA
	Configure Bulk Storage of Unclassified Data Files - (500GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026BB
	Configure Bulk Storage of Unclassified Data Files - (1TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026BC
	Configure Bulk Storage of Unclassified Data Files - (3TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026BD
	Configure Bulk Storage of Unclassified Data Files - (10TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026BE
	Configure Distributed File System (ES)
	-
	Each
	Priced Via Rate Card
	-

	1026BF
	Configure Contiguous File Share Storage (ES)
	-
	Each
	Priced Via Rate Card
	-

	1027
	Server Connection and Server Management Support
	 
	 
	 
	 

	1027BJ
	Initial Set-Up of Basic Services for an Application Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BK
	Uplift - NGEN Anti-Virus Scans One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BL
	Uplift - Non-NGEN Anti-Virus Updates One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BM
	Uplift - IAVA/IAVB Packages One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BN
	Uplift - IA Scanning - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027BP
	Uplift - WINS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BQ
	Security Scan Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BR
	LDAP Client Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BS
	Application Server, Host Based Security System - Network Operations Center Services (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BT
	Application Server, Host Based Security System - Single Application Server Installation (Optional) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BU
	Application Server, Host Based Security System - Single Application Server Recurring Support (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027BV
	Uplift - DNS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BW
	Uplift - DNS - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027BX
	Uplift - Directory Services - One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BY
	Uplift - Directory Services - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027BZ
	Uplift - One-way trust Configuration One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027CA
	Uplift - One-way Trust Configuration - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027CB
	Uplift - Remote Management One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027CC
	Uplift - SMTP - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027CD
	Uplift - SMTP Hardware Maintenance Annual (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027CE
	Uplift - SMTP Ordered on a per-NOC basis (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027CF
	Uplift - Authentication - (PKI) - CRL One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1029
	Legacy Support services
	 
	 
	 
	 

	1029AG
	Dual Desktop/Quarantine Seat Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	1029AH
	Non-NGEN Workstation, Support (NNWS) and Other Non-NGEN Device (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	1029AJ
	Legacy Web, File, Print Server Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	1029AK
	Legacy Mail Box Support (per mailbox) (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	1035
	Award Fee
	 
	 
	 
	 

	1035AB
	Award Fee (ES)
	-
	Each
	-
	-

	1037
	Training Services
	 
	 
	 
	 

	1037AA
	End User Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	1037AB
	Network Operations (NETOPS) and Information Assurance (IA) Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	1038
	Science and Technology Services
	 
	 
	 
	 

	1038AA
	Developer Fixed Workstation and Portable Upgrade
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1038AB
	S&T Terminal Services
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1046
	File Removal Services
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1047
	Software Certification and Distribution
	 
	 
	 
	 

	1047AA
	Software Testing and Packaging - Simple
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1047AB
	Software Testing and Packaging - Complex
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1047AC
	Supplemental Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1047AD
	Configuration Data Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1047AE
	Software Tier Moves
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1049
	Hardware Certifications
	 
	 
	 
	 

	1049AD
	Hardware Certification – Simple (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1049AE
	Hardware Certification – Complex (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1049AF
	Certified HW Installation Service - Network Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1049AG
	Certified HW Installation Service - Locally Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1051
	Waterfront Support
	 
	 
	 
	 

	1051AA
	Waterfront Support - Preparation, Materials, Travel
	-
	Each
	 Priced Via Rate Card 
	-

	1051AB
	Waterfront Support - Monthly Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	1053
	Elevated/Premier Support Services
	 
	 
	 
	 

	1053AA
	Premier Support - Preparation, Materials, Travel
	-
	Each
	Priced Via Rate Card
	-

	1053AB
	Premier Support - Monthly Recurring Support
	-
	Monthly
	Priced Via Rate Card
	-

	1056
	Data Seat Backup and Recovery Services
	 
	 
	 
	 

	1056AA
	Data Seat Backup and Recovery Services: Recurring Monthly Support per PC Account
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1056AB
	Data Seat Backup and Recovery Services: 10GB Incremental Storage Add-On
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058
	Application Hosting Services
	 
	 
	 
	 

	1058AA_0001
	BUPERS - NPC CSC Navy Personnel Command-Customer Service Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0002
	NAVFAC - NORM Normalized Database
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0003
	NAVFAC - MILCON
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0004
	NAVSEA - NEMAIS NAVY Maintenance Automated Information System Print Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0005
	NAVSEA - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0006
	SPAWAR - NET NMCI Enterprise Tool
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0007
	USFF - Seabees Operations Portal
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0008
	CNO - HQ Web
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0009
	NAVSUP - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0010
	NAVSUP - SWM Smart Web Move
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0011
	NAVSUP - SDR Supply Discrepancy Reporting
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0012
	NAVSUP - NLL Naval Logistics Library
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0013
	NAVSUP - NECO Navy Electronic Commerce On-Line
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0014
	NAVSUP - PPTAS Personal Property Transportation Audits
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0015
	NAVSUP - CAVWEB Civilian Asset Visibility Web Version
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0016
	NAVSUP - Infrom21 Information Management for the 21st Century
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0017
	NAVSUP - HAI Host Application Interface
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0018
	NAVSUP - FREP File Replication
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0019
	NAVSUP - CAV-ORM Commercial Asset Visibility - Organic Repairable Module
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0020
	NAVSUP - Maximo
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0021
	NAVSUP - QASA Quality Assurance Self Assessment
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0022
	NAVSUP - One Supply (formerly Birdtrack)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0023
	NAVSUP - Portal HA High Availability
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0024
	NAVSUP - Readiness Suite
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0025
	NAVSUP - FEDLOG Federal Logistics
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0026
	NAVSUP - NOATS Nuclear Outfitting Automated Tracking Systems
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0027
	NAVSUP - SHML Ships Hazardous Materials List
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0028
	NAVSUP - ALPP Acquisition Logistics Planning Productivity
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0029
	NAVSUP - ReMAD Re-Engineered Maritime Allowance Development
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0030
	NAVSUP - OTS One Touch Supply
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AA_0031
	NAVSUP - PPMAP Procurement Performance Management Assessment Program
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1058AB
	Other Application Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	1058AC
	Preparation and Set-Up Services
	-
	Each
	 Priced Via Rate Card 
	-

	1058AD
	Deactivation Services
	-
	Each
	 Priced Via Rate Card 
	-

	1061
	Enterprise Classroom Services
	 
	 
	 
	 

	1061AA
	Basic Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AB
	Intermed Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AC
	Adv Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AD
	Intermed Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AE
	Adv Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AF
	Instructor Seat Option
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AG
	Install of Intermed. Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AH
	Install of Adv Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AJ
	Std Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AK
	Std Classroom with Whiteboard
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AL
	Auto Elect Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AM
	Auto Elect Classroom with Media Center
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AN
	Classroom Document Camera
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AP
	Schoolhouse Shared Storage 50GB
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1061AQ
	Install of Std Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AR
	Install of Std Classroom with Whiteboard
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AS
	Install of Auto Elect Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AT
	Install of Auto Elect Classroom with Media Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AU
	Install of 24 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AV
	Install of 48 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1061AW
	Install of Classroom Document Camera
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1070
	End User HW Usage - New & Tech Refresh
	 
	 
	 
	 

	1070AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1070AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1070AM
	Hosted Virtualized Desktop (HVD) – Standard Enterprise Solutions 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071
	End User HW Usage - Existing HW
	 
	 
	 
	 

	1071AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1071AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1071AM
	Hosted Virtualized Desktop (HVD) - Maintain Enterprise Solutions
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1072
	Unclassified End User HW Service 
	 
	 
	 
	 

	1072AA
	Unclassified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1072AB
	Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1072AC
	NAVAIR Time and Attendance Transactor Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1072AD
	Naval Legal Service Command Tax Center Support Services for 386 Service Stations
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1073
	Classified End User HW Service 
	 
	 
	 
	 

	1073AA
	Classified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1073AB
	Classified Hosted Virtualized Desktop (HVD Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1074
	Embarkable Seat Uplift
	 
	 
	 
	 

	1074AA
	Embarkable Seat Uplift
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1080
	Ongoing Ordered Engineering Support (Tails)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	1090AB
	Tech Refresh Material (ES)
	-
	Lot
	To be completed by Offerors
	-

	1092
	Shared Savings
	 
	 
	 
	 

	1092AB
	Shared Savings (ES)
	-
	Each
	-
	-

	1096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	1096AB
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5001
	Engineering Design and Support Services (EDSS)
	-
	Each
	Priced Via Rate Card
	-

	5001AD
	Engineering Design and Support Services (EDSS) - Fixed Price (ES)
	-
	Each
	Priced Via Rate Card
	-

	5001AE
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (ES)
	-
	Each
	Priced Via Rate Card
	-

	5001AF
	Engineering Design and Support Services (EDSS) - ODC/Travel (ES)
	-
	Each
	Priced Via Rate Card
	-


	ES Section B - Option Year Two

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	2004
	USMC Enterprise Operations Support  Services
	 
	 
	 
	 

	2004AA
	USMC Enterprise Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AB
	USMC  Enterprise Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AC
	USMC  Enterprise Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AD
	USMC  Enterprise Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AE
	USMC  Enterprise Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AF
	USMC  Enterprise Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AG
	USMC  Enterprise Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AH
	USMC  Enterprise Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AJ
	USMC  Enterprise Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2004AK
	USMC Project Support ES
	-
	Monthly
	Priced Via Rate Card
	-

	2008
	Enterprise Operational and Sustainment Services
	 
	 
	 
	 

	2008AA
	Enterprise Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2008AB
	Enterprise Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2009
	Voice over Internet Protocol (VoIP) 
	 
	 
	 
	 

	2009AA
	Engineering and Install new VoIP service
	-
	Each
	Priced Via Rate Card
	-

	2009AB
	Maintain and Operate on new VoIP service
	-
	Monthly
	Priced Via Rate Card
	-

	2011
	Security Management (ES)
	 
	 
	 
	 

	2011AA
	Security Management (ES) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2011AB
	Security Management (ES) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013
	Print Services
	 
	 
	 
	 

	2013AA
	Printer Site/ Command Survey
	As Ordered
	 Each
	 Priced Via Rate Card
	-

	2013AB
	Tier 1 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AC
	Tier 1 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AD
	Tier 1 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AE
	Tier 1 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AF
	Tier 1 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AG
	Tier 1 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AH
	Tier 1 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AJ
	Tier 1 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AK
	Tier 1 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AL
	Tier 2 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AM
	Tier 2 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AN
	Tier 2 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AP
	Tier 2 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AQ
	Tier 2 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AR
	Tier 2 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AS
	Tier 2 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AT
	Tier 2 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AU
	Tier 2 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AV
	Tier 3 - Networked Legacy Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AW
	Tier 3 - Networked Legacy Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AX
	Tier 3 - Networked NGEN Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AY
	Tier 3 - Networked NGEN Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2013AZ
	Initial Printer Configuration & Setup
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2014
	Video Teleconference (VTC)
	 
	 
	 
	 

	2014AA
	Design and Installation on new VTC service
	-
	Each
	Priced Via Rate Card
	-

	2014AB
	Maintain and Operate on new VTC service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AC
	Basic Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AD
	High End Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AE
	Basic Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AF
	High End Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AG
	Basic Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AH
	High End Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AJ
	Basic Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AK
	High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AL
	Enhanced High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AM
	Basic Classified Desktop VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AN
	High End Classified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AP
	Non-Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AQ
	Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AR
	Non-Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2014AS
	Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2015
	Enterprise Messaging Services 
	 
	 
	 
	 

	2015AA
	Enterprise Messaging Services  - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2015AB
	Enterprise Messaging Services  - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2017
	One-Net Site Surveys
	 
	 
	 
	 

	2017AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2017AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	2020AB
	Additional Litigation and Law Enforcement Support Services (ES)
	As Ordered
	Each
	Priced Via Rate Card
	-

	2023
	Commercial Off the Shelf (COTS) Catalog
	As ordered
	Each
	Priced Via Rate Card
	-

	2025
	VIP Services
	 
	 
	 
	 

	2025AA
	VIP Services
	-
	10 Each
	To be completed by Offerors
	To be completed by Offerors

	2026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	2026AC
	Administrative MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AD
	Physical MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AE
	Embarkable MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AF
	Organizational Unit Name Change (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AG
	Organizational Unit Full Move with Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AH
	Organizational Unit Full Move without Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AJ
	Organizational Unit Partial Move (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AK
	Capacity Management (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AL
	Move Exchange Public Folders Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AM
	Move Command Fileshare Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AN
	Additional Unclassified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AP
	Unclassified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AQ
	Unclassified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AR
	Unclassified Digital ID Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AS
	Additional Classified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AT
	Classified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AU
	Classified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AV
	Configure Single Mailbox Restore (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AW
	Configure Additional File Share Services – Unclassified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AX
	Configure Additional File Share Services – Classified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AY
	Configure Additional email Storage – Unclassified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AZ
	Configure Additional email Storage – Classified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026BA
	Configure Bulk Storage of Unclassified Data Files - (500GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026BB
	Configure Bulk Storage of Unclassified Data Files - (1TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026BC
	Configure Bulk Storage of Unclassified Data Files - (3TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026BD
	Configure Bulk Storage of Unclassified Data Files - (10TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026BE
	Configure Distributed File System (ES)
	-
	Each
	Priced Via Rate Card
	-

	2026BF
	Configure Contiguous File Share Storage (ES)
	-
	Each
	Priced Via Rate Card
	-

	2027
	Server Connection and Server Management Support
	 
	 
	 
	 

	2027BJ
	Initial Set-Up of Basic Services for an Application Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BK
	Uplift - NGEN Anti-Virus Scans One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BL
	Uplift - Non-NGEN Anti-Virus Updates One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BM
	Uplift - IAVA/IAVB Packages One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BN
	Uplift - IA Scanning - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027BP
	Uplift - WINS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BQ
	Security Scan Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BR
	LDAP Client Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BS
	Application Server, Host Based Security System - Network Operations Center Services (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BT
	Application Server, Host Based Security System - Single Application Server Installation (Optional) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BU
	Application Server, Host Based Security System - Single Application Server Recurring Support (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027BV
	Uplift - DNS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BW
	Uplift - DNS - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027BX
	Uplift - Directory Services - One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BY
	Uplift - Directory Services - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027BZ
	Uplift - One-way trust Configuration One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027CA
	Uplift - One-way Trust Configuration - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027CB
	Uplift - Remote Management One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027CC
	Uplift - SMTP - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027CD
	Uplift - SMTP Hardware Maintenance Annual (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027CE
	Uplift - SMTP Ordered on a per-NOC basis (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027CF
	Uplift - Authentication - (PKI) - CRL One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2029
	Legacy Support services
	 
	 
	 
	 

	2029AG
	Dual Desktop/Quarantine Seat Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	2029AH
	Non-NGEN Workstation, Support (NNWS) and Other Non-NGEN Device (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	2029AJ
	Legacy Web, File, Print Server Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	2029AK
	Legacy Mail Box Support (per mailbox) (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	2035
	Award Fee
	 
	 
	 
	 

	2035AB
	Award Fee (ES)
	-
	Each
	-
	-

	2037
	Training Services
	 
	 
	 
	 

	2037AA
	End User Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	2037AB
	Network Operations (NETOPS) and Information Assurance (IA) Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	2038
	Science and Technology Services
	 
	 
	 
	 

	2038AA
	Developer Fixed Workstation and Portable Upgrade
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2038AB
	S&T Terminal Services
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2046
	File Removal Services
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2047
	Software Certification and Distribution
	 
	 
	 
	 

	2047AA
	Software Testing and Packaging - Simple
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2047AB
	Software Testing and Packaging - Complex
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2047AC
	Supplemental Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2047AD
	Configuration Data Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2047AE
	Software Tier Moves
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2049
	Hardware Certifications
	 
	 
	 
	 

	2049AD
	Hardware Certification – Simple (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2049AE
	Hardware Certification – Complex (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2049AF
	Certified HW Installation Service - Network Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2049AG
	Certified HW Installation Service - Locally Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2051
	Waterfront Support
	 
	 
	 
	 

	2051AA
	Waterfront Support - Preparation, Materials, Travel
	-
	Each
	 Priced Via Rate Card 
	-

	2051AB
	Waterfront Support - Monthly Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	2053
	Elevated/Premier Support Services
	 
	 
	 
	 

	2053AA
	Premier Support - Preparation, Materials, Travel
	-
	Each
	Priced Via Rate Card
	-

	2053AB
	Premier Support - Monthly Recurring Support
	-
	Monthly
	Priced Via Rate Card
	-

	2056
	Data Seat Backup and Recovery Services
	 
	 
	 
	 

	2056AA
	Data Seat Backup and Recovery Services: Recurring Monthly Support per PC Account
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2056AB
	Data Seat Backup and Recovery Services: 10GB Incremental Storage Add-On
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058
	Application Hosting Services
	 
	 
	 
	 

	2058AA_0001
	BUPERS - NPC CSC Navy Personnel Command-Customer Service Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0002
	NAVFAC - NORM Normalized Database
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0003
	NAVFAC - MILCON
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0004
	NAVSEA - NEMAIS NAVY Maintenance Automated Information System Print Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0005
	NAVSEA - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0006
	SPAWAR - NET NMCI Enterprise Tool
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0007
	USFF - Seabees Operations Portal
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0008
	CNO - HQ Web
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0009
	NAVSUP - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0010
	NAVSUP - SWM Smart Web Move
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0011
	NAVSUP - SDR Supply Discrepancy Reporting
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0012
	NAVSUP - NLL Naval Logistics Library
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0013
	NAVSUP - NECO Navy Electronic Commerce On-Line
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0014
	NAVSUP - PPTAS Personal Property Transportation Audits
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0015
	NAVSUP - CAVWEB Civilian Asset Visibility Web Version
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0016
	NAVSUP - Infrom21 Information Management for the 21st Century
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0017
	NAVSUP - HAI Host Application Interface
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0018
	NAVSUP - FREP File Replication
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0019
	NAVSUP - CAV-ORM Commercial Asset Visibility - Organic Repairable Module
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0020
	NAVSUP - Maximo
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0021
	NAVSUP - QASA Quality Assurance Self Assessment
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0022
	NAVSUP - One Supply (formerly Birdtrack)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0023
	NAVSUP - Portal HA High Availability
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0024
	NAVSUP - Readiness Suite
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0025
	NAVSUP - FEDLOG Federal Logistics
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0026
	NAVSUP - NOATS Nuclear Outfitting Automated Tracking Systems
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0027
	NAVSUP - SHML Ships Hazardous Materials List
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0028
	NAVSUP - ALPP Acquisition Logistics Planning Productivity
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0029
	NAVSUP - ReMAD Re-Engineered Maritime Allowance Development
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0030
	NAVSUP - OTS One Touch Supply
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AA_0031
	NAVSUP - PPMAP Procurement Performance Management Assessment Program
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2058AB
	Other Application Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	2058AC
	Preparation and Set-Up Services
	-
	Each
	 Priced Via Rate Card 
	-

	2058AD
	Deactivation Services
	-
	Each
	 Priced Via Rate Card 
	-

	2061
	Enterprise Classroom Services
	 
	 
	 
	 

	2061AA
	Basic Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AB
	Intermed Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AC
	Adv Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AD
	Intermed Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AE
	Adv Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AF
	Instructor Seat Option
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AG
	Install of Intermed. Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AH
	Install of Adv Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AJ
	Std Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AK
	Std Classroom with Whiteboard
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AL
	Auto Elect Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AM
	Auto Elect Classroom with Media Center
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AN
	Classroom Document Camera
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AP
	Schoolhouse Shared Storage 50GB
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2061AQ
	Install of Std Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AR
	Install of Std Classroom with Whiteboard
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AS
	Install of Auto Elect Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AT
	Install of Auto Elect Classroom with Media Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AU
	Install of 24 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AV
	Install of 48 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2061AW
	Install of Classroom Document Camera
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2070
	End User HW Usage - New & Tech Refresh
	 
	 
	 
	 

	2070AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2070AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2070AM
	Hosted Virtualized Desktop (HVD) - Standard Enterprise Solutions 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071
	End User HW Usage - Existing HW
	 
	 
	 
	 

	2071AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2071AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2071AM
	Hosted Virtualized Desktop (HVD) - Maintain Enterprise Solutions
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2072
	Unclassified End User HW Service 
	 
	 
	 
	 

	2072AA
	Unclassified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2072AB
	Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2072AC
	NAVAIR Time and Attendance Transactor Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2072AD
	Naval Legal Service Command Tax Center Support Services for 386 Service Stations
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2073
	Classified End User HW Service 
	 
	 
	 
	 

	2073AA
	Classified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2073AB
	Classified Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2074
	Embarkable Seat Uplift
	 
	 
	 
	 

	2074AA
	Embarkable Seat Uplift
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2080
	Ongoing Ordered Engineering Support (Tails)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	2090AB
	Tech Refresh Material (ES)
	-
	Lot
	To be completed by Offerors
	-

	2092
	Shared Savings
	 
	 
	 
	 

	2092AB
	Shared Savings (ES)
	-
	Each
	-
	-

	2095
	USN - Operation and Sustainment Services for Global Service and Field Services
	-
	Each
	Priced Via Rate Card
	-

	2096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	2096AB
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5002
	Engineering Design and Support Services (EDSS)
	-
	Each
	Priced Via Rate Card
	-

	5002AD
	Engineering Design and Support Services (EDSS) - Fixed Price (ES)
	-
	Each
	Priced Via Rate Card
	-

	5002AE
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (ES)
	-
	Each
	Priced Via Rate Card
	-

	5002AF
	Engineering Design and Support Services (EDSS) - ODC/Travel (ES)
	-
	Each
	Priced Via Rate Card
	-


	ES Section B - Option Year Three

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	3004
	USMC Enterprise Operations Support  Services
	 
	 
	 
	 

	3004AA
	USMC Enterprise Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AB
	USMC  Enterprise Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AC
	USMC  Enterprise Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AD
	USMC  Enterprise Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AE
	USMC  Enterprise Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AF
	USMC  Enterprise Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AG
	USMC  Enterprise Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AH
	USMC  Enterprise Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AJ
	USMC  Enterprise Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3004AK
	USMC Project Support ES
	-
	Monthly
	Priced Via Rate Card
	-

	3008
	Enterprise Operational and Sustainment Services
	 
	 
	 
	 

	3008AA
	Enterprise Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3008AB
	Enterprise Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3009
	Voice over Internet Protocol (VoIP) 
	 
	 
	 
	 

	3009AA
	Engineering and Install new VoIP service
	-
	Each
	Priced Via Rate Card
	-

	3009AB
	Maintain and Operate on new VoIP service
	-
	Monthly
	Priced Via Rate Card
	-

	3011
	Security Management (ES)
	 
	 
	 
	 

	3011AA
	Security Management (ES) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3011AB
	Security Management (ES) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013
	Print Services
	 
	 
	 
	 

	3013AA
	Printer Site/ Command Survey
	As Ordered
	 Each
	 Priced Via Rate Card
	-

	3013AB
	Tier 1 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AC
	Tier 1 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AD
	Tier 1 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AE
	Tier 1 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AF
	Tier 1 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AG
	Tier 1 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AH
	Tier 1 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AJ
	Tier 1 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AK
	Tier 1 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AL
	Tier 2 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AM
	Tier 2 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AN
	Tier 2 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AP
	Tier 2 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AQ
	Tier 2 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AR
	Tier 2 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AS
	Tier 2 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AT
	Tier 2 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AU
	Tier 2 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AV
	Tier 3 - Networked Legacy Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AW
	Tier 3 - Networked Legacy Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AX
	Tier 3 - Networked NGEN Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AY
	Tier 3 - Networked NGEN Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3013AZ
	Initial Printer Configuration & Setup
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3014
	Video Teleconference (VTC)
	 
	 
	 
	 

	3014AA
	Design and Installation on new VTC service
	-
	Each
	Priced Via Rate Card
	-

	3014AB
	Maintain and Operate on new VTC service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AC
	Basic Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AD
	High End Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AE
	Basic Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AF
	High End Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AG
	Basic Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AH
	High End Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AJ
	Basic Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AK
	High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AL
	Enhanced High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AM
	Basic Classified Desktop VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AN
	High End Classified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AP
	Non-Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AQ
	Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AR
	Non-Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3014AS
	Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3015
	Enterprise Messaging Services 
	 
	 
	 
	 

	3015AA
	Enterprise Messaging Services  - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3015AB
	Enterprise Messaging Services  - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3017
	One-Net Site Surveys
	 
	 
	 
	 

	3017AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3017AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	3020AB
	Additional Litigation and Law Enforcement Support Services (ES)
	As Ordered
	Each
	Priced Via Rate Card
	-

	3023
	Commercial Off the Shelf (COTS) Catalog
	As ordered
	Each
	Priced Via Rate Card
	-

	3025
	VIP Services
	 
	 
	 
	 

	3025AA
	VIP Services
	-
	10 Each
	To be completed by Offerors
	To be completed by Offerors

	3026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	3026AC
	Administrative MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AD
	Physical MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AE
	Embarkable MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AF
	Organizational Unit Name Change (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AG
	Organizational Unit Full Move with Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AH
	Organizational Unit Full Move without Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AJ
	Organizational Unit Partial Move (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AK
	Capacity Management (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AL
	Move Exchange Public Folders Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AM
	Move Command Fileshare Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AN
	Additional Unclassified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AP
	Unclassified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AQ
	Unclassified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AR
	Unclassified Digital ID Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AS
	Additional Classified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AT
	Classified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AU
	Classified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AV
	Configure Single Mailbox Restore (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AW
	Configure Additional File Share Services – Unclassified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AX
	Configure Additional File Share Services – Classified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AY
	Configure Additional email Storage – Unclassified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AZ
	Configure Additional email Storage – Classified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026BA
	Configure Bulk Storage of Unclassified Data Files - (500GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026BB
	Configure Bulk Storage of Unclassified Data Files - (1TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026BC
	Configure Bulk Storage of Unclassified Data Files - (3TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026BD
	Configure Bulk Storage of Unclassified Data Files - (10TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026BE
	Configure Distributed File System (ES)
	-
	Each
	Priced Via Rate Card
	-

	3026BF
	Configure Contiguous File Share Storage (ES)
	-
	Each
	Priced Via Rate Card
	-

	3027
	Server Connection and Server Management Support
	 
	 
	 
	 

	3027BJ
	Initial Set-Up of Basic Services for an Application Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BK
	Uplift - NGEN Anti-Virus Scans One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BL
	Uplift - Non-NGEN Anti-Virus Updates One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BM
	Uplift - IAVA/IAVB Packages One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BN
	Uplift - IA Scanning - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027BP
	Uplift - WINS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BQ
	Security Scan Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BR
	LDAP Client Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BS
	Application Server, Host Based Security System - Network Operations Center Services (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BT
	Application Server, Host Based Security System - Single Application Server Installation (Optional) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BU
	Application Server, Host Based Security System - Single Application Server Recurring Support (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027BV
	Uplift - DNS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BW
	Uplift - DNS - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027BX
	Uplift - Directory Services - One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BY
	Uplift - Directory Services - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027BZ
	Uplift - One-way trust Configuration One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027CA
	Uplift - One-way Trust Configuration - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027CB
	Uplift - Remote Management One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027CC
	Uplift - SMTP - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027CD
	Uplift - SMTP Hardware Maintenance Annual (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027CE
	Uplift - SMTP Ordered on a per-NOC basis (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027CF
	Uplift - Authentication - (PKI) - CRL One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3029
	Legacy Support services
	 
	 
	 
	 

	3029AG
	Dual Desktop/Quarantine Seat Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	3029AH
	Non-NGEN Workstation, Support (NNWS) and Other Non-NGEN Device (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	3029AJ
	Legacy Web, File, Print Server Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	3029AK
	Legacy Mail Box Support (per mailbox) (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	3035
	Award Fee
	 
	 
	 
	 

	3035AB
	Award Fee (ES)
	-
	Each
	-
	-

	3037
	Training Services
	 
	 
	 
	 

	3037AA
	End User Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	3037AB
	Network Operations (NETOPS) and Information Assurance (IA) Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	3038
	Science and Technology Services
	 
	 
	 
	 

	3038AA
	Developer Fixed Workstation and Portable Upgrade
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3038AB
	S&T Terminal Services
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3046
	File Removal Services
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3047
	Software Certification and Distribution
	 
	 
	 
	 

	3047AA
	Software Testing and Packaging - Simple
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3047AB
	Software Testing and Packaging - Complex
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3047AC
	Supplemental Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3047AD
	Configuration Data Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3047AE
	Software Tier Moves
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3049
	Hardware Certifications
	 
	 
	 
	 

	3049AD
	Hardware Certification – Simple (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3049AE
	Hardware Certification – Complex (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3049AF
	Certified HW Installation Service - Network Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3049AG
	Certified HW Installation Service - Locally Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3051
	Waterfront Support
	 
	 
	 
	 

	3051AA
	Waterfront Support - Preparation, Materials, Travel
	-
	Each
	 Priced Via Rate Card 
	-

	3051AB
	Waterfront Support - Monthly Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	3053
	Elevated/Premier Support Services
	 
	 
	 
	 

	3053AA
	Premier Support - Preparation, Materials, Travel
	-
	Each
	Priced Via Rate Card
	-

	3053AB
	Premier Support - Monthly Recurring Support
	-
	Monthly
	Priced Via Rate Card
	-

	3056
	Data Seat Backup and Recovery Services
	 
	 
	 
	 

	3056AA
	Data Seat Backup and Recovery Services: Recurring Monthly Support per PC Account
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3056AB
	Data Seat Backup and Recovery Services: 10GB Incremental Storage Add-On
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058
	Application Hosting Services
	 
	 
	 
	 

	3058AA_0001
	BUPERS - NPC CSC Navy Personnel Command-Customer Service Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0002
	NAVFAC - NORM Normalized Database
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0003
	NAVFAC - MILCON
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0004
	NAVSEA - NEMAIS NAVY Maintenance Automated Information System Print Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0005
	NAVSEA - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0006
	SPAWAR - NET NMCI Enterprise Tool
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0007
	USFF - Seabees Operations Portal
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0008
	CNO - HQ Web
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0009
	NAVSUP - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0010
	NAVSUP - SWM Smart Web Move
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0011
	NAVSUP - SDR Supply Discrepancy Reporting
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0012
	NAVSUP - NLL Naval Logistics Library
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0013
	NAVSUP - NECO Navy Electronic Commerce On-Line
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0014
	NAVSUP - PPTAS Personal Property Transportation Audits
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0015
	NAVSUP - CAVWEB Civilian Asset Visibility Web Version
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0016
	NAVSUP - Infrom21 Information Management for the 21st Century
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0017
	NAVSUP - HAI Host Application Interface
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0018
	NAVSUP - FREP File Replication
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0019
	NAVSUP - CAV-ORM Commercial Asset Visibility - Organic Repairable Module
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0020
	NAVSUP - Maximo
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0021
	NAVSUP - QASA Quality Assurance Self Assessment
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0022
	NAVSUP - One Supply (formerly Birdtrack)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0023
	NAVSUP - Portal HA High Availability
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0024
	NAVSUP - Readiness Suite
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0025
	NAVSUP - FEDLOG Federal Logistics
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0026
	NAVSUP - NOATS Nuclear Outfitting Automated Tracking Systems
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0027
	NAVSUP - SHML Ships Hazardous Materials List
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0028
	NAVSUP - ALPP Acquisition Logistics Planning Productivity
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0029
	NAVSUP - ReMAD Re-Engineered Maritime Allowance Development
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0030
	NAVSUP - OTS One Touch Supply
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AA_0031
	NAVSUP - PPMAP Procurement Performance Management Assessment Program
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3058AB
	Other Application Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	3058AC
	Preparation and Set-Up Services
	-
	Each
	 Priced Via Rate Card 
	-

	3058AD
	Deactivation Services
	-
	Each
	 Priced Via Rate Card 
	-

	3061
	Enterprise Classroom Services
	 
	 
	 
	 

	3061AA
	Basic Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AB
	Intermed Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AC
	Adv Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AD
	Intermed Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AE
	Adv Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AF
	Instructor Seat Option
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AG
	Install of Intermed. Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AH
	Install of Adv Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AJ
	Std Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AK
	Std Classroom with Whiteboard
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AL
	Auto Elect Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AM
	Auto Elect Classroom with Media Center
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AN
	Classroom Document Camera
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AP
	Schoolhouse Shared Storage 50GB
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3061AQ
	Install of Std Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AR
	Install of Std Classroom with Whiteboard
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AS
	Install of Auto Elect Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AT
	Install of Auto Elect Classroom with Media Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AU
	Install of 24 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AV
	Install of 48 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3061AW
	Install of Classroom Document Camera
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3070
	End User HW Usage - New & Tech Refresh
	 
	 
	 
	 

	3070AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3070AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3070AM
	Hosted Virtualized Desktop (HVD) - Standard Enterprise Solutions 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071
	End User HW Usage - Existing HW
	 
	 
	 
	 

	3071AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3071AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3071AM
	Hosted Virtualized Desktop (HVD) - Maintain Enterprise Solutions 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3072
	Unclassified End User HW Service 
	 
	 
	 
	 

	3072AA
	Unclassified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3072AB
	Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3072AC
	NAVAIR Time and Attendance Transactor Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3072AD
	Naval Legal Service Command Tax Center Support Services for 386 Service Stations
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3073
	Classified End User HW Service 
	 
	 
	 
	 

	3073AA
	Classified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3073AB
	Classified Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3074
	Embarkable Seat Uplift
	 
	 
	 
	 

	3074AA
	Embarkable Seat Uplift
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3080
	Ongoing Ordered Engineering Support (Tails)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	3090AB
	Tech Refresh Material (ES)
	-
	Lot
	To be completed by Offerors
	-

	3092
	Shared Savings
	 
	 
	 
	 

	3092AB
	Shared Savings (ES)
	-
	Each
	-
	-

	3095
	USN - Operation and Sustainment Services for Global Service and Field Services
	-
	Each
	Priced Via Rate Card
	-

	3096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	3096AB
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5003
	Engineering Design and Support Services (EDSS)
	-
	Each
	Priced Via Rate Card
	-

	5003AD
	Engineering Design and Support Services (EDSS) - Fixed Price (ES)
	-
	Each
	Priced Via Rate Card
	-

	5003AE
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (ES)
	-
	Each
	Priced Via Rate Card
	-

	5003AF
	Engineering Design and Support Services (EDSS) - ODC/Travel (ES)
	-
	Each
	Priced Via Rate Card
	-


	ES Section B - Option Year Four

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	4004
	USMC Enterprise Operations Support  Services
	 
	 
	 
	 

	4004AA
	USMC Enterprise Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AB
	USMC  Enterprise Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AC
	USMC  Enterprise Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AD
	USMC  Enterprise Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AE
	USMC  Enterprise Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AF
	USMC  Enterprise Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AG
	USMC  Enterprise Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AH
	USMC  Enterprise Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AJ
	USMC  Enterprise Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4004AK
	USMC Project Support ES
	-
	Monthly
	Priced Via Rate Card
	-

	4008
	Enterprise Operational and Sustainment Services
	 
	 
	 
	 

	4008AA
	Enterprise Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4008AB
	Enterprise Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4009
	Voice over Internet Protocol (VoIP) 
	 
	 
	 
	 

	4009AA
	Engineering and Install new VoIP service
	-
	Each
	Priced Via Rate Card
	-

	4009AB
	Maintain and Operate on new VoIP service
	-
	Monthly
	Priced Via Rate Card
	-

	4011
	Security Management (ES)
	 
	 
	 
	 

	4011AA
	Security Management (ES) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4011AB
	Security Management (ES) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013
	Print Services
	 
	 
	 
	 

	4013AA
	Printer Site/ Command Survey
	As Ordered
	 Each
	 Priced Via Rate Card
	-

	4013AB
	Tier 1 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AC
	Tier 1 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AD
	Tier 1 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AE
	Tier 1 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AF
	Tier 1 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AG
	Tier 1 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AH
	Tier 1 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AJ
	Tier 1 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AK
	Tier 1 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AL
	Tier 2 - Full Service Printing Service - Low Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AM
	Tier 2 - Full Service Printing Service - Low Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AN
	Tier 2 - Full Service Printing Service - Low Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AP
	Tier 2 - Full Service Printing Service - Medium Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AQ
	Tier 2 - Full Service Printing Service - Medium Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AR
	Tier 2 - Full Service Printing Service - Medium Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AS
	Tier 2 - Full Service Printing Service - High Utilization Color Printer
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AT
	Tier 2 - Full Service Printing Service - High Utilization Black/White
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AU
	Tier 2 - Full Service Printing Service - High Utilization MFD
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AV
	Tier 3 - Networked Legacy Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AW
	Tier 3 - Networked Legacy Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AX
	Tier 3 - Networked NGEN Non-MFD Printers
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AY
	Tier 3 - Networked NGEN Multifunction Devices
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4013AZ
	Initial Printer Configuration & Setup
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4014
	Video Teleconference (VTC)
	 
	 
	 
	 

	4014AA
	Design and Installation on new VTC service
	-
	Each
	Priced Via Rate Card
	-

	4014AB
	Maintain and Operate on new VTC service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AC
	Basic Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AD
	High End Moveable VTC Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AE
	Basic Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AF
	High End Classified Moveable VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AG
	Basic Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AH
	High End Desktop VTC Upgrade Package
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AJ
	Basic Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AK
	High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AL
	Enhanced High End Unclassified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AM
	Basic Classified Desktop VTC Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AN
	High End Classified Desktop VTC
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AP
	Non-Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AQ
	Classified VTC High End Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AR
	Non-Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4014AS
	Classified VTC Basic Bandwidth Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4015
	Enterprise Messaging Services 
	 
	 
	 
	 

	4015AA
	Enterprise Messaging Services  - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4015AB
	Enterprise Messaging Services  - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4017
	One-Net Site Surveys
	 
	 
	 
	 

	4017AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4017AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	4020AB
	Additional Litigation and Law Enforcement Support Services (ES)
	As Ordered
	Each
	Priced Via Rate Card
	-

	4023
	Commercial Off the Shelf (COTS) Catalog
	As ordered
	Each
	Priced Via Rate Card
	-

	4025
	VIP Services
	 
	 
	 
	 

	4025AA
	VIP Services
	-
	10 Each
	To be completed by Offerors
	To be completed by Offerors

	4026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	4026AC
	Administrative MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AD
	Physical MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AE
	Embarkable MAC (single) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AF
	Organizational Unit Name Change (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AG
	Organizational Unit Full Move with Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AH
	Organizational Unit Full Move without Organizational Unit Deletion (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AJ
	Organizational Unit Partial Move (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AK
	Capacity Management (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AL
	Move Exchange Public Folders Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AM
	Move Command Fileshare Data (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AN
	Additional Unclassified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AP
	Unclassified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AQ
	Unclassified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AR
	Unclassified Digital ID Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AS
	Additional Classified Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AT
	Classified Lite Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AU
	Classified Logon Only Account (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AV
	Configure Single Mailbox Restore (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AW
	Configure Additional File Share Services – Unclassified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AX
	Configure Additional File Share Services – Classified (10GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AY
	Configure Additional email Storage – Unclassified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AZ
	Configure Additional email Storage – Classified (500MB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026BA
	Configure Bulk Storage of Unclassified Data Files - (500GB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026BB
	Configure Bulk Storage of Unclassified Data Files - (1TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026BC
	Configure Bulk Storage of Unclassified Data Files - (3TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026BD
	Configure Bulk Storage of Unclassified Data Files - (10TB) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026BE
	Configure Distributed File System (ES)
	-
	Each
	Priced Via Rate Card
	-

	4026BF
	Configure Contiguous File Share Storage (ES)
	-
	Each
	Priced Via Rate Card
	-

	4027
	Server Connection and Server Management Support
	 
	 
	 
	 

	4027BJ
	Initial Set-Up of Basic Services for an Application Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BK
	Uplift - NGEN Anti-Virus Scans One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BL
	Uplift - Non-NGEN Anti-Virus Updates One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BM
	Uplift - IAVA/IAVB Packages One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BN
	Uplift - IA Scanning - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027BP
	Uplift - WINS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BQ
	Security Scan Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BR
	LDAP Client Each (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BS
	Application Server, Host Based Security System - Network Operations Center Services (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BT
	Application Server, Host Based Security System - Single Application Server Installation (Optional) (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BU
	Application Server, Host Based Security System - Single Application Server Recurring Support (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027BV
	Uplift - DNS One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BW
	Uplift - DNS - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027BX
	Uplift - Directory Services - One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BY
	Uplift - Directory Services - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027BZ
	Uplift - One-way trust Configuration One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027CA
	Uplift - One-way Trust Configuration - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027CB
	Uplift - Remote Management One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027CC
	Uplift - SMTP - Ongoing (ES)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027CD
	Uplift - SMTP Hardware Maintenance Annual (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027CE
	Uplift - SMTP Ordered on a per-NOC basis (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027CF
	Uplift - Authentication - (PKI) - CRL One per Server Connection (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4029
	Legacy Support services
	 
	 
	 
	 

	4029AG
	Dual Desktop/Quarantine Seat Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	4029AH
	Non-NGEN Workstation, Support (NNWS) and Other Non-NGEN Device (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	4029AJ
	Legacy Web, File, Print Server Support (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	4029AK
	Legacy Mail Box Support (per mailbox) (ES)
	-
	Monthly
	Priced Via Rate Card
	-

	4035
	Award Fee
	 
	 
	 
	 

	4035AB
	Award Fee (ES)
	-
	Each
	-
	-

	4037
	Training Services
	 
	 
	 
	 

	4037AA
	End User Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	4037AB
	Network Operations (NETOPS) and Information Assurance (IA) Training Services 
	As ordered
	Each
	Priced Via Rate Card
	-

	4038
	Science and Technology Services
	 
	 
	 
	 

	4038AA
	Developer Fixed Workstation and Portable Upgrade
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4038AB
	S&T Terminal Services
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4046
	File Removal Services
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4047
	Software Certification and Distribution
	 
	 
	 
	 

	4047AA
	Software Testing and Packaging - Simple
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4047AB
	Software Testing and Packaging - Complex
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4047AC
	Supplemental Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4047AD
	Configuration Data Package
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4047AE
	Software Tier Moves
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4049
	Hardware Certifications
	 
	 
	 
	 

	4049AD
	Hardware Certification – Simple (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4049AE
	Hardware Certification – Complex (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4049AF
	Certified HW Installation Service - Network Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4049AG
	Certified HW Installation Service - Locally Connected (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4051
	Waterfront Support
	 
	 
	 
	 

	4051AA
	Waterfront Support - Preparation, Materials, Travel
	-
	Each
	 Priced Via Rate Card 
	-

	4051AB
	Waterfront Support - Monthly Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	4053
	Elevated/Premier Support Services
	 
	 
	 
	 

	4053AA
	Premier Support - Preparation, Materials, Travel
	-
	Each
	Priced Via Rate Card
	-

	4053AB
	Premier Support - Monthly Recurring Support
	-
	Monthly
	Priced Via Rate Card
	-

	4056
	Data Seat Backup and Recovery Services
	 
	 
	 
	 

	4056AA
	Data Seat Backup and Recovery Services: Recurring Monthly Support per PC Account
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4056AB
	Data Seat Backup and Recovery Services: 10GB Incremental Storage Add-On
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058
	Application Hosting Services
	 
	 
	 
	 

	4058AA_0001
	BUPERS - NPC CSC Navy Personnel Command-Customer Service Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0002
	NAVFAC - NORM Normalized Database
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0003
	NAVFAC - MILCON
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0004
	NAVSEA - NEMAIS NAVY Maintenance Automated Information System Print Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0005
	NAVSEA - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0006
	SPAWAR - NET NMCI Enterprise Tool
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0007
	USFF - Seabees Operations Portal
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0008
	CNO - HQ Web
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0009
	NAVSUP - SPS Standard Procurement System
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0010
	NAVSUP - SWM Smart Web Move
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0011
	NAVSUP - SDR Supply Discrepancy Reporting
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0012
	NAVSUP - NLL Naval Logistics Library
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0013
	NAVSUP - NECO Navy Electronic Commerce On-Line
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0014
	NAVSUP - PPTAS Personal Property Transportation Audits
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0015
	NAVSUP - CAVWEB Civilian Asset Visibility Web Version
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0016
	NAVSUP - Infrom21 Information Management for the 21st Century
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0017
	NAVSUP - HAI Host Application Interface
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0018
	NAVSUP - FREP File Replication
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0019
	NAVSUP - CAV-ORM Commercial Asset Visibility - Organic Repairable Module
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0020
	NAVSUP - Maximo
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0021
	NAVSUP - QASA Quality Assurance Self Assessment
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0022
	NAVSUP - One Supply (formerly Birdtrack)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0023
	NAVSUP - Portal HA High Availability
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0024
	NAVSUP - Readiness Suite
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0025
	NAVSUP - FEDLOG Federal Logistics
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0026
	NAVSUP - NOATS Nuclear Outfitting Automated Tracking Systems
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0027
	NAVSUP - SHML Ships Hazardous Materials List
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0028
	NAVSUP - ALPP Acquisition Logistics Planning Productivity
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0029
	NAVSUP - ReMAD Re-Engineered Maritime Allowance Development
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0030
	NAVSUP - OTS One Touch Supply
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AA_0031
	NAVSUP - PPMAP Procurement Performance Management Assessment Program
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4058AB
	Other Application Recurring Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	4058AC
	Preparation and Set-Up Services
	-
	Each
	 Priced Via Rate Card 
	-

	4058AD
	Deactivation Services
	-
	Each
	 Priced Via Rate Card 
	-

	4061
	Enterprise Classroom Services
	 
	 
	 
	 

	4061AA
	Basic Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AB
	Intermed Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AC
	Adv Classroom Seat w/o Office SW
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AD
	Intermed Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AE
	Adv Classroom SDP Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AF
	Instructor Seat Option
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AG
	Install of Intermed. Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AH
	Install of Adv Classroom SDP Seat
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AJ
	Std Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AK
	Std Classroom with Whiteboard
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AL
	Auto Elect Classroom
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AM
	Auto Elect Classroom with Media Center
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AN
	Classroom Document Camera
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AP
	Schoolhouse Shared Storage 50GB
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4061AQ
	Install of Std Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AR
	Install of Std Classroom with Whiteboard
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AS
	Install of Auto Elect Classroom
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AT
	Install of Auto Elect Classroom with Media Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AU
	Install of 24 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AV
	Install of 48 Port Switch
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4061AW
	Install of Classroom Document Camera
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4070
	End User HW Usage - New & Tech Refresh
	 
	 
	 
	 

	4070AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4070AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4070AM
	Hosted Virtualized Desktop (HVD) - Standard Enterprise Solutions
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071
	End User HW Usage - Existing HW
	 
	 
	 
	 

	4071AA
	Standard Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AB
	Enhanced Fixed Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AC
	Standard Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AD
	Ultra-Light Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AE
	Tablet PC 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AF
	Ruggedized Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AG
	Graphics Workstation
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AH
	Remote USB Device
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AJ
	High-End Graphics Notebook/Laptop
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AK
	NMCI on a Stick
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4071AL
	Hard Drive Carriage Assembly
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4071AM
	Hosted Virtualized Desktop (HVD) - Maintain Enterprise Solutions
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4072
	Unclassified End User HW Service 
	 
	 
	 
	 

	4072AA
	Unclassified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4072AB
	Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4072AC
	NAVAIR Time and Attendance Transactor Seat
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4072AD
	Naval Legal Service Command Tax Center Support Services for 386 Service Stations
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4073
	Classified End User HW Service 
	 
	 
	 
	 

	4073AA
	Classified End User HW Service 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4073AB
	Classified Hosted Virtualized Desktop (HVD) Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4074
	Embarkable Seat Uplift
	 
	 
	 
	 

	4074AA
	Embarkable Seat Uplift
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4080
	Ongoing Ordered Engineering Support (Tails)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	4090AB
	Tech Refresh Material (ES)
	-
	Lot
	To be completed by Offerors
	-

	4092
	Shared Savings
	 
	 
	 
	 

	4092AB
	Shared Savings (ES)
	-
	Each
	-
	-

	4095
	USN - Operation and Sustainment Services for Global Service and Field Services
	-
	Each
	Priced Via Rate Card
	-

	4096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	4096AB
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (ES)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5004
	Engineering Design and Support Services (EDSS)
	-
	Each
	Priced Via Rate Card
	-

	5004AD
	Engineering Design and Support Services (EDSS) - Fixed Price (ES)
	-
	Each
	Priced Via Rate Card
	-

	5004AE
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (ES)
	-
	Each
	Priced Via Rate Card
	-

	5004AF
	Engineering Design and Support Services (EDSS) - ODC/Travel (ES)
	-
	Each
	Priced Via Rate Card
	-


	TXS Section B - Base Year

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	0001
	USN - Transition Services - Phase-In
	 
	 
	 
	 

	0001AA
	USN - Transition Services - Phase-In - Planning and Pre-Execution - Transport Services (TXS)
	-
	LOT
	To be completed by Offerors
	To be completed by Offerors

	0001AB
	Other Transition Services (TXS)
	As Ordered
	Each
	Priced Via Rate Card
	-

	0002
	USN - Operation and Sustainment Services during Phase-In
	 
	 
	 
	 

	0002AA
	USN - Operation and Sustainment Services for Global Service Profile 1 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AB
	USN - Operation and Sustainment Services for Global Services Profile 2 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AC
	USN - Operation and Sustainment Services for Global Services Profile 3 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AD
	USN - Operation and Sustainment Services for Global Services Profile 4 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AH
	USN - Operation and Sustainment Services for Commercial Profile 1 during  Phase-In
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0002AJ
	USN - Operation and Sustainment Services for Commercial Profile 2 during  Phase-In
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0002AM
	USN - Operation and Sustainment Services for Field Services Profile 1 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AN
	USN - Operation and Sustainment Services for Field Services Profile 2 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AP
	USN - Operation and Sustainment Services for Field Services Profile 3 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AQ
	USN - Operation and Sustainment Services for  Field Services Profile 4 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0002AR
	USN - Operation and Sustainment Services for Field Services Profile 5 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003
	USMC Transport Operations Support  Services
	 
	 
	 
	 

	0003AA
	USMC Transport Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AB
	USMC  Transport Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AC
	USMC  Transport Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AD
	USMC  Transport Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AE
	USMC  Transport Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AF
	USMC  Transport Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AG
	USMC  Transport Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AH
	USMC  Transport Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AJ
	USMC  Transport Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0003AK
	USMC Project Support TXS
	-
	Monthly
	Priced Via Rate Card
	-

	0006
	Additional Wall Plug Services
	 
	 
	 
	 

	0006AA
	Classified Wall Plug - Install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0006AB
	Unclassified Wall Plug - install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0006AC
	Classified Wall Plug – Inside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0006AD
	Classified Wall Plug – Outside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0006AG
	Project Wall Plug Services
	-
	Each
	Priced Via Rate Card
	-

	0006AH
	Switch Port Connection-- Low Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0006AJ
	Switch Port Connection-- High Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0006AK
	Sub-Device IP Address Management Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0006AR
	Program of Record Wall Plug Upgrade
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0007
	USN - Transport Operational and Sustainment Services
	 
	 
	 
	 

	0007AA
	USN - Transport Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0007AB
	USN - Transport Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0010
	Security Management (TXS)
	 
	 
	 
	 

	0010AA
	Security Management (TXS) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0010AB
	Security Management (TXS) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0016
	One-Net Site Surveys
	 
	 
	 
	 

	0016AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0016AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0018
	Classified Remote Access Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	0020AA
	Additional Litigation and Law Enforcement Support Services (TXS)
	As Ordered
	Each
	Priced Via Rate Card
	-

	0026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	0026AA
	Administrative MAC (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0026AB
	Physical MAC (single) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027
	Server Connection and Server Management Support
	 
	 
	 
	 

	0027AA
	Standard Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AB
	Standard Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AC
	Standard High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AD
	Mission Critical Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AE
	Mission Critical Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AF
	Mission Critical High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AG
	Standard Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AH
	Standard Application Server Connectivity (DMZ Extension) – Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AJ
	Standard Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AK
	Mission Critical Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AL
	Mission Critical Application Server Connectivity (DMZ Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AM
	Mission Critical Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AN
	DMZ Application Server Connectivity - Implementation - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AP
	DMZ Extension / DMZ Zone Extension - Implementation - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	0027AQ
	DMZ Extension / DMZ Zone Extension - Upgrade - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	0027AR
	DMZ Extension / DMZ Zone Extension - Ongoing Support - One per Facility (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AS
	DMZ Extension / DMZ Zone Extension - Ongoing Transport Boundary Support (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AT
	Engineering and Implementation of Uplift Services for Navy Application Servers (TXS)
	-
	Each
	Priced Via Rate Card
	-

	0027AU
	Uplift - Static IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AV
	Uplift - Static IP - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AW
	Uplift - Public IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AX
	Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027AY
	Uplift - Multicasting One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027AZ
	Uplift - Multicasting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027BA
	DMZ Uplift - Public IP Addresses One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BB
	DMZ Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027BC
	DMZ Uplift - DNS Primary Zone Hosting One per DNS Zone (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BD
	DMZ Uplift - DNS Primary Zone Hosting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0027BE
	Optional Migration Assessment Each (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BF
	Network Implementation of Remote Management Capabilities (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BG
	Network Implementation of DMZ Zone Extension (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0027BH
	Uplift - Block of 255 Static IP Addresses (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0029
	Legacy Support services
	 
	 
	 
	 

	0029AA
	Ongoing Ordered Legacy Support (TXS)
	-
	Each
	Priced via Rate Card 
	-

	0029AB
	Legacy Reachback Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0029AC
	Legacy Server Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0029AD
	Dual Desktop/Quarantine Seat Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0029AE
	Non-NGEN Workstation, Connectivity (NNWS) and Other Non-NGEN Device Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0029AF
	Legacy Network Operations & Maintenance
	-
	Monthly
	 Priced Via Rate Card 
	-

	0032
	External Network Interface
	 
	 
	 
	 

	0032AA
	B3 COI ACL Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	0032AB
	B3 COI ACL Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	0032AC
	B3 COI Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	0032AD
	B3 COI Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	0032AE
	Enterprise VPN Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	0032AF
	Enterprise VPN Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	0032AG
	Enterprise GRE Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	0032AH
	Enterprise GRE Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	0032AJ
	Generic Transport Service Extensions - Installation
	-
	Each
	Priced Via Rate Card
	-

	0032AK
	Generic Transport Service Extensions - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	0032AL
	Engineering  Assessment  of COI SDP Capabilities
	-
	Each
	Priced Via Rate Card
	-

	0032AM
	COI SDP ACL Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	0032AN
	COI SDP ACL Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	0032AP
	COI SDP Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	0032AQ
	COI SDP Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	0032AR
	COI SDP Basic Services and 1000MB Bandwidth - Ongoing Monthly Support (Option 2)
	-
	Monthly
	 Priced Via Rate Card 
	-

	0032AS
	COI SDP Basic Services and 100MB Bandwidth - Ongoing Monthly Support (Option 1)
	-
	Monthly
	 Priced Via Rate Card 
	-

	0034
	Satellite Terminal Support
	As Ordered
	Each
	Priced Via Rate Card
	-

	0035
	Award Fee
	 
	 
	 
	 

	0035AA
	Award Fee (TXS)
	-
	Each
	-
	-

	0049
	Hardware Certification 
	 
	 
	 
	 

	0049AA
	Hardware Certification – Simple (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0049AB
	Hardware Certification – Complex (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0049AC
	Certified HW Installation Service - Network Connected (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062
	Wireless Local Area Network (WLAN), 802.11i Standard Services
	 
	 
	 
	 

	0062AA
	WLAN Solution Implementation - Per Network Operations Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AB
	WLAN Network Operations Center Uplift
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AC
	WLAN Solution Implementation - Per Project
	-
	Each
	 Priced Via Rate Card 
	-

	0062AD
	WLAN Solution Implementation - Per Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AE
	WLAN Solution Implementation - Per Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AF
	WLAN Solution Implementation - Per Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AG
	WLAN Access Point Design, Documentation  and Configuration Service - Per Access Point
	-
	Each
	 Priced Via Rate Card 
	-

	0062AH
	WLAN Network Adapter
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	0062AJ
	WLAN Network Adapter (Optional - Manual Desk-side installation
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	0062AK
	WLAN Recurring Support - Per Site
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	0062AL
	WLAN Recurring Support - Per Access Point
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	0062AM
	WLAN Recurring Support - Per Access Point (Optional RFID Environment)
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	0062AN
	WLAN Recurring Support - Per Network Adapter
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	0062AP
	WLAN Recurring Support - Per Client
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	0062AQ
	WLAN Solution Controller Install - Per Conf Room
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AR
	WLAN SMALL Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AS
	WLAN SMALL Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0062AT
	WLAN MEDIUM Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AU
	WLAN MEDIUM  Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0062AV
	WLAN LARGE Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AW
	WLAN LARGE Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0062AX
	WLAN Survey  - Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AY
	WLAN Survey  - Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0062AZ
	WLAN - Survey - Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0075
	Classified Remote Access via Broadband Connections
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0076
	Deployable Site Transport Boundary (DSTB) Services
	 
	 
	 
	 

	0076AA
	Deployable Site Transport Boundary (DSTB) One week Onsite Support
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0076AB
	Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0076AC
	Deployable Site Transport Boundary (DSTB) Fly-Away Build & Initial Configuration (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0076AD
	Deployable Site Transport Boundary (DSTB) Fly-Away End User Training
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0076AE
	DSTB Monthly Service (Per FAK)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0076AF
	Deployable Site Transport Boundary (DSTB) Fly-Away Classified Seat Connectivity Uplift (Per Seat)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0076AG
	DSTB Spare Parts Kit
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0076AH
	DSTB Hardware and Initial Configuration
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	0076AJ
	DSTB IAVA/Update Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0080
	Ongoing Ordered Engineering Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	0090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	0090AA
	Tech Refresh Material (TXS)
	-
	Lot
	To be completed by Offerors
	-

	0092
	Shared Savings
	 
	 
	 
	 

	0092AA
	Shared Savings (TXS)
	-
	Each
	-
	-

	0096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	0096AA
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5000
	Engineering Design and Support Services (EDSS)
	 
	 
	 
	 

	5000AA
	Engineering Design and Support Services (EDSS) - Fixed Price (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5000AB
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5000AC
	Engineering Design and Support Services (EDSS) - ODC/Travel (TXS)
	-
	Each
	Priced Via Rate Card
	-


	TXS Section B - Option Year One

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	1001
	USN - Transition Services - Phase-In
	 
	 
	 
	 

	1001AA
	USN - Transition Services - Phase-In - Planning and Pre-Execution - Transport Services (TXS)
	-
	LOT
	To be completed by Offerors
	To be completed by Offerors

	1001AB
	Other Transition Services (TXS)
	As Ordered
	Each
	Priced Via Rate Card
	-

	1002
	USN - Operation and Sustainment Services during Phase-In
	 
	 
	 
	 

	1002AA
	USN - Operation and Sustainment Services for Global Service Profile 1 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AB
	USN - Operation and Sustainment Services for Global Services Profile 2 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AC
	USN - Operation and Sustainment Services for Global Services Profile 3 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AD
	USN - Operation and Sustainment Services for Global Services Profile 4 during  Phase-In
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AH
	USN - Operation and Sustainment Services for Commercial Profile 1 during  Phase-In
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1002AJ
	USN - Operation and Sustainment Services for Commercial Profile 2 during  Phase-In
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1002AM
	USN - Operation and Sustainment Services for Field Services Profile 1 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AN
	USN - Operation and Sustainment Services for Field Services Profile 2 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AP
	USN - Operation and Sustainment Services for Field Services Profile 3 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AQ
	USN - Operation and Sustainment Services for  Field Services Profile 4 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1002AR
	USN - Operation and Sustainment Services for Field Services Profile 5 during Phase-In 
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003
	USMC Transport Operations Support  Services
	 
	 
	 
	 

	1003AA
	USMC Transport Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AB
	USMC  Transport Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AC
	USMC  Transport Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AD
	USMC  Transport Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AE
	USMC  Transport Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AF
	USMC  Transport Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AG
	USMC  Transport Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AH
	USMC  Transport Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AJ
	USMC  Transport Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1003AK
	USMC Project Support TXS
	-
	Monthly
	Priced Via Rate Card
	-

	1006
	Additional Wall Plug Services
	 
	 
	 
	 

	1006AA
	Classified Wall Plug - Install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1006AB
	Unclassified Wall Plug - install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1006AC
	Classified Wall Plug – Inside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1006AD
	Classified Wall Plug – Outside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1006AG
	Project Wall Plug Services
	-
	Each
	 Priced Via Rate Card
	-

	1006AH
	Switch Port Connection-- Low Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1006AJ
	Switch Port Connection-- High Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1006AK
	Sub-Device IP Address Management Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1006AR
	Program of Record Wall Plug Upgrade
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1007
	USN - Transport Operational and Sustainment Services
	 
	 
	 
	 

	1007AA
	USN - Transport Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1007AB
	USN - Transport Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1010
	Security Management (TXS)
	 
	 
	 
	 

	1010AA
	Security Management (TXS) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1010AB
	Security Management (TXS) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1016
	One-Net Site Surveys
	 
	 
	 
	 

	1016AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1016AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1018
	Classified Remote Access Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	1020AA
	Additional Litigation and Law Enforcement Support Services (TXS)
	As Ordered
	Each
	Priced Via Rate Card
	-

	1026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	1026AA
	Administrative MAC (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1026AB
	Physical MAC (single) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027
	Server Connection and Server Management Support
	 
	 
	 
	 

	1027AA
	Standard Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AB
	Standard Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AC
	Standard High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AD
	Mission Critical Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AE
	Mission Critical Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AF
	Mission Critical High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AG
	Standard Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AH
	Standard Application Server Connectivity (DMZ Extension) – Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AJ
	Standard Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AK
	Mission Critical Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AL
	Mission Critical Application Server Connectivity (DMZ Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AM
	Mission Critical Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AN
	DMZ Application Server Connectivity - Implementation - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AP
	DMZ Extension / DMZ Zone Extension - Implementation - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	1027AQ
	DMZ Extension / DMZ Zone Extension - Upgrade - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	1027AR
	DMZ Extension / DMZ Zone Extension - Ongoing Support - One per Facility (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AS
	DMZ Extension / DMZ Zone Extension - Ongoing Transport Boundary Support (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AT
	Engineering and Implementation of Uplift Services for Navy Application Servers (TXS)
	-
	Each
	Priced Via Rate Card
	-

	1027AU
	Uplift - Static IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AV
	Uplift - Static IP - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AW
	Uplift - Public IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AX
	Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027AY
	Uplift - Multicasting One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027AZ
	Uplift - Multicasting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027BA
	DMZ Uplift - Public IP Addresses One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BB
	DMZ Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027BC
	DMZ Uplift - DNS Primary Zone Hosting One per DNS Zone (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BD
	DMZ Uplift - DNS Primary Zone Hosting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1027BE
	Optional Migration Assessment Each (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BF
	Network Implementation of Remote Management Capabilities (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BG
	Network Implementation of DMZ Zone Extension (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1027BH
	Uplift - Block of 255 Static IP Addresses (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1029
	Legacy Support services
	 
	 
	 
	 

	1029AA
	Ongoing Ordered Legacy Support (TXS)
	-
	Each
	Priced via Rate Card 
	-

	1029AB
	Legacy Reachback Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1029AC
	Legacy Server Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1029AD
	Dual Desktop/Quarantine Seat Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1029AE
	Non-NGEN Workstation, Connectivity (NNWS) and Other Non-NGEN Device Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1029AF
	Legacy Network Operations & Maintenance
	-
	Monthly
	 Priced Via Rate Card 
	-

	1032
	External Network Interface
	 
	 
	 
	 

	1032AA
	B3 COI ACL Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	1032AB
	B3 COI ACL Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	1032AC
	B3 COI Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	1032AD
	B3 COI Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	1032AE
	Enterprise VPN Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	1032AF
	Enterprise VPN Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	1032AG
	Enterprise GRE Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	1032AH
	Enterprise GRE Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	1032AJ
	Generic Transport Service Extensions - Installation
	-
	Each
	Priced Via Rate Card
	-

	1032AK
	Generic Transport Service Extensions - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	1032AL
	Engineering  Assessment  of COI SDP Capabilities
	-
	Each
	Priced Via Rate Card
	-

	1032AM
	COI SDP ACL Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	1032AN
	COI SDP ACL Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	1032AP
	COI SDP Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	1032AQ
	COI SDP Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	1032AR
	COI SDP Basic Services and 1000MB Bandwidth - Ongoing Monthly Support (Option 2)
	-
	Monthly
	 Priced Via Rate Card 
	-

	1032AS
	COI SDP Basic Services and 100MB Bandwidth - Ongoing Monthly Support (Option 1)
	-
	Monthly
	 Priced Via Rate Card 
	-

	1034
	Satellite Terminal Support
	As ordered
	Each
	Priced Via Rate Card
	-

	1035
	Award Fee
	 
	 
	 
	 

	1035AA
	Award Fee (TXS)
	-
	Each
	-
	-

	1049
	Hardware Certification 
	 
	 
	 
	 

	1049AA
	Hardware Certification – Simple (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1049AB
	Hardware Certification – Complex (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1049AC
	Certified HW Installation Service - Network Connected (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062
	Wireless Local Area Network (WLAN), 802.11i Standard Services
	 
	 
	 
	 

	1062AA
	WLAN Solution Implementation - Per Network Operations Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AB
	WLAN Network Operations Center Uplift
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AC
	WLAN Solution Implementation - Per Project
	-
	Each
	 Priced Via Rate Card 
	-

	1062AD
	WLAN Solution Implementation - Per Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AE
	WLAN Solution Implementation - Per Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AF
	WLAN Solution Implementation - Per Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AG
	WLAN Access Point Design, Documentation  and Configuration Service - Per Access Point
	-
	Each
	 Priced Via Rate Card 
	-

	1062AH
	WLAN Network Adapter
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	1062AJ
	WLAN Network Adapter (Optional - Manual Desk-side installation
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	1062AK
	WLAN Recurring Support - Per Site
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	1062AL
	WLAN Recurring Support - Per Access Point
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	1062AM
	WLAN Recurring Support - Per Access Point (Optional RFID Environment)
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	1062AN
	WLAN Recurring Support - Per Network Adapter
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	1062AP
	WLAN Recurring Support - Per Client
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	1062AQ
	WLAN Solution Controller Install - Per Conf Room
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AR
	WLAN SMALL Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AS
	WLAN SMALL Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1062AT
	WLAN MEDIUM Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AU
	WLAN MEDIUM  Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1062AV
	WLAN LARGE Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AW
	WLAN LARGE Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1062AX
	WLAN Survey  - Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AY
	WLAN Survey  - Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1062AZ
	WLAN - Survey - Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1075
	Classified Remote Access via Broadband Connections
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1076
	Deployable Site Transport Boundary (DSTB) Services
	 
	 
	 
	 

	1076AA
	Deployable Site Transport Boundary (DSTB) One week Onsite Support
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1076AB
	Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1076AC
	Deployable Site Transport Boundary (DSTB) Fly-Away Build & Initial Configuration (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1076AD
	Deployable Site Transport Boundary (DSTB) Fly-Away End User Training
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1076AE
	DSTB Monthly Service (Per FAK)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1076AF
	Deployable Site Transport Boundary (DSTB) Fly-Away Classified Seat Connectivity Uplift (Per Seat)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1076AG
	DSTB Spare Parts Kit
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1076AH
	DSTB Hardware and Initial Configuration
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	1076AJ
	DSTB IAVA/Update Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1080
	Ongoing Ordered Engineering Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	1090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	1090AA
	Tech Refresh Material (TXS)
	-
	1090
	To be completed by Offerors
	-

	1092
	Shared Savings
	 
	 
	 
	 

	1092AA
	Shared Savings (TXS)
	-
	Each
	-
	-

	1096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	1096AA
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5001
	Engineering Design and Support Services (EDSS)
	 
	 
	 
	 

	5001AA
	Engineering Design and Support Services (EDSS) - Fixed Price (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5001AB
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5001AC
	Engineering Design and Support Services (EDSS) - ODC/Travel (TXS)
	-
	Each
	Priced Via Rate Card
	-


	TXS Section B - Option Year Two

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	2003
	USMC Transport Operations Support  Services
	 
	 
	 
	 

	2003AA
	USMC Transport Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AB
	USMC  Transport Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AC
	USMC  Transport Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AD
	USMC  Transport Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AE
	USMC  Transport Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AF
	USMC  Transport Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AG
	USMC  Transport Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AH
	USMC  Transport Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AJ
	USMC  Transport Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2003AK
	USMC Project Support TXS
	-
	Monthly
	Priced Via Rate Card
	-

	2006
	Additional Wall Plug Services
	 
	 
	 
	 

	2006AA
	Classified Wall Plug - Install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2006AB
	Unclassified Wall Plug - Install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2006AC
	Classified Wall Plug – Inside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2006AD
	Classified Wall Plug – Outside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2006AG
	Project Wall Plug Services
	-
	Each
	 Priced Via Rate Card
	-

	2006AH
	Switch Port Connection-- Low Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2006AJ
	Switch Port Connection-- High Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2006AK
	Sub-Device IP Address Management Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2006AR
	Program of Record Wall Plug Upgrade
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2007
	USN - Transport Operational and Sustainment Services
	 
	 
	 
	 

	2007AA
	USN - Transport Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2007AB
	USN - Transport Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2010
	Security Management (TXS)
	 
	 
	 
	 

	2010AA
	Security Management (TXS) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2010AB
	Security Management (TXS) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2016
	One-Net Site Surveys
	 
	 
	 
	 

	2016AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2016AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2018
	Classified Remote Access Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	2020AA
	Additional Litigation and Law Enforcement Support Services (TXS)
	As Ordered
	Each
	Priced Via Rate Card
	-

	2026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	2026AA
	Administrative MAC (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2026AB
	Physical MAC (single) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027
	Server Connection and Server Management Support
	 
	 
	 
	 

	2027AA
	Standard Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AB
	Standard Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AC
	Standard High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AD
	Mission Critical Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AE
	Mission Critical Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AF
	Mission Critical High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AG
	Standard Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AH
	Standard Application Server Connectivity (DMZ Extension) – Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AJ
	Standard Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AK
	Mission Critical Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AL
	Mission Critical Application Server Connectivity (DMZ Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AM
	Mission Critical Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AN
	DMZ Application Server Connectivity - Implementation - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AP
	DMZ Extension / DMZ Zone Extension - Implementation - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	2027AQ
	DMZ Extension / DMZ Zone Extension - Upgrade - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	2027AR
	DMZ Extension / DMZ Zone Extension - Ongoing Support - One per Facility (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AS
	DMZ Extension / DMZ Zone Extension - Ongoing Transport Boundary Support (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AT
	Engineering and Implementation of Uplift Services for Navy Application Servers (TXS)
	-
	Each
	Priced Via Rate Card
	-

	2027AU
	Uplift - Static IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AV
	Uplift - Static IP - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AW
	Uplift - Public IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AX
	Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027AY
	Uplift - Multicasting One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027AZ
	Uplift - Multicasting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027BA
	DMZ Uplift - Public IP Addresses One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BB
	DMZ Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027BC
	DMZ Uplift - DNS Primary Zone Hosting One per DNS Zone (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BD
	DMZ Uplift - DNS Primary Zone Hosting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2027BE
	Optional Migration Assessment Each (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BF
	Network Implementation of Remote Management Capabilities (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BG
	Network Implementation of DMZ Zone Extension (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2027BH
	Uplift - Block of 255 Static IP Addresses (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2029
	Legacy Support services
	 
	 
	 
	 

	2029AA
	Ongoing Ordered Legacy Support (TXS)
	-
	Each
	Priced via Rate Card 
	-

	2029AB
	Legacy Reachback Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2029AC
	Legacy Server Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2029AD
	Dual Desktop/Quarantine Seat Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2029AE
	Non-NGEN Workstation, Connectivity (NNWS) and Other Non-NGEN Device Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2029AF
	Legacy Network Operations & Maintenance
	-
	Monthly
	 Priced Via Rate Card 
	-

	2032
	External Network Interface
	 
	 
	 
	 

	2032AA
	B3 COI ACL Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	2032AB
	B3 COI ACL Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	2032AC
	B3 COI Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	2032AD
	B3 COI Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	2032AE
	Enterprise VPN Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	2032AF
	Enterprise VPN Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	2032AG
	Enterprise GRE Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	2032AH
	Enterprise GRE Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	2032AJ
	Generic Transport Service Extensions - Installation
	-
	Each
	Priced Via Rate Card
	-

	2032AK
	Generic Transport Service Extensions - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	2032AL
	Engineering  Assessment  of COI SDP Capabilities
	-
	Each
	Priced Via Rate Card
	-

	2032AM
	COI SDP ACL Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	2032AN
	COI SDP ACL Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	2032AP
	COI SDP Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	2032AQ
	COI SDP Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	2032AR
	COI SDP Basic Services and 1000MB Bandwidth - Ongoing Monthly Support (Option 2)
	-
	Monthly
	 Priced Via Rate Card 
	-

	2032AS
	COI SDP Basic Services and 100MB Bandwidth - Ongoing Monthly Support (Option 1)
	-
	Monthly
	 Priced Via Rate Card 
	-

	2034
	Satellite Terminal Support
	As ordered
	Each
	Priced Via Rate Card
	-

	2035
	Award Fee
	 
	 
	 
	 

	2035AA
	Award Fee (TXS)
	-
	Each
	-
	-

	2049
	Hardware Certification 
	 
	 
	 
	 

	2049AA
	Hardware Certification – Simple (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2049AB
	Hardware Certification – Complex (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2049AC
	Certified HW Installation Service - Network Connected (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062
	Wireless Local Area Network (WLAN), 802.11i Standard Services
	 
	 
	 
	 

	2062AA
	WLAN Solution Implementation - Per Network Operations Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AB
	WLAN Network Operations Center Uplift
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AC
	WLAN Solution Implementation - Per Project
	-
	Each
	 Priced Via Rate Card 
	-

	2062AD
	WLAN Solution Implementation - Per Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AE
	WLAN Solution Implementation - Per Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AF
	WLAN Solution Implementation - Per Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AG
	WLAN Access Point Design, Documentation  and Configuration Service - Per Access Point
	-
	Each
	 Priced Via Rate Card 
	-

	2062AH
	WLAN Network Adapter
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	2062AJ
	WLAN Network Adapter (Optional - Manual Desk-side installation
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	2062AK
	WLAN Recurring Support - Per Site
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	2062AL
	WLAN Recurring Support - Per Access Point
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	2062AM
	WLAN Recurring Support - Per Access Point (Optional RFID Environment)
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	2062AN
	WLAN Recurring Support - Per Network Adapter
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	2062AP
	WLAN Recurring Support - Per Client
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	2062AQ
	WLAN Solution Controller Install - Per Conf Room
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AR
	WLAN SMALL Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AS
	WLAN SMALL Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2062AT
	WLAN MEDIUM Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AU
	WLAN MEDIUM  Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2062AV
	WLAN LARGE Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AW
	WLAN LARGE Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2062AX
	WLAN Survey  - Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AY
	WLAN Survey  - Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2062AZ
	WLAN - Survey - Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2075
	Classified Remote Access via Broadband Connections
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2076
	Deployable Site Transport Boundary (DSTB) Services
	 
	 
	 
	 

	2076AA
	Deployable Site Transport Boundary (DSTB) One week Onsite Support
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2076AB
	Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2076AC
	Deployable Site Transport Boundary (DSTB) Fly-Away Build & Initial Configuration (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2076AD
	Deployable Site Transport Boundary (DSTB) Fly-Away End User Training
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2076AE
	DSTB Monthly Service (Per FAK)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2076AF
	Deployable Site Transport Boundary (DSTB) Fly-Away Classified Seat Connectivity Uplift (Per Seat)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2076AG
	DSTB Spare Parts Kit
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2076AH
	DSTB Hardware and Initial Configuration
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	2076AJ
	DSTB IAVA/Update Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2080
	Ongoing Ordered Engineering Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	2090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	2090AA
	Tech Refresh Material (TXS)
	-
	Lot
	To be completed by Offerors
	-

	2092
	Shared Savings
	 
	 
	 
	 

	2092AA
	Shared Savings (TXS)
	-
	Each
	-
	-

	2095
	USN - Operation and Sustainment Services for Global Service and Field Services
	-
	Each
	Priced Via Rate Card
	-

	2096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	2096AA
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5002
	Engineering Design and Support Services (EDSS)
	 
	 
	 
	 

	5002AA
	Engineering Design and Support Services (EDSS) - Fixed Price (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5002AB
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5002AC
	Engineering Design and Support Services (EDSS) - ODC/Travel (TXS)
	-
	Each
	Priced Via Rate Card
	-


	TXS Section B - Option Year Three

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	3003
	USMC Transport Operations Support  Services
	 
	 
	 
	 

	3003AA
	USMC Transport Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AB
	USMC  Transport Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AC
	USMC  Transport Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AD
	USMC  Transport Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AE
	USMC  Transport Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AF
	USMC  Transport Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AG
	USMC  Transport Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AH
	USMC  Transport Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AJ
	USMC  Transport Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3003AK
	USMC Project Support TXS
	-
	Monthly
	Priced Via Rate Card
	-

	3006
	Additional Wall Plug Services
	 
	 
	 
	 

	3006AA
	Classified Wall Plug - Install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3006AB
	Unclassified Wall Plug - install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3006AC
	Classified Wall Plug – Inside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3006AD
	Classified Wall Plug – Outside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3006AG
	Project Wall Plug Services
	-
	Each
	 Priced Via Rate Card
	-

	3006AH
	Switch Port Connection-- Low Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3006AJ
	Switch Port Connection-- High Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3006AK
	Sub-Device IP Address Management Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3006AR
	Program of Record Wall Plug Upgrade
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3007
	USN - Transport Operational and Sustainment Services
	 
	 
	 
	 

	3007AA
	USN - Transport Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3007AB
	USN - Transport Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3010
	Security Management (TXS)
	 
	 
	 
	 

	3010AA
	Security Management (TXS) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3010AB
	Security Management (TXS) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3016
	One-Net Site Surveys
	 
	 
	 
	 

	3016AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3016AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3018
	Classified Remote Access Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	3020AA
	Additional Litigation and Law Enforcement Support Services (TXS)
	As Ordered
	Each
	Priced Via Rate Card
	-

	3026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	3026AA
	Administrative MAC (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3026AB
	Physical MAC (single) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027
	Server Connection and Server Management Support
	 
	 
	 
	 

	3027AA
	Standard Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AB
	Standard Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AC
	Standard High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AD
	Mission Critical Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AE
	Mission Critical Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AF
	Mission Critical High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AG
	Standard Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AH
	Standard Application Server Connectivity (DMZ Extension) – Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AJ
	Standard Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AK
	Mission Critical Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AL
	Mission Critical Application Server Connectivity (DMZ Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AM
	Mission Critical Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AN
	DMZ Application Server Connectivity - Implementation - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AP
	DMZ Extension / DMZ Zone Extension - Implementation - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	3027AQ
	DMZ Extension / DMZ Zone Extension - Upgrade - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	3027AR
	DMZ Extension / DMZ Zone Extension - Ongoing Support - One per Facility (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AS
	DMZ Extension / DMZ Zone Extension - Ongoing Transport Boundary Support (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AT
	Engineering and Implementation of Uplift Services for Navy Application Servers (TXS)
	-
	Each
	Priced Via Rate Card
	-

	3027AU
	Uplift - Static IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AV
	Uplift - Static IP - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AW
	Uplift - Public IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AX
	Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027AY
	Uplift - Multicasting One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027AZ
	Uplift - Multicasting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027BA
	DMZ Uplift - Public IP Addresses One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BB
	DMZ Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027BC
	DMZ Uplift - DNS Primary Zone Hosting One per DNS Zone (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BD
	DMZ Uplift - DNS Primary Zone Hosting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3027BE
	Optional Migration Assessment Each (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BF
	Network Implementation of Remote Management Capabilities (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BG
	Network Implementation of DMZ Zone Extension (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3027BH
	Uplift - Block of 255 Static IP Addresses (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3029
	Legacy Support services
	 
	 
	 
	 

	3029AA
	Ongoing Ordered Legacy Support (TXS)
	-
	Each
	Priced via Rate Card 
	-

	3029AB
	Legacy Reachback Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3029AC
	Legacy Server Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3029AD
	Dual Desktop/Quarantine Seat Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3029AE
	Non-NGEN Workstation, Connectivity (NNWS) and Other Non-NGEN Device Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3029AF
	Legacy Network Operations & Maintenance
	-
	Monthly
	 Priced Via Rate Card 
	-

	3032
	External Network Interface
	 
	 
	 
	 

	3032AA
	B3 COI ACL Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	3032AB
	B3 COI ACL Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	3032AC
	B3 COI Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	3032AD
	B3 COI Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	3032AE
	Enterprise VPN Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	3032AF
	Enterprise VPN Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	3032AG
	Enterprise GRE Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	3032AH
	Enterprise GRE Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	3032AJ
	Generic Transport Service Extensions - Installation
	-
	Each
	Priced Via Rate Card
	-

	3032AK
	Generic Transport Service Extensions - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	3032AL
	Engineering  Assessment  of COI SDP Capabilities
	-
	Each
	Priced Via Rate Card
	-

	3032AM
	COI SDP ACL Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	3032AN
	COI SDP ACL Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	3032AP
	COI SDP Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	3032AQ
	COI SDP Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	3032AR
	COI SDP Basic Services and 1000MB Bandwidth - Ongoing Monthly Support (Option 2)
	-
	Monthly
	 Priced Via Rate Card 
	-

	3032AS
	COI SDP Basic Services and 100MB Bandwidth - Ongoing Monthly Support (Option 1)
	-
	Monthly
	 Priced Via Rate Card 
	-

	3034
	Satellite Terminal Support
	As ordered
	Each
	Priced Via Rate Card
	-

	3035
	Award Fee
	 
	 
	 
	 

	3035AA
	Award Fee (TXS)
	-
	Each
	-
	-

	3049
	Hardware Certification 
	 
	 
	 
	 

	3049AA
	Hardware Certification – Simple (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3049AB
	Hardware Certification – Complex (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3049AC
	Certified HW Installation Service - Network Connected (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062
	Wireless Local Area Network (WLAN), 802.11i Standard Services
	 
	 
	 
	 

	3062AA
	WLAN Solution Implementation - Per Network Operations Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AB
	WLAN Network Operations Center Uplift
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AC
	WLAN Solution Implementation - Per Project
	-
	Each
	 Priced Via Rate Card 
	-

	3062AD
	WLAN Solution Implementation - Per Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AE
	WLAN Solution Implementation - Per Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AF
	WLAN Solution Implementation - Per Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AG
	WLAN Access Point Design, Documentation  and Configuration Service - Per Access Point
	-
	Each
	 Priced Via Rate Card 
	-

	3062AH
	WLAN Network Adapter
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	3062AJ
	WLAN Network Adapter (Optional - Manual Desk-side installation
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	3062AK
	WLAN Recurring Support - Per Site
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	3062AL
	WLAN Recurring Support - Per Access Point
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	3062AM
	WLAN Recurring Support - Per Access Point (Optional RFID Environment)
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	3062AN
	WLAN Recurring Support - Per Network Adapter
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	3062AP
	WLAN Recurring Support - Per Client
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	3062AQ
	WLAN Solution Controller Install - Per Conf Room
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AR
	WLAN SMALL Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AS
	WLAN SMALL Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3062AT
	WLAN MEDIUM Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AU
	WLAN MEDIUM  Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3062AV
	WLAN LARGE Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AW
	WLAN LARGE Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3062AX
	WLAN Survey  - Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AY
	WLAN Survey  - Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3062AZ
	WLAN - Survey - Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3075
	Classified Remote Access via Broadband Connections
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3076
	Deployable Site Transport Boundary (DSTB) Services
	 
	 
	 
	 

	3076AA
	Deployable Site Transport Boundary (DSTB) One week Onsite Support
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3076AB
	Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3076AC
	Deployable Site Transport Boundary (DSTB) Fly-Away Build & Initial Configuration (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3076AD
	Deployable Site Transport Boundary (DSTB) Fly-Away End User Training
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3076AE
	DSTB Monthly Service (Per FAK)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3076AF
	Deployable Site Transport Boundary (DSTB) Fly-Away Classified Seat Connectivity Uplift (Per Seat)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3076AG
	DSTB Spare Parts Kit
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3076AH
	DSTB Hardware and Initial Configuration
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	3076AJ
	DSTB IAVA/Update Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3080
	Ongoing Ordered Engineering Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	3090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	3090AA
	Tech Refresh Material (TXS)
	-
	Lot
	To be completed by Offerors
	-

	3092
	Shared Savings
	 
	 
	 
	 

	3092AA
	Shared Savings (TXS)
	-
	Each
	-
	-

	3095
	USN - Operation and Sustainment Services for Global Service and Field Services
	-
	Each
	Priced Via Rate Card
	-

	3096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	3096AA
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5003
	Engineering Design and Support Services (EDSS)
	 
	 
	 
	 

	5003AA
	Engineering Design and Support Services (EDSS) - Fixed Price (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5003AB
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5003AC
	Engineering Design and Support Services (EDSS) - ODC/Travel (TXS)
	-
	Each
	Priced Via Rate Card
	-


	TXS Section B - Option Year Four

	CLIN
	Supplies/Services
	QTY
	UNIT
	UNIT PRICE
	AMOUNT

	4003
	USMC Transport Operations Support  Services
	 
	 
	 
	 

	4003AA
	USMC Transport Services Program Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AB
	USMC  Transport Services MITSC West Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AC
	USMC  Transport Services MITSC Mid-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AD
	USMC  Transport Services MITSC West-Pac Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AE
	USMC  Transport Services  MITSC Reserve Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AF
	USMC  Transport Services MITSC East Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AG
	USMC  Transport Services MITSC NCR Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AH
	USMC  Transport Services MITSC HQMC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AJ
	USMC  Transport Services MCNOSC Operations Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4003AK
	USMC Project Support TXS
	-
	Monthly
	Priced Via Rate Card
	-

	4006
	Additional Wall Plug Services
	 
	 
	 
	 

	4006AA
	Classified Wall Plug - Install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4006AB
	Unclassified Wall Plug - install
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4006AC
	Classified Wall Plug – Inside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4006AD
	Classified Wall Plug – Outside a Controlled Access Area
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4006AG
	Project Wall Plug Services
	-
	Each
	 Priced Via Rate Card
	-

	4006AH
	Switch Port Connection-- Low Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4006AJ
	Switch Port Connection-- High Bandwidth Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4006AK
	Sub-Device IP Address Management Service
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4006AR
	Program of Record Wall Plug Upgrade
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4007
	USN - Transport Operational and Sustainment Services
	 
	 
	 
	 

	4007AA
	USN - Transport Operational and Sustainment Services - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4007AB
	USN - Transport Operational and Sustainment Services - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4010
	Security Management (TXS)
	 
	 
	 
	 

	4010AA
	Security Management (TXS) - Unclassified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4010AB
	Security Management (TXS) - Classified
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4016
	One-Net Site Surveys
	 
	 
	 
	 

	4016AA
	One-Net Site Survey Europe - Naples 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AB
	One-Net Site Survey Europe - Rota 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AC
	One-Net Site Survey Europe - Sigonella 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AD
	One-Net Site Survey Europe - Souda Bay 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AE
	One-Net Site Survey Europe - Romania 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AF
	One-Net Site Surveys Middle East - Bahrain 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AG
	One-Net Site Surveys Far East - Yokosuka 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AH
	One-Net Site Surveys Far East - Atsugi 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AJ
	One-Net Site Surveys Far East - Misawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AK
	One-Net Site Surveys Far East - Okinawa 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AL
	One-Net Site Surveys Far East - Sasebo 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AM
	One-Net Site Surveys Far East - Korea 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AN
	One-Net Site Surveys Far East - Singapore 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AP
	One-Net Site Surveys Far East - Guam 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4016AQ
	One-Net Site Surveys Far East - Diego Garcia 
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4018
	Classified Remote Access Service
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4020
	Additional Litigation and Law Enforcement Support Services
	 
	 
	 
	 

	4020AA
	Additional Litigation and Law Enforcement Support Services (TXS)
	As Ordered
	Each
	Priced Via Rate Card
	-

	4026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	 
	 
	 
	 

	4026AA
	Administrative MAC (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4026AB
	Physical MAC (single) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027
	Server Connection and Server Management Support
	 
	 
	 
	 

	4027AA
	Standard Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AB
	Standard Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AC
	Standard High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AD
	Mission Critical Low Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AE
	Mission Critical Medium Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AF
	Mission Critical High Bandwidth Application (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AG
	Standard Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AH
	Standard Application Server Connectivity (DMZ Extension) – Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AJ
	Standard Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AK
	Mission Critical Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AL
	Mission Critical Application Server Connectivity (DMZ Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AM
	Mission Critical Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AN
	DMZ Application Server Connectivity - Implementation - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AP
	DMZ Extension / DMZ Zone Extension - Implementation - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	4027AQ
	DMZ Extension / DMZ Zone Extension - Upgrade - One per Facility (TXS)
	-
	Each
	Priced Via Rate Card
	-

	4027AR
	DMZ Extension / DMZ Zone Extension - Ongoing Support - One per Facility (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AS
	DMZ Extension / DMZ Zone Extension - Ongoing Transport Boundary Support (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AT
	Engineering and Implementation of Uplift Services for Navy Application Servers (TXS)
	-
	Each
	Priced Via Rate Card
	-

	4027AU
	Uplift - Static IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AV
	Uplift - Static IP - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AW
	Uplift - Public IP Addresses - One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AX
	Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027AY
	Uplift - Multicasting One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027AZ
	Uplift - Multicasting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027BA
	DMZ Uplift - Public IP Addresses One per Server Connection (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BB
	DMZ Uplift - Public IP Addresses - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027BC
	DMZ Uplift - DNS Primary Zone Hosting One per DNS Zone (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BD
	DMZ Uplift - DNS Primary Zone Hosting - Ongoing (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4027BE
	Optional Migration Assessment Each (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BF
	Network Implementation of Remote Management Capabilities (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BG
	Network Implementation of DMZ Zone Extension (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4027BH
	Uplift - Block of 255 Static IP Addresses (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4029
	Legacy Support services
	 
	 
	 
	 

	4029AA
	Ongoing Ordered Legacy Support (TXS)
	-
	Each
	Priced via Rate Card 
	-

	4029AB
	Legacy Reachback Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4029AC
	Legacy Server Connectivity (10 MB/100 MB/1000 MB) (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4029AD
	Dual Desktop/Quarantine Seat Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4029AE
	Non-NGEN Workstation, Connectivity (NNWS) and Other Non-NGEN Device Connectivity (TXS)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4029AF
	Legacy Network Operations & Maintenance
	-
	Monthly
	 Priced Via Rate Card 
	-

	4032
	External Network Interface
	 
	 
	 
	 

	4032AA
	B3 COI ACL Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	4032AB
	B3 COI ACL Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	4032AC
	B3 COI Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	4032AD
	B3 COI Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	4032AE
	Enterprise VPN Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	4032AF
	Enterprise VPN Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	4032AG
	Enterprise GRE Uplift Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	4032AH
	Enterprise GRE Uplift Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	4032AJ
	Generic Transport Service Extensions - Installation
	-
	Each
	Priced Via Rate Card
	-

	4032AK
	Generic Transport Service Extensions - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	4032AL
	Engineering  Assessment  of COI SDP Capabilities
	-
	Each
	Priced Via Rate Card
	-

	4032AM
	COI SDP ACL Services - Installation
	-
	Each
	Priced Via Rate Card
	-

	4032AN
	COI SDP ACL Services - Ongoing Monthly Support
	-
	Monthly
	Priced Via Rate Card
	-

	4032AP
	COI SDP Firewall Services - Installation
	-
	Each
	 Priced Via Rate Card 
	-

	4032AQ
	COI SDP Firewall Services - Ongoing Monthly Support
	-
	Monthly
	 Priced Via Rate Card 
	-

	4032AR
	COI SDP Basic Services and 1000MB Bandwidth - Ongoing Monthly Support (Option 2)
	-
	Monthly
	 Priced Via Rate Card 
	-

	4032AS
	COI SDP Basic Services and 100MB Bandwidth - Ongoing Monthly Support (Option 1)
	-
	Monthly
	 Priced Via Rate Card 
	-

	4034
	Satellite Terminal Support
	As ordered
	Each
	Priced Via Rate Card
	-

	4035
	Award Fee
	 
	 
	 
	 

	4035AA
	Award Fee (TXS)
	-
	Each
	-
	-

	4049
	Hardware Certification 
	 
	 
	 
	 

	4049AA
	Hardware Certification – Simple (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4049AB
	Hardware Certification – Complex (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4049AC
	Certified HW Installation Service - Network Connected (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062
	Wireless Local Area Network (WLAN), 802.11i Standard Services
	 
	 
	 
	 

	4062AA
	WLAN Solution Implementation - Per Network Operations Center
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AB
	WLAN Network Operations Center Uplift
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AC
	WLAN Solution Implementation - Per Project
	-
	Each
	 Priced Via Rate Card 
	-

	4062AD
	WLAN Solution Implementation - Per Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AE
	WLAN Solution Implementation - Per Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AF
	WLAN Solution Implementation - Per Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AG
	WLAN Access Point Design, Documentation  and Configuration Service - Per Access Point
	-
	Each
	 Priced Via Rate Card 
	-

	4062AH
	WLAN Network Adapter
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	4062AJ
	WLAN Network Adapter (Optional - Manual Desk-side installation
	-
	Each
	To be completed by Offerors 
	To be completed by Offerors

	4062AK
	WLAN Recurring Support - Per Site
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	4062AL
	WLAN Recurring Support - Per Access Point
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	4062AM
	WLAN Recurring Support - Per Access Point (Optional RFID Environment)
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	4062AN
	WLAN Recurring Support - Per Network Adapter
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	4062AP
	WLAN Recurring Support - Per Client
	-
	Monthly
	To be completed by Offerors 
	To be completed by Offerors

	4062AQ
	WLAN Solution Controller Install - Per Conf Room
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AR
	WLAN SMALL Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AS
	WLAN SMALL Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4062AT
	WLAN MEDIUM Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AU
	WLAN MEDIUM  Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4062AV
	WLAN LARGE Pre-Designed Conference Room Solution
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AW
	WLAN LARGE Pre-Designed Conference Room Solution – Recurring Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4062AX
	WLAN Survey  - Floor
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AY
	WLAN Survey  - Building
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4062AZ
	WLAN - Survey - Site
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4075
	Classified Remote Access via Broadband Connections
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4076
	Deployable Site Transport Boundary (DSTB) Services
	 
	 
	 
	 

	4076AA
	Deployable Site Transport Boundary (DSTB) One week Onsite Support
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4076AB
	Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4076AC
	Deployable Site Transport Boundary (DSTB) Fly-Away Build & Initial Configuration (Per FAK)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4076AD
	Deployable Site Transport Boundary (DSTB) Fly-Away End User Training
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4076AE
	DSTB Monthly Service (Per FAK)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4076AF
	Deployable Site Transport Boundary (DSTB) Fly-Away Classified Seat Connectivity Uplift (Per Seat)
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4076AG
	DSTB Spare Parts Kit
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4076AH
	DSTB Hardware and Initial Configuration
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	4076AJ
	DSTB IAVA/Update Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4080
	Ongoing Ordered Engineering Support
	-
	Monthly
	To be completed by Offerors
	To be completed by Offerors

	4090
	Tech Refresh Material Purchase
	 
	 
	 
	 

	4090AA
	Tech Refresh Material (TXS)
	-
	Lot
	To be completed by Offerors
	-

	4092
	Shared Savings
	 
	 
	 
	 

	4092AA
	Shared Savings (TXS)
	-
	Each
	-
	-

	4095
	USN - Operation and Sustainment Services for Global Service and Field Services
	-
	Each
	Priced Via Rate Card
	-

	4096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	 
	 
	 
	 

	4096AA
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (TXS)
	-
	Each
	To be completed by Offerors
	To be completed by Offerors

	5004
	Engineering Design and Support Services (EDSS)
	 
	 
	 
	 

	5004AA
	Engineering Design and Support Services (EDSS) - Fixed Price (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5004AB
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (TXS)
	-
	Each
	Priced Via Rate Card
	-

	5004AC
	Engineering Design and Support Services (EDSS) - ODC/Travel (TXS)
	-
	Each
	Priced Via Rate Card
	-


B-1
CONTRACT MINIMUM/MAXIMUM CONTRACT VALUE
All Contract line items listed above are firm-fixed-price items unless otherwise noted. 

The minimum contract value for all orders issued against this contract shall not be less than the minimum annual amount stated in the following tables.    The maximum contract value for all orders issued against this contract shall not exceed the maximum contract value stated in the following tables.

	TXS
	MINIMUM

AMOUNT

ANNUAL
	CONTRACT MAXIMUM

AMOUNT

	Base Year
	$50,000,000
	

	Option Year 1
	$230,000,000
	

	Total
	$280,000,000
	$1,883,000,000


	ES
	MINIMUM

AMOUNT

ANNUAL
	CONTRACT MAXIMUM

AMOUNT

	Base Year
	$90,000,000
	

	Option Year 1
	$460,000,000
	

	Total
	$550,000,000
	$3,515,000,000


B-2
252.216–7004 AWARD FEE REDUCTION OR DENIAL FOR JEOPARDIZING THE HEALTH OR SAFETY OF GOVERNMENT PERSONNEL (SEP 2011)

(a) Definitions. As used in this clause—

(1) Covered incident.  Means any incident in which the Contractor, through a criminal, civil, or administrative proceeding that results in a disposition listed in paragraph (a) (ii) of this definition –

(i) Has been determined in the performance of this contract to have caused serious bodily injury or death of any civilian or military personnel of the Government through gross negligence or with reckless disregard for the safety of such personnel.

(ii) Has been determined to be liable for actions of a Subcontractor of the Contractor that caused serious bodily injury or death of any civilian or military personnel of the Government through gross negligence or with reckless disregard for the safety of such personnel.

(iii) Includes those incidents that have resulted in any of the following dispositions:

a. In a criminal proceeding, a conviction.

b. In a civil proceeding, a finding of fault or liability that results in the payment of a monetary fine, penalty, reimbursement, restitution, or damage of $5,000 or more.

c. In an administrative proceeding, a finding of fault and liability that results in – 

1. The payment of a monetary fine or penalty of $5,000 or more

2. The payment of a reimbursement, restitution, or damages in excess of $100,000

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an acknowledgment of fault by the Contractor if the proceeding could have led to any of the outcomes specified in subparagraphs (a) (1) (iii) a,(1) (a) (iii)b, or (1) (a) (iii) c. 

(v) In a DoD investigation of the Contractor or its Subcontractors at any tier not subject to the jurisdiction of the U.S. courts, a final determination by the Secretary of Defense of Contractor or Subcontractor fault (see DFARS 216.405-2-70). 

(2) Serious bodily injury.  A grievous physical harm that results in a permanent disability.

(b) If, in the performance of this contract, the Contractor’s or its Subcontractor’s actions cause serious bodily injury or death of civilian or military Government personnel, the Government may reduce or deny the award fee for the relevant award fee period in which the covered incident occurred, including the recovery of all or part of any award fees paid for any previous period during which the covered incident occurred.

(End of clause)

B-3
252.216-7005 AWARD FEE (FEB 2011)

The Contractor may earn award fee from a minimum of zero dollars to the maximum amount stated in the award-fee plan in this contract. In no event will award fee be paid to the Contractor for any evaluation period in which the Government rates the Contractor’s overall cost, schedule, and technical performance below satisfactory. The Contracting Officer may unilaterally revise the award-fee plan prior to the beginning of any rating period in order to redirect Contractor emphasis.

(End of clause)

B-4
DISCOUNTS FOR TECHNOLOGY EQUIPMENT 

(a) The Contractor shall offer discounts based on the categories and descriptions as identified in material category description tab in Attachment J-8 (Rate Card), which will be applied against all sources of material supply including prime, Subcontractor, and vendors.  The discount will be applied against GSA Schedule, commercial price lists, or other publicly advertised prices.  The discount rates used for the purposes of this contract will be the discount rates proposed in Attachment J-8 (Rate Card).  Examples of types of material to be purchased using this discount rate can be found in Attachment J-37 (CoTS Catalog) and current rate cards located in the data repository (link in L-8).  The discount(s) proposed will be applied to all material items  for the life of the contract(s), including definitization of NTE TRP pricing and the pricing of Government directed changes to TRP, except for material that is part of an established fixed price CLIN.  The Government requires that all items be available to order throughout the life of this contract, if available from the Original Equipment Manufacturer (OEM).

(b) The price of all material items must be equal to or less than the price for the same offering on the prime or Subcontractor’s, or other source of supply’s lowest current GSA Schedule, after discounting for any GSA or other Government fee such as the 0.75% GSA fee.  If the product is not available on the Contractors’ current GSA schedule, then the price must be equal to or less than the same offering on the Contractors’ current commercial price list, or other publicly advertised pricing.  The Contractor shall notify the Procuring Contracting Officer within seven (7) working days, of changes to commercial prices and GSA prices below the offering price that will be used in this contract.  If the Contractors' current GSA Schedule Contract price list, after discounting any GSA or other Government fee, or the Contractors' current commercial price list, or other publicly advertised pricing is lower than the above discounted price, the Government shall retain the right to negotiate and receive pricing at the lesser amount.

Section C-Descriptions/Specifications/Performance Work Statement 

C-1
COMPLIANCE WITH SPECIFICATION
Base Services are defined as the established common IT Services that are provided to the NGEN User community and all NGEN Seats.  This includes all services necessary to operate and sustain the network infrastructure, tools, software, end user core applications, and security tools at the specified service levels and security posture. Other CLINs provide additional services, enhancements to basic services or revise network and computing configurations for specifically designated services, user accounts or seats.

Example: Testing Service required for Technology Refresh and the Modernization Initiatives per the approved Technology Refresh Plan, core applications and changes to the network required as a part of break fix, are part of the Base Services.  Testing for non-core applications and hardware will be ordered through CLINs 0047 and 0049.

CLIN 0001 activities are those tasks (e.g., Preliminary Design Review (PDR), Critical Design Review (CDR), and Readiness to Transition Review (RTR)])that will be performed by the Contractors to demonstrate to the Government their readiness to transition.  During CLIN 0002 performance, the Contractor will operate and maintain various services that culminate in operating and maintaining the entire network.  At the point when the Contractor is operating the entire network, Assumption of Full Operational Responsibility (AFOR), the Government will stop ordering CLIN 0002 and order CLINs 0007, 0008, 0010, 0011, and 0015.
	ES Section C

	CLIN
	Supplies/Services
	Description

	0001
	USN - Transition Services - Phase-In
	Transition services in accordance with the Government approved Phase-In Plan (CDRL A052) and Section 3.6 through 3.6.2.1 in the PWS.

	0001AC
	USN - Transition Services - Phase-In - Planning and Pre-Execution - Enterprise Services (ES)
	Planning activities for Enterprise Services include the delivery of a Phase-In Plan and associated Detailed Phase-In Project Plans that will not cause disruption of services to end-users. The planning must include the Phase-In schedule to transfer the services, tools, ITSM processes, assets, and facilities from the incumbent within the NGEN multi-provider community. Pre-Execution activities include Contractor coordination with the Government, NGEN Contractors, and other service providers to prepare and participate in milestone events, in accordance with Section 3.6 through 3.6.2.1 in the PWS.

	0001AD
	Other Transition Services (ES)
	Other Transition Services-Detailed requirement provided with a task order request as guided by Section 3.6 in the PWS.

	0002
	USN - Operation and Sustainment Services during Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) of that portion of the NGEN ES environment; either by Field Services Profiles (FSP), Global Services Profile (GSP), or Commercial Services Profiles in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for Phase-In execution in accordance with Section 3.6.2.2 in the PWS.

	0002AE
	USN - Operation and Sustainment Services for Global Service Profile 1 during  Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 1 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2) in the PWS.

	0002AF
	USN - Operation and Sustainment Services for Global Services Profile 2 during  Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 2 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2 & 4) in the PWS.

	0002AG
	USN - Operation and Sustainment Services for Global Services Profile 3 during  Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 3 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for Phase-In execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2) in the PWS.

	0002AK
	USN - Operation and Sustainment Services for Global Services Profile 4 during  Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 4 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 1) in the PWS.

	0002AL
	USN - Operation and Sustainment Services for Commercial  Services Profile 1 during  Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Commercial Services Profile 1 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 3) in the PWS.

	0002AS
	USN - Operation and Sustainment Services for Commercial Services Profile 2 during  Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Commercial Services Profile 2 environment in accordance with the Government approved PhaseIn Plan (CDRL A052).  This effort includes design and migration of existing hosted applications which leads to providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 6) in the PWS.

	0002AT
	USN - Operation and Sustainment Services for Field Services Profile 1 during Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 1 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2) in the PWS.

	0002AU
	USN - Operation and Sustainment Services for Field Services Profile 2 during Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 2 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 4) in the PWS.

	0002AV
	USN - Operation and Sustainment Services for Field Services Profile 3 during Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 3 environment in accordance with the Government approved Phase-In Plan (CDRL A052). This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 4) in the PWS.

	0002AW
	USN - Operation and Sustainment Services for  Field Services Profile 4 during Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 4 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 5) in the PWS.

	0002AX
	USN - Operation and Sustainment Services for Field Services Profile 5 during Phase-In (ES)
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 5 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 5) in the PWS.

	0004
	USMC Enterprise Operations Support  Services
	The Contractor shall support a broad range of technical, operational, and maintenance and management functions in support of delivery of Enterprise Services Marine Corps Management Domain in accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AA
	USMC Enterprise Services Program Support
	USMC Enterprise Services Program Management Support. Service is performed at Quantico, VA. This service must be ordered prior to ordering any other USMC Enterprise Operations Support CLIN.  In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AB
	USMC  Enterprise Services MITSC West Operations Support
	MITSC West: Operations support for the following locations: MCNOSC DET (West), MCAS Yuma, MCB Camp Pendleton, MCAS Camp Pendleton, MCAS Miramar, MCAGCC 29 Palms, MCLB Barstow, MC Mtn Warfare Training Center, MCRD San Diego. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AC
	USMC  Enterprise Services MITSC Mid-Pac Operations Support
	MITSC Mid-Pac: Operations support for the following locations: MCNOSC DET (Mid PAC), MCB Kaneohe Bay, MCB Camp Smith. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AD
	USMC  Enterprise Services MITSC West-Pac Operations Support
	MITSC West - Pac: Operations support for the following locations: MCNOSC DET (West PAC), MCB Camp Butler, MCB Camp Fuji, MCAS Iwakuni. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AE
	USMC  Enterprise Services  MITSC Reserve Operations Support
	MITSC Reserve: Operations support for the following locations: MCNOSC DET (Res). In accordance with the USMC CLIN Definition Enterprise Services Attachment J-20 (USMC ES CLIN Definitions).

	0004AF
	USMC  Enterprise Services MITSC East Operations Support
	MITSC East: Operations support for the following locations: MCNOSC DET (East), Blount Island, MCLB Albany, MCAS New River. MCAS Cherry Point, MCAS Beaufort, MCRD Parris Island, MCB Camp Allen. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AG
	USMC  Enterprise Services MITSC NCR Operations Support
	MITSC NCR: Operations support for the following locations: MCNOSC DET (NCR), MCB Quantico, and NSWC Indian Head. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AH
	USMC  Enterprise Services MITSC HQMC Operations Support
	MITSC HQMC: Operations support for the following locations: MCNOSC DET (HQMC), Pentagon, Navy Annex, Marine Barracks, and Henderson Hall. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AJ
	USMC  Enterprise Services MCNOSC Operations Support
	MCNOSC: Operations support for the following locations: MCSC, EITC/ESD KC, MCNOSC DET (East), MCNOSC DET (HQMC), MCNOSC DET (Mid PAC), MCNOSC DET (NCR), MCNOSC DET (Res), MCNOSC DET (West PAC), MCNOSC DET (West). In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0004AK
	USMC Project Support ES
	This service provides additional support not already covered in previous USMC operational support CLINs.   The project Scope and location will be provided in a separate task order. 

	0008
	Enterprise Operational and Sustainment Services
	Operation and maintenance of the Enterprise Services (ES) network in accordance with PWS Sections (Sections include all sub-Sections unless noted): 
Scope (3.1)
Program Management (3.2)
Services Portfolio (3.3) (with the exception of 3.3.1.6, 3.3.3.1, 3.3.4 through 3.3.5, 3.3.5.2 through 3.3.5.3, 3.3.6 through 3.3.10, 3.3.12 and 3.3.12.2 through 3.3.12.3, 3.3.14.2 through 3.3.15, 3.3.16.b, 3.3.17.m.i,  3.3.18 through 3.3.21, 3.3.22.1, 3.3.23, 3.3.26, 3.3.29 through 3.3.30.4, 3.3.30.5 through  3.3.30.6, 3.3.30.8, 3.3.31 through 3.3.33.1, 3.3.34.1 and 3.3.35)
IT Service Management (3.4)
Logistics (3.5)
Law Enforcement and Litigation (6.1) (with the exception of 6.1.2.f, 6.1.2.g)
All technology refresh costs associated with 3.3.1.5 are included with the exception of the cost of material which is included in CLIN 0090. 

	0008AA
	Enterprise Operational and Sustainment Services - Unclassified
	Operation and maintenance of the Enterprise Services (ES) network in accordance with PWS Sections (Sections include all sub-Sections unless noted): 
Scope (3.1)
Program Management (3.2)
Services Portfolio (3.3) (with the exception of 3.3.1.6, 3.3.3.1, 3.3.4 through 3.3.5, 3.3.5.2 through 3.3.5.3, 3.3.6 through 3.3.10, 3.3.12 and 3.3.12.2 through 3.3.12.3, 3.3.14.2 through 3.3.15, 3.3.16.b, 3.3.17.m.i,  3.3.18 through 3.3.21, 3.3.22.1, 3.3.23, 3.3.26, 3.3.28 through 3.3.30.4, 3.3.30.5 through  3.3.30.6, 3.3.30.8, 3.3.31 through 3.3.33.1, 3.3.34.1 and 3.3.35)
IT Service Management (3.4)
Logistics (3.5)
Law Enforcement and Litigation (6.1) (with the exception of 6.1.2.f, 6.1.2.g)
All technology refresh costs associated with 3.3.1.5 are included with the exception of the cost of material which is included in CLIN 0090.

	0008AB
	Enterprise Operational and Sustainment Services - Classified
	Operation and maintenance of the Enterprise Services (ES) network in accordance with PWS Sections (Sections include all sub-Sections unless noted): 
Scope (3.1)
Program Management (3.2)
Services Portfolio (3.3) (with the exception of 3.3.1.6, 3.3.3.1, 3.3.4 through 3.3.5, 3.3.5.2 through 3.3.5.3, 3.3.6 through 3.3.10, 3.3.12 and 3.3.12.2 through 3.3.12.3, 3.3.14.2 through 3.3.15, 3.3.16.b, 3.3.17.m.i,  3.3.18 through 3.3.21, 3.3.22.1, 3.3.23, 3.3.26, 3.3.27, 3.3.29 through 3.3.30.4, 3.3.30.5 through  3.3.30.6, 3.3.30.8, 3.3.31 through 3.3.33.1, 3.3.34.1 and 3.3.35)
IT Service Management (3.4)
Logistics (3.5)
Law Enforcement and Litigation (6.1) (with the exception of 6.1.2.f, 6.1.2.g)
All technology refresh costs associated with 3.3.1.5 are included with the exception of the cost of material which is included in CLIN 0090.

	0009
	Voice over Internet Protocol (VoIP) 
	Contractor shall provide telephone services from end user voice and/or data devices to local or long distance destinations connected to the Defense Switched Network (DSN) using Voice over Internet Protocol (VoIP) technology or Voice over Secure Internet Protocol (VoSIP).  This will be determined on an individual Task Order basis and in accordance with 3.3.26 in the PWS. 

	0009AA
	Engineering and Install new VoIP service
	Detailed requirement provided with task order request.

	0009AB
	Maintain and Operate on new VoIP service
	Detailed requirement provided with task order request.

	0011
	Security Management (ES)
	Operation and maintenance of the Enterprise Services (ES) in accordance with the following Sections in the PWS: 
Security Configuration and Management Services (3.3.4) (with the exception of 3.3.4.4)
Boundary, Demilitarized Zone (DMZ), and Communities of Interest (COI) Services (3.3.5) (with the exception of 3.3.5.1 and 3.3.5.4)
Malware Protection and Detection (MDP) Services (3.3.6)
Security Event Management (SEM) Services (3.3.7)
Security and IT Certification and Accreditation (C&A) Services (3.3.8) Authentication and Authorization Services (3.3.9)
Network Access Control (NAC) Services (3.3.10)
File Removal Services (3.3.15)

	0011AA
	Security Management (ES) - Unclassified
	Operation and maintenance of the Enterprise Services (ES) in accordance with the following Sections in the PWS: 
Security Configuration and Management Services (3.3.4) (with the exception of 3.3.4.4)
Boundary, Demilitarized Zone (DMZ), and Communities of Interest (COI) Services (3.3.5) (with the exception of 3.3.5.1 and 3.3.5.4)
Malware Protection and Detection (MDP) Services (3.3.6)
Security Event Management (SEM) Services (3.3.7)
Security and IT Certification and Accreditation (C&A) Services (3.3.8) Authentication and Authorization Services (3.3.9)
Network Access Control (NAC) Services (3.3.10)
File Removal Services (3.3.15)

	0011AB
	Security Management (ES) - Classified
	Operation and maintenance of the Enterprise Services (ES) in accordance with the following Sections in the PWS: 
Security Configuration and Management Services (3.3.4) (with the exception of 3.3.4.4)
Boundary, Demilitarized Zone (DMZ), and Communities of Interest (COI) Services (3.3.5) (with the exception of 3.3.5.1 and 3.3.5.4)
Malware Protection and Detection (MDP) Services (3.3.6)
Security Event Management (SEM) Services (3.3.7)
Security and IT Certification and Accreditation (C&A) Services (3.3.8) Authentication and Authorization Services (3.3.9)
Network Access Control (NAC) Services (3.3.10)
File Removal Services (3.3.15)

	0013
	Print Services
	The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and software (SW) required to provide Printer Service in accordance with Section 3.3.31 in the PWS.

	0013AA
	Printer Site/ Command Survey
	The Contractor shall identify the printers at the Site/ Command and make recommendations for printer and tiered service level to meet site/command requirements in accordance with Section 3.3.31 in the PWS.

	0013AB
	Tier 1 - Full Service Printing Service - Low Utilization Color Printer
	The Contractor shall provide printers and the service supports a monthly average up to 10k pages per month.  Must meet the current state of the shelf.  The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AC
	Tier 1 - Full Service Printing Service - Low Utilization Black/White
	The Contractor shall provide printers and the service supports a monthly average up to 10k pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AD
	Tier 1 - Full Service Printing Service - Low Utilization MFD
	The Contractor shall provide printers and the service supports a monthly average up to 10k pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AE
	Tier 1 - Full Service Printing Service - Medium Utilization Color Printer
	The Contractor shall provide printers and the service supports a monthly average between 10k-40k pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AF
	Tier 1 - Full Service Printing Service - Medium Utilization Black/White
	The Contractor shall provide printers and the service supports a monthly average between 10k-40k pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AG
	Tier 1 - Full Service Printing Service - Medium Utilization MFD
	The Contractor shall provide printers and the service supports a monthly average between 10k-40k pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AH
	Tier 1 - Full Service Printing Service - High Utilization Color Printer
	The Contractor shall provide printers and the service supports an average above 40k pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AJ
	Tier 1 - Full Service Printing Service - High Utilization Black/White
	The Contractor shall provide printers and the service supports a monthly average above 40k pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AK
	Tier 1 - Full Service Printing Service - High Utilization MFD
	The Contractor shall provide printers and the service supports a monthly average above 40k pages per month.  Must meet the current state of the shelf.  The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, OEM Consumables (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AL
	Tier 2 - Full Service Printing Service - Low Utilization Color Printer
	The Contractor shall provide printers and the service supports a monthly average up to 10K pages per month.  Must meet the current state of the shelf.  The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AM
	Tier 2 - Full Service Printing Service - Low Utilization Black/White
	The Contractor shall provide printers and the service supports a monthly average up to 10K pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS. The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AN
	Tier 2 - Full Service Printing Service - Low Utilization MFD
	The Contractor shall provide printers and the service supports a monthly average up to 10K pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.

	0013AP
	Tier 2 - Full Service Printing Service - Medium Utilization Color Printer
	The Contractor shall provide printers and the service supports a monthly average range of 10K-40K pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS. The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AQ
	Tier 2 - Full Service Printing Service - Medium Utilization Black/White
	The Contractor shall provide printers and the service supports a monthly average range of 10K-40K pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AR
	Tier 2 - Full Service Printing Service - Medium Utilization MFD
	The Contractor shall provide printers and the service supports a monthly average range of 10K-40K pages per month.  Must meet the current state of the shelf.  The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AS
	Tier 2 - Full Service Printing Service - High Utilization Color Printer
	The Contractor shall provide printers and the service supports a monthly average greater than 40K pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS. The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AT
	Tier 2 - Full Service Printing Service - High Utilization Black/White
	The Contractor shall provide printers and the service supports a monthly average greater than 40K pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS.  The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AU
	Tier 2 - Full Service Printing Service - High Utilization MFD
	The Contractor shall provide printers and the service supports a monthly average greater than 40K pages per month.  Must meet the current state of the shelf. The Contractor shall provide Services to include the operation, maintenance, warranty and break/fix, (excludes paper) and technology refresh labor of all hardware (HW) including disposal, and software (SW)/drivers required to provide Printer Service in accordance with Section 3.3.31 in the PWS. The Printer Site/ Command Survey must be ordered prior to ordering of this service.

	0013AV
	Tier 3 - Networked Legacy Non-MFD Printers
	Maintain monthly network Non-MFD black & white and color printers provided as GFP and certified to operate on the NGEN network in accordance with Section 3.3.31 in the PWS. - Provide break/fix support for Government Furnished printers. (Limited to non-remote sites where Contractor is providing touch labor services under this contract).  Printers must be verified to be fully operational prior to ordering CLIN.  For printers still under OEM warranty, Contractor will interface with OEM to facilitate repair and/or replacement. Contractor will be responsible for providing spares if printer must be removed from site for repair. Contractor shall update asset information in the appropriate configuration/asset management or directory services.  

	0013AW
	Tier 3 - Networked Legacy Multifunction Devices
	Maintain monthly network Non-MFD black & white and color printers provided as GFP and certified to operate on the NGEN network in accordance with Section 3.3.31 in the PWS. - Provide break/fix support for Government Furnished printers. (Limited to non-remote sites where Contractor is providing touch labor services under this contract). The Government will verify the printers are fully operational prior to ordering CLIN Printers must be verified to be fully operational prior to ordering CLIN. Contractor may provide full replacement if more cost effective but must follow the personal property requirements. For printers still under OEM warranty, Contractor will interface with OEM to facilitate repair and/or replacement. Contractor will be responsible for providing spares if printer must be removed from site for repair.  Contractor shall update asset information in the appropriate configuration/asset management or directory services.  

	0013AX
	Tier 3 - Networked NGEN Non-MFD Printers
	Maintain monthly networked Non-MFD black & white and color printers procured under the NGEN contract. - Provide break/fix support for Government Furnished printers. (Limited to non-remote sites where Contractor is providing touch labor services under this contract). The Government will verify the printers are fully operational prior to ordering CLIN Printers must be verified to be fully operational prior to ordering CLIN.  Contractor may provide full replacement if more cost effective but must follow the personal property requirements. For printers still under OEM warranty, Contractor will interface with OEM to facilitate repair and/or replacement. Contractor will be responsible for providing spares if printer must be removed from site for repair. Contractor shall update asset information in the appropriate configuration/asset management or directory services.  

	0013AY
	Tier 3 - Networked NGEN Multifunction Devices
	Maintain monthly networked MFD black & white and color printers procured under the NGEN contract.  - Provide break/fix support for Government Furnished printers.  (Limited to non-remote sites where Contractor is providing touch labor services under this contract). The Government will verify the printers are fully operational prior to ordering CLIN Printers must be verified to be fully operational prior to ordering CLIN.  Contractor may provide full replacement if more cost effective but must follow the personal property requirements.  For printers still under OEM warranty, Contractor will interface with OEM to facilitate repair and/or replacement. Contractor will be responsible for providing spares if printer must be removed from site for repair.  Contractor shall update asset information in the appropriate configuration/asset management or directory services.  

	0013AZ
	Initial Printer Configuration & Setup
	The Contractor shall provide initial configuration and setup of GFP printers to include entering into Active Directory, creating associated print queues, and connecting to the network. The Contractor will also make SW drivers available for end user installation and configuration. Printer Service in accordance with Section 3.3.31 in the PWS.

	0014
	Video Teleconference (VTC)
	The Contractor shall provide audio-visual services in existing dedicated facilities where users can initiate and participate in live video teleconferences in accordance with Section 3.3.29 in the PWS.  Fixed VTC seats include infrastructure and required services to provide fixed video teleconference connectivity within and external to NGEN. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AA
	Design and Installation on new VTC service
	Detailed requirement provided with task order request. The Contractor shall provide Services, in accordance with Section 3.3.29 in the PWS to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AB
	Maintain and Operate on new VTC service
	The Contractor shall provide Services in accordance with Section 3.3.29 in the PWS to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AC
	Basic Moveable VTC Seat
	Provides 128 Kbps/15 fps quality video, supporting bandwidth, and standard features to include VTC scheduling set up and operations, multi-point bridging, and reliability of service in accordance with Section 3.3.29 in the PWS. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AD
	High End Moveable VTC Seat
	Provides 384 Kbps/30 fps quality video, supporting bandwidth, and standard features to include VTC scheduling set up and operations, multi-point bridging, and reliability of service in accordance with Section 3.3.29 in the PWS. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AE
	Basic Classified Moveable VTC Service
	The Basic Classified Moveable VTC Service provides VTC CODEC, software, mid-size video display unit, roll-around cart; VTC Help Desk support (basic and advanced help desk); Access to shared ISDN bridge for external VTC connections; Classified wall port service (single port); Supports 128 Kbps/15fps bandwidth; and standard features to include VTC scheduling set up and operations, multi-point bridging and reliability of service in accordance with Section 3.3.29 in the PWS. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AF
	High End Classified Moveable VTC Service
	The High-end Classified Moveable VTC Service provides VTC CODEC, software, large video display unit, roll-around cart; VTC Help Desk support (basic and advanced help desk); Access to shared ISDN bridge for external VTC connections; classified wall port service in accordance with Section 3.3.29 in the PWS (single port); Supports 384 Kbps/30 fps bandwidth; and standard features to include VTC scheduling set up and operations, multi-point bridging and reliability of service. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware.

	0014AG
	Basic Desktop VTC Upgrade Package
	Provides Basic Desktop VTC upgrade to 15 frames per second quality video interface to other teleconferencing services, and standard features including multipoint bridging in accordance with Section 3.3.29 in the PWS. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AH
	High End Desktop VTC Upgrade Package
	Provides 30 frames per second enhanced quality video, interface to other teleconferencing services, and standard features including multipoint bridging in accordance with Section 3.3.29 in the PWS. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AJ
	Basic Unclassified Desktop VTC
	Provides Basic Unclassified Desktop VTC at a minimum of 15 frames per second basic quality video interface to other teleconferencing services, and standard features including multipoint bridging in accordance with Section 3.3.29 in the PWS. No seat required but may be used with a seat. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AK
	High End Unclassified Desktop VTC
	Provides High End Unclassified Desktop upgrade in hardware from Basic Unclassified Desktop VTC which includes a larger screen, 30 frames per second enhanced quality video, interface to other teleconferencing services, and standard features including multipoint bridging in accordance with Section 3.3.29 in the PWS. No seat required but may be used with a seat. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AL
	Enhanced High End Unclassified Desktop VTC
	Provides upgrade in hardware and capabilities from High End Unclassified Desktop VTC.  Provides 30 frames per second enhanced quality video, interface to other teleconferencing services, and standard features including multipoint bridging in accordance with Section 3.3.29 in the PWS. This unit offers a minimum 17 inch viewable flat screen with split screen capabilities. No seat required but can be used with a seat. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AM
	Basic Classified Desktop VTC Service
	The Basic Classified Desktop VTC Service provides VTC Desktop CODEC, software, small video display; VTC Help Desk support (basic and advanced help desk); Access to shared ISDN bridge  in accordance with Section 3.3.29 in the PWS for external VTC connections; classified wall port service (single port); Supports 128 Kbps/15 fps bandwidth; and standard features including multipoint bridging. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AN
	High End Classified Desktop VTC
	The High-end Classified Desktop VTC Service provides VTC Desktop CODEC, software, intermediate video display; VTC Help Desk support (basic and advanced help desk); Access to shared ISDN bridge in accordance with Section 3.3.29 in the PWS for external VTC connections; Supports 384 Kbps/30 fps bandwidth; and standard features including multipoint bridging. The Contractor shall provide Services to include the operation, maintenance, break/fix, and technology refresh labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware as a Service.

	0014AP
	Non-Classified VTC High End Bandwidth Service
	In accordance with Section 3.3.29 in the PWS, provides unclassified High End 30 frames per second high quality video interface to other teleconferencing services, and standard features including multipoint bridging for certified GFP VTC solutions.

	0014AQ
	Classified VTC High End Bandwidth Service
	In accordance with Section 3.3.29 in the PWS, provides classified High End 30 frames per second high quality video interface to other teleconferencing services, and standard features including multipoint bridging for certified GFP VTC solutions.

	0014AR
	Non-Classified VTC Basic Bandwidth Service
	In accordance with Section 3.3.29 in the PWS, provides non-classified High End 15 frames per second high quality video interface to other teleconferencing services, and standard features including multipoint bridging for certified GFP VTC solutions.

	0014AS
	Classified VTC Basic Bandwidth Service
	In accordance with Section 3.3.29 in the PWS, provides classified High End 15 frames per second high quality video interface to other teleconferencing services, and standard features including multipoint bridging for certified GFP VTC solutions.

	0015
	Enterprise Messaging Services 
	Enterprise Messaging Services include the operation and maintenance of NIPRNet and SIPRNet email messaging systems as required in accordance with Section 3.3.23 in the PWS.

	0015AA
	Enterprise Messaging Services  - Unclassified
	Enterprise Messaging Services include the operation and maintenance of NIPRNet email messaging systems in accordance with Section 3.3.23 in the PWS.

	0015AB
	Enterprise Messaging Services  - Classified
	Enterprise Messaging Services include the operation and maintenance of SIPRNet email messaging systems in accordance with Section 3.3.23 in the PWS.

	0017
	One-Net Site Surveys
	One-Net Site surveys for Europe, Far East, Middle East (TNOCS LNSC).  The Contractor will verify configurations, as-built drawings, services provided at the representative sample sites.  Additionally, the Contractor shall complete preliminary site surveys for the sites and provide a GAP analysis and estimates.  All travel must be included.

	0017AA
	One-Net Site Survey Europe - Naples 
	Conduct survey for Naples in accordance with Section 3.3.1.6 in the PWS.

	0017AB
	One-Net Site Survey Europe - Rota 
	Conduct survey for Rota in accordance with Section 3.3.1.6 in the PWS.

	0017AC
	One-Net Site Survey Europe - Sigonella 
	Conduct survey for Sigonella in accordance with Section 3.3.1.6 in the PWS.

	0017AD
	One-Net Site Survey Europe - Souda Bay 
	Conduct survey for Souda Bay in accordance with Section 3.3.1.6 in the PWS.

	0017AE
	One-Net Site Survey Europe - Romania 
	Conduct survey for Romania in accordance with Section 3.3.1.6 in the PWS.

	0017AF
	One-Net Site Surveys Middle East - Bahrain 
	Conduct survey for Bahrain (sites include: Manama and Isa Air Base) in accordance with Section 3.3.1.6 in the PWS.

	0017AG
	One-Net Site Surveys Far East - Yokosuka 
	Conduct survey for Yokosuka (includes the following sites: Ikego, Negishi, Uraga, Yokohama North Dock, Yokohama Fleet Mail Center, Tsurumi, Hakozaki, and Seya radio site) in accordance with Section 3.3.1.6 in the PWS.

	0017AH
	One-Net Site Surveys Far East - Atsugi 
	Conduct survey for Atsugi (includes the following sites:  Kameseya) in accordance with Section 3.3.1.6 in the PWS.

	0017AJ
	One-Net Site Surveys Far East - Misawa 
	Conduct survey for Misawa (includes the following sites: Hachinohe) in accordance with Section 3.3.1.6 in the PWS.

	0017AK
	One-Net Site Surveys Far East - Okinawa 
	Conduct survey for Okinawa (includes the following sites: Camps Shields, Awase transmitter site, White Beach, Naha Port, and Camp Foster) in accordance with Section 3.3.1.6 in the PWS.

	0017AL
	One-Net Site Surveys Far East - Sasebo 
	Conduct survey for Sasebo (includes the following sites: Akasaki, Maebata, Sakibe, Iorizaki, Hario Shima, Haria village, and Yokose) in accordance with Section 3.3.1.6 in the PWS.

	0017AM
	One-Net Site Surveys Far East - Korea 
	Conduct survey for Korea (includes the following sites: Chinhae, Yongsan Garrison, CP Tango, Pohang, Camp Mujuck, Camp Carroll, Camp Walker, and Pusan) in accordance with Section 3.3.1.6 in the PWS.

	0017AN
	One-Net Site Surveys Far East - Singapore 
	Conduct survey for Singapore in accordance with Section 3.3.1.6 in the PWS.

	0017AP
	One-Net Site Surveys Far East - Guam 
	Conduct survey for Guam (includes the following sites: Naval Base Guam North Finegayan, Anderson AFB Main, Anderson AFB (HSC-25), Naval Base Guam Barrigada, Nimitz Hill, Flag Circle residents, Naval Hospital, Naval Base Guam Polaris Point, Naval Base Guam Ordnance Annex, Naval Base Guam Orote Point/Apra Harbor, and Fuel Division) in accordance with Section 3.3.1.6 in the PWS.

	0017AQ
	One-Net Site Surveys Far East - Diego Garcia 
	Conduct survey for Diego Garcia in accordance with Section 3.3.1.6 in the PWS.

	0020
	Additional Litigation and Law Enforcement Support Services
	Additional Litigation and Law Enforcement Support Services.

	0020AB
	Additional Litigation and Law Enforcement Support Services (ES)
	Provide Testimony Services, Technical Advice and Assistance to Government Attorneys in accordance with paragraphs 6.1.2.f, and 6.1.2.g of Section 6.1 in PWS.

	0023
	Commercial Off the Shelf (COTS) Catalog
	This line item is used by the Government to acquire new Commercial of the Shelf (COTS) hardware and/or software, and services to install the HW/SW purchased from the COTS catalog. The Contractor shall manage and operate the COTS catalog as referenced in Section 3.3.32 in the PWS. This CLIN shall only include items that are certified to run on the network and includes additional end user hardware and/or software not planned for refresh under the Technology Refresh Plan (TRP).

	0025
	VIP Services
	VIP Services at Level of Service 2 (LOS-2).

	0025AA
	VIP Services
	The Contractor shall provide VIP services for 10 users in accordance with Section 3.3.17.m.i in the PWS.  Lot is equal to 10. 

	0026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	Physical and admin moves, adds and changes (MAC), storage, user account and active directory changes as required in accordance with Section 3.3.17.1 in the PWS.  CLINs 0026AC, 0026AD and 0026AE will be ordered when the combination of Administrative, Physical and Embarkable MACs reaches the annual allotment as defined in Section 3.3.17.1 in the PWS.  

	0026AC
	Administrative MAC (single) (ES)
	This line item is a single Administrative MAC.  Administrative MACs are remotely managed and includes the capability to:  1) Add SW to an existing end user configuration or install a new end user HW and SW configurations.  2) Modify the configuration of NGEN HW and SW for an end user.

	0026AD
	Physical MAC (single) (ES)
	This line item is a single Physical MAC. Physical MACs address request fulfillment to deliver a piece of HW or SW to a single end user.  This includes the capability to:  Connect and integrate, NGEN HW and move HW from one NGEN location to another NGEN location for an end user.

	0026AE
	Embarkable MAC (single) (ES)
	This line item is a single Embarkable MAC.  The Contractor shall provide services, which require physical handling of the Embarkable seat, to transition a deployed NGEN data seat back into the NGEN domain at the customer's request.

	0026AF
	Organizational Unit Name Change (ES)
	The Contractor shall create a new Organizational Unit (OU) and move all objects in an existing OU to the newly created OU.  Upon completion of the move, the existing OU shall be deleted.  All objects in one (1) OU, including sub-OUs (if applicable), shall be moved.  This service shall be available at the Budget Submission Office (BSO) and site OU levels.  The Contractor shall follow the standard NGEN AD OU structure and NGEN naming standards in accordance with Section 3.3.3 in the PWS.  

	0026AG
	Organizational Unit Full Move with Organizational Unit Deletion (ES)
	The Contractor shall move all objects in an existing Organizational Unit (OU) to another existing OU.  Upon completion of the move, the existing OU, which no longer contains the objects, shall be deleted.  All objects in one (1) OU, including sub-OUs (if applicable) shall be moved.  This service shall be available at the Budget Submission Office (BSO) and site OU levels. The Contractor shall follow the standard NGEN AD OU structure and NGEN naming standards in accordance with Section 3.3.3 in the PWS.  

	0026AH
	Organizational Unit Full Move without Organizational Unit Deletion (ES)
	The Contractor shall move all objects in an existing Organizational Unit (OU) to another existing OU.  All objects in one (1) OU, including sub-OUs (if applicable) shall be moved.  This service shall be available at the Budget Submission Office (BSO) and site OU levels.  The Contractor shall follow the standard NGEN AD OU structure and NGEN naming standards in accordance with Section 3.3.3 in the PWS.  

	0026AJ
	Organizational Unit Partial Move (ES)
	The Contractor shall move designated objects (not all objects), as specified by the Government, in an existing OU to another existing OU.  This service is available at the site OU level only and is restricted to one (1) site per order in accordance with Section 3.3.3 in the PWS.  

	0026AK
	Capacity Management (ES)
	The Contractor shall manage the Government-directed change of group storage allocation, for a user object, resulting from the order of an Organizational Unit (OU) service.  This includes identifying the location of temporary and permanent group storage, coordinating data movement, and updating plans, monitoring systems, and affected reports in accordance with Section 3.3.22 in the PWS.  

	0026AL
	Move Exchange Public Folders Data (ES)
	The Contractor shall move up to 100MB of data located in Microsoft Exchange public folders from an existing storage location to a Government-identified storage location in accordance with Section 3.3.22 in the PWS.  If necessary, the Contractor shall create a new public root folder and provide temporary data storage until the data movement is complete.

	0026AM
	Move Command Fileshare Data (ES)
	The Contractor shall move up to 100MB of data from an existing command file share storage location to a Government-identified command file share storage location in accordance with Section 3.3.22 in the PWS.  If necessary, the Contractor shall create a new command file share root folder and provide temporary data storage until the data movement is complete.

	0026AN
	Additional Unclassified Account (ES)
	An additional Unclassified Account provides a user account in addition to those provided with ordered unclassified data seat(s) in accordance with Section 3.3.30.7 in the PWS.

	0026AP
	Unclassified Lite Account (ES)
	This line item provides access to NGEN services from a workstation, with the following limitations:  email storage is limited to 10MB; network storage is limited to 200MB and 0MB of shared storage in accordance with Section 3.3.30.7 in the PWS.

	0026AQ
	Unclassified Logon Only Account (ES)
	This line item provides access to NGEN services from a workstation, with the following exceptions:  No email services, no network storage (personal and shared), and no PKI services for email in accordance with Section 3.3.30.7 in the PWS.

	0026AR
	Unclassified Digital ID Account (ES)
	This line item provides for Active Directory authentication for users accessing NGEN via a portal or other means of access not associated with a data seat in accordance with Section 3.3.30.7 in the PWS.  Unclassified Digital ID Accounts will also receive access to PKI enabled web servers within the NGEN environment.  Digital ID Accounts are available only to users on non-NGEN workstations. 

	0026AS
	Additional Classified Account (ES)
	An additional classified account provides a user account in addition to those provided with the classified data seat(s) in accordance with Section 3.3.30.7 in the PWS.

	0026AT
	Classified Lite Account (ES)
	This line item provides access to NGEN services from a workstation, with the following limitations:  email storage is limited to 10MB; network storage is limited to 200MB and 0MB of shared storage in accordance with Section 3.3.30.7 in the PWS.

	0026AU
	Classified Logon Only Account (ES)
	This line item provides access to NGEN services from an NGEN workstation, with the following exceptions:  No email services, no network storage (personal and shared), and no PKI services for email in accordance with Section 3.3.30.7 in the PWS.

	0026AV
	Configure Single Mailbox Restore (ES)
	Provide additional single mailbox restore solution across the Enterprise in accordance with Section 3.3.22 in the PWS.

	0026AW
	Configure Additional File Share Services – Unclassified (10GB) (ES)
	File share services allow the user to store and retrieve files on shared, controlled access storage media up to an additional 10GB in accordance with Section 3.3.22 in the PWS.  This includes, but is not limited to, access controls, backup and recovery.  The service is not available for wall plug services.

	0026AX
	Configure Additional File Share Services – Classified (10GB) (ES)
	File share services allow the user to store and retrieve files on shared, controlled access storage media up to an additional 10GB in accordance with Section 3.3.22 in the PWS.  This includes, but is not limited to, access controls, backup and recovery.  The service is not available for wall plug services.

	0026AY
	Configure Additional email Storage – Unclassified (500MB) (ES)
	Additional email storage allow the user to store and retrieve files on shared, controlled access storage media up to an additional 500MB in accordance with Section 3.3.22 in the PWS.  This includes, but is not limited to, access controls, backup and recovery.  The service is not available for wall plug services. 

	0026AZ
	Configure Additional email Storage – Classified (500MB) (ES)
	Additional email storage allow the user to store and retrieve files on shared, controlled access storage media up to an additional 500MB in accordance with Section 3.3.22 in the PWS.  This includes, but is not limited to, access controls, backup and recovery.  The service is not available for wall plug services. 

	0026BA
	Configure Bulk Storage of Unclassified Data Files - (500GB) (ES)
	Provides the capability for contiguous storage of electronic data files in accordance with Section 3.3.22 in the PWS.  Contractor shall provide those storage management services provided under data seats which includes on demand access to scalable storage capacity and support of storage intensive applications.  Data files will be accessible only to NGEN users residing in CONUS locations.  Available only for storage of unclassified electronic data files within the USN and USMC management domains.  

	0026BB
	Configure Bulk Storage of Unclassified Data Files - (1TB) (ES)
	Provides the capability for contiguous storage of electronic data files in accordance with Section 3.3.22 in the PWS.  Contractor shall provide those storage management services provided under Data Seats which includes on demand access to scalable storage capacity and support of storage intensive applications.  Data files will be accessible only to NGEN users residing in CONUS locations.  Available only for storage of unclassified electronic data files within the USN and USMC management domains.

	0026BC
	Configure Bulk Storage of Unclassified Data Files - (3TB) (ES)
	Provides the capability for contiguous storage of electronic data files in accordance with Section 3.3.22 in the PWS.  Contractor shall provide those storage management services provided under Data Seats which includes on demand access to scalable storage capacity and support of storage intensive applications.  Data files will be accessible only to NGEN users residing in CONUS locations.  Available only for storage of unclassified electronic data files within the USN and USMC management domains. 

	0026BD
	Configure Bulk Storage of Unclassified Data Files - (10TB) (ES)
	Provides the capability for contiguous storage of electronic data files in accordance with Section 3.3.22 in the PWS.  Contractor shall provide those storage management services provided under Data Seats which includes on demand access to scalable storage capacity and support of storage intensive applications.  Data files will be accessible only to NGEN users residing in CONUS locations.  Available only for storage of unclassified electronic data files within the USN and USMC management domains.

	0026BE
	Configure Distributed File System (ES)
	Provide a Distributed File Share capability in accordance with Section 3.3.22 in the PWS.

	0026BF
	Configure Contiguous File Share Storage (ES)
	Provide a Contiguous File Share capability in accordance in accordance with Section 3.3.22 in the PWS.

	0027
	Server Connection and Server Management Support
	Application Server Connectivity Services provides connections for all physical and virtual application servers managed by their respective DON organizations to enable their incorporation into the NGEN Enterprise environment. For all CLIN 0027s, “servers” refers the applicable sub-CLINs within this CLIN category as referenced in Attachment J-32 (Navy Ongoing Infrastructure and Engineering Support).

	0027BJ
	Initial Set-Up of Basic Services for an Application Connection (ES)
	Provides initial set-up of basic services to support the physical and virtual Navy Command owned application servers to be to NGEN in accordance with Sections 3.3.3.1 and 3.3.4.4 in the PWS.

	0027BK
	Uplift - NGEN Anti-Virus Scans One per Server Connection (ES)
	Provides virus updates and scanning of the server using the NGEN standard anti-virus program and NGEN standard management of that program in accordance with Section 3.3.4.4 in the PWS.

	0027BL
	Uplift - Non-NGEN Anti-Virus Updates One per Server Connection (ES)
	Provides an area to host Government specified anti-virus definition files for use on a single server.  This service does not include the provision of scans, delivering of updates, management of the anti-virus program or provision of alerts. Performance shall be in accordance with Section 3.3.4.4 in the PWS.

	0027BM
	Uplift - IAVA/IAVB Packages One per Server Connection (ES)
	Provides the NGEN standard IAVA/IAVB packages.  Does not include application of the packages to the server. Performance shall be in accordance with Section 3.3.4.4 in the PWS. 

	0027BN
	Uplift - IA Scanning - Ongoing (ES)
	Provides listing of those servers for which Standard Low Bandwidth Application through Existing Application Server Connections, and Standard Application Server Connectivity (DMZ Facility) - Ongoing through Mission Critical Application Server Connectivity (DMZ Extension) - Ongoing are under order; provides reporting of the compliance status of those servers to all IAVA/B directives; notifies application owners of IAVA/B update requirements; and provides IAVA/B compliance reports to the Government in accordance with Section 3.3.4.4 in the PWS.

	0027BP
	Uplift - WINS One per Server Connection (ES)
	Provides implementation and configuration of Windows Internet Naming Service (WINS) to support the server receiving services through Existing Application Server Connections or Standard Application Server Connectivity (DMZ Facility).  WINS entries can be either dynamically updated or a static entry in accordance with Section 3.3.3.1 in the PWS.

	0027BQ
	Security Scan Each (ES)
	Provides a onetime security scan of Government controlled servers and workstations that will be or currently are placed within the USN/USMC NGEN network (enclave, B3 COI, DMZ.)  This scan will include the use of the leveraged REM/RETINA software and licenses provided by the Government.  As a result of the security scan, the Contractor will provide the appropriate Government POC with the results that include IAVA/IAVB status of the device, required TCP/IP port information and overall security vulnerability assessment.  In the event the Government orders this service, it is required that the Government provides temporary local administrative rights to the server or workstation in order to allow the Contractor to execute. Performance shall be in accordance with Section 3.3.4.4 in the PWS.

	0027BR
	LDAP Client Each (ES)
	Provide LDAP Client software to be installed and managed via; 1) Uplift - Directory Services - One per Server Connection and/or 2) Uplift - Directory Services – Ongoing in accordance with Section 3.3.3.1 in the PWS.


This item shall provide the installation of all necessary hardware/software, system configuration, Information Assurance (IA), and design documentation efforts, at a Government designated Network Operations Center (NOC), in order to deploy and operate a Host Based Security System (HBSS) capability for Navy and Marine Corps organizational, operational, and functional application servers within the unclassified NGEN environment. Separate orders of this CLIN are required for the Navy and the Marine Corps Communities of Interest (COIs). The HBSS capability shall provide scanning services (files, registry keys, patches and services) for all NGEN-connected application servers that order HBSS support and that have implemented the necessary HBSS software. This service shall provide host-level protection and system base lining (registry level system base lining) to support the INFOCON process, the ability to perform remote management from the Global Network Operation Center (GNOC) and supporting NOCs, provide console views at the GNOC to allow the Government to generate reports and examine policies, and the ability to operate the HBSS capability 24 hours a day, seven (7) days a week. The hardware suite will be provided by the Government and shall support up to 12,500 application servers. Specifically, the HBSS capability shall provide: Common Management Agent (CMA or a.k.a ePO agent). The software on the host system that provides local management of all HBSS products installed on the host. The CMAs will send data to the server, install products, enforce policies and tasks, and send events back to the ePO Server. The HBSS Capability does not include the UNIX agent.

• Host Intrusion Protection System (HIPS). Monitors and blocks intrusions by combining signature rules and behavior rules with a system firewall through the use of an agent deployed by the central server and installed by the CMA. HIPS will protect against known and unknown malicious activity including, but not limited to, worms, Trojan horses, buffer overflow attacks, malformed commands, critical system file modifications, unauthorized access to system resources and privilege escalation.

• The System Compliance Profiler (SCP) - Monitors enterprise wide system compliance of individual hosts including periodically scanning files, registry keys, patches, and services, and then sends this collected information to the HBSS Management Suite. The scan results can be viewed through reports and/or exported in a variety of formatting options. This alerts security administrators to systems not in compliance so they can act and remediate any issues.

• Assets Module. Conducts system base-lining in support of the INFOCON policy (SD 527-1). It captures specific system level information as a baseline, which can later be compared to a new baseline. The module will detect changes between the two (2) baselines and send the information as an ‘event’ to the ePO database The Government shall be responsible for designating the Navy GNOC as the Government’s operational interface and reporting point of contact, directing configuration changes and security posture levels, providing necessary accreditation letters that allow installation of the HBSS capability for application servers using the HBSS capability, providing necessary Joint Task Force-Government Network Operation licensed version of software tools, and providing a local administrative account on the application servers for the Contractor to use during installation and management of the HBSS capability.

Prior to installing any HBSS capabilities, the Government shall ensure all necessary Designated Approval Authority (DAA) approvals have been obtained. This service excludes any DAA efforts by the Contractor.

	This service is restricted to windows-based servers and shall not apply to Solaris servers (UNIX, etc) connected to the NGEN network. This service is considered complete once the NOC infrastructure is in place, fully-functional, and is ready to accept application server connections in accordance with Section 3.3.4.4 in the PWS. 

	0027BT
	Application Server, Host Based Security System - Single Application Server Installation (Optional) (ES)
	This optional service provides up to two (2) hours of onsite support to: 1) correlate the installed HBSS capability software to the NGEN enterprise, 2) conduct joint testing of existing servers' applications to ensure there is no negative impact, 3) document the application servers into NGEN related support databases, 4) configure the HBSS code to respond to INFOCON events, and 5) verify the HBSS software is configured and successfully integrates the HBSS software into NGEN enterprise. In the event the application servers require trouble shooting exceeding two (2) hours, the Contractor shall notify the Government for a determination as to whether CLIN 5000 Engineering Services are needed. If the Government chooses to install (i.e. not order this CLIN) the HBSS capability software themselves, in lieu of ordering this installation service, then the Contractor shall not be responsible for correcting any configuration errors that may result in an application server’s inability to connect to the HBSS environment. The Contractor is not responsible for performance impact on application servers resulting from the Government's direction to change security posture, software compatibility, etc.  This service is considered complete once the application server’s HBSS software is installed and successfully connects to the HBSS Network Operations Center. The Government shall provide the location (PSI code), Hostname and IP address for all NGEN-connected application servers that order Application Server, Host Based Security System - Single Application Server Recurring Support. The Government will conduct a malware scan (full anti-virus and bad hash) prior to installation of HBSS in accordance with Section 3.3.4.4 in the PWS.

	0027BU
	Application Server, Host Based Security System - Single Application Server Recurring Support (ES)
	This service provides recurring HBSS capability for all Navy and Marine Corps organizational, operational, and functional application servers within the unclassified NGEN environment. Support includes help desk support, fault and security management of HBSS infrastructure, performance and configuration support of individual application servers, HBSS capability software repair, troubleshooting, Information Assurance Center watch monitoring, Global Information Assurance Center support, Incident Response Team (IRT), server compliance scans, Global Network Operations Center Duty Manager support. This service shall be ordered for all application servers receiving HBSS capability defined in Application Server HBSS – Network Operations Center Services (NetOps).  Ordering of this CLIN is contingent upon the Contractor’s determination that the Application Server is properly configured, reporting, and operating in accordance with the intended HBSS capability in accordance with Section 3.3.4.4 in the PWS.

	0027BV
	Uplift - DNS One per Server Connection (ES)
	Provides initial implementation of Domain Name Server (DNS) resolution for the server for up to three (3) domains outside NGEN to support the server’s operation.  Connectivity to the non-NGEN domain is required for this service.  Upon request by the Government, the Contractor will provide authoritative resolution of additional name spaces for public or private records using forward lookups.  Authoritative reverse lookups are not included in this service. Performance shall be in accordance with Section 3.3.3.1 in the PWS. 

	0027BW
	Uplift - DNS - Ongoing (ES)
	Provides ongoing support of the DNS resolution acquired under DNS Server uplift in accordance with Section 3.3.3.1 in the PWS.

	0027BX
	Uplift - Directory Services - One per Server Connection (ES)
	Provides integration and configuration of access to Government-provided, non-Windows Lightweight Directory Access Protocol (LDAP) services for a single server in accordance with Section 3.3.3.1 in the PWS.

	0027BY
	Uplift - Directory Services - Ongoing (ES)
	Provides ongoing support of Government-provided, non-Windows LDAP services for a single server in accordance with Section 3.3.3.1 in the PWS.

	0027BZ
	Uplift - One-way trust Configuration One per Server Connection (ES)
	Provides initial implementation of a single One-way trust to a single non-NGEN domain in accordance with Section 3.3.3.1 in the PWS.

	0027CA
	Uplift - One-way Trust Configuration - Ongoing (ES)
	Provides ongoing support of the One-way trust implemented under Item One-way Trust Uplift (Server) in accordance with Section 3.3.3.1 in the PWS.

	0027CB
	Uplift - Remote Management One per Server Connection (ES)
	Provides initial implementation of the capability to manage the server remotely using a Citrix server provided by the Government in accordance with Section 3.3.3.1 in the PWS.

	0027CC
	Uplift - SMTP - Ongoing (ES)
	Provides initial implementation of the capability to manage the server remotely using a Citrix server provided by the Government in accordance with Section 3.3.3.1 in the PWS.

	0027CD
	Uplift - SMTP Hardware Maintenance Annual (ES)
	Provides for the maintenance of the hardware required to provide SMTP Uplift (per NOC) in accordance with Section 3.3.3.1 in the PWS.

	0027CE
	Uplift - SMTP Ordered on a per-NOC basis (ES)
	Provides the capability to send SMTP messages in excess of the 120,000 messages per day through each NOC included as part of the Basic Application Server Services.  Provided in increments of 245,000 messages a day through a single NOC.  Individual message size is limited to 10MB.  Available only as an Enterprise Service.  Ordering this CLIN requires ordering Uplift - SMTP - Ongoing (ES) and SMTP HW Maintenance Uplift.  Performance shall be in accordance with Section 3.3.3.1 in the PWS.

	0027CF
	Uplift - Authentication - (PKI) - CRL One per Server Connection (ES)
	Provides installation and support for Online Certificate Status Protocol (OCSP) client software provided as GFP in accordance with Section 3.3.3.1 in the PWS.

	0029
	Legacy Support services
	Legacy systems support provides initial integration services for emerging operational and functional systems to enable them to run on NGEN. Legacy system support can also provide additional services beyond basic integration.  Performance shall be in accordance with Section 3.3.33.1 in the PWS and Attachment J-32 (Ongoing Infrastructure and Engineering Support).

	0029AG
	Dual Desktop/Quarantine Seat Support (ES)
	Provide basic support for legacy workstations that remain connected to a legacy network after an associated NGEN data seat has been Transitioned (referred to as “Dual Desktops” or “Quarantined Seats” or “DD/QS”).  DD/QS include only unclassified seats at remote and non-remote sites. Performance shall be in accordance with Section 3.3.33.1 in the PWS.

	0029AH
	Non-NGEN Workstation, Support (NNWS) and Other Non-NGEN Device (ES)
	Provide basic support for a Non-NGEN Workstation (NNWS) that receives IT services and support from the Contractor without an associated NGEN seat order; or basic connectivity for Other Non-NGEN Devices that are connected to a network maintained by the Contractor, including for example; (i) environmental controls and sensors; (ii) fire monitoring and suppression equipment; and (iii) multi-function devices (printer/scanner/copier/fax), and security devices (cameras, physical access controls).  NNWS and Other Non-NGEN Devices include only unclassified seats and devices at remote and non-remote sites. Performance shall be in accordance with Section 3.3.33.1 in the PWS. 

	0029AJ
	Legacy Web, File, Print Server Support (ES)
	Provide support to legacy web, file, and print servers that connect to legacy network components in accordance with Section 3.3.33.1 in the PWS. 

	0029AK
	Legacy Mail Box Support (per mailbox) (ES)
	Provide support for legacy electronic mailboxes that connect to legacy network components for which the Contractor has assumed responsibility in accordance with Section 3.3.33.1 in the PWS.

	0035
	Award Fee
	Total amount for Award fee will be determined in accordance with Attachment J-3 (Award Fee Plan).

	0035AB
	Award Fee (ES)
	Total amount for Award fee will be determined in accordance with Attachment J-3 (Award Fee Plan).

	0037
	Training Services
	Training services for end user, NETOPS and IA operators.

	0037AA
	End User Training Services 
	Detailed requirement provided with task order request in accordance with Section 3.3.12.2 in the PWS.

	0037AB
	Network Operations (NETOPS) and Information Assurance (IA) Training Services 
	Detailed requirement provided with task order request in accordance with Section 3.3.12.3 in the PWS.

	0038
	Science and Technology Services
	Science and Technology seats upgrades in accordance with Sections 3.3.30.6 and 3.3.30.8 in the PWS.

	0038AA
	Developer Fixed Workstation and Portable Upgrade - Uplift
	This seat upgrade will apply to workstations and Portable Seats (with sufficient hardware capability) and will accommodate the special requirements of the S&T community by allowing the hardware and software to be reconfigured by the end user without Contractor intervention in accordance with Section 3.3.30.6 in the PWS.  Customer support will be limited to those services offered by the Contractor and not extend to software or hardware loaded and configured by the user.  Contractor is not responsible for problems related to hardware incompatibility, Government-installed hardware failure, or non-standard software failure.   The mechanism used for visibility to the hardware asset must remain active on the PC.  Contractor shall perform configuration management and support services in conjunction with Government.  This seat will employ architectures and policies that are in accordance with the NGEN security requirements.  Appropriate measures will be taken to mitigate increased vulnerabilities stemming from the relaxed configuration management policies.   

	0038AB
	S&T Terminal Services
	The S&T Terminal Services seat provides on-line terminal emulation of all basic NGEN services excluding multimedia, video conferencing, and the Net Meeting application in accordance with Section 3.3.30.8 in the PWS.  The Contractor is only responsible for performance within the supporting NGEN infrastructure.  The Government is responsible for problems as a result of workstation hardware incompatibility, hardware failure, or non-standard software failure.  S&T Terminal Service seats shall be considered un-trusted entities and shall logically connect to NGEN services only at the terminal server.  The terminal server will be reached through Boundary 1 security protections.  Strong Identification and Authentication (I&A) and access control mechanisms shall be implemented for S&T Terminal Service users.  A minimum of 30 seats must be ordered and supported by the same server farm.  TCP/IP Network connectivity to NGEN is required and must be purchased separately. Additional Wall Plug Services or External Network Interface depending upon the end user’s ability to connect to the NGEN infrastructure.  The Contractor shall provide one unclassified account with each S&T terminal service seat procured. 

	0046
	File Removal Services
	The Contractor shall provide service to remove all instances of unwanted files from the network and from the Contractor's backup systems and media.  The Contractor shall complete on-line file removal within 24 hours of notification by an authorized Government representative in accordance with Section 3.3.15 in the PWS.  Additionally, the Contractor shall complete file removal from the back-up systems within 7 days of notification by an authorized Government representative. If attempts to remove the unwanted files are unsuccessful, the Contractor shall inform the authorized Government representative prior to the expiration of the 24 hour or seven (7) day time periods respectively.

	0047
	Software Certification and Distribution
	The Contractor shall provide services to test in accordance with Section 3.3.1.3 and the processes in the 3.4.1.6 in the PWS to determine whether a software application functions as designed, integrates with the NGEN Infrastructure, and passes required security scans. For purposes of this CLIN, (i) a “software application” is any new or emerging software application or subsequent update (e.g., any change to an application previously certified in NGEN to include: upgrades, modifications, patches, and/or fixes) that has been certified to operate on NGEN; and (ii) an “authorized user” is an NGEN data seat that is not restricted from receiving the software application and is appropriately licensed to receive the software application. Only DON approved applications will be added to the NGEN infrastructure provided such software (i) can be packaged and tested without interoperability or compliance problems with the Core Build and (ii) is IA compliant.
This service is available for COTS software (and associated upgrades) and GOTS upgrades, patches, and emergent (new) applications. The Government is responsible for obtaining permission from the Original Equipment Manufacturer (OEM) to allow the Contractor to access the software for testing purposes. The Government is solely responsible for ongoing software license and maintenance agreements. This service includes testing and packaging for distribution of the individual software only. If desired, re-engineering solution development or hosting environment development, etc. will be negotiated between the parties as a separate effort. This service is not required for software received from the Computer / Electronic Accommodations Program (CAP) office requiring compliance with Section 508 of the Rehabilitation Act as required under Section 3.3.1.3 of the contract.  The deliverable for this service is a Test Summary Report detailing the procedures used, issues and problems encountered, proposed resolutions and mitigations, and the results of the test, including internal scan, if performed. If the results of the test are that the application passes testing requirements, a Test Summary Report indicating NGEN compliance is generated. A copy of the packaged solution and, any supporting documentation on CDs along with the bundled reports shall be stored in the Configuration Management Database (CMDB). The packaged solution may then be distributed. This service will provide up to three (3) attempts to test the subject software application(s). After each failure the Test Summary Report will be provided to the Government stating the reasons for failure.  
If the results of the test are that the application did not pass testing requirements, the Test Summary Report described above will provide in reasonable detail the reasons for failure. Execution of the proposed resolution or mitigation of the failure is not included in this CLIN.  All software releases must be Functional Area Manager (FAM) approved. PM (NGEN)’s Legacy and Emerging Applications (L&EA) team will coordinate with Naval Network Warfare Command (NETWARCOM) and Headquarters Marine Corps (HQMC) C4 to control and determine the prioritization and scheduling for certification of the releases to the Contractor's lab.  This service distributes new and/or updated NGEN-certified software applications to all authorized users in accordance with Section 3.3.16 in the PWS. This CLIN provides for the distribution of the software application via automated support; utilizing electronic distribution methods (e.g. pushing software to LAN-connected clients) to successfully distribute the software application to all authorized users. In the event the software application cannot be installed via an electronic distribution method for authorized users still requiring installation of the software application, and in the event the Contractor must manually install the software application on an NGEN data seat connected the LAN, the Government must either submit a Move, Add or Change (MAC) request for installation or reengineer the software application and order installation of the software application in a future, separate Task Order. In the event the software application cannot be electronically distributed to an NGEN data seat because of actions or inactions of the Contractor, the Contractor shall manually install the software application at no additional cost to the Government. The Government is responsible for providing the Contractor with a complete list of authorized users (mapping) of the applicable GOTS or Government acquired COTS software application. The Government shall resolve any issues relating to software licensing, provided that the issue arises from the Contractor distributing the software application to users set forth in the request submitted by the Government. Unless otherwise agreed to by the parties, this service will be completed within 30 days of the Government providing the final list of authorized users (mapping) to the Contractor, and ECCB approval. Actual distribution of the software application into the NGEN environment will be subject to the Contractor’s receiving all necessary approval.

	0047AA
	Software Testing and Packaging - Simple
	This service only applies to software applications which are installed on a data seat and do not have a separate client or server side and have no dependencies. Performance shall be in accordance with Section 3.3.13 in the PWS.  A simple application resides solely on the client and does not rely on network connectivity to perform its basic functions. If the application can operate without network connections (not including print services, network drive access, etc.) it is considered simple.  If the application is not dependant on other supporting applications it is considered to have no dependencies. The Contractor shall produce a Test Summary Report not later than seven (7) days after the Contractor has received the applicable software. Included in the effort, if necessary, is the removal of previous versions of the application being tested and packaged.

	0047AB
	Software Testing and Packaging - Complex
	This service only applies to software applications which are installed on a data seat in accordance with Section 3.3.13 in the PWS.  A complex application is dependent on other supporting applications and/or relies on network connectivity to perform its basic functions (not including print services, network drive access, etc.).  The Contractor shall produce a Test Summary Report not later than 30 days after the Contractor has received the applicable software. Included in the effort, if necessary, is the removal of previous versions of the application being tested and packaged. Included in the effort, if necessary, is the removal of previous versions of the application being tested and packaged.  Included in this effort, is the distribution and is the packaging for all seat configurations that require the software.

	0047AC
	Supplemental Package
	This service provides an additional packaging instance for an application in accordance with Section 3.3.13 in the PWS. The service is required if an application requires more than one (1) packaging instance to operate. The service is not required if the failure to operate is caused by the Contractor's deployment of non-standard seat builds. The service is not available separately but must be ordered with Software Testing and Packaging - Complex services.

	0047AD
	Configuration Data Package
	This service provides an electronic means to modify application configuration data for previously certified and deployed applications in accordance with Section 3.3.13 in the PWS.  Automated scripting combined with packaging can be used to automate the management of application configuration data. 

	0047AE
	Software Tier Moves
	This service is available for cases in which previously tested software needs to be migrated from one NGEN deployment environment to another in accordance with Section 3.3.13 in the PWS.   This CLIN is required only if the instructions for deployment of earlier Software Testing services failed to identify all the deployment environments or if appropriate Department of Navy (Navy or USMC) certification of an application prevented the deployment to those environments. The delivery of this service begins when the Contractor receives deliverables that identify a task order and the appropriate Department of Navy (Navy or USMC) accreditation documentation for an application that has previously passed NGEN testing. If the application has not previously passed NGEN testing, this CLIN cannot be used. For software removal packages, the service begins when the Contractor receives a task order and the appropriate Government approvals are provided and any other necessary information. Upon verification of the deliverables, the Contractor will prepare and submit the appropriate documentation to the ECCB to allow the application/removal script package to be placed on the target environment(s). Upon approval, the Contractor will place the package per standard deployment into the appropriate environment(s). This service will be invoiced upon submission to ECCB. This service is only applicable for moving of software/removal scripts between any unclassified environments, between any classified environments, or from an unclassified environment to a classified environment. At no time is this service available to move software/removal scripts from a classified environment to an unclassified environment.

	0049
	Hardware Certifications
	This service tests a hardware device and software drivers (e.g. .inf files) for hardware that does not require an enabling application for installing or operating the device in accordance with Section 3.3.13 in the PWS.

	0049AD
	Hardware Certification – Simple (ES)
	This service tests a hardware device and software drivers (e.g. .inf files) in accordance with Section 3.3.13 in the PWS.  This service only applies to hardware that does not require an enabling application for installing or operating the device.  The Test Summary Report shall be delivered not later than seven (7) days after the Contractor has received the applicable hardware and any related items. 

	0049AE
	Hardware Certification – Complex (ES)
	This service tests (i) a hardware device that requires an enabling application for installing or operating the device and (ii) single-function network connected printers in accordance with Section 3.3.13 in the PWS.  Unless otherwise agreed, testing of a multi-functional device (MFD) or any hardware solution that constitutes a backend server component (as opposed to a seat component) shall be negotiated between the parties as a separate effort.  The Test Summary Report shall be delivered not later than 14 days after the Contractor has received the applicable hardware and any related items.

	0049AF
	Certified HW Installation Service - Network Connected (ES)
	In accordance with Section 3.3.13 in the PWS this service includes (a) initial installation/connection of a certified hardware item to the NGEN network as well as (b) limited help desk service that shall consist solely of a referral to the appropriate OEM of the item. Certified Hardware Installation Service does not include any re-engineering, integration services, maintenance, and/or break-fix support.

	0049AG
	Certified HW Installation Service - Locally Connected (ES)
	In accordance with Section 3.3.13 in the PWS this service includes (a) initial installation/connection of a certified hardware item to the user’s seat (locally-connected) as well as (b) limited help desk service that shall consist solely of a referral to the appropriate OEM of the item. Certified Hardware Installation Service does not include any re-engineering, integration services, maintenance, and/or break-fix support.

	0051
	Waterfront Support
	Waterfront Support for establishing Contractor management.

	0051AA
	Waterfront Support - Preparation, Materials, Travel
	This service provides for the establishment and Contractor management of an inventory of material for supporting the infrastructure in a Government shipyard environment in accordance with Section 3.3.30.1 in the PWS.  Inventory and resource needs will be determined in a joint annual planning review between the Ordering UIC and the Contractor.

	0051AB
	Waterfront Support - Monthly Recurring Support
	This service provides for supporting the movement, repair and reinstallation of data seats and infrastructure in accordance with Section 3.3.30.1 in the PWS.  This service is an alternative to using the standard Move/Add/Change (MAC) procedures and encompasses the entire UIC and its remote sites.  Priorities will be established by the Government.  The Contractor shall provide a monthly status report of prior month actions performed, inventory utilized and inventory remaining.

	0053
	Elevated/Premier Support Services
	This service provides for premier support in accordance with Section 3.3.33 in the PWS. Premier support is services above and beyond normal support.  

	0053AA
	Premier Support - Preparation, Materials, Travel
	This service provides for the establishment and Contractor management of an inventory of material to enable premier support in accordance with Section 3.3.33 in the PWS.  Inventory and resource needs will be determined in a joint annual planning review between the Ordering UIC and the Contractor. 

	0053AB
	Premier Support - Monthly Recurring Support
	This service provides for recurring premier support in accordance with Section 3.3.33 in the PWS. The Contractor shall provide a monthly status report of prior month actions performed, inventory utilized and inventory remaining. 

	0056
	Data Seat Backup and Recovery Services
	Manage and automate distributed backup to and recovery from a centralized repository in a highly scalable architecture with additional 1GB Increments in accordance with Section 3.3.22.1 in the PWS.

	0056AA
	Data Seat Backup and Recovery Services: Recurring Monthly Support per PC Account
	Manage and automate distributed backup to and recovery from a centralized repository in a highly scalable architecture in accordance with Section 3.3.22.1 in the PWS.

	0056AB
	Data Seat Backup and Recovery Services: 10GB Incremental Storage Add-On
	Service provides additional Data Seat Backup and Recovery storage in 10GB increments for users when the initial storage capacity per account has been exceeded in accordance with Section 3.3.22.1 in the PWS.

	0058
	Application Hosting Services
	Application Hosting Services in accordance with Section 3.3.21. 

	0058AA_0001
	BUPERS - NPC CSC Navy Personnel Command-Customer Service Center
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0002
	NAVFAC - NORM Normalized Database
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0003
	NAVFAC - MILCON
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0004
	NAVSEA - NEMAIS NAVY Maintenance Automated Information System Print Solution
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0005
	NAVSEA - SPS Standard Procurement System
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0006
	SPAWAR - NET NMCI Enterprise Tool
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0007
	USFF - Seabees Operations Portal
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0008
	CNO - HQ Web
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0009
	NAVSUP - SPS Standard Procurement System
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0010
	NAVSUP - SWM Smart Web Move
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0011
	NAVSUP - SDR Supply Discrepancy Reporting
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0012
	NAVSUP - NLL Naval Logistics Library
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0013
	NAVSUP - NECO Navy Electronic Commerce On-Line
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0014
	NAVSUP - PPTAS Personal Property Transportation Audits
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0015
	NAVSUP - CAVWEB Civilian Asset Visibility Web Version
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0016
	NAVSUP - Infrom21 Information Management for the 21st Century
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0017
	NAVSUP - HAI Host Application Interface
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0018
	NAVSUP - FREP File Replication
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0019
	NAVSUP - CAV-ORM Commercial Asset Visibility - Organic Repairable Module
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0020
	NAVSUP - Maximo
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0021
	NAVSUP - QASA Quality Assurance Self Assessment
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0022
	NAVSUP - One Supply (formerly Birdtrack)
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0023
	NAVSUP - Portal HA High Availability
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0024
	NAVSUP - Readiness Suite
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0025
	NAVSUP - FEDLOG Federal Logistics
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0026
	NAVSUP - NOATS Nuclear Outfitting Automated Tracking Systems
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0027
	NAVSUP - SHML Ships Hazardous Materials List
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0028
	NAVSUP - ALPP Acquisition Logistics Planning Productivity
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0029
	NAVSUP - ReMAD Re-Engineered Maritime Allowance Development
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0030
	NAVSUP - OTS One Touch Supply
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AA_0031
	NAVSUP - PPMAP Procurement Performance Management Assessment Program
	Application Hosting Services (AHS) will provide full service hosting services that include the facilities, network, security and server infrastructure to host and delivery application services. AHS delivery must be consistent with performance and security attributes contained in the NGEN PWS.   

	0058AB
	Other Application Recurring Support
	Provides recurring Application Hosting Services in accordance with Section 3.3.21 in the PWS. 

	0058AC
	Preparation and Set-Up Services
	Provides preparation of the hosting environment to allow the Government to install the hosted applications in accordance with Section 3.3.21 in the PWS. The Contractor shall assist the Government with preparation of Application Security Validation documentation.

	0058AD
	Deactivation Services
	Provides services to deactivate the hosting environment, including providing the data and configuration of the hosted application, in accordance with Section 3.3.21 in the PWS. 

	0061
	Enterprise Classroom Services
	This item provides IT services for classroom training environments at NGEN sites. Classroom seat services provide PC hardware and software, security services, hardware and software integration, installation, maintenance, help desk support, and desk-side support in accordance with Section 3.3.34.1 in the PWS. Basic and Intermediate Classroom seats provide the network services for the classroom in which the seats reside. Installation of a classroom, infrastructure build out and user accounts are separately ordered. Classroom installation is provided by installation of Classrooms with additional network infrastructure provided by a negotiated Project Wall Plug, if required as determined by a site survey. User accounts are obtained through separately-ordered Unclassified or Unclassified Accounts. For classified service, order Classified Connectivity upgrades for each seat and the classroom itself. Enhanced levels of service can be obtained using Premier Support. Classrooms seats are limited for use in classroom training environments and cannot be ordered as replacements for traditional NGEN data seats.

	0061AA
	Basic Classroom Seat w/o Office SW
	Contractor-furnished PC hardware and operating system software, no Office applications, for daily classroom training functions not requiring extensive processing capability in accordance with Section 3.3.34.1 in the PWS.

	0061AB
	Intermed Classroom Seat w/o Office SW
	Contractor-furnished PC hardware and operating system software, no Office applications, for daily classroom training functions requiring moderate processing capability in accordance with Section 3.3.34.1 in the PWS

	0061AC
	Adv Classroom Seat w/o Office SW
	Contractor-furnished PC hardware and operating system software, no Office applications, for daily classroom training functions requiring graphics-intensive processing capability in accordance with Section 3.3.34.1 in the PWS

	0061AD
	Intermed Classroom SDP Seat
	Provides help desk and maintenance of the Contractor-furnished intermediate PC hardware and operating system from Installation of Intermed. Classroom SDP Seat that is installed in a Government-managed COI SDP in accordance with Section 3.3.34.1 in the PWS.

	0061AE
	Adv Classroom SDP Seat
	Provides help desk and maintenance of the Contractor-furnished advanced PC hardware and operating system from Installation of Adv Classroom SDP Seat that is installed in a Government-managed COI SDP in accordance with Section 3.3.34.1 in the PWS.

	0061AF
	Instructor Seat Option
	This one-time item designates a seat as a Classroom Instructor seat and provides software allowing the instructor to monitor the classroom student seats and to interact with available audio-visual equipment in the classroom in accordance with Section 3.3.34.1 in the PWS.

	0061AG
	Install of Intermed. Classroom SDP Seat
	Contractor-furnished intermediate PC hardware, an operating system and installation of the seat in an established, Government-managed COI SDP in accordance with Section 3.3.34.1 in the PWS.

	0061AH
	Install of Adv Classroom SDP Seat
	Contractor-furnished advanced PC hardware, an operating system and installation of the seat in an established, Government-managed COI SDP in accordance with Section 3.3.34.1 in the PWS.

	0061AJ
	Std Classroom
	Provides network operation services, security services, maintenance, help desk support and desk-side support for the classroom equipment from the install of Std Classroom for presenting lecture-style and limited audio-visual training in accordance with Section 3.3.34.1 in the PWS.

	0061AK
	Std Classroom with Whiteboard
	Provides network operation services, security services, maintenance, help desk support, and desk-side support for the classroom equipment from Install of Std Classroom with Whiteboard for presenting lecture-style and audio-visual training with an interactive whiteboard in accordance with Section 3.3.34.1 in the PWS.

	0061AL
	Auto Elect Classroom
	Provides network operation services, security services, maintenance, help desk support and desk-side support for the classroom equipment from Installation of Auto Elect Classroom for presenting lecture-style and multi-media audio-visual training in accordance with Section 3.3.34.1 in the PWS.

	0061AM
	Auto Elect Classroom with Media Center
	Provides network operation services, security services, maintenance, help desk support and desk-side support for the classroom equipment from Install of Auto Elect Classroom with Media Center for presenting lecture-style and multi-media audio-visual training with enhanced classroom control in accordance with Section 3.3.34.1 in the PWS.

	0061AN
	Classroom Document Camera
	Provides maintenance, help desk support, and desk-side support for the document camera from Installation of Classroom Document Camera in accordance with Section 3.3.34.1 in the PWS.

	0061AP
	Schoolhouse Shared Storage 50GB
	Provides file share services in a 50GB block for a classroom. Allows storage and retrieval of unclassified files on shared, controlled access storage media. This service includes access controls, backup, and recovery in accordance with Section 3.3.34.1 in the PWS.

	0061AQ
	Install of Std Classroom
	Contractor-furnished peripheral hardware and software, hardware and software integration and installation of equipment to present lecture-style and limited audio-visual training in accordance with Section 3.3.34.1 in the PWS.

	0061AR
	Install of Std Classroom with Whiteboard
	Contractor-furnished peripheral hardware and software, hardware and software integration and installation of equipment to present lecture-style and limited audio-visual training with an interactive whiteboard in accordance with Section 3.3.34.1 in the PWS.

	0061AS
	Install of Auto Elect Classroom
	Contractor-furnished peripheral hardware and software, hardware and software integration and installation of equipment to present lecture-style and multi-media audio-visual training in accordance with Section 3.3.34.1 in the PWS.

	0061AT
	Install of Auto Elect Classroom with Media Center
	Contractor-furnished peripheral hardware and software, hardware and software integration and installation of equipment to present lecture-style and multi-media audio-visual training with enhanced classroom control in accordance with Section 3.3.34.1 in the PWS.

	0061AU
	Install of 24 Port Switch
	Hardware and software integration and installation of Contractor-furnished 24 port switch in a classroom in accordance with Section 3.3.34.1 in the PWS.

	0061AV
	Install of 48 Port Switch
	Hardware and software integration and installation of Contractor-furnished 48 port switch in a classroom in accordance with Section 3.3.34.1 in the PWS.

	0061AW
	Install of Classroom Document Camera
	Hardware and software integration and installation of Contractor-furnished document camera in a classroom in accordance with Section 3.3.34.1 in the PWS.

	0070
	End User HW Usage - New & Tech Refresh
	Contractor shall provide the Government with end user hardware, end user workstation, laptop, and/or ultra-light portable hardware devices as a monthly service in accordance with Section 3.3.30 in the PWS.

	0070AA
	Standard Fixed Workstation
	Standard Fixed Workstation Computer in accordance with Section 3.3.30 (with the exception of 3.3.30.3) in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  Any new seat service deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and Flat screen monitor.  

	0070AB
	Enhanced Fixed Workstation
	Enhanced Fixed Workstation Computer in accordance with Section 3.3.30 (with the exception of 3.3.30.3) in the PWS that meet the HW Spec in attachment 17 Workstation Minimum Requirements.  Any new seat service deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and Flat screen monitor.  

	0070AC
	Standard Laptop
	Standard Laptop Computer in accordance with Section 3.3.30 in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor).

	0070AD
	Ultra-Light Laptop
	Ultra-Light Laptop Computer in accordance with Section 3.3.30 in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor). 

	0070AE
	Tablet PC
	Tablet form factor CPU that meets the requirements of Section 3.3.30 in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor). 

	0070AF
	Ruggedized Laptop
	A ruggedized laptop that meets the requirements of Section 3.3.30 in the PWS that meets MIL-STD-810G as well as meets the HW Spec for a standard Laptop in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor). 

	0070AG
	Graphics Workstation     
	Graphics Workstation Computer in accordance with Section 3.3.30 in the PWS that meets the specifications for an enhanced Fixed Workstation in accordance to Attachment J-17 (Workstation Minimum Requirements).  

	0070AH
	Remote USB Device
	Provide secure remote USB device and application to remotely connect to an existing network client in accordance with Section 3.3.30.1 in the PWS.

	0070AJ
	High-End Graphics Notebook/Laptop
	The Contractor shall provide HW in accordance with Section 3.3.30 in the PWS a High-end Graphics Notebook/Laptop with a removable hard drive carriage assembly (to facilitate the removal of the workstation hard drive) and shall meet or exceed the requirements of Attachment J-17 (Workstation Minimum Requirements).
This notebook/laptop contains enhanced hardware that is intended to support Central Processing Unit- and graphics-intensive applications.

	0070AK
	NMCI on a Stick
	Provide USB compatible hardware in accordance with Section 3.3.30 in the PWS to access full range of NGEN services from a remote non-NGEN computer with access to the internet.

	0070AL
	Hard Drive Carriage Assembly
	Hard Drive Carriage Assembly in accordance with Section 3.3.30 in the PWS compatible with the Hard Drive models and specifications.

	0070AM
	Hosted Virtualized Desktop (-HVD) – Standard  Enterprise Solutions
	Standard Enterprise Solutions HVD hardware in accordance with Section 3.3.30.4 excluding 3.3.30.4.d and 3.3.30.4.1 in the PWS capable of interfacing with the hosted virtual desktop solution.  Any new seat service deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and 19 inch flat screen monitor).  Can only be ordered for sites which have infrastructure in place to and have been engineered to access the hosted virtual desktop environment.

	0071
	End User HW Usage - Existing HW
	Contractor shall provide the Government with end user workstation, laptop, and/or ultra-light portable hardware devices as a monthly service in accordance with Section 3.3.30 in the PWS.

	0071AA
	Standard Fixed Workstation
	Standard Fixed Workstation Computer in accordance with Section 3.3.30 (with the exception of 3.3.30.3) in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  Any new seat service deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and Flat screen monitor.  

	0071AB
	Enhanced Fixed Workstation
	Enhanced Fixed Workstation Computer in accordance with Section 3.3.30 (with the exception of 3.3.30.3) in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  Any new seat service deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and Flat screen monitor.  

	0071AC
	Standard Laptop
	Standard Laptop Computer in accordance with Section 3.3.30 in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor).

	0071AD
	Ultra-Light Laptop
	Ultra-Light Laptop Computer in accordance with Section 3.3.30 in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor). 

	0071AE
	Tablet PC
	Tablet form factor CPU that meets the requirements of Section 3.3.30 in the PWS that meet the HW Spec in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor). 

	0071AF
	Ruggedized Laptop
	A ruggedized laptop that meets the requirements of Section 3.3.30 in the PWS that meets MIL-STD-810G as well as meets the HW Spec for a standard Laptop in Attachment J-17 (Workstation Minimum Requirements).  (Bundle includes Keyboard, Mouse, Stand, Dock, Bag, Cable, and Monitor). 

	0071AG
	Graphics Workstation     
	Graphics Workstation Computer in accordance with Section 3.3.30 in the PWS that meets the specifications for an enhanced Fixed Workstation in accordance to Attachment J-17 (Workstation Minimum Requirements).  

	0071AH
	Remote USB Device
	Provide secure remote USB device and application to remotely connect to an existing network client in accordance with Section 3.3.30.1 in the PWS.

	0071AJ
	High-End Graphics Notebook/Laptop
	The Contractor shall provide HW in accordance with Section 3.3.30 in the PWS a High-end Graphics Notebook/Laptop with a removable hard drive carriage assembly (to facilitate the removal of the workstation hard drive) and shall meet or exceed the requirements of Attachment J-17 (Workstation Minimum Requirements).
This notebook/laptop contains enhanced hardware that is intended to support Central Processing Unit- and graphics-intensive applications.

	0071AK
	NMCI on a Stick
	Provide USB compatible hardware in accordance with Section 3.3.30 in the PWS to access full range of NGEN services from a remote non-NGEN computer with access to the internet.

	0071AL
	Hard Drive Carriage Assembly
	Hard Drive Carriage Assembly in accordance with Section 3.3.30 in the PWS compatible with the Hard Drive models and specifications.

	0071AM
	Hosted Virtualized Desktop HVD -  Maintain Enterprise Solutions
	Maintain Enterprise Solutions HVD hardware in accordance with Section 3.3.30 in the PWS capable of interfacing with the hosted virtual desktop solution.  Any new seat service deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and 19 inch flat screen monitor).  Can only be ordered for sites which have infrastructure in place to and have been engineered to access the hosted virtual desktop environment.

	0072
	Unclassified End User HW Usage Service 
	The Contractor shall provide unclassified Services to include the operation, maintenance, break/fix labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware maintenance as a service in accordance with Section 3.3.30 in the PWS.

	0072AA
	Unclassified End User HW Usage Service 
	The Contractor shall provide unclassified Services to include the operation, maintenance, break/fix labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware maintenance as a service in accordance with Section 3.3.30 in the PWS.

	0072AB
	Hosted Virtualized Desktop HVD Usage Service
	The Contractor shall provide unclassified Services to include the operation, maintenance, break/fix labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the HVD Hardware maintenance as a service in accordance with Section 3.3.30.4 in the PWS.

	0072AC
	NAVAIR Time and Attendance Transact or Seat
	This service provides a workstation seat in accordance with section 3.3.30 (with the exception of 3.3.30.3) in the PWS that will run the Time and Attendance application and will receive services from “Time and Attendance legacy” and “NGEN-connected” host servers.  The seat shall permit a functional account to remain logged in, with no logon password required, and accommodate the use of Optional User Capabilities, Barcode Scanners.  User authentication will occur within the application and not into the NGEN Active Directory infrastructure.”  The seat shall consist of one functional user account for each seat and an Optional User Capabilities “Barcode Scanner” shall be ordered in conjunction with this line item. This seat will be modified as follows: 1) No CAC authentication required, 2) Functional account logon ID and password for Active Directory authentication, 3) Automatic Active Directory logon at power-up and re-boot, 4) No screensaver password unlock required, 5) Group Policy Object-enabled restriction to Microsoft Internet Explorer, Microsoft Office, WinZip, RealPlayer, and WRQ Reflections, and 6) Auto load of the Time and Attendance application at power-up or re-boot. Standard Laptop Computer that meet or exceeds the following specifications:  Processor Intel Core i5-520M 2.40GHz, Memory DDR3 4GB, HDD 250GB, DVD-RW.   Any new seat service deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and 19in flat screen monitor, Stand, Dock, Bag, Cable).

	0072AD
	Naval Legal Service Command Tax Center Support Services for 386 Service Stations
	The Contractor shall provide workstation, printer and ISP access services at 386 Service Stations in accordance with Section 3.3.30 (with the exception of 3.3.30.3) in the PWS to enable sailors to electronically file tax returns.

	0073
	Classified End User HW Usage Service 
	The Contractor shall provide classified Services to include the operation, maintenance, break/fix labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware maintenance as a service.

	0073AA
	Classified End User HW Usage Service 
	The Contractor shall provide classified Services to include the operation, maintenance, break/fix labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the End User Hardware maintenance as a service in accordance with Section 3.3.30 in the PWS.

	0073AB
	Classified Hosted Virtualized Desktop HVD Usage Service
	The Contractor shall provide classified Services to include the operation, maintenance, break/fix labor of all hardware (HW) including disposal, and HW and software (SW) patching, required to provide the HVD Hardware maintenance as a service in accordance with Section 3.3.30.4 in the PWS.

	0074
	Embarkable Seat Uplift
	Any new seat service in accordance with Section 3.3.30 (with the exception of 3.3.30.3) in the PWS deployment will be a complete hardware bundle that includes USB Smartcard keyboard, USB Optical Mouse, and 19 inch flat screen monitor, Stand, Dock, Bag, Cable) in accordance with Section 3.3.30.3 in the PWS.

	0074AA
	Embarkable Seat Uplift
	In accordance with Section 3.3.30.3 in the PWS, embarkable means that the seat will be periodically deployed and used in an expeditionary or field environment where the workstation is subjected to rough handling and climatic extremes. Embarkable seats shall be capable of interfacing with and being reconfigured for compatibility with IT-21 shipboard networks and the Marine Corps Tactical Network (MCTN). Reconfiguration to interface with IT-21 or other non-NGEN (e.g. Disembarked) network is not the responsibility of the Contractor. Worldwide support for deployed equipment and software to meet the service level is provided by DON. Reconfiguration for return and interface with NGEN is the responsibility of the Contractor. The unit of purchase for these service categories shall be referred to as a "seat". The Contractor shall provide two (2) non-classified user accounts for each embarkable workstation seat procured. The NGEN Contractor shall supply spares to facilitate deployed operations. The Contractor shall use as a basis for evaluation of required spares and ILS support the projected equipment as described in the PWS.

	0080
	Ongoing Ordered Engineering Support
	The Contractor shall provide ongoing engineering support for solutions developed under CLIN 5000. Firm Fixed Priced task orders will be issued under this CLIN. 

	0090
	Tech Refresh Material

 Purchase
	Used to purchase Tech Refresh material as a part of the Tech Refresh Plan in accordance with the PWS. The Contractor shall offer a discount in accordance with B-4.  Amounts proposed are not-to-exceed Table L-15-1 values for each consecutive year.  Performance shall be in accordance with Section 3.3.1.5 in the PWS.

	0090AB
	Tech Refresh Material (ES)
	Tech Refresh material purchases based on an approved Tech Refresh Plan and BOM in accordance with Section 3.3.1.5 and H-16 only the cost of equipment.

	0092
	Shared Savings
	The Contractor shall share in price savings in accordance with an approved Price Reduction Proposals (PRP) as outlined in clause H-10 in the contract.

	0092AB
	Shared Savings
	The Contractor shall share in price savings in accordance with an approved Price Reduction Proposals (PRP) as outlined in clause H-10 in the contract.

	0095
	USN - Operation and Sustainment Services for Global Service and Field Services
	Transition services in accordance with the Government approved Phase-Out plan and Section 3.6.3 in the PWS.

	0096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	Provide GPR as defined in DFARS 252.227-7013 and 252.227-7014 for non-commercial technical data or computer SW identified for delivery with less than GPR pursuant to 252.227-7028 (See Section K).  CLIN 0096 table items may be ordered on an individual basis. 

	0096AB
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (ES)
	Provide GPR as defined in DFARS 252.227-7013 and 252.227-7014 for non-commercial technical data or computer SW identified for delivery with less than GPR pursuant to 252.227-7028 (See Section K).  CLIN 0096 table items may be ordered on an individual basis. 

	5000
	Engineering Design and Support Services (EDSS)
	EDSS encompasses the engineering and technical support services required to design, model, test, pilot, and implement the systems and infrastructure required to deliver voice, video, and data services in accordance with Section 3.3.1 in the PWS. 

	5000AD
	Engineering Design and Support Services (EDSS) - Fixed Price (ES)
	The Contractor shall provide engineering services in accordance 3.3.1 in the PWS.

	5000AE
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (ES)
	The Contractor shall provide engineering services in accordance 3.3.1 in the PWS.

	5000AF
	Engineering Design and Support Services (EDSS) - ODC/Travel (ES)
	The Contractor shall provide ODC and travel costs associated with EDSS - Cost Reimbursable (5000E)


	TXS Section C

	CLIN
	Supplies/Services
	Description

	0001
	USN - Transition Services - Phase-In
	Transition services in accordance with the Government approved Phase-In Plan (CDRL A052) and Section 3.6 through 3.6.2.1 in the PWS.

	0001AA
	USN - Transition Services - Phase-In - Planning and Pre-Execution - Transport Services (TXS)
	Planning activities for Enterprise Services include the delivery of a Phase-In Plan and associated Detailed Phase-In Project Plans that will not cause disruption of services to end-users. The planning must include the Phase-In schedule to transfer the services, tools, ITSM processes, assets, and facilities from the incumbent within the NGEN multi-provider community. Pre-Execution activities include Contractor coordination with the Government, NGEN Contractors, and other service providers to prepare and participate in milestone events, in accordance with Section 3.6 through 3.6.2.1 in the PWS.

	0001AB
	Other Transition Services (TXS)
	Other Transition Services-Detailed requirement provided with a task order request as guided by Section 3.6 in the PWS.

	0002
	USN - Operation and Sustainment Services during Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) of that portion of the NGEN ES environment; either by Field Services Profiles (FSP), Global Services Profile (GSP), or Commercial Services Profiles in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for Phase-In execution in accordance with Section 3.6.2.2 in the PWS.

	0002AA
	USN - Operation and Sustainment Services for Global Service Profile 1 during  Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 1 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2) in the PWS.

	0002AB
	USN - Operation and Sustainment Services for Global Services Profile 2 during  Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 2 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2 & 4) in the PWS.

	0002AC
	USN - Operation and Sustainment Services for Global Services Profile 3 during  Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 3 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for Phase-In execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2) in the PWS.

	0002AD
	USN - Operation and Sustainment Services for Global Services Profile 4 during  Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for Global Service Profile 4 in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 1) in the PWS.

	0002AH
	USN - Operation and Sustainment Services for Commercial Services Profile 1 during  Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Commercial Services Profile 1 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 3) in the PWS.

	0002AJ
	USN - Operation and Sustainment Services for Commercial Services Profile 2 during  Phase-In
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Commercial Services Profile 2 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 6) in the PWS.

	0002AM
	USN - Operation and Sustainment Services for Field Services Profile 1 during Phase-In 
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 1 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 2) in the PWS.

	0002AN
	USN - Operation and Sustainment Services for Field Services Profile 2 during Phase-In 
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 2 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 4) in the PWS.

	0002AP
	USN - Operation and Sustainment Services for Field Services Profile 3 during Phase-In 
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 3 environment in accordance with the Government approved Phase-In Plan (CDRL A052). This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 4) in the PWS.

	0002AQ
	USN - Operation and Sustainment Services for  Field Services Profile 4 during Phase-In 
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 4 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 5) in the PWS.

	0002AR
	USN - Operation and Sustainment Services for Field Services Profile 5 during Phase-In 
	Operations and sustainment of services (Assumed Full Operational Responsibility (AFOR)) for the Field Services Profile 5 environment in accordance with the Government approved Phase-In Plan (CDRL A052).  This effort includes providing operational and sustainment services by (a) Performing the services as mapped to the profiles and as by required NGEN Service Level Requirements (Attachment J-13), (b) Maintaining the Enterprise Services equipment, and (c) completion of the requirements for phase in execution in accordance with Section 3.6.2.2 and Table 3.6-1, Phase-In Projects, (project number 5) in the PWS.

	0003
	USMC Transport Operations Support  Services
	The Contractor shall support a broad range of technical, operational, and maintenance and management functions in support of delivery of Enterprise Services Marine Corps Management Domain in accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AA
	USMC Enterprise Services Program Support
	USMC Enterprise Services Program Management Support. Service is performed at Quantico, VA. This service must be ordered prior to ordering any other USMC Enterprise Operations Support CLIN.  In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AB
	USMC  Enterprise Services MITSC West Operations Support
	MITSC West: Operations support for the following locations: MCNOSC DET (West), MCAS Yuma, MCB Camp Pendleton, MCAS Camp Pendleton, MCAS Miramar, MCAGCC 29 Palms, MCLB Barstow, MC Mtn Warfare Training Center, MCRD San Diego. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AC
	USMC  Enterprise Services MITSC Mid-Pac Operations Support
	MITSC Mid-Pac: Operations support for the following locations: MCNOSC DET (Mid PAC), MCB Kaneohe Bay, MCB Camp Smith. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AD
	USMC  Enterprise Services MITSC West-Pac Operations Support
	MITSC West - Pac: Operations support for the following locations: MCNOSC DET (West PAC), MCB Camp Butler, MCB Camp Fuji, MCAS Iwakuni. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AE
	USMC  Enterprise Services  MITSC Reserve Operations Support
	MITSC Reserve: Operations support for the following locations: MCNOSC DET (Res). In accordance with the USMC CLIN Definition Enterprise Services Attachment J-20 (USMC ES CLIN Definitions).

	0003AF
	USMC  Enterprise Services MITSC East Operations Support
	MITSC East: Operations support for the following locations: MCNOSC DET (East), Blount Island, MCLB Albany, MCAS New River. MCAS Cherry Point, MCAS Beaufort, MCRD Parris Island, MCB Camp Allen. In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AG
	USMC  Enterprise Services MITSC NCR Operations Support
	MITSC NCR: Operations support for the following locations: MCNOSC DET (NCR), MCB Quantico, and NSWC Indian Head. In accordance with Attachment J-20 (USMC ES CLIN Definitions).


MITSC HQMC: Operations support for the following locations:

	 MCNOSC DET (HQMC), Pentagon, Navy Annex, Marine Barracks, and Henderson Hall.  In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AJ
	USMC  Enterprise Services MCNOSC Operations Support
	MCNOSC: Operations support for the following locations: 
MCSC, EITC/ESD KC, MCNOSC DET (East), MCNOSC DET (HQMC), MCNOSC DET (Mid PAC), MCNOSC DET (NCR), MCNOSC DET (Res), MCNOSC DET (West PAC), MCNOSC DET (West). In accordance with Attachment J-20 (USMC ES CLIN Definitions).

	0003AK
	USMC Project Support ES
	This service provides additional support not already covered in previous USMC operational support CLINs.   The project Scope and location will be provided in a separate task order. 

	0006
	Additional Wall Plug Services
	Installation of Additional Wall Plugs.

	0006AA
	Classified Wall Plug - Install
	This install provides classified LAN wall plug beyond those provided with 1) all classified NGEN seats; 2) a single classified workstation/data seat and 3) a single shared unclassified printer. The following items may not be attached using this service: 1) networks; 2) servers; 3) sensors; and 4) devices with high bandwidth requirements. DAA approval is required for any attached items. This service, will allow direct, local connectivity to classified NGEN, including SIPRNET, in accordance with the security requirements and policy of this contract. This service is limited to that provided within a Controlled Access Area where open secret storage is allowed and does not require a protected distribution system (PDS). This service must be placed within an area where an NGEN -managed classified switch and TACLANE already exist. If a switch providing classified service is not already in place that can support this additional wall plug, an existing encryption device must be available or additionally provided as GFP and additional services will be required via Project Wall Plug Services. This service only provides support for the inside cable plant. All requests for service require DAA approval prior to service delivery. Access to NGEN services is provided by the basic seat service if the wall plug is the primary wall plug for the seat in accordance to Section 3.3.18 in the PWS.

	0006AB
	Unclassified Wall Plug - install
	This install provides an additional unclassified LAN wall plug beyond those provided with 1) all unclassified NGEN seats; 2) a single unclassified workstation/data seat and 3) a single shared unclassified printer. The following items may not be attached using this service: 1) networks; 2) servers; 3) sensors; and 4) devices with high bandwidth requirements. DAA approval is required for any attached device. This service will allow direct, local connectivity to unclassified NGEN services in accordance with the security requirements and policy of this contract. This service does not include upgrading an existing switch to support this additional wall plug. If a switch providing NGEN unclassified service is not already in place that can support this additional wall plug, additional services will be required via Project Wall Plug Services. This service only provides wall plug support for the inside cable plant. Access to NGEN services is provided by the basic seat service if the wall plug is the primary wall plug for the seat accordance to Section 3.3.18 in the PWS.

	0006AC
	Classified Wall Plug – Inside a Controlled Access Area
	This service provides an additional classified LAN wall plug beyond those provided with 1) all classified seats; 2) a single classified workstation/data seat and (3) a single shared unclassified printer. The following items may not be attached using this service: 1) networks; 2) servers; 3) sensors; and 4) devices with high bandwidth requirements. DAA approval is required for any attached items. This service, in conjunction with Classified Wall Plug - Service only, will allow direct, local connectivity to the classified network, including SIPRNET, in accordance with the security requirements and policy of this contract. This service is limited to that provided within a Controlled Access Area where open secret storage is allowed and does not require a protected distribution system (PDS). This service must be placed within an area where an NGEN-managed classified switch and TACLANE already exist. If a switch providing classified service is not already in place that can support this additional wall plug, an existing encryption device must be available or additionally provided as GFP, and additional services will be required via Project Wall Plug Services. This service only provides support for the inside cable plant. All requests for service require DAA approval prior to service delivery in accordance with Section 3.3.18 in the PWS.

	0006AD
	Classified Wall Plug – Outside a Controlled Access Area
	This service provides an additional classified LAN wall plug beyond those provided with: 1) all classified seats; 2) a single classified workstation/data seat; and (3) a single shared unclassified printer. The following items may not be attached using this service: 1) networks; 2) servers; 3) sensors; and 4) devices with high bandwidth requirements. DAA approval is required for any attached device. This service, in conjunction with Classified Wall Plug - Service only, will allow direct, local connectivity to the classified network, including SIPRNET, in accordance with the security requirements and policy of this contract. This service is limited to that provided within a Controlled Access Area that is not approved for open secret storage and requires a protected distribution system (PDS). This service must be placed within an area where an NGEN-managed classified switch and TACLANE already exist. If a switch providing classified service is not already in place that can support this additional wall plug, an existing encryption device must be available or additionally provided as GFP, and additional services will be required via Project Wall Plug Services. This service only provides support for the inside cable plant. All requests for service require DAA approval prior to service delivery. Access to NGEN services is provided by the basic seat service if the wall plug is the primary wall plug for the seat. If the wall plug is an additional wall plug beyond that provided with the seat (e.g. – conference room), service must be separately ordered via CLIN Classified Wall Plug - Service only in accordance with Section 3.3.18 in the PWS.

	0006AG
	Project Wall Plug Services
	This service provides NGEN service through delivery of outside cable plant and/or inside cable plant for groups of more than 20 LAN wall plugs.  This service will allow the data seat to have direct, local connectivity to NGEN in accordance with the security requirements and policy of this contract. This service may include both Classified and Unclassified service in accordance with Section 3.3.18 in the PWS.

	0006AH
	Switch Port Connection-- Low Bandwidth Service
	This service provides access to NGEN in the form of an Ethernet access port on an existing NGEN-supported switch, which allows direct connectivity of a digital device to the BAN/LAN/WAN in accordance with Section 3.3.18 in the PWS.  This service allows the connection of low bandwidth digital devices to the existing network at the switch. Only those protocols that are in accordance with the NGEN network technical and security architecture will be supported.  Should the addition of a digital device exceed the spare capacity of an existing switch or WAN transport, additional services must be ordered via Project Wall Plug Services to upgrade the current infrastructure (including inside/outside cable plants) to support the needed switch and WAN capacity. The intended use of this CLIN is for connection of low bandwidth digital devices such as utility meters, energy management systems, security systems, access card readers, time card readers, environmental monitoring systems, energy/utility control systems, and production control systems. DAA approval is required for any attached digital device. This transport capability supports bandwidth requirements of less than 1.5 Mbps from existing switch capacity. This CLIN provides a single port at the existing switch and an accompanying IP address. Connection between the digital device and switch closet remains a Government responsibility. Only Ethernet connectivity and transport delivered via 10/100 BaseTX is included.

	0006AJ
	Switch Port Connection-- High Bandwidth Service
	This service provides access to NGEN in the form of an Ethernet access port on an existing switch, which allows direct connectivity of a digital device to the BAN/LAN/WAN. This service allows the connection of high bandwidth digital devices to the existing network at the switch. Only those protocols that are in accordance with the NGEN network technical and security architecture will be supported.  Should the addition of a digital device exceed the spare capacity of an existing switch or WAN transport, additional services must be ordered via CLIN Project Wall Plug  Services to upgrade the current infrastructure (including inside/outside cable plants) to support the needed switch and WAN capacity. The intended use of this CLIN is for connection of high bandwidth digital devices such as security cameras and data logging computers. DAA approval is required for any attached digital device. This transport capability supports bandwidth requirements between 1.5 Mbps and 10 Mbps from existing NGEN switch capacity. This CLIN provides a single port at the existing switch and an accompanying IP address. Connection between the digital device and switch closet remains a Government responsibility. Only Ethernet connectivity and transport delivered via 10/100 BaseTX is included.

	0006AK
	Sub-Device IP Address Management Service
	This service provides sub-device IP address management for digital devices supported by Switch Port - Low Bandwidth Service and Switch Port - High Bandwidth Service in accordance with Section 3.3.18 in the PWS. Digital devices connected directly to the network shall utilize IP only; use of proprietary or other protocols is not allowed. The Contractor shall assign static IP addresses on a case-by-case basis if digital devices do not support Dynamic Host Configuration Protocol. Boot IP for obtaining an IP address is not allowed. This service provides additional IP addresses and management beyond the single IP address provided under Switch Port - Low Bandwidth Service and Switch Port - High Bandwidth Service.

	0006AR
	Program of Record Wall Plug Upgrade
	This service provides a one-time set up to allow Government-provided Program of Record (POR) devices to access the network in accordance with Section 3.3.18.3 in the PWS. Examples of these devices include Defense Enrollment and Eligibility Reporting System (DEERS), Real-time Automated Personnel Identification System (RAPIDS) workstations, Global Command and Control System (GCCS) workstations and other similar devices requiring direct connectivity of a POR device to the BAN/LAN/WAN.  In performing this service, for each POR device the Contractor shall, as required, (i) obtain and assign a static IP address, (ii) deliver the static IP address to an assigned wall plug, (iii) register the POR device, (iv) establish a separate virtual local area network, and (v) invoke Network Layer access control lists and Data Link Layer port security.  The Contractor shall configure the service in such a manner as to allow the POR device to connect to an application server receiving services under CLIN Application Server Connectivity. The Government shall order either Unclassified Wall Plug - Service only or Classified Wall Plug - Service only for each order of this Item.  The Government may choose to utilize a single Unclassified Wall Plug - Service only or CLIN Classified Wall Plug - Service for multiple orders of this Item and shall be responsible for connecting and disconnecting all POR devices.  Only one (1) POR device shall be connected to its assigned wall plug at a time. The Government’s decision to use a single Unclassified Wall Plug - Service only or Classified Wall Plug -Service does not relieve the Government from the obligation to order this CLIN for each POR device to access the NGEN network. The Government will be responsible for all IA scanning and for maintaining IAVA compliance of all devices connected to the NGEN network through the use of this service.


Operation and maintenance of the Transport Services (TXS) network in accordance with Sections (Sections include all sub-Sections unless noted): 

Scope (3.1)

Program Management (3.2), (with the exception of 3.2.5.4),

Services Portfolio (3.3) (with the exception of 3.3.1.3, 3.3.1.6, 3.3.3.1 through 3.3.5.4: (A-C and E-F) 3.3.6 through 3.3.10, 3.3.12,  3.3.14.2 through  3.3.15, 3.3.18.2 through 3.3.18.5, 3.3.19.3 through 3.3.35)

IT Service Management (3.4)

Logistics (3.5)

Law Enforcement and Litigation (6.1)(with the exception of 6.1.2.f, 6.1.2.g) 

	in the PWS. All technology refresh costs associated with 3.3.1.5 are included with the exception of the cost of material which is included in CLIN 0090.  The Contractor will provide the operations and maintenance of the services listed in Attachment J-32 (Navy Ongoing Infrastructure and Engineering Support).   


Operation and maintenance of the Transport Services (TXS) network in accordance with Sections (Sections include all sub-Sections unless noted): 

Scope (3.1)

Program Management (3.2), (with the exception of 3.2.5.4),

Services Portfolio (3.3) (with the exception of 3.3.1.3, 3.3.1.6, 3.3.3.1 through 3.3.5.4: (A-C and E-F) 3.3.6 through 3.3.10, 3.3.12,  3.3.14.2 through  3.3.15, 3.3.18.2 through 3.3.18.5, 3.3.19.3 through 3.3.35)

IT Service Management (3.4)

Logistics (3.5)

Law Enforcement and Litigation (6.1)(with the exception of 6.1.2.f, 6.1.2.g) 

	in the PWS. All technology refresh costs associated with 3.3.1.5 are included with the exception of the cost of material which is included in CLIN 0090.  The Contractor will provide the operations and maintenance of the services listed in Attachment J-32 (Navy Ongoing Infrastructure and Engineering Support).   


Operation and maintenance of the Transport Services (TXS) network in accordance with Sections (Sections include all sub-Sections unless noted): 

Scope (3.1)

Program Management (3.2), (with the exception of 3.2.5.4),

Services Portfolio (3.3) (with the exception of 3.3.1.3, 3.3.1.6, 3.3.3.1 through 3.3.5.4: (A-C and E-F) 3.3.6 through 3.3.10, 3.3.12,  3.3.14.2 through  3.3.15, 3.3.18.2 through 3.3.18.5, 3.3.19.3 through 3.3.35)

IT Service Management (3.4)

Logistics (3.5)

Law Enforcement and Litigation (6.1)(with the exception of 6.1.2.f, 6.1.2.g) 

	in the PWS. All technology refresh costs associated with 3.3.1.5 are included with the exception of the cost of material which is included in CLIN 0090.  The Contractor will provide the operations and maintenance of the services listed in Attachment J-32 (Navy Ongoing Infrastructure and Engineering Support).   

	0010
	Security Management (TXS)
	Operation and maintenance of the  Transport Services (TXS) in accordance with the PWS in Sections:
Security Configuration and Management Services (3.3.4), (with the exception of 3.3.4.4)
Boundary, Demilitarized Zone (DMZ), and Communities of Interest (COI) Services (3.3.5) (with the exception of 3.3.5.1 and 3.3.5.4)
Malware Protection and Detection (MDP) Services (3.3.6)
Security Event Management (SEM) Services (3.3.7)
Security and IT Certification and Accreditation (C&A) Services (3.3.8) Authentication and Authorization Services (3.3.9)
Network Access Control (NAC) Services (3.3.10)
File Removal Services (3.3.15)

	0010AA
	Security Management (TXS) - Unclassified
	Operation and maintenance of the  Transport Services (TXS) in accordance with the PWS in Sections:
Security Configuration and Management Services (3.3.4), (with the exception of 3.3.4.4)
Boundary, Demilitarized Zone (DMZ), and Communities of Interest (COI) Services (3.3.5) (with the exception of 3.3.5.1 and 3.3.5.4)
Malware Protection and Detection (MDP) Services (3.3.6)
Security Event Management (SEM) Services (3.3.7)
Security and IT Certification and Accreditation (C&A) Services (3.3.8) Authentication and Authorization Services (3.3.9)
Network Access Control (NAC) Services (3.3.10)
File Removal Services (3.3.15)


Operation and maintenance of the  Transport Services (TXS) in accordance with the PWS in Sections:

Security Configuration and Management Services (3.3.4), (with the exception of 3.3.4.4)

Boundary, Demilitarized Zone (DMZ), and Communities of Interest (COI) Services (3.3.5) (with the exception of 3.3.5.1 and 3.3.5.4)

Malware Protection and Detection (MDP) Services (3.3.6)

Security Event Management (SEM) Services (3.3.7)

Security and IT Certification and Accreditation (C&A) Services (3.3.8) Authentication and Authorization Services (3.3.9)

Network Access Control (NAC) Services (3.3.10)

	File Removal Services (3.3.15)

	0016
	One-Net Site Surveys
	One-Net Site surveys for Europe, Far East, Middle East (TNOCS LNSC).  The Contractor will verify configurations, as-built drawings, services provided at the representative sample sites.  Additionally, the Contractor shall complete preliminary site surveys for the sites and provide a GAP analysis and estimates.  All travel must be included.

	0016AA
	One-Net Site Survey Europe - Naples 
	Conduct survey for Naples in accordance with Section 3.3.1.6 in the PWS.

	0016AB
	One-Net Site Survey Europe - Rota 
	Conduct survey for Rota in accordance with Section 3.3.1.6 in the PWS.

	0016AC
	One-Net Site Survey Europe - Sigonella 
	Conduct survey for Sigonella in accordance with Section 3.3.1.6 in the PWS.

	0016AD
	One-Net Site Survey Europe - Souda Bay 
	Conduct survey for Souda Bay in accordance with Section 3.3.1.6 in the PWS.

	0016AE
	One-Net Site Survey Europe - Romania 
	Conduct survey for Romania in accordance with Section 3.3.1.6 in the PWS.

	0016AF
	One-Net Site Surveys Middle East - Bahrain 
	Conduct survey for Bahrain (sites include: Manama and Isa Air Base) in accordance with Section 3.3.1.6 in the PWS.

	0016AG
	One-Net Site Surveys Far East - Yokosuka 
	Conduct survey for Yokosuka (includes the following sites: Ikego, Negishi, Uraga, Yokohama North Dock, Yokohama Fleet Mail Center, Tsurumi, Hakozaki, and Seya radio site) in accordance with Section 3.3.1.6 in the PWS.

	0016AH
	One-Net Site Surveys Far East - Atsugi 
	Conduct survey for Atsugi (includes the following sites:  Kameseya) in accordance with Section 3.3.1.6 in the PWS.

	0016AJ
	One-Net Site Surveys Far East - Misawa 
	Conduct survey for Misawa (includes the following sites: Hachinohe) in accordance with Section 3.3.1.6 in the PWS.

	0016AK
	One-Net Site Surveys Far East - Okinawa 
	Conduct survey for Okinawa (includes the following sites: Camps Shields, Awase transmitter site, White Beach, Naha Port, and Camp Foster) in accordance with Section 3.3.1.6 in the PWS.

	0016AL
	One-Net Site Surveys Far East - Sasebo 
	Conduct survey for Sasebo (includes the following sites: Akasaki, Maebata, Sakibe, Iorizaki, Hario Shima, Haria village, and Yokose) in accordance with Section 3.3.1.6 in the PWS.

	0016AM
	One-Net Site Surveys Far East - Korea 
	Conduct survey for Korea (includes the following sites: Chinhae, Yongsan Garrison, CP Tango, Pohang, Camp Mujuck, Camp Carroll, Camp Walker, and Pusan) in accordance with Section 3.3.1.6 in the PWS.

	0016AN
	One-Net Site Surveys Far East - Singapore 
	Conduct survey for Singapore in accordance with Section 3.3.1.6 in the PWS.

	0016AP
	One-Net Site Surveys Far East - Guam 
	Conduct survey for Guam (includes the following sites: Naval Base Guam North Finegayan, Anderson AFB Main, Anderson AFB (HSC-25), Naval Base Guam Barrigada, Nimitz Hill, Flag Circle residents, Naval Hospital, Naval Base Guam Polaris Point, Naval Base Guam Ordnance Annex, Naval Base Guam Orote Point/Apra Harbor, and Fuel Division) in accordance with Section 3.3.1.6 in the PWS.

	0016AQ
	One-Net Site Surveys Far East - Diego Garcia 
	Conduct survey for Diego Garcia in accordance with Section 3.3.1.6 in the PWS.

	0018
	Classified Remote Access Service
	Classified remote access service allows users to access the NGEN data network from remote locations using a secure dial-up capability, including NSA-approved hardware required to connect user NGEN data networks via RAS in accordance with paragraph 3.3.11 (b) Section 3.3.11 in the PWS.

	0020
	Additional Litigation and Law Enforcement Support Services
	Additional Litigation and Law Enforcement Support Services.

	0020AA
	Additional Litigation and Law Enforcement Support Services (TXS)
	Provide Testimony Services, Technical Advice and Assistance to Government Attorneys in accordance with paragraphs 6.1.2.f, and 6.1.2.g of Section 6.1 in PWS.

	0026
	Additional Moves, Adds, and Changes (MAC), Storage, User Account,  and Active Directory Changes
	Physical and admin moves, adds and changes (MAC), storage, user account and active directory changes as required in accordance with Section 3.3.17.1 in the PWS.  CLINs 0026AC, 0026AD and 0026AE will be ordered when the combination of Administrative, Physical and Embarkable MACs reaches the annual allotment as defined in Section 3.3.17.1 in the PWS.  

	0026AA
	Administrative MAC (TXS)
	This line item is a single Administrative MAC.  Administrative MACs are remotely managed and includes the capability to:  1) Add SW to an existing end user configuration or install a new end user HW and SW configurations.  2) Modify the configuration of NGEN HW and SW for an end user.

	0026AB
	Physical MAC (single) (TXS)
	This line item is a single Physical MAC. Physical MACs address request fulfillment to deliver a piece of HW or SW to a single end user.  This includes the capability to:  Connect and integrate, NGEN HW and move HW from one NGEN location to another NGEN location for an end user.

	0027
	Server Connection and Server Management Support
	Application Server Connectivity Services provides connections for all physical and virtual application servers managed by their respective DON organizations to enable their incorporation into the NGEN Enterprise environment. For all CLIN 0027s, “servers” refers the applicable sub-CLINs within this CLIN category as referenced in Attachment J-32 (Ongoing Infrastructure and Engineering Support).

	0027AA
	Standard Low Bandwidth Application (TXS)
	Provides at least 100 Mbps connectivity within a backbone in accordance with Section 3.3.18.2 in the PWS.  Provides a standard level of availability, network loading, and maintenance responsiveness.

	0027AB
	Standard Medium Bandwidth Application (TXS)
	Provides at least 1 Gbps connectivity within a backbone in accordance with Section 3.3.18.2 in the PWS.  Provides a standard level of availability, network loading, and maintenance responsiveness.

	0027AC
	Standard High Bandwidth Application (TXS)
	Provides at least 10 Gbps connectivity within a backbone in accordance with Section 3.3.18.2 in the PWS.  Provides a standard level of availability, network loading, and maintenance responsiveness.

	0027AD
	Mission Critical Low Bandwidth Application (TXS)
	Provides at least 100 Mbps connectivity between an application server and the network backbone of the local supporting backbone in accordance with Section 3.3.18.2 in the PWS.  Provides an increased level of availability, reduced network loading and greater maintenance responsiveness.

	0027AE
	Mission Critical Medium Bandwidth Application (TXS)
	Provides at least 1 Gbps connectivity between an application server and the network backbone of the local supporting backbone in accordance with Section 3.3.18.2 in the PWS.  Provides an increased level of availability, reduced network loading and greater maintenance responsiveness.

	0027AF
	Mission Critical High Bandwidth Application (TXS)
	Provides at least 10 Gbps connectivity between an application server and the network backbone of the local supporting backbone in accordance with Section 3.3.18.2 in the PWS.  Provides an increased level of availability, reduced network loading and greater maintenance responsiveness.

	0027AG
	Standard Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	Maintain and operate equipment and hardware for a single server in a DMZ Facility and for ongoing support of improvements to the DMZ Facility to accommodate hosting of a single server, and a standard level of connectivity, network loading, and maintenance responsiveness for a single server located in the DMZ Facility in accordance with Sections 3.3.18.2 in the PWS.

	0027AH
	Standard Application Server Connectivity (DMZ Extension) – Ongoing (TXS)
	Provides standard level of connectivity, network loading, and maintenance responsiveness for an application server located in a facility containing a DMZ Extension implemented under DMZ (Zone) Extension in accordance with Sections 3.3.18.2 in the PWS.

	0027AJ
	Standard Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	Provides standard level of connectivity, network loading, and maintenance responsiveness for an application server located in a facility containing a DMZ Zone Extension implemented under DMZ (Zone) Extension in accordance with Sections 3.3.18.2 in the PWS.

	0027AK
	Mission Critical Application Server Connectivity (DMZ Facility) - Ongoing (TXS)
	Maintain and operate equipment and hardware for a single server in a DMZ Facility and for ongoing support of improvements to the DMZ Facility to accommodate hosting of a single server, and a an increased level of availability, reduced network loading and greater maintenance responsiveness for a single server located in the DMZ Facility.  Available only in facilities with sufficient infrastructure exists to support redundant network connections in accordance with Sections 3.3.18.2 in the PWS.

	0027AL
	Mission Critical Application Server Connectivity (DMZ Extension) - Ongoing (TXS)
	Provides an increased level of availability, reduced network loading and greater maintenance responsiveness for an application server located in a facility containing a DMZ Extension implemented under DMZ (Zone) Extension.  Available only in facilities with sufficient infrastructure exists to support redundant network connections in accordance with Sections 3.3.18.2 in the PWS.

	0027AM
	Mission Critical Application Server Connectivity (DMZ Zone Extension) - Ongoing (TXS)
	Provides an increased level of availability, reduced network loading and greater maintenance responsiveness for an application server located in a facility containing a DMZ Zone Extension implemented under DMZ (Zone) Extension Upgrade.   Available only in facilities where the Contractor determines that sufficient infrastructure exists to support redundant network connections in accordance with Sections 3.3.18.2 in the PWS.

	0027AN
	DMZ Application Server Connectivity - Implementation - One per Server Connection (TXS)
	Provides initial implementation of connectivity to the DMZ Capabilities through either a DMZ Extension or a DMZ Zone Extension and configuration of an application server to access all Basic Application Server Service in accordance with Sections 3.3.18.2 in the PWS.

	0027AP
	DMZ Extension / DMZ Zone Extension - Implementation - One per Facility (TXS)
	Provides the initial development and implementation of a single DMZ Extension or a single DMZ Zone Extension at a facility other than a DMZ Facility.  Government is responsible for providing all hardware/software including any necessary racks and KVM switches for servers connecting through a DMZ Zone Extension.  Once the utilization of the VPN or transport boundary at a facility reaches an average utilization rate of 70% between the hours of 0800 and 1700 during any Monday through Friday period, no additional servers may connect to the respective DMZ Extension or DMZ Zone Extension. The Government and the Contractor will agree upon the specific equipment, hardware and software required to provide this service in accordance with Sections 3.3.18.2 in the PWS.

	0027AQ
	DMZ Extension / DMZ Zone Extension - Upgrade - One per Facility (TXS)
	Provides additional capacity for an existing DMZ Extension or DMZ Zone Extension initially implemented under DMZ (Zone) Extension. The Government and the Contractor will agree upon the specific equipment, hardware and software required to provide this service and the Government will procure.  Performance shall be in accordance with Section 3.3.18.2 in the PWS.

	0027AR
	DMZ Extension / DMZ Zone Extension - Ongoing Support - One per Facility (TXS)
	Provides for the ongoing support of hardware required for providing a DMZ Extension or a DMZ Zone Extension in accordance with Sections 3.3.18.2 in the PWS.

	0027AS
	DMZ Extension / DMZ Zone Extension - Ongoing Transport Boundary Support (TXS)
	Provides for the ongoing support of connection of the transport boundary with a DMZ Extension or DMZ Zone Extension in accordance with Sections 3.3.18.2 in the PWS.

	0027AT
	Engineering and Implementation of Uplift Services for Navy Application Servers (TXS)
	Provides for the one-time engineering and development of the capability to provide the services described in Public IP, DNS, and Directory Service Uplifts and PKI Authentication, non-NGEN & NGEN Antivirus scan, and DNS Hosting uplifts for Navy application servers.  Required to be ordered once, prior to or with the initial order by the Navy for any of Public IP, DNS, and Directory Service Uplifts or PKI Authentication, Non-NGEN & NGEN Antivirus scan, and DNS Hosting uplifts in accordance with Section 3.3.18.2 in the PWS.

	0027AU
	Uplift - Static IP Addresses - One per Server Connection (TXS)
	Provides initial implementation of 15 static IP addresses (in addition to those provided under the Basic Application Server Services) assigned to the requested server’s Network Interface Card.  [Optional for Standard Low Bandwidth Application through Existing Application Server Connections, and Standard Application Server Connectivity (DMZ Facility) Ongoing uplifts through Mission Critical Application Server Connectivity (DMZ Extension)  in accordance with Section 3.3.18.2 in the PWS.

	0027AV
	Uplift - Static IP - Ongoing (TXS)
	Provides ongoing support of the 15 additional static IP addresses acquired under a single Multicasting uplift in accordance with Section 3.3.18.2 in the PWS.

	0027AW
	Uplift - Public IP Addresses - One per Server Connection (TXS)
	Provides initial implementation of 15 virtual, public IP addresses (in addition to those provided under the Basic Application Server Services) on a Boundary 1 (B1), Network Address Translated to the requested server’s Network Interface Card.  Optional for Standard Low Bandwidth Application through Existing Application Server Connections.  Performance shall be in accordance with Section 3.3.18.2 in the PWS. 

	0027AX
	Uplift - Public IP Addresses - Ongoing (TXS)
	Provides ongoing support of the 15 additional virtual, public IP addresses acquired under a single Public IP Address Uplift in accordance with Sections 3.3.18.2 in the PWS.

	0027AY
	Uplift - Multicasting One per Server Connection (TXS)
	Provides initial implementation of 10 multicast channels of data (in addition to those provided under the Basic Application Server Services) within the transport boundary for the LAN to which the server is connected.  Maximum bandwidth per channel is 6 Mbps in accordance with Section 3.3.18.2 in the PWS. 

	0027AZ
	Uplift - Multicasting - Ongoing (TXS)
	Provides ongoing support for an additional 10 multicast channels of data within the transport boundary for the LAN to which the server is connected.  Maximum bandwidth per channel is 6 Mbps in accordance with Section 3.3.18.2 in the PWS.

	0027BA
	DMZ Uplift - Public IP Addresses One per Server Connection (TXS)
	Provides initial implementation of 15 virtual Public IP addresses (in addition to those provided under the Basic Application Server Services) on the requested server’s Network Interface Card in accordance with Sections 3.3.18.2 in the PWS.

	0027BB
	DMZ Uplift - Public IP Addresses - Ongoing (TXS)
	Provides ongoing support of additional virtual Public IP addresses on the requested server’s Network Interface Card.  Optional for Standard Application Server Connectivity (DMZ Facility) - Ongoing through Mission Critical Application Server Connectivity (DMZ Zone Extension) - Ongoing in accordance with Sections 3.3.18.2 in the PWS.

	0027BC
	DMZ Uplift - DNS Primary Zone Hosting One per DNS Zone (TXS)
	Provides initial implementation of capability to host primary DNS zones for legacy environments outside the NGEN network as needed to support the operation of application servers.  Authoritative resolution of additional name spaces will also be provided for public or private records using forward or reverse lookups in accordance with Sections 3.3.18.2 in the PWS.

	0027BD
	DMZ Uplift - DNS Primary Zone Hosting - Ongoing (TXS)
	Provides ongoing support of capability provided in DMZ Uplift (DNS Primary Zone Hosting) in accordance with Sections 3.3.18.2 in the PWS.

	0027BE
	Optional Migration Assessment Each (TXS)
	Provides an assessment of migrating up to seven (7) servers located at a single location and hosting a single application to the NGEN network.  Assessment requires ability to scan the servers remotely.  Contractor will perform one (1) primary hardware scan, one (1) software scan, one NSA approved security scan and will perform a physical examination of the servers.  Contractor will provide a report assessing the required actions to make the server compliant with NGEN IA standards and the CLINs required to migrate the server into the NGEN network in accordance with Section 3.3.18.2 in the PWS.

	0027BF
	Network Implementation of Remote Management Capabilities (TXS)
	Provides for configuration of the NGEN network to enable remote management services described in Uplift - Remote Management One per Server Connection. [Required to be ordered once prior to or with the initial order for Uplift - Remote Management One per Server Connection] in accordance with Section 3.3.18.2 in the PWS.

	0027BG
	Network Implementation of DMZ Zone Extension (TXS)
	Provides for the development, implementation, and documentation of the capability to provide the DMZ Zone Extension described in DMZ (Zone) Extension in accordance with Section 3.3.5.3 in the PWS.

	0027BH
	Uplift - Block of 255 Static IP Addresses (TXS)
	Provides initial implementation of 255 Static IP addresses (in addition to those provided under the Basic Application Server Services) on the requested server’s Network Interface Card in accordance with Section 3.3.18.2 in the PWS.

	0029
	Legacy Support services
	Legacy systems support provides initial integration services for emerging operational and functional systems to enable them to run on NGEN. Legacy system support can also provide additional services beyond basic integration.  Performance shall be in accordance with Section 3.3.18.5 in the PWS and Attachment J-32 (Ongoing Infrastructure and Engineering Support).

	0029AA
	Ongoing Ordered Legacy Support (TXS)
	Operate and maintain Legacy networks and infrastructure when ordered in accordance with Section 3.3.18.5 in the PWS. 

	0029AB
	Legacy Reachback Connectivity (10 MB/100 MB/1000 MB) (TXS)
	These line items provide connectivity to the NGEN network, via an existing Boundary 2, to a server residing in a legacy network that requires Reachback connectivity to the NGEN network in accordance with Section 3.3.18.5 in the PWS. 

	0029AC
	Legacy Server Connectivity (10 MB/100 MB/1000 MB) (TXS)
	Provides connectivity for a legacy server that connects to a legacy network for which the Contractor has assumed responsibility.  This item shall be ordered for any legacy server that is connected to the legacy network for any of the following reasons:  (i) to provide access to applications that do not meet DIACAP accreditation/ certification requirements; (ii) to provide access to applications that do not meet the DoN UTNPP; or, (iii) to provide access to applications that do not meet the technical requirements to operate within the NGEN environment.  This item does not include connectivity to the NGEN network through the Boundary 2 or other security boundaries which must be ordered separately under Legacy Reachback Connectivity. This item does not include server support, which must be ordered separately under Legacy Web, File, Print Server Support or Legacy Mail Box Support and Connectivity. Performance shall be in accordance with Section 3.3.18.5 in the PWS.

	0029AD
	Dual Desktop/Quarantine Seat Connectivity (TXS)
	These line items provide connectivity for legacy workstations that remain connected to a legacy network after an associated NGEN data seat has been Transitioned (referred to as “Dual Desktops” or “Quarantined Seats” or “DD/QS”).  DD/QS include only unclassified seats at remote and non-remote sites. Performance shall be in accordance with Section 3.3.4.4 in the PWS.

	0029AE
	Non-NGEN Workstation, Connectivity (NNWS) and Other Non-NGEN Device Connectivity (TXS)
	These line items provide connectivity for a Non-NGEN Workstation (NNWS) that receives IT services from the Contractor without an associated NGEN seat order; or connectivity for Other Non-NGEN Devices that are connected to a network maintained by the Contractor, including for example; (i) environmental controls and sensors; (ii) fire monitoring and suppression equipment; and (iii) multi-function devices (printer/scanner/copier/fax), and security devices (cameras, physical access controls).  NNWS and Other Non-NGEN Devices include only unclassified seats and devices at remote and non-remote sites.  Performance shall be in accordance with Section 3.3.18.5 in the PWS.

	0029AF
	Legacy Network Operations & Maintenance
	The Contractor shall provide operations and maintenance of the Legacy Network. This service will be provided at each site as ordered by the Government. Performance shall be in accordance with Section 3.3.18.5 in the PWS.

	0032
	External Network Interface
	For purposes of this CLIN “Servers” refers to virtual or physical servers. The external network interface provides for the interface of networks to the NGEN including required security and access controls in accordance with Sections 3.3.3 and 3.3.5.1 in the PWS and Attachment J-32 (Ongoing Infrastructure and Engineering Support).

	0032AA
	B3 COI ACL Services - Installation
	The Contractor shall provide installation and configuration of hardware to allow filtering of Internet Protocol (“IP”) traffic at an NGEN Boundary 3 (“B3”) using an Access Control List (“ACL”). The configuration will allow network transport inbound from and outbound to approved locations throughout the NGEN network and SIPRNet or NIPRNet in accordance with paragraph 3.3.18 L in Section 3.3.18 in the PWS. The Government will determine the required hardware and software for this service on a site-by-site basis using the current rate card.  The Contractor shall submit (with input from the Government) the SSAA package. Required to be ordered with B3 COI ACL Services - Ongoing Monthly Support.

	0032AB
	B3 COI ACL Services - Ongoing Monthly Support
	The Contractor shall provide ongoing support of hardware and software installed under B3 COI ACL Services in accordance with paragraph 3.3.18 L in Section 3.3.18 in the PWS.

	0032AC
	B3 COI Firewall Services - Installation
	The Contractor shall provide installation and configuration of hardware and software to allow filtering of IP traffic, ports and protocols at a B3 COI using a firewall in accordance with Section 3.3.4 in the PWS. The configuration will allow network transport inbound from and outbound to approved locations throughout the NGEN network and SIPRNet or NIPRNet. The Contractor shall submit (with input from the Government) the DIACAP package. The Government will determine the required hardware and software for this service on a site-by-site basis. The Contractor shall submit (with input from the Government) the DIACAP package. Required to be ordered with B3 COI Firewall Services - Ongoing Monthly Support.

	0032AD
	B3 COI Firewall Services - Ongoing Monthly Support
	The Contractor shall provide ongoing support of hardware and software installed under B3 COI Firewall Services in accordance with Section 3.3.4 in the PWS.

	0032AE
	Enterprise VPN Uplift Services - Installation
	The Contractor shall provide installation and configuration of hardware and software to allow secure encrypted point-to-point and point-to-multipoint VPN tunnels between either (i) two (2) or more servers receiving NGEN services through a Application Server Connectivity; or (ii) two (2) or more COIs; or (iii) A combination of two (2) or more COIs and servers receiving NGEN service through a Application Server Connectivity in accordance with Section 3.3.4.3 in the PWS.  The Government will determine the required hardware and software for this service on a site-by-site basis. Required to be ordered with Enterprise VPN Uplift Services - Ongoing Monthly Support.

	0032AF
	Enterprise VPN Uplift Services - Ongoing Monthly Support
	The Contractor shall provide ongoing support of the hardware and software installed under Enterprise VPN Uplift Services - Installation in accordance with Section 3.3.4.3 in the PWS. The Government will determine the required price for this service on a site-by-site basis using the current rate card. Required to be ordered with Enterprise VPN Uplift Services.

	0032AG
	Enterprise GRE Uplift Services - Installation
	The Contractor shall provide installation and configuration of hardware and software to allow unencrypted data transport between either (i) two (2) or more servers receiving NGEN services through Application Server Connectivity; or (ii) two (2) or more COIs; or (iii) A combination of two (2) or more COIs and servers receiving NGEN services through Application Server Connectivity. The Government will determine the required hardware and software for this service on a site-by-site basis using the current rate card. Required to be ordered with Enterprise GRE Uplift Services - Ongoing Monthly Support in accordance with Section 3.3.5.1 in the PWS.

	0032AH
	Enterprise GRE Uplift Services - Ongoing Monthly Support
	The Contractor shall provide ongoing support of the hardware and software installed under Enterprise GRE Uplift Services - Installation.  The Government will determine the required hardware and software for this service on a site-by-site basis.  Required to be ordered with Enterprise GRE Uplift Services in accordance with Section 3.3.5.1 in the PWS.

	0032AJ
	Generic Transport Service Extensions - Installation
	The Contractor shall provide installation of external network interface services at facilities containing NGEN network infrastructure to enable either: Transport from a non-NGEN network to SIPRNet/NIPRNet via NGEN infrastructure; or Transport between two (2) or more non-NGEN networks via NGEN infrastructure in accordance with Section 3.3.5.1 in the PWS. The Government shall have the option of providing its own Virtual Private Network ("VPN") or type 1 encryption device.  At the request of the Government, the Contractor shall install, and configure a VPN device.  In addition, the Contractor shall provide the following as part of this service: The Contractor shall provide installation services to include: Verification of network connectivity of the VPN or type 1 encryption device, BAN/LAN/WAN, Architecture and engineering, Design and configuration engineering, Implementation engineering, Quality assurance, Documentation deliverables, Project management. These services do not include physical cabling infrastructure and transport boundary capacity upgrades. The Government will determine the required hardware and software.

	0032AK
	Generic Transport Service Extensions - Ongoing Monthly Support
	The Contractor shall provide ongoing support of the hardware and software installed under Generic Transport Service Extensions - Installation. Required to be ordered with Generic Transport Service Extensions - Installation.  Performance shall be in accordance with Section 3.3.5.1 in the PWS.

	0032AL
	Engineering  Assessment  of COI SDP Capabilities
	The Contractor will provide the engineering assessment of the capability to provide the services described in the following COI SDP ACL Services - Installation, COI SDP ACL Services - Ongoing Monthly Support, COI SDP Firewall Services - Installation, COI SDP Firewall Services - Ongoing Monthly Support, COI SDP Basic Services and 100MB Bandwidth - Ongoing Monthly Support (Option 1) and COI SDP Basic Services and 1000MB Bandwidth - Ongoing Monthly Support (Option 2).  This CLIN is required to be ordered once, prior to or with the initial order for any of the aforementioned CLINS.  Performance shall be in accordance with Section 3.3.5.1 in the PWS.

	0032AM
	COI SDP ACL Services - Installation
	The Contractor shall provide installation and configuration of pre-existing hardware or new hardware when required, to allow filtering of Internet Protocol (IP) traffic at an NGEN COI SDP boundary using an Access Control List (ACL) in accordance with Section 3.3.19.1 in the PWS. The configuration will allow network transport inbound from and outbound to approved locations throughout the NGEN network. The Government will determine the required hardware and software for this service on a site-by-site basis using the most current rate card. The Contractor shall submit a DIACAP package. Required to be ordered with item COI SDP ACL Services (Ongoing monthly support) AND either COI SDP Basic Services/1000MB, COI SDP Basic Services and 100MB Bandwidth - Ongoing.

	0032AN
	COI SDP ACL Services - Ongoing Monthly Support
	The Contractor shall provide ongoing support of the new hardware and configuration installed under COI SDP ACL Services - Installation in accordance with Section 3.3.19.1 in the PWS. The Government will determine the required hardware and software for this service on a site-by-site basis.  The Contractor shall submit a DIACAP package. Required to be ordered with COI SDP ACL Services - Installation.

	0032AP
	COI SDP Firewall Services - Installation
	The Contractor shall provide installation and configuration of hardware and software to allow filtering of IP traffic, ports and protocols at a COI SDP boundary using a firewall in accordance with Section 3.3.19.1 in the PWS. The COI SDP Boundary and configuration will allow network transport inbound from and outbound to all approved locations throughout the NGEN. The Contractor will propose the required hardware and software and the price for this service on a site-by-site basis using the current rate card. The Contractor shall submit the SSAA package. Required to be ordered with COI SDP Firewall Services (Ongoing monthly support) AND either COI SDP Basic Services/100 MB Option OR COI SDP Basic Services/1000MB Option. 

	0032AQ
	COI SDP Firewall Services - Ongoing Monthly Support
	The Contractor shall provide ongoing support of the hardware; software and configuration installed under item COI SDP Firewall Services - Installation in accordance with Section 3.3.19.1 in the PWS. The Government will determine the requirement for this service on a site-by-site basis.

	0032AR
	COI SDP Basic Services and 1000MB Bandwidth - Ongoing Monthly Support (Option 2)
	Provides a single or multiple uplinks from the Government managed network to the NGEN COI SDP boundary for which COI SDP ACL and Firewall Installation services are under order in accordance with Section 3.3.19.1 in the PWS. Mandatory for those CLINs when not ordering COI SDP Basic Services and 1000MB Bandwidth - Ongoing. 

	0032AS
	COI SDP Basic Services and 100MB Bandwidth - Ongoing Monthly Support (Option 1)
	Provides a single or multiple uplinks from the Government managed network to the NGEN COI SDP boundary for which COI SDP ACL, and Firewall Installation services are under order in accordance with Section 3.3.19.1 in the PWS. Mandatory for those CLINs when not ordering COI SDP Basic Services and 100MB Bandwidth - Ongoing.

	0034
	Satellite Terminal Support
	Satellite terminal support is a service provided by the Contractor for the extension of NGEN via commercial satellite communications, terminating with either Contractor-provided mobile earth stations or USMC mobile earth stations in accordance with Section 3.3.19.3 in the PWS.

	0035
	Award Fee
	Total amount for Award fee will be determined in accordance with Attachment J-3 (Award Fee Plan).

	0035AA
	Award Fee (TXS)
	Total amount for Award fee will be determined in accordance with Attachment J-3 (Award Fee Plan).

	0049
	Hardware Certification 
	For Government ordered certifications, the Contractor shall provide services in accordance with Section 3.3.13 in the PWS to test, as a means to determine whether an item of hardware functions as designed, integrates with the NGEN infrastructure, and meets all security/IA requirements. This service is available for hardware that is provided by the Government. This CLIN does not support wireless solutions. This CLIN is specific to testing and certifying the individual hardware only. Any solution development or hosting environment development, etc, shall be negotiated between the parties as a separate effort. Accreditation and Risk Mitigation is a Government responsibility. This service will provide up to three (3) attempts to certify the subject hardware for each CLIN ordered. The deliverable for this service is a Test Summary Report detailing the procedures used, issues and problems encountered, proposed resolutions and mitigations, and the results of the test, including internal scan, if performed. If the results of the test are that the device passes certification requirements, an NGEN Certification Letter is generated. A copy of the certified solution and any supporting documentation on CDs along with the bundled reports is stored in the Configuration Management Database (CMDB). The solution is ready for release after ECCB approval is granted. Conversely, if the results of the test are that the hardware device did not pass certification requirements, the Test Summary Report described above will provide in reasonable detail the reasons for failure. Execution of the proposed resolution or mitigation of the failure is not included in this CLIN. The Contractor will provide and maintain a current listing, accessible by the Government, of all hardware that has been certified. The listing at a minimum will include the OEM name, make and model of the item, and the date the item was certified. The listing will include all hardware certified by the Contractor regardless of how the testing was initiated (Government-ordered, Contractor-initiated or other). In the event a previously-certified item no longer properly integrates with the NGEN or fails to meet updated security/IA requirements, the Contractor will update the listing and the Government will promptly remove the item. These CLINs in combination (simple and complex) will support a threshold throughput of 16 hardware certifications per calendar month with no more than eight (8) complex or multifunction device certifications in any given calendar month, unless otherwise agreed to by the Contractor. Certifications for CLIN 0023 items will take precedence over certification for Government-acquired devices.

	0049AA
	Hardware Certification – Simple (TXS)
	This service tests a hardware device and software drivers (e.g. .inf files) in accordance with Section 3.3.13 in the PWS.  This service only applies to hardware that does not require an enabling application for installing or operating the device.  The Test Summary Report shall be delivered not later than seven (7) days after the Contractor has received the applicable hardware and any related items. 

	0049AB
	Hardware Certification – Complex (TXS)
	This service tests (i) a hardware device that requires an enabling application for installing or operating the device and (ii) single-function network connected printers.  Unless otherwise agreed, testing of a multi-functional device (MFD) or any hardware solution that constitutes a backend server component (as opposed to a seat component) shall be negotiated between the parties as a separate effort in accordance with Section 3.3.13 in the PWS.  The Test Summary Report shall be delivered not later than 14 days after the Contractor has received the applicable hardware and any related items.

	0049AC
	Certified HW Installation Service - Network Connected (TXS)
	This service includes (a) initial installation/connection of a certified hardware item to the NGEN network as well as (b) limited help desk service that shall consist solely of a referral to the appropriate OEM of the item in accordance with Section 3.3.13 in the PWS. Certified Hardware Installation Service does not include any re-engineering, integration services, maintenance, and/or break-fix support.

	0062
	Wireless Local Area Network (WLAN), 802.11i Standard Services
	This WLAN solution will provide wireless access, via 802.11i standard technology (unclassified use only), to the NGEN network for various NGEN-certified seats and devices. In order to begin the process of receiving these services, the Government shall initiate a RAPT request and provide the Contractor all WLAN requirements and supporting information (building drawings, floor plans, etc.). In response to a WLAN requirement, the Contractor shall conduct a site survey to collect all necessary information to develop a firm-fixed priced proposal that shall consist of various Wireless Solutions and necessary Project Wall Plugs.  The Contractor shall provide WLAN 802.11i Standard Services in accordance with Section 3.3.18.4 in the PWS for new requirements. 

	0062AA
	WLAN Solution Implementation - Per Network Operations Center
	This item provides the necessary infrastructure (hardware, software, and accessories) procurement and installation/configuration services to implement the WLAN 802.11i-based solution at each NOC. The WLAN 802.11i-based solution will monitor up to 2500 wireless devices in each unclassified NGEN enclave (USN and USMC) whose locations can be managed by the installed Location Appliance. In order to expand the number of wireless devices monitored at the NOC, the customer may order additional WLAN Network Operations Center Uplift services. This item shall be considered complete once all NOC infrastructure is in place and fully functional. This item shall only be ordered once for each of the four (4) USN and USMC NOCs.  Performance shall be in accordance with Section 3.3.18.4 in the PWS. 

	0062AB
	WLAN Network Operations Center Uplift
	This item provides the procurement and installation/configuration services for additional infrastructure necessary to expand the wireless device monitoring capacity, for the respective Network Operations Center (NOC), by an additional 2500 wireless devices. This item shall be considered complete once all NOC infrastructure is in place and fully functional.  Performance shall be in accordance with Section 3.3.18.4 in the PWS. 

	0062AC
	WLAN Solution Implementation - Per Project
	This item provides complete “project” WLAN Solution Development and Certification services, which shall include design of the wireless infrastructure, supporting documentation, certification, and accreditation package preparation support in accordance with Section 3.3.18.4 in the PWS. This item also provides the acquisition services of necessary WLAN Hardware and Software. The scope of a project is a separate and distinct WLAN procurement action which may include an unlimited number of sites, buildings, and floors that shall be identified within a customer requirement and verified by the Contractor during their site survey. This item also includes the following services:  • Technical package preparation and change management  • Wireless LAN Infrastructure Installation and Configuration  A “site” is defined as one (1) or more buildings and floors and can have several areas of operation to include multiple hangars, or an apron (paved surface where aircraft are staged when not in use) environment. A “building” is defined as roofed and walled structure built for permanent use, and includes aircraft hangars. A “floor” is defined/constrained as a main level space, with equal elevation, within a building or aircraft hangar. This item shall be considered complete once all project infrastructures are in place and the WLAN solution is fully functional.

	0062AD
	WLAN Solution Implementation - Per Site
	This item provides WLAN solution implementation services, for each site identified in the customer requirements document and provides a WLAN implementation plan (per site), updated design packages (per site), and updated technical support documentation/publications (per site) in accordance with Section 3.3.18.4 in the PWS. The scope of a site may include an unlimited amount of buildings and floors; the total number of buildings and floors shall be specified within the customer requirements document and verified by the Contractor during their site survey. The CLIN price shall be applied to each site identified within the customer requirements document. A “site” is defined as one (1) or more buildings and floors and can have several areas of operation to include multiple hangars, or an apron (paved surface where aircraft are staged when not in use) environment. A “building” is defined as roofed and walled structure built for permanent use, and includes aircraft hangars. A “floor” is defined/constrained as a main level space, with equal elevation, within a building or aircraft hangar. This item shall be considered complete once a WLAN solution is fully functional at a specific site, to include associated buildings and floors.

	0062AE
	WLAN Solution Implementation - Per Building
	This item provides WLAN solution implementation services, for each building identified in the customer requirements document and provides a WLAN implementation plan (per building), updated design packages (per building), and updated technical support documentation/publications (per building) in accordance with Section 3.3.18.4 in the PWS. The scope of a building may include an unlimited amount of floors; the total number of floors shall be specified within the customer requirements document and verified by the Contractor during their site survey. The CLIN price shall be applied to each building identified within the customer requirements document.  A “building” is defined as roofed and walled structure built for permanent use, and includes aircraft hangars. A “floor” is defined/constrained as a main level space, with equal elevation, within a building or aircraft hangar. This item shall be considered complete once a WLAN solution is fully functional at a specific building, to include associated floors.

	0062AF
	WLAN Solution Implementation - Per Floor
	This item provides WLAN solution implementation services, for each floor identified in the customer requirements document and provides a WLAN implementation plan (per floor), updated design packages (per floor), and updated technical support documentation/publications (per floor) in accordance with Section 3.3.18.4 in the PWS. The total number of floors shall be specified within the customer requirements document and verified by the Contractor during their site survey. The CLIN price shall be applied to each floor identified within the customer requirements document. A “floor” is defined/constrained as a main level space, with equal elevation, within a building or aircraft hangar.  This item shall be considered complete once a WLAN solution is fully functional on a specific floor.

	0062AG
	WLAN Access Point Design, Documentation  and Configuration Service - Per Access Point
	This item provides WLAN Access Point service and includes design, documentation, configuration and installation services for one Access Point in accordance with Section 3.3.18.4 in the PWS. The service shall provide wireless connectivity to the NGEN, in the form of a WLAN hotspot, with a radial range of 300 feet from the center of an Access Point. The Contractor shall provide necessary port activation, switch activation, and switch configuration changes to ensure proper Access Point functionality. Based on varying physical environments and WLAN complexities, Access Point installation shall be based on the Contractor site survey and through customer consultation. Installation labor shall be in accordance with the established rate card. The total number of Access Points shall be specified within the customer requirements document and verified by the Contractor during their site survey. This item also provides the acquisition services of necessary WLAN Access Point Hardware, Software, and Software Licenses.

	0062AH
	WLAN Network Adapter
	This item provides 802.11i wireless transport service via a Wireless Network Adapter, which shall be selected and installed by the customer (only the PCMCIA PC-Card version of the adapter) in accordance with Section 3.3.18.4 in the PWS. This service also provides client installation and configuration help desk support. This item also provides the acquisition services of necessary WLAN Hardware and Software.

	0062AJ
	WLAN Network Adapter (Optional - Manual Desk-side installation
	This item provides 802.11i wireless transport service via a Wireless Network Adapter, which shall be selected by the customer in accordance with Section 3.3.18.4 in the PWS. This service also provides desk-side Contractor installation and training for the customer. This item also provides the acquisition services of necessary WLAN Hardware and Software.

	0062AK
	WLAN Recurring Support - Per Site
	This service provides ongoing support and upgrades for the WLAN controller, operating environment, and associated infrastructure for each site in accordance with Section 3.3.18.4 in the PWS. The CLIN price shall be applied to each site identified within the customer requirements document.

	0062AL
	WLAN Recurring Support - Per Access Point
	This service provides ongoing support for all Access Point Hardware/Software in accordance with Section 3.3.18.4 in the PWS. This includes device configuration, IAVA patching, and software maintenance/upgrades. The CLIN price shall be applied to each Access Point identified within the customer requirements document.

	0062AM
	WLAN Recurring Support - Per Access Point (Optional RFID Environment)
	This service provides ongoing support for all Access Point Hardware/Software used to support Radio Frequency Identification (RFID) devices used in an RFID Tag environment in accordance with Section 3.3.18.4 in the PWS. This includes device configuration, IAVA patching, and software maintenance/upgrades. The CLIN price shall be applied to each Access Point identified within the customer requirements document. This CLIN shall be ordered in combination with WLAN Recurring Support (Per Access Point) when RFID is leveraging the Wireless infrastructure and both types of access are used (i.e. RFID tags and wireless laptops).

	0062AN
	WLAN Recurring Support - Per Network Adapter
	This service provides ongoing support for each seat that has ordered WLAN Network Adapter services in accordance with Section 3.3.18.4 in the PWS. The services include help desk, software change management (IAVA patching), one-time annual software upgrade (if necessary), and remote software monitoring support. The CLIN price shall be applied to each WLAN Network Adapter services identified within the customer requirements document and subsequently ordered.

	0062AP
	WLAN Recurring Support - Per Client
	This service provides ongoing support for each client that has ordered WLAN Network services. The services include help desk, software change management (IAVA patching), one-time annual software upgrade (if necessary), and remote software monitoring support in accordance with Section 3.3.18.4 in the PWS. The CLIN price shall be applied to each WLAN Network services identified within the customer requirements document and subsequently ordered.

	0062AQ
	WLAN Solution Controller Install - Per Conf Room
	Provides implementation of hardware required to add Access Point capacity of up to a maximum of 12 Access Points supported in aggregate for one (1) or more Pre-Designed WLAN Conference Room CLINs in a single building in accordance with Section 3.3.18.4 in the PWS. Customer is responsible to ensure adequate A/C power and switch capacity exists to support implementation. This CLIN requires the purchase of a CLIN 0062AL for recurring support for each 0062AU.

	0062AR
	WLAN SMALL Pre-Designed Conference Room Solution
	Provides SMALL conference room with one (1) wireless access point, WLAN controller hardware, cabling to the distribution switch via one (1) Unclassified Wall Plug, configuration management, software licensing and installation labor.  This service provides connectivity for up to 15 concurrently connected wireless devices in an area of approximately 400 square feet.  This service does not provide failover support.  Maximum of 12 Access Points supported in aggregate for one or more Pre-Designed WLAN Conference Room CLINs in a single building.  Performance shall be in accordance with Section 3.3.18.4 in the PWS.

	0062AS
	WLAN SMALL Pre-Designed Conference Room Solution – Recurring Support
	Provides SMALL conference room recurring support for one (1) wireless access point in accordance with Section 3.3.18.4 in the PWS.

	0062AT
	WLAN MEDIUM Pre-Designed Conference Room Solution
	Provides MEDIUM conference room with two (2) wireless access points, WLAN controller hardware, cabling to the distribution switch via two (2) Unclassified Wall Plugs, configuration management, software licensing and installation labor. This service provides connectivity for up to 40 concurrently connected wireless devices in an area of approximately 600 square feet. This service provides failover support.  Maximum of 12 Access Points supported in aggregate for one or more Pre-Designed WLAN Conference Room CLINs in a single building.  Performance shall be in accordance with Section 3.3.18.4 in the PWS.

	0062AU
	WLAN MEDIUM  Pre-Designed Conference Room Solution – Recurring Support
	Provides MEDIUM conference room recurring support for two (2) wireless access points in accordance with Section 3.3.18.4 in the PWS.

	0062AV
	WLAN LARGE Pre-Designed Conference Room Solution
	Provides LARGE conference room with four (4) wireless access points, WLAN controller hardware, cabling to the distribution switch via four (4) Unclassified Wall Plugs, configuration management, software licensing and installation labor. This service provides connectivity for up to 60 concurrently connected wireless devices in an area of approximately 800 square feet. This service provides failover support. Maximum of 12 Access Points supported in aggregate for one or more Pre-Designed WLAN Conference Room CLINs in a single building.  Performance shall be in accordance with Section 3.3.18.4 in the PWS.

	0062AW
	WLAN LARGE Pre-Designed Conference Room Solution – Recurring Support
	Provides LARGE conference room recurring support for four (4) wireless access points in accordance with Section 3.3.18.4 in the PWS.

	0062AX
	WLAN Survey  - Floor
	The WLAN Survey - Floor: will document and verify the requirements to provide WLAN services to a floor identified within the customer requirements document in accordance with Section 3.3.18.4 in the PWS. A “floor” is defined/constrained as a main level space, with equal elevation, within a building or aircraft hangar. 

	0062AY
	WLAN Survey  - Building
	The WLAN Survey - Building: will document and verify the requirements to provide WLAN services to each floor and space within a building identified within the customer requirements document in accordance with Section 3.3.18.4 in the PWS. A “floor” is defined/constrained as a main level space, with equal elevation, within a building or aircraft hangar. 

	0062AZ
	WLAN  Survey - Site
	WLAN - Survey - Site:  The total number of Buildings shall be specified within the customer requirements and will verify the requirements to provide WLAN services to each building at the site identified within the customer requirements document in accordance with Section 3.3.18.4 in the PWS.

	0075
	Classified Remote Access via Broadband Connections
	This service allows users a higher bandwidth to classified remote access service by allowing users to access the classified NGEN data network using a secure broadband connection and leverages the Talon device or SECNET54 in accordance with Section 3.3.11 in the PWS. Use of this service is limited to locations approved by the appropriate ODAA and will be the responsibility of the Government.

	0076
	Deployable Site Transport Boundary (DSTB) Services
	Deployable Site Transport Boundary (DSTB) Services including Onsite Training and configurations support. 

	0076AA
	Deployable Site Transport Boundary (DSTB) One week Onsite Support
	The Contractor shall provide One (1) Week Onsite Deployable Site Transport Boundary (DSTB) deployment support: one (1) Network Engineer and one (1) CSR, for five (5) consecutive, eight (8) hour days. These services are outside of the initial build and configuration of the DSTB and may be desired for exercise or deployment support in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).

	0076AB
	Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (Per FAK)
	The Contractor shall provide a Router/Switch, VPN, WAN Accelerator, and carrying case. The Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (FAK), which supports 2-12 connections, is FAA compliant as carry-on luggage, weighs 36 lbs, is 20" x 11" x 8", and can be carried by one (1) person. The DSTB FAK is configured to use an Ethernet connection as its primary transport. After the DSTB FAK has been activated and connected to NGEN, devices connected to it function like any on NGEN in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).

	0076AC
	Deployable Site Transport Boundary (DSTB) Fly-Away Build & Initial Configuration (Per FAK)
	The Contractor shall provide the build and initial configuration and the Certification and Accreditation (C&A) Technical Package for the Deployable Site Transport Boundary (DSTB) Fly-Away Kit (FAK). The FAK will use an Ethernet connection as its primary transport in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).

	0076AD
	Deployable Site Transport Boundary (DSTB) Fly-Away End User Training
	The Contractor provides the Government's end user with classroom and lab training for basic system initiation, setup, configuration, and support for the DSTB FAK. Purchase of this CLIN is required when the Government desires to deploy the DSTB FAK without support from a Network Engineer or Customer Service Representative (CSR).
• Classroom training (in San Diego, CA, or Norfolk, VA) with maximum class size of six (6) students
• Class materials and training equipment
• Hands-on lab to experience self-deploy of a DSTB FAK
• Class length is one (1) day
in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).   Performance shall be in accordance with Section 3.3.5.4 in the PWS.

	0076AE
	DSTB Monthly Service (Per FAK)
	The Contractor provides ongoing break/fix, maintenance, and IAVA support for the Deployable Site Transport Boundary (DSTB) Fly-Away Hardware Kit (Per FAK) while deployed. This service is to ensure the software remains current by periodically connecting the hardware to receive important maintenance updates and security patches. (Important maintenance updates may include minor software updates and may require troubleshooting any issues introduced by the update) in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).

	0076AF
	Deployable Site Transport Boundary (DSTB) Fly-Away Classified Seat Connectivity Uplift (Per Seat)
	The Contractor provides configuration and support for classified seat connectivity using GFP Type 1 hardware. This service permits connectivity with classified enclaves and transport Type 1 encrypted data between the NGEN classified network domain and the remotely deployed DSTB - hosted classified enclave. The FAK Classified Seat Connectivity Uplift leverages the cPSAS offering which includes support for TALON or SECNET54 devices. This CLIN is required for each classified seat being connected to the FAK in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).

	0076AG
	DSTB Spare Parts Kit
	Provides a one-for-one replacement for all equipment delivered via CLIN 0076AH. Purchase of this CLIN is optional, but recommended to ensure minimal service disruption in case of equipment failure while deployed in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).

	0076AH
	DSTB Hardware and Initial Configuration
	The Contractor provides the DSTB hardware, initial configuration, and the Certification & Accreditation (C&A) Technical Package for the Core DSTB. The Core DSTB is the large size DSTB with the capability to support up to 44 connections, and can extend support up to 200 connections. The router can be configured to multiple types of media including T1, DSL, Ethernet, ISDN & Fiber Optic**. The DSTB weighs 125 lbs, is 22”x22”x39”, and requires a two (2) men lift in accordance with Section 3.3.5.4 in the PWS excluding (3.3.5.4.d).

	0076AJ
	DSTB IAVA/Update Support
	The Contractor shall provide one (1) month of IAVA support for the core DSTB. Order this CLIN once for every month a DSTB is deployed. This CLIN is not to be used with the DSTB Fly-Away Kit. Performance shall be in accordance with Section 3.3.4.4 in the PWS excluding (3.3.5.4.d).

	0080
	Ongoing Ordered Engineering Support
	The Contractor shall provide ongoing engineering support for solutions developed under CLIN 5000. Firm Fixed Priced task orders will be issued under this CLIN. 

	0090
	Tech Refresh Material Purchase
	Used to purchase Tech Refresh material as a part of the Tech Refresh Plan in accordance with the PWS. The Contractor shall offer a discount in accordance with B-4.  Performance shall be in accordance with Section 3.3.1.5 in the PWS.

	0090AA
	Tech Refresh Material (TXS)
	Tech Refresh material purchases based on an approved Tech Refresh Plan and BOM in accordance with in accordance with Section 3.3.1.5 only the cost of equipment.

	0092
	Shared Savings
	The Contractor shall share in price savings in accordance with an approved Price Reduction Proposals (PRP) as outlined in clause H-10 in the contract.

	0092AA
	Shared Savings (TXS)
	The Contractor shall share in price savings in accordance with an approved Price Reduction Proposals (PRP) as outlined in clause H-10 in the contract.

	0095
	USN - Operation and Sustainment Services for Global Service and Field Services
	Transition services in accordance with the Government approved Phase-Out plan and Section 3.6.3 in the PWS.

	0096
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW
	Provide GPR as defined in DFARS 252.227-7013 and 252.227-7014 for non-commercial technical data or computer SW identified for delivery with less than GPR pursuant to 252.227-7028 (See Section K). CLIN 0096 table items may be ordered on an individual basis. 

	0096AA
	Government Purpose Rights License to Non-Commercial Technical Data or Computer SW (TXS)
	Provide GPR as defined in DFARS 252.227-7013 and 252.227-7014 for non-commercial technical data or computer SW identified for delivery with less than GPR pursuant to 252.227-7028 (See Section K). CLIN 0096 table items may be ordered on an individual basis. 

	5000
	Engineering Design and Support Services (EDSS)
	EDSS encompasses the engineering and technical support services required to design, model, test, pilot, and implement the systems and infrastructure required to deliver voice, video, and data services in accordance with Section 3.3.1 in the PWS. 

	5000AA
	Engineering Design and Support Services (EDSS) - Fixed Price (TXS)
	The Contractor shall provide engineering services in accordance 3.3.1 in the PWS.

	5000AB
	Engineering Design and Support Services (EDSS) - Cost Reimbursable (TXS)
	The Contractor shall provide engineering services in accordance 3.3.1 in the PWS.

	5000AC
	Engineering Design and Support Services (EDSS) - ODC/Travel (TXS)
	The Contractor shall provide ODC and travel costs associated with EDSS - Cost Reimbursable (5000E)


C-2
5252.204-9200 SECURITY REQUIREMENTS (DEC 1999)

(a)
The work to be performed under this contract as delineated in the Contract Security Classification Specification (DD Form 254) (Attachment J-2) involves access to and handling of classified material up to and including SCI.
(b)
In addition to the requirements of the FAR 52.204-2 “Security Requirements” clause, the Contractor shall appoint a Security Officer, who shall (1) be responsible for all security aspects of the work performed under this contract, (2) assure compliance with the National Industry Security Program Operating Manual (DoD INST 5220.22M), and (3) assure compliance with any written instructions from the Security Officer (to be provided upon award).

(End of clause)

C-3
5252.222-9200 WORKWEEK (DEC 1999)

(a)
All or a portion of the effort under this contract will be performed on a Government installation.  The normal workweek for Government employees at various locations as identified in the contract is Monday through Friday.  The current locations are listed in the Site Scheduling Spreadsheet (Attachment J-10).  Work at this Government installation, shall be performed by the Contractor within the normal workweek unless differing hours are specified on the individual task orders.  Following is a list of holidays observed by the Government:


Name of Holiday



Time of Observance

New Year’s Day



1 January


Martin Luther King Jr. Day


Third Monday in January


President's Day



Third Monday in February


Memorial Day



Last Monday in May


Independence Day



4 July


Labor Day




First Monday in September 


Columbus Day



Second Monday in October


Veteran's Day



11 November


Thanksgiving Day



Fourth Thursday in November


Christmas Day



25 December

(b)
If any of the above holidays occur on a Saturday or a Sunday, then such holiday shall be observed by the Contractor in accordance with the practice as observed by the assigned Government employees at the using activity.

(c)
If the Contractor is prevented from performance as the result of an Executive Order or an administrative leave determination applying to the using activity, such time may be charged to the contract as direct cost provided such charges are consistent with the Contractor’s accounting practices.

(d)
This contract does not allow for payment of overtime during the normal workweek for employees who are not exempted from the Fair Labor Standards Act unless expressly authorized by the Ordering Officer.  Under Federal regulations the payment of overtime is required only when an employee works more than 40 hours in a normal week period.
(End of clause)

C-4
5252.223-9200 OCCUPATIONAL SAFETY AND HEALTH REQUIREMENTS (NOV 2008)
(a)
If performance of any work under this contract is required at an applicable Government facility, the Contractor shall contact the Government office with cognizance over safety and environmental requirements prior to performance of ANY work under this contract.  The purpose of contacting the Safety and Environmental Office is to obtain and become familiar with any local safety regulations or instructions and to inform the local Safety Officer of any work taking place on base.  Safety and Occupational Health personnel cannot assume a regulatory role relative to oversight of the Contractor safety activities and performance except in an imminent danger situation.  Administrative oversight of Contractors is the primary responsibility of the Contracting Officer and/or the Contracting Officer’s designated representative.

(b)
Contractors are responsible for following all safety and health related State and Federal statutes and corresponding State, Federal and/or Navy regulations protecting the environment, Contractor employees, and persons who live and work in and around Contractor and/or federal facilities.

(c)
Contractors shall monitor their employees and ensure that they are following all safety regulations particular to the work areas.  Contractors shall ensure that their employees (i) wear appropriate safety equipment and clothing, (ii) are familiar with all relevant emergency procedures should an accident occur, and (iii) have access to a telephone and telephone numbers, to include emergency telephone numbers, for the facility where the work is performed.
(End of clause)

C-5
5252.228-9200 LIABILITY INSURANCE--FIXED PRICE CONTRACTS (OCT 2001)

(a) The following types of insurance are required in accordance with the FAR 52.228-5 “Insurance--Work on a Government Installation” clause and shall be maintained in the minimum amounts shown:

(1) Workers’ compensation and employers’ liability: minimum of $100,000

(2) Comprehensive general liability: $500,000 per occurrence

(i) Automobile liability: $200,000 per person

(ii) $500,000 per occurrence

(iii) $20,000 per occurrence for property damage

(b) Upon notification of contract award, the Contractor shall furnish to the Contracting Officer, as required by paragraph (b) of the FAR 52.228-5 “Insurance--Work on a Government Installation” clause, a certificate or written statement of insurance prior to commencement of work under this contract.  The written statement of insurance must contain the following information: policy number, policyholder, carrier, amount of coverage, dates of effectiveness (i.e., performance period), and contract number.  The contract number shall be cited on the certificate of insurance.

(End of clause)

C-6
5252.237-9601 KEY PERSONNEL (DEC 1999)

(a) The Offeror agrees to assign to this contract those Key Personnel listed in paragraph (d) below.  No substitutions shall be made except in accordance with this clause.

(b) The Offeror agrees that during the first 180 days of the contract performance period no personnel substitutions will be permitted unless such substitutions are necessitated by an individual's sudden illness, death or termination of employment.  In any of these events, the Contractor shall promptly notify the Contracting Officer and provide the information required by paragraph (c) below.  After the initial 180 day period, all proposed substitutions must be submitted in writing, at least 15 days (and in accordance with the DD254)  in advance of the proposed substitutions to the contracting officer.  These substitution requests shall provide the information required by paragraph (c) below.

(c) All requests for approval of substitutions under this contract must be in writing and provide a detailed explanation of the circumstances necessitating the proposed substitutions.  They must contain a complete resume for the proposed substitute or addition, and any other information requested by the Contracting Officer or needed by him to approve or disapprove the proposed substitutions.  All substitutions proposed during the duration of this contract must have qualifications of the person being replaced.  The Contracting Officer or his authorized representative will evaluate such requests and promptly notify the Contractor of his approval or disapproval thereof in writing.

(d) List of Key Personnel

Labor Categories






Name <completed by Offeror>


(i) Program Manager (ES and Combined)


___________________

(ii) Program Manager (TXS Only)



___________________

(iii) Chief Engineer





___________________

(iv) Chief Architect





___________________

(v) Transition Manager




___________________

(vi) Operations Manager (ES and Combined)


___________________

(vii) Network Operations Center Manager (ES and Combined)
___________________

(viii) Security Operations Center Manager (ES and Combined)
___________________

(ix) Problem Management Manager (ES and Combined)

___________________

(x) Field Service Delivery Manager



___________________

(xi) Security Manager





___________________

(xii) Performance and Quality Manager



___________________

(xiii) Logistics Manager




___________________

(xiv) Asset and Configuration Management Manager

___________________

(xv) Contracts Manager




___________________

(e) If the Contracting Officer determines that a suitable and timely replacement of Key Personnel who have reassigned, been terminated or have otherwise become unavailable for the contract work is not reasonably forthcoming or that the resultant reduction of productive effort would be so substantial as to impair the successful completion of the contract or the service order, the contract may be terminated by the Contracting Officer for default or for the convenience of the Government, as appropriate.  In addition, if the Contractor is found at fault for the condition, the Contracting Officer may elect to equitably decrease the contract price or fixed fee to compensate the Government for any resultant delay, loss or damage.

(f) If the Offeror wishes to add personnel, to be used in a labor category, the Offerror shall employ the procedures outlined in paragraph (c) above.  Adding personnel will only be permitted in the event of an indefinite quantity contract, where the Government has issued a delivery order for labor hours that would exceed a normal forty hour week if performed only by the number of employees originally proposed.

(g) See Attachment J-36 (Key Personnel Qualifications) for the list of Key Personnel qualifications.

(End of clause)

Section D-Packaging and Marking
D-1
APPLICABLE TO ALL ITEMS 
(a) All requirements for packaging and marking of supplies or documents associated with the services shall be packaged, packed and marked in accordance with the provisions set forth below.

(b) All unclassified data shall be prepared in accordance with best commercial practice.  All unclassified data shall be posted on a web site to be provided upon contract award, except as otherwise provided.

D-2
PREPARATION FOR DELIVERY

(a) DoD policy requires the utilization of commercial packaging for all items unless it is shown that commercial packaging cannot provide adequate protection and preservation.  NGEN equipment, materials, and supplies purchased by the service provider(s) will be prepared for shipment in accordance with ASTM-D-3951 (2004).

(b) Classified reports, data, and documentation shall be prepared for shipment in accordance with National Industrial Security Program Operating Manual (NISPOM), DoD 5220.22-M dated 28 February 2006.

(c) The Contractor shall include a complete Bill of Materials (BOM), DD 1149 and a complete copy of the Delivery Order (DO) with each shipment, ensuring contract and delivery order numbers are on all shipping materials.

(d) NGEN components sensitive to Electrostatic Discharge (ESD) will need to be protected as defined in MIL-STANDARD-1686 series, MIL-HDBK-263, ANSI/EIA-625, and marked in accordance with MIL-STANDARD-129 series.
D-3
MARKING OF SHIPMENT

(a) Each shipment of material and/or parts shall be marked IAW MIL-STANDARD-129.

(b) Each shipment of hazardous material and/or parts shall be marked IAW the Occupational Safety and Health Administration Standard, the Code of Federal Regulations 29 Part 1910.1200, applicable Environmental Protection Agency and Department of Transportation (DOT) requirements.

Section E-Inspection and Acceptance

E-1
INSPECTION AND ACCEPTANCE

Inspection and acceptance of all data shall be as specified on the attached Contract Data Requirements List(s) (CDRLs), DD Form 1423.  The USN inspection and acceptance of all CDRLs will be by the Acquisition Program Manager Logistics (APML) or website administrator.

E-2
52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

(a) This contract incorporates one (1) or more clauses by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at this/these address (es):

(1) http://farsite.hill.af.mil/
(2) http://www.arnet.gov/far/
(b) FIXED-PRICE SERVICE FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

REFERENCE
TITLE







DATE
52.246-2

Inspection of Supplies--Fixed-Price




Aug 1996

52.246-3*

Inspection of Supplies--Cost Reimbursement


Mar 1990

52.246-4

Inspection of Services--Fixed-Price




Aug 1996

52.246-5*

Inspection of Services--Cost Reimbursement



May 2001

52.246-15

Certificate of Conformance




Apr 1984

52.246-16

Responsibility for Supplies




Apr 1984
252.246-7000
Material Inspection and Receiving Report



Mar 2008

*Applies to Clins 5000AB and 5000AE
(End of clause)

Section F-Deliveries or Performance

F-1
52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

(a) This contract incorporates one (1) or more clauses by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at this/these address (es):

(1) http://farsite.hill.af.mil/
(2) http://www.arnet.gov/far/
(b) FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

REFERENCE
TITLE







DATE
52.242-15

Stop-Work Order






Aug 1989

52.242-15

Stop-Work Order (Aug 1989)--Alternate I



Apr 1984

52.211-17

Delivery of Excess Quantities




Sep 1989

52.247-34

F.O.B. Destination





Nov 1991

52.247-55

F.O.B. Point for Delivery of Government Furnished Property

Jun 2003

52.249-14*
Excusable Delays






Apr 1984

*Applies to Clins 5000AB and 5000AE
(End of clause)

F-2
PERIODS OF PERFORMANCE FOR ORDERING AND OPTIONS TO EXTEND TERM OF THE CONTRACT

(a) The period of performance (POP) for the Base Period CLIN(S) is as follows: 

	CLIN
	POP FOR ISSUING ORDERS

	0001-0092 ES
0001-0092 TXS

5000 ES

5000 TXS
	12 Months from Contract Award 

	0096
	60 Months from Contract Award 


Note:  In the event the ES or TXS contract award is delayed, the delay will apply to both contracts in order to facilitate simultaneous start dates.

(b) The period of performance for options CLIN(S) to extend the term of the contract is as follows:
	CLIN
	POP FOR ISSUING ORDERS

	1001-1092 ES

1001-1092 TXS

5001 ES

5001 TXS
	12 Months (Date to be Determined at Contract Award)

	2001-2092 ES

2001-2092 TXS

5002 ES

5002 TXS
	12 Months (Date to be Determined at Contract Award)

	CLIN
	POP FOR ISSUING ORDERS

	3004-3095 ES

3003-3095 TXS

5003 ES

5003 TXS
	12 Months (Date to be Determined at Contract Award)

	4004-4095 ES

4003-4095 TXS

5004 ES

5004 TXS
	12 Months (Date to be Determined at Contract Award)



The above period(s) of performance for the option(s) to extend the term of the contract shall apply only if the Government exercises the options as stated in Section H.

F-3
DELIVERY OF REPORTS

(a) All deliverables shall be delivered in accordance with the delivery schedule shown on the CDRLs, the attachments, or as incorporated by reference within the PWS or RFP attachments.

(b) Unless otherwise specified in the contract (e.g., the Contract Data Requirements List), the deliverables may be delivered in Contractor format.  All deliverables shall be posted to the Integrated Digital Environment (IDE) for on-line access by the Procuring Contracting Officer (PCO) and other Government personnel designed by the PCO.

Section G-Contract Administration Data

G-1
CONTRACTING OFFICER

(a) The Contractor shall not comply with any order, direction or request of Government personnel unless it is issued in writing and signed by the Contracting Officer or designated representative, or is pursuant to specific authority otherwise included as a part of this contract (Government Directed Actions (GDAs) as set forth in Section 3.3.2.2.1 of Attachment J-1 (Performance Work Statement) may be issued by Commander Naval Network Warfare Command (NNWC) or his designee).  Except as specified herein, no order, statement, or conduct of Government personnel who visit the Contractor’s facilities or in any other manner communicates with Contractor personnel during the performance of this contract shall constitute a change under the changes Section of FAR 52.243-1 Alt II.  The Contracting Officer is the only person authorized to approve changes to any of the requirements of this contract and notwithstanding provisions contained elsewhere in this contract, this authority remains solely the Contracting Officer’s.  In addition, the Lead Procuring Contracting Officer (PCO) is the only person authorized to issue Cost-plus-fixed-fee (CPFF) task or delivery orders.  The name, address, and telephone number of the Lead Procuring Contracting Officer (PCO) is:

Commander John Windom, US Navy

Space and Naval Warfare Systems Command
1325 10th Street SE

Bldg 196, Suite 301

Washington, DC 20374

202-433-7317

John.Windom@navy.mil
(b) Additional PCOs may be designated at the time of award.

(1) Administrative Contracting Officer (ACO).  For the purposes of contract administration, ACOs are identified as the Lead ACO as well as Local ACOs, including MARCORSYSCOM.  ACOs will perform duties as delegated by the PCO.
(2) Lead ACO.
(i) The lead ACO will provide guidance to the local ACOs, will coordinate and interface with the local ACOs, and will be the communications link between the local ACOs and the PCO.
(ii) The name, address and telephone number of the Lead Administrative Contracting Officer is to be provided at contract award.
(iii) Local ACOs and Marcorsyscom ACO.  The local ACOs, including MARCORSYSCOM, will interface with the Lead ACO and the COR(s) to coordinate all post-award contractual responsibilities relating to the issuance and administration of task orders placed against this contract.  Local ACOs will be represented at the following addresses:

a. FISC Jacksonville 


P.O. Box 97 Jacksonville, FL 32212 

b. MARCORSYSCOM
Bldg 2079, Daly Hall
Quantico, VA 22134-5010

G-2
5252.201-9201 Designation of Contracting officer's Representative (Mar 2006)

(a) The Contracting Officer hereby appoints the following individual(s) as Contracting Officer’s Representative(s) (COR) for this contract/order:


CONTRACTING OFFICER REPRESENTATIVE (to be completed upon award)


Name:

Code:

Address:

Phone Number:

E-mail:
(b) It is emphasized that only the Contracting Officer has the authority to modify the terms of the contract, therefore, in no event will any understanding agreement, modification, change order, or other matter deviating from the terms of the basic contract between the Contractor and any other person be effective or binding on the Government.  When/If, in the opinion of the Contractor, an effort outside the existing scope of the contract is requested, the Contractor shall promptly notify the Procuring Contracting Officer (PCO) in writing.  No action shall be taken by the Contractor unless the PCO or the Administrative Contracting Officer (ACO) has issued a contractual change.

(End of clause)

G-3
PROCEDURES FOR ISSUING ORDERS

Ordering.  Orders will be placed in accordance with Section 3.3.2.3 (Service Order Management) in the PWS.  This is an Indefinite Delivery/ Indefinite Quantity (ID/IQ) contract for Next Generation Enterprise Network (NGEN) services.  Ordering for any other Customer is prohibited without authority of the Contracting Officer or his/her representative.  A delivery order or task order is considered "issued" when the Government deposits the order in the mail.  Orders may be issued orally, by facsimile, or by electronic commerce methods.  Supplies or services to be furnished under this contract shall be furnished by the issuance of FFP or Cost-plus-fixed-fee (CPFF) delivery or task orders on DD Form 1155 via the approved ordering tool.  FFP Orders shall be placed by the Procuring Contracting Officer (PCO) or the Administrative Contracting Officer (ACO) or his/her representatives.  However, the Lead Procuring Contracting Officer (PCO) is the only person authorized to issue CPFF orders.
Section H-Special Contract Clauses

H-1
GOVERNMENT FURNISHED PROPERTY

(a) See Attachment J-16 (Navy Representative Assigned ES and TXS Infrastructure) for the list of GFP provided.  End user hardware that may be provided as GFP consists of data seats (e.g., desktops, laptops, tablets, and HVDs) as well as all related peripherals (monitors, keyboards, local printers, etc.).

(b) Attachment J-18 (CoSC Master Software List) includes identification of those applications which will be procured by the Government as part of the USN NGEN Enterprise Software Licenses (ESL) segment and provided to the ES Contractor as GFP.  The USN NGEN ESL segment includes select applications installed on end user hardware that support the performance of end user duties (e.g., Microsoft Office).

H-2
5252.209-9206 EMPLOYMENT OF NAVY PERSONNEL RESTRICTED (DEC 1999) 

In performing this contract, the Contractor will not use as a consultant or employ (on either a full or part-time basis) any active duty Navy personnel (civilian or military) without the prior approval of the Contracting Officer.  Such approval may be given only in circumstances where it is clear that no law and no DoD or Navy Instructions, Regulations, or Policies might possibly be contravened and no appearance of a conflict of interest will result.

(End of clause)

H-3
5252.237-9602 CONTRACTOR IDENTIFICATION (MAY 2004)
(a) Contractor employees must be clearly identifiable while on Government property by wearing appropriate badges.

(b) Contractor personnel and their Subcontractors must identify themselves as Contractors or Subcontractors during meetings, telephone conversations, in electronic messages, or correspondence related to this contract.

(c) Contractor-occupied facilities (on Department of the Navy or other Government installations), such as offices, separate rooms, or cubicles, must be clearly identified with Contractor supplied signs, name plates or other identification, showing that these are work areas for Contractor or Subcontractor personnel.

(End of clause)

H-4
GOVERNMENT FURNISHED FACILITIES

The Government will provide the Contractor with space required to deliver the services under this contract, with the exception of Contractor provided space for Service Desk, Application Hosting (USN only) and a Test facility (USN only).  The space that will be provided is identified in Attachment J-16 (Navy Representative Assigned ES and TXS Infrastructure).  The space will be provided at no charge to the Contractor.

H-5
IDENTIFICATION AND ASSERTION OF RESTRICTIONS ON COMMERCIAL TECHNICAL DATA AND COMPUTER SOFTWARE
(a) Definitions.  The terms used in this special contract requirement and associated CLINs are defined in the following clauses or sources: 

(1) DFARS 252.227-7013

(2) DFARS 252.227-7014

(3) DFARS 252.227-7015

(4) DFARS 252.227-7017
(b) Identification and Assertion of Restrictions.  The Contractor shall not deliver or otherwise provide to the Government any technical data or computer software with restrictive markings (or otherwise subject to restrictions on access, use, modification, reproduction, release, performance, display, or disclosure) unless the technical data or computer software are identified in accordance with the following requirement:

(1) Post-Award Updates to the Pre-Award Identification and Assertions.  Except as provided in this paragraph, the Contractor (including its Subcontractors or suppliers at any tier) shall not supplement or revise the pre-award listings or notices required by L-15 (e) (4) (iv ) after contract award.

(i) Noncommercial Technologies.  Post-award identification and assertion of restrictions on noncommercial technical data and noncommercial computer software are governed by paragraph (e) of DFARS 252.227-7013 and DFARS 252.227-7014, respectively.

(ii) Commercial Technologies.  The Contractor may supplement or revise its pre-award identification and assertion of restrictions on commercial computer software and commercial technical data only if such an expansion or revision would be permitted for noncommercial computer software or noncommercial technical data pursuant to paragraph (1) (i) of this clause (i.e., based on new information, or inadvertent omissions that would not have materially affected source selection).

(c) Specific Identification of Technical Data and Computer Software.  When identifying and asserting restrictions on technical data and computer software pursuant to paragraph (b) of this clause, the Offeror/Contractor shall—

(1) Ensure that the technical data and computer software are identified by specific reference to the requirement to deliver or provide that technical data or computer software in the contract.  For example, by referencing the associated CLINs, CDRLs, or paragraphs in the PWS.

(2) Include the relevant information for all technical data and computer software that are or may be required to be delivered or otherwise provided under the contract--including all Option CLINs or other optional or contingent delivery requirements (i.e., presuming that the Government will exercise the option to require delivery), online or remote access to information, and firmware or other computer software to be embedded in hardware deliverables. 

(d) Copies of Negotiated, Commercial, and Other Non-Standard Licenses.  Contractor shall provide copies of all proposed specially negotiated license(s), commercial license(s), and any other asserted restrictions other than Government purpose rights; limited rights; restricted rights; Small Business Innovative Research (SBIR) data rights for which the protection period has not expired; or Government’s minimum rights as specified in the clause at 252.227-7015.

(e) Use of Open Source Software without Delivery.  The Government treats Open Source Software (OSS) as a category of commercial computer software.  If the Contractor proposes to use OSS while performing under the contract, the Contractor shall follow the same rules as prescribe in the Contract as for commercial computer software.  Additionally, the Contractor must ensure that its use thereof does not (i) create, or purport to create, any Government distribution obligations with respect to the computer software deliverables; or (ii) grant, or purport to grant, to any third party any rights to or immunities under Government intellectual property or Government data rights to the Government computer software deliverables.

(f) Table Format for Identification and Assertion of Restrictions.  A suggested format required by paragraph (b) (1) (ii) for identifying the commercial technical data/commercial computer software restrictions is as follows: 

Identification of Commercial Technical Data/Computer Software (Including Open Source Software) Use and Modifications

	Commercial Technical Data/Computer Software Title  and Version #

*
	If Open Source Software, Open Source License and Version #

**
	Name of Contractor Delivering Commercial Software

***
	Technical Use/

Implementing Approach

****
	If OSS, Was OSS modified by Contractor?

*****
	If OSS and OSS was Modified, was OSS modified by incorporation into a third party’s software?

******

	
	
	
	
	
	


*The complete title and version number of the Commercial Software should be listed.  If the line item is Open Source Software that was downloaded from a website, the website address should also be provided. 

**The Open Source Software license and version number should be listed.  If a version number is not available, the Contractor should state no version number.

***Corporation, individual, or other person as appropriate.

****The Contractor should describe the functionality of the Commercial (Open Source) Software, and where it is being used within the larger computer software deliverable (if applicable).

*****If the Contractor is delivering OSS, the Contractor should state whether it has modified the Open Source Software.

******If the Contractor is delivering OSS that it has modified, the Contractor should state whether the Open Source Software was modified by combining with another party’s non-open source software.  If the other party is a third party, the third party’s non-open source computer software may be licensed with distribution restrictions which would not allow the Government to accept delivery of the software combination.

H-6
ASSOCIATE CONTRACTOR AGREEMENTS (ACA)
(a) The Contractor shall enter into Associate Contractor Agreements (ACAs) for any portion of the contract requiring cooperation and coordination (with Contractors under other DON contracts) in the accomplishment of the Government’s requirement.  The agreements shall include the basis for sharing information, data, technical knowledge, expertise, and/or resources essential to the implementation of the NGEN which shall ensure the greatest degree of cooperation to meet the terms of the contract.  Associate Contractors are listed in paragraph (g) below.

(b) ACA shall include the following general information:

(1) Identify the program(s) involved and the relevant Government contracts of the Associate Contractors

(2) Describe the Associate Contractor interfaces by general subject matter

(3) Specify the categories of information to be exchanged or support to be provided

(4) Identify potential conflicts between relevant Government contracts and the ACA and include agreements on protection of proprietary data and restrictions on employees

(5) Identify the Associate Contractors and their relationships

(6) Identify the expiration date (or event) of the ACA

(c) A copy of such agreement shall be provided to the PCO for review before execution of the document by the cooperating Associate Contractors.  The PCO has the right to ask questions and receive answers from each party, make comments and suggestions, and provide edits prior to execution by the parties.  Initial ACAs should be in place three (3) months after contract award.  Subsequent ACAs required during contract performance shall be accomplished within three (3) months of written notification from the PCO to the Contractor.

(d) The Contractor is not relieved of any contract requirements or entitled to any adjustments to the contract terms because of a failure to resolve a disagreement with an Associate Contractor. 

(e) Liability for the improper disclosure of any proprietary data contained in or referenced by any agreement shall rest with the parties to the agreement, and not the Government.

(f) All costs or price associated with the agreements are included in the negotiated price of this contract.  Agreements may be amended as required by the Government during the performance of contract. 

(g) The following are “Associate Contractors” with whom agreements are required:

	CONTRACT
	SERVICES
	CONTRACTOR

	Continuity of Services Contract (CoSC)
	NMCI Seat Services
	Hewlett Packard Enterprise Services (HPES)

	NGEN Enterprise Services Contract
	NGEN Enterprise Services
	TBD

	NGEN Transport Services Contract
	NGEN Transport Services
	TBD

	TBD
	Hardware
	TBD

	TBD
	Software
	TBD


H-7
5252.204-9202 CONTRACTOR PICTURE BADGE (DEC 1999)

(a) A Contractor picture badge may be issued to Contractor personnel by the (issuing office to be provided upon award) upon receipt of a valid visit request from the Contractor and a picture badge request from the COR.  A list of personnel requiring picture badges must be provided to the COR to verify that the contract or delivery/task order authorizes performance at (Government installation to be provided upon award) prior to completion of the picture badge request.

(b) An automobile decal will be issued by (issuing office to be provided upon award) upon presentation of a valid Contractor picture badge and the completion of the Badge and Decal Record.  The Contractor assumes full responsibility for the proper use of the identification badge and automobile decal, and shall be responsible for the return of the badge and/or destruction of the automobile decal upon termination of personnel or expiration or completion of the contract.

(c) At the completion of the contract, the Contractor shall forward to (issuing office to be provided upon award) a list of all unreturned badges with a written explanation of any missing badges.

(End of clause)

H-8
5252.222-9600 WAGE DETERMINATION APPLICABLE, SERVICE CONTRACT ACT (JUL 1989)
Attachment J-5 (Wage Determination) incorporated herein sets forth the applicable Service Contract Act Wage Determination by the Secretary of Labor for Occupation Codes 01000 Administrative Support and Clerical Occupations, 14000 Information Technology Occupations, 15000 Instructional Occupations, 23000 Mechanics and Maintenance and Repair Occupations, and 30000 Technical Occupations in the following locations:

	County
	State

	Ada
	ID

	City of Norfolk
	VA

	Kitsap
	WA

	San Diego
	CA

	Collin
	TX

	Cumberland
	PA

	Fairfax
	VA

	Hawaii (Statewide)
	HI

	Prince William
	VA

	City of Virginia Beach
	VA

	Fauquier
	VA

	Gloucester
	NJ

	Hanover
	VA

	Monroe
	NY

	Pasco
	FL

	Pinellas
	FL

	Shenandoah
	VA

	San Bernardino
	CA

	Yuma
	AZ

	Mono
	CA

	Dougherty
	GA

	Orleans
	LA

	Craven
	NC

	Onslow
	NC

	Beaufort
	SC

	Duval
	FL


(End of clause)

H-9
5252.225-9200 OFFSHORE PROCUREMENT OF COMSEC EQUIPMENT (MAY 1996)
Due to the unique sensitivity of Communications Security and to maintain rigid control over the integrity of COMSEC equipment, no subcontracts or purchase orders which involve design, manufacture, production, assembly or test in a location not in the United States, of equipment, assemblies, accessories or parts performing cryptographic functions shall be made under this contract without prior specific approval of the Contracting Officer.  The Contractor further agrees to include this clause in any and all subcontracts he may let pursuant to this contract for equipment, assemblies, accessories or parts.

(End of clause)

H-10
SHARED SAVINGS

(a) The Contractor is entitled, under the provisions of this clause, to share in price savings resulting from the implementation of price reduction projects which are presented to the Government in the form of Price Reduction Proposals (PRP) and approved by the Contracting Officer.  These price reduction projects may require changes to the terms, conditions or Performance Work Statement of this contract.

(b) Definitions.

(1) Cost savings.  As contemplated by this clause, cost savings mean savings that result from instituting changes to the covered contract, as identified in an approved PRP.

(2) Price Reduction Proposal (PRP).  For the purposes of this clause, a PRP means a proposal that recommends alternatives to the established procedures and/or organizational support of a contract or group of contracts.  These alternatives must result in a net reduction of the CLIN price(s) to the Government.  The proposal will include technical and cost information sufficient to enable the Contracting Officer to evaluate the PRP and approve or disapprove it.

(3) Covered contract.  As used in this provision, covered contract means the contract, including unexercised options, but excluding future contracts, whether contemplated or not, against which the PRP is submitted.

(4) Contractor implementation costs.  As used in this provision, Contractor implementation costs, or "implementation costs", shall mean those costs which the Contractor incurs on covered contracts, specifically in developing, preparing, submitting, and negotiating a PRP, as well as those costs the Contractor will incur on covered contracts to make any structural or organizational changes in order to implement an approved PRP.

(5) Government costs.  As used in this provision, the term Government costs means internal costs of the Navy or Marine Corps, or any other Government agency, which result directly from development and implementation of the PRP.   These may include, but are not limited to, costs associated with the administration of the contract or with such contractually related functions such as testing, operations, maintenance and logistics support.  These costs also include costs associated with other Agency contracts (including changes in contract price or cost and fee) that may be affected as a result of the implementation of a PRP.  They do not include the normal administrative costs of reviewing and processing the PRP.

(c) General.  The Contractor will develop, prepare and submit PRP's with supporting information as detailed in paragraph (e) of this clause, to the Contracting Officer.  The PRP will describe the proposed price reduction activity in sufficient detail to enable the Contracting Officer to evaluate it and to approve or disapprove it.  The Contractor shall share in any net price savings realized from approved and implemented PRPs in accordance with the terms of this clause.  The Contractor's actual percentage share of the cost savings shall be a matter for negotiation with the Contracting Officer, but shall not, as a general rule, exceed 50 percent of the total cost savings recognized by the Contracting Officer.  The Contractor may propose changes in other activities that impact performance on its contract, including Government and other Contractor operations, if such changes will optimize cost savings.  Early communication between the Contractor and Government is encouraged.  The communication may be in the form of a concept paper or preliminary proposal.  The Government is not committed to accepting any proposal as a result of these early discussions.

(d) Computation of cost savings.  The cost savings to be shared between the Government and the Contractor will be computed by the Contracting Officer by comparing a current Price per Service (PPS) for the covered contract, as structured before implementation of the proposed PRP, to a revised PPS which takes into account the implementation of that PRP.  Although a PRP may result in cost savings that extend far into the future, the period in which the Contractor may share in those savings will be limited to the term of the contract.  Implementation costs of the Contractor must be considered and specifically identified in the revised PPS.  The Contracting Officer shall offset Contractor cost savings by any increased costs (whether implementing or recurring) to the Government when computing the total price savings to be shared.  

(e) Supporting Information.  As a minimum, the Contractor shall provide the following supporting information with each PRP:

(1) Identification of the current contract requirements or established procedures and/or organizational support which are proposed to be changed.

(2) A description of the difference between the current process or procedure and the proposed change.  This description shall address how proposed changes will meet Navy and Marine Corps requirements and discuss the advantages and disadvantages of the existing practice and the proposed changes.

(3) A list of contract requirements which must be revised, if any, if the PRP is approved, along with proposed revisions.  Any changes to Navy or Marine Corps or delegated contract management processes should also be addressed.

(4) Detailed price estimates which reflect the implementation costs of the PRP.

(5) An updated PPS for the covered contract, unchanged, and a revised PPS for the covered contract which reflects changes resulting from implementing the PRP.  If the PRP proposes changes to only a limited number of elements of the contract, the PPSs need only address those portions of the contract that have been impacted.  Each PRP shall depict the level of costs incurred or to be incurred by year, or to the level of detail required by the Contracting Officer.  If other PRPs have been proposed or approved on a contract, the impact of these PRPs must be addressed in the computation of the cost savings to ensure that the cost savings identified are attributable only to the PRP under consideration in the instant case.

(6) Identification of any other previous submissions of the PRP, including the dates submitted the agencies and contracts involved, and the disposition of those submittals.

(f) Administration.

(1) The Contractor shall submit proposed PRPs to the Contracting Officer who shall be responsible for the review, evaluation and approval.  Normally, PRP's should not be entertained for the first year of performance to allow the Contracting Officer to assess performance against the basic requirements.

(2) Within 60 days of receipt, the Contracting Officer shall complete an initial evaluation of any proposed PRP to determine its feasibility.  Failure of the Contracting Officer to provide a response within 60 days shall not be construed as approval of the PRP.  The Government shall promptly notify the Contractor of the results of its initial evaluation and indicate what, if any, further action will be taken.  If the Government determines that the proposed PRP has merit, it will open discussions with the Contractor to establish the cost savings to be recognized, the Contractor's share of the cost savings, and a payment schedule.  The Contractor shall continue to perform in accordance with the terms and conditions of the existing contract until a contract modification is executed by the Contracting Officer.  The modification shall constitute approval of the PRP and shall incorporate the changes identified by the PRP, adjust the contract price, establish the Contractor's share of cost savings, and incorporate the agreed to payment schedule if applicable.

(3) In those cases where an approved PRP results in a CLIN price reduction, the contract will be modified to reflect that reduction and no payment schedule will be established.  In those cases where an approved PRP results in a payment schedule, the Contractor will receive payment by submitting invoices to the Contracting Officer for approval.  The amount and timing of individual payments will be made in accordance with the schedule to be established with the Contracting Officer.  Notwithstanding the overall savings recognized by the Contracting Officer as a result of an approved PRP, payment of any portion of the Contractor's share of savings shall not be made until the Government begins to realize a net cost savings on the contract (i.e., implementation, startup and other increased price resulting from the change have been offset by cumulative cost savings).  Savings associated with unexercised options will not be paid unless and until the contract options are exercised.  It shall be the responsibility of the Contractor to provide such justification as the Contracting Officer deems necessary to substantiate that cost savings are being achieved.

(4) Any future activity, including a merger or acquisition undertaken by the Contractor (or to which the Contractor becomes an involved party), which has the effect of reducing or reversing the cost savings realized from an approved PRP for which the Contractor has received payment may be cause for recomputing the net cost savings associated with any approved PRP.  The Government reserves the right to make an adjustment to the Contractor's share of cost savings and to receive a refund of moneys paid if necessary.  Such adjustment shall not be made without notifying the Contractor in advance of the intended action and affording the Contractor an opportunity for discussion.

(g) Limitations.  Contract requirements that are imposed by statute shall not be targeted for price reduction exercises.  The Contractor is precluded from receiving reimbursements under both this clause and other incentive provisions of the contract, if any, for the same cost reductions.
(h) Disapproval of or failure to approve.  Any proposed PRP shall not be considered a dispute subject to remedies under the Disputes clause.

(i) Cost savings paid to the Contractor.  In accordance with the provisions of this clause do not constitute profit or fee within the limitations imposed by 10 U.S.C. 2306(d) and 41 U.S.C. 254(b).

(End of clause)

H-11
IMPACT OF A CONTINUING RESOLUTION ACT

In the event the Department of Navy is operating under a Continuing Resolution Act at the beginning of a fiscal year, the annual minimum requirement is reduced to a prorated amount equivalent to the length of the Continuing Resolution.  To determine the prorated minimum requirement, divide the annual minimum by 365 days and then multiply the result by the number of days in the Continuing Resolution.  The result of this calculation shall become the interim contract minimum and will remain in effect until 14 days following enactment of the Defense Appropriations Act, at which time the original minimum specified in the contract shall be automatically reinstated.  In the event of multiple Continuing Resolution Acts, the same process shall be followed and the amount of the increase to the interim contract minimum shall be computed in the same manner as the initial prorated minimum.

H-12
Implementation Process for the Rate Card
(a) Upon award, the Rate Card will be an attachment to the contract, and located within the Requirements to Award Tool (RAPT) at the following address:  https://TBD.

(b) Ordering Process using Rate Card.  The following are the ordering process steps for each task order, which use the Rate Card for pre-priced items.

(1) The Government negotiator will issue a Request for Quote (RFQ), including a Statement of Work (SOW).

(2) Within 15 days of receipt of the RFQ, the Contractor shall submit a quotation to perform the work.  The quotation shall consist of the number of labor hours for each labor category to be used and any material costs using the Rate Card.  If the quotation includes labor categories or material not contained on the Rate Card, then the Contractor will need to provide pricing support for the new categories.
(3) The Government will evaluate the Contractor's quotation and negotiate a final price with the Contractor.  Upon agreement, the Government will issue an order for the work under the applicable CLIN.
H-13
Implementation Process for Software Procurement
In circumstances where the Contractor procures/provides software licenses and/or maintenance agreements, they are authorized to order from existing Department of Defense Enterprise Software Initiative (DoD ESI) Enterprise Software Agreements (ESAs) or Department of the Navy (DON) Enterprise Software Licensing (ESL) Agreements. A list of existing DON ESL agreements will be provided by the Government post award.  Prior to procuring software in the performance of this contract, the Contractor shall evaluate the pricing offered amongst existing DoD ESI, DON ESL, and commercial sources/agreements, following the procedures set forth in DFARS 208.74, and demonstrate that the lowest price alternative was selected.
H-14
End User Hardware Buy-back

(a) At the end of the ES Contract, the ES NGEN Contractor shall be required to make available for sale the installed end user hardware to the successor NGEN Contractor or the Government.  In the absence of mutual agreement otherwise, the price will be determined based on the following four (4) year depreciation plan.

(1) The initial purchase price divided by 48 months equals the monthly usage cost.  Multiply the number of months in service by the monthly usage cost and subtract that total from the initial selling price.  The selling price shall be calculated as follows: Selling Price = $Monthly Usage Cost X (48 months minus the cumulative number of months of actual service ordered for the device).Additionally, the ES NGEN Contractor shall be required to maintain sufficient records to support this calculation.
H-15  DIRECT FUNDED CONTRACTOR (DFC) SERVICES (ES Contractor Only)
(a) Direct Funded Contractor (DFC) Services is the delivery, support, operation and maintenance of NGEN seats and services provided to DoN Contractors for use at Navy and USMC sites.  The NGEN Contractor shall be required to provide DFC services to third party Contractors supporting the DoN.  Orders for DFC seats from third party Contractors pursuant to this clause must be approved by the DoN prior to submittal to the NGEN Contractor.  In the absence of mutual agreement between the NGEN Contractor and the third party Contractor, the price for such services shall be the price for similar services provided to the DoN under this contract as set forth in section B, and the performance requirements, delivery times and other terms and conditions set forth herein shall also be similar unless mutually agreed between the NGEN Contractor and the third party Contractor.  There will be a ceiling of 6,000 DFC accounts with additional services limited to seats (CLIN 0070 and CLIN 0072) and applications (CLIN 0023) in addition to the basic services provided in CLINs 0008, 0011, and 0015.  The price for such services, as stated above, will be calculated by the formula below:
Sum of Base year CLIN prices in
Section B for CLINs 0008, 0011, 0015
________________________________      x   Number of Seats Ordered   + CLIN 0070, 0072 and CLIN     

                                                                                                                                   0023 prices as ordered
          Navy Seats (300,000) 

H-16  Technology Refresh
(a) The Contractor shall perform technology refresh in accordance with the requirements of PWS Section 3.3.1.5(Technology Refresh and Modernization), and appropriate Attachment 13 (NGEN Service Level Requirements (SLRs)) performance measures at the not-to-exceed prices set forth in CLINs 1090, 2090, 3090 and 4090.  The not-to-exceed prices for technology refresh include all technology refresh necessary for the Contractor's assigned network segments, with the exception of end user hardware and end user software.  Regarding end user hardware, the not-to-exceed prices include all infrastructure necessary to support contractor end user hardware choices in providing desktop or HDV (e.g. thin client) seats.  The Contractor may, in its semi-annual TRP proposal submissions, vary proposed HW and SW solutions for technology refresh, but must satisfy all contract requirements, including any necessary infrastructure to support such contractor end user hardware choices within the Section B not to exceed prices.

(b) After submission of each semi-annual TRP proposal in accordance with CDRL A027, the Government will review the TRP and negotiate and definitize the CLIN X090 pricing in accordance with DFARS 252.217-7027 in Section I.
Section I-Contract Clauses
I-1
52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

(a) This contract incorporates one (1) or more clauses by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at this/these address (es):

(1) http://farsite.hill.af.mil/
(2) http://www.arnet.gov/far/
(b) CLAUSES INCORPORATED BY REFERENCE

	52.202-1
	Definitions
	JUL-04

	52.203-12
	Limitation on Payments to Influence Certain Federal Transactions
	OCT-10

	52.203-13
	Contractor Code of Business Ethics and Conduct
	APR-10

	52.203-14
	Display of Hotline Posters(s)
	DEC-07

	52.203-3
	Gratuities
	APR-84

	52.203-5
	Covenant Against Contingent Fees
	APR-84

	52.203-6
	Restrictions on Subcontractor Sales to the Government
	SEP-06

	52.203-7
	Anti-Kickback Procedures
	OCT-10

	52.203-8
	Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity
	JAN-97

	52.203-10
	Price or Fee Adjustment For Illegal or Improper Activity
	JAN-97

	52.204-2
	Security Requirement
	AUG 96

	52.204-4
	Printing/Copying Double-Sided on Recycled Paper
	MAY-11

	52.204-7
	Central Contractor Registration
	APR-08

	52.204-9
	Personal Identity Verification of Contractor Personnel
	JAN-11

	52.204-10
	Reporting Executive Compensation and First Tier Subcontract Awards
	JUL 10

	52.209-6
	Protecting the Government's Interest when Subcontracting with Contractors Debarred, Suspended, or Proposed for Debarment
	DEC-10

	52.209-9
	Updates of Publicly Available Information Regarding Responsibility Matters
	JAN-11

	52.211-15
	Defense Priority and Allocation Requirements
	APR-08

	52.215-2
	Audit and Records--Negotiation
	MAR-09

	52.215-10
	Price Reduction for Defective Cost or Pricing Data 
	AUG-11

	52.215-11
	Price Reduction for Defective Cost or Pricing Data--Modifications
	AUG-11

	52.215-12
	Subcontractor Cost or Pricing Data
	OCT-10

	52.215-13
	Subcontractor Cost or Pricing Data--Modifications
	OCT-10

	52.215-15
	Pension Adjustments and Asset Reversions
	OCT-10

	52.215-18
	Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other Than Pensions
	JUL-05

	52.215-19 Alt-II
	Notification of Ownership Changes
	OCT-97

	52.215-23
	Limitations on Pass-Through Charges
	OCT-09

	52.216-8*
	Fixed Fee
	JUN-11

	52.217-8
	Option to Extend Services
	NOV-99

	52.219-8
	Utilization of Small, Small Disadvantaged and Women-Owned Small Business Concerns
	JAN-11

	52.219-9
	Small Business Subcontracting Plan
	JAN-11

	52.219-16
	Liquidated Damages--Subcontracting Plan
	JAN-99

	52.219-23 Alt-I
	Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns
	OCT-08

	52.219-28
	Post-Award Small Business Program Representation
	APR-09

	52.222-3
	Convict Labor
	JUN-03

	52.222-4
	Contract Work Hours and Safety Standards Act--Overtime Compensation
	JUL-05

	52.222-7
	Withholding of Funds.
	FEB-88

	52.222-8
	Payrolls and Basic Records
	JUN-10

	52.222-9
	Apprentices and Trainees
	JUL-05

	52.222-10
	Compliance with Copeland Act Requirements
	FEB-88

	52.222-11
	Subcontracts (Labor Standards)
	JUL-05

	52.222-12
	Contract Termination-Debarment
	FEB-88

	52.222-13
	Compliance with Davis-Bacon and Related Act Regulations
	FEB-88

	52.222-14
	Disputes Concerning Labor Standards
	FEB-88

	52.222-15
	Certification of Eligibility
	FEB-88

	52.222-19
	Child Labor--Cooperation with Authorities and Remedies
	JUL-10

	52.222-20
	Walsh-Healey Public Contracts Act
	OCT-10

	52.222-21
	Prohibition of Segregated Facilities
	FEB-99

	52.222-26
	Equal Opportunity
	MAR-07

	52.222-29
	Notification of Visa Denial
	JUN-03

	52.222-32
	Davis-Bacon Act—Price Adjustment (Actual Method)
	DEC-01

	52.222-35
	Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans
	SEP-10

	52.222-36
	Affirmative Action for Workers with Disabilities
	OCT-10

	52.222-37
	Employment Reports on Veterans 
	SEP-10

	52.222-40
	Notification of Employee Rights Under the National Labor Relations Act
	DEC-10

	52.222-41
	Service Contract Act of 1965, as Amended
	NOV-07

	52.222-43
	Fair Labor Standards Act and Service Contract Act--Price Adjustment (Multiple Year and Option Contracts)
	SEP-09

	52.222-50
	Combating Trafficking in Persons
	FEB-09

	52.222.54
	Employment Eligibility Verification
	JAN-09

	52.223-3
	Hazardous Material Identification and Material Safety Data
	JAN-97

	52.223-5
	Pollution Prevention and Right-to-Know Information
	MAY-11

	52.223-6
	Drug-Free Workplace
	MAY-01

	52.223-10
	Waste Reduction Program
	MAY-11

	52.223-11
	Ozone Depleting Substances
	MAY-01


	52.223-12
	Refrigeration Equipment and Air Conditioners
	MAY-95

	52.223-14
	Toxic Chemical Release Reporting
	AUG-03

	52.223-15
	Energy Efficiency in Energy-Consuming Products
	DEC-07

	52.223-16
	IEEE 1680 Standard for the Environmental Assessment of Personal Computer Products
	DEC-07

	52.223-16 Alt I
	IEEE 1680 Standard for the Environmental Assessment of Personal Computer Products
	DEC-07

	52.223-17
	Affirmative Procurement of EPA-designated Items in Service and Construction Contracts
	MAY-08

	52.223-18
	Encouraging Contractor Policies to Ban Text Messaging While Driving
	AUG-11

	52.223-19
	Compliance with Environmental Management Systems
	MAY-11

	52.224-1
	Privacy Act Notification
	APR-84

	52.224-2
	Privacy Act
	APR-84

	52.226-1
	Utilization of Indian Organizations and Indian-Owned Economic Enterprises
	JUN-00

	52.227-1
	Authorization and Consent
	DEC-07

	52.227-2
	Notice and Assistance Regarding Patent and Copyright Infringement
	DEC-07

	52.227-3
	Patent Indemnity
	APR-84

	52.227-11
	Patent Rights-Ownership by Contractor
	DEC-07

	52.228-3
	Worker’s Compensation Insurance (Base Defense Act)
	APR-84

	52.228-5
	Insurance—Work on a Government Installation
	JAN-97

	52.228-7*
	Insurance Liability to Third Parties
	MAR-96

	52.229-3
	Federal, State, and Local Taxes
	APR-03

	52.229-6
	Taxes—Foreign Fixed-Price Contracts
	JUN-03

	52.229-8*
	Taxes-Foreign Cost Reimbursement Contracts
	MAR-90

	52.230-2*
	Cost Accounting Standards
	OCT-10

	52.230-6*
	Administration of Cost Accounting Standards
	JUN-10

	52.232-1
	Payments
	APR-84

	52.232-8
	Discounts for Prompt Payment
	FEB-02

	52.232-9
	Limitation on Withholding of Payments
	APR-84

	52.232-11
	Extras
	APR-84

	52.232-17
	Interest
	OCT-10

	52.232-20*
	Limitations of Cost
	APR-84

	52.232-23 
	Assignment of Claims
	JAN-86

	52.232-25
	Prompt Payment
	OCT-08

	52.232-33
	Payment by Electronic Funds Transfer—Central Contractor Registration
	OCT-03

	52.233-1 Alt I
	Disputes
	JUL-02

	52.233-3
	Protest After Award
	AUG-96

	52.233-4
	Applicable Law for Breach of Contract Claim
	OCT-04

	52.234-1
	Industrial Resources Developed Under Defense Production 
	DEC-94

	52.237-2
	Protection of Government Buildings, Equipment and Vegetation
	APR-84

	52.237-3
	Continuity of Services
	JAN-91

	52.239-1
	Privacy or Security Safeguards
	AUG-96

	52.242-1*
	Notice of Intent to Disallow Costs
	APR-84

	52.242-3*
	Penalties for Unallowable Costs
	MAY-01

	52.242-4*
	Certification of Final Indirect Cost
	JAN-97

	52.242-13
	Bankruptcy
	JUL-95

	52.243-1 Alt II
	Changes—Fixed-Price
	AUG-87

	52.243-2*
	Changes-Cost Reimbursement
	AUG-87

	52.244-5
	Competition In Subcontracting
	DEC-96

	52.244-6
	Subcontracts for Commercial Items
	DEC-10

	52.245-1
	Government Property
	AUG-10

	52.245-9
	Use and Charges
	AUG-10

	52.249-2
	Termination for Convenience of the Government (Fixed-Price)
	MAY-04

	52.249-6*
	Termination-Cost Reimbursement
	MAY-04

	52.249-8
	Default (Fixed-Price Supply and Service)
	APR-84

	52.251-1
	Government Supply Sources
	AUG-10

	52.253-1
	Computer Generated Forms
	JAN-91


	252.201-7000
	Contracting Officer’s Representative
	DEC-91

	252.203-7000
	Requirements Relating to Compensation of Former DoD Officials
	SEP-11

	252.203-7001
	Prohibition on Persons Convicted of Fraud or Other Defense-Contract-Related Felonies
	DEC-08

	252.203-7002
	Requirement to Inform Employees of Whistleblower Rights
	JAN-09

	252.203-7003
	Agency Office of the Inspector General 
	SEP-10

	252.204-7000
	Disclosure of Information
	DEC-91

	252.204-7002
	Payment for Subline Items Not Separately Priced
	DEC-91

	252.204-7003
	Control of Government Personnel Work Product
	APR-92

	252.204-7004
	Alternate A, Central Contractor Registration
	SEP-07

	252.204-7005
	Oral Attestation of Security Responsibilities
	NOV-01

	252.204-7006
	Billing Instructions
	OCT-05

	252.205-7000
	Provision of Information To Cooperative Agreement Holders
	DEC-91

	252.209-7004
	Subcontracting with Firms that are Owned or Controlled by the Government of a Terrorist Country
	DEC-06

	252.211-7000
	Acquisition Streamlining
	OCT-10

	252.211-7005
	Substitutions for Military or Federal Specifications and Standards
	NOV-05

	252.211-7008
	Use of Government-Assigned Serial Numbers
	SEP-10

	252.215-7000
	Pricing Adjustments
	DEC-91

	252.219-7003
	Small Business Subcontracting Plan (DoD Contracts) 
	SEP-11

	252.222-7002
	Compliance with Local Labor Laws (Overseas)
	JUN-97

	252.222-7003
	Permit from Italian Inspectorate of Labor
	JUN-97

	252.222-7004
	Compliance with Spanish Social Security Laws and Regulations
	JUN-97

	252.223-7006
	Prohibition on Storage and Disposal of Toxic and Hazardous Materials
	APR-93

	252.223-7008
	Prohibition of Hexavalent Chromium
	MAY-11

	252.225-7002
	Qualifying Country Sources as Subcontractors
	APR-03

	252.225-7004
	Report of Intended Performance Outside the United States and Canada—Submission After Award
	OCT-10

	252.225-7006
	Quarterly Reporting of Actual Contract Performance Outside the United States
	OCT-1

	252.225-7012
	Preference for Certain Domestic Commodities
	JUN-10

	252.225-7013
	Duty-Free Entry
	DEC-09

	252.225-7021
	Trade Agreements
	JUN-11

	252.225-7041
	Correspondence in English
	JUN-97

	252.225-7043
	Antiterrorism/Force Protection for Defense Contractors Outside the United States
	MAR-06

	252.226-7001
	Utilization of Indian Organizations, Indian-owned Economic Enterprises, and Native Hawaiian Small Business Concerns
	SEP-04

	252.227-7013
	Rights in Technical Data—Noncommercial Items
	SEP-11

	252.227-7014
	Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation
	MAR-11

	252.227-7015
	Technical Data – Commercial Items
	MAR-11

	252.227-7016
	Rights in Bid or Proposal Information
	JAN-11

	252.227-7019
	Validation of Asserted Restrictions—Computer Software
	SEP-11

	252.227-7025
	Limitations on the Use or Disclosure of Government-Furnished Information Marked with Restrictive Legends
	MAR-11

	252.227-7027
	Deferred Ordering of Technical Data or Computer Software
	APR-88

	252.227-7030
	Technical Data—Withholding of Payment
	MAR-00

	252.227-7037
	Validation of Restrictive Markings on Technical Data
	SEP-11

	252.227-7039
	Patents—Reporting of Subject Inventions
	APR-90

	252.228-7006
	Compliance with Spanish Laws and Insurance
	DEC-98

	252.229-7003
	Tax Exemption (Italy)
	JAN-02

	252.229-7005
	Tax Exemption (Spain)
	JUN-97

	252.232-7008
	Assignment of Claims (Overseas)
	JUN-97

	252.232-7010
	Levies on Contract Payments
	DEC-06

	252.233-7001
	Choice of Laws (Overseas)
	JUN-97

	252.234-7004
	Cost and Software Data Reporting System 
	NOV-10

	252.235-7003
	Frequency Authorization
	DEC-91

	252.237-7010  
	Prohibition On Interrogation Of Detainees By Contractor Personnel
	NOV-10

	252.239-7000
	Protection Against Compromising Emanations
	JUN-04

	252.239-7002
	Access
	DEC-91

	252.239-7004
	Orders for Facilities and Services—Common Carriers
	NOV-05

	252.239-7005
	Rates, Charges, and Services-Common Carriers
	NOV-05

	252.239-7006
	Tariff Information
	JUL-97

	252.239-7007
	Cancellation or Termination of Orders-Common Carriers
	NOV-05

	252.239-7008
	Reuse Arrangements
	DEC-91

	252.239-7016
	Telecommunications Security Equipment, Devices, Techniques and Services
	DEC-91

	252.242-7004*
	Material Management and Accounting System
	MAY-11

	252.242-7005
	Contractor Business System
	MAY-11

	252.242-7006*
	Accounting System Administration
	MAY-11

	252.243-7001
	Pricing of Contract Modifications
	DEC-91

	252.243-7002
	Requests for Equitable Adjustment
	MAR-98

	252.244-7000
	Subcontracts for commercial Items and Commercial Components (DoD Contracts)
	NOV-10

	252.245–7001
	Tagging, Labeling, And Marking Of Government-Furnished Property
	FEB-11

	252.245–7002
	Reporting Loss Of Government Property
	FEB-11

	252.245-7003
	Contractor Property Management System Administration
	MAY-11

	252-245-7004
	Reporting, Reutilization and Disposal
	AUG-11

	252.246-7001
	Warranty of Data
	DEC-91

	252.247-7024
	Notification of Transportation of Supplies By Sea
	MAR-00

	252.249-7002
	Notification of Anticipated Contract Termination or Reduction
	OCT-10

	252.223-7004
	Drug-Free Work Force
	SEP-88



*Applies to Clins 5000AB and 5000AE

CLAUSES INCORPORATED IN FULL TEXT

I-2
252.211-7003 ITEM IDENTIFICATION AND VALUATION (JUN 2011)

(a) Definitions.  As used in this clause—

(1) Automatic identification device.  A device, such as a reader or interrogator, used to retrieve data encoded on machine-readable media.

(2) Concatenated unique item identifier.
(i) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise identifier.

(ii) For items that are serialized within the original part, lot, or batch number, the linking together of the unique identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; and serial number within the original part, lot, or batch number.

(3) Data qualifier.  A specified character (or string of characters) that immediately precedes a data field that defines the general category or intended use of the data that follows.  “DoD recognized unique identification equivalent” means a unique identification method that is in commercial use and has been recognized by DoD.  All DoD recognized unique identification equivalents are listed at http://www.acq.osd.mil/dpap/pdi/uid/iuid_equivalents.html.

(4) DoD unique item identification.  A system of marking items delivered to DoD with unique item identifiers that have machine-readable data elements to distinguish an item from all other like and unlike items.  For items that are serialized within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier and a unique serial number.  For items that are serialized within the part, lot, or batch number within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier; the original part, lot, or batch number; and the serial number.

(5) Enterprise.  The entity (e.g., a manufacturer or vendor) responsible for assigning unique item identifiers to items.

(6) Enterprise identifier.  A code that is uniquely assigned to an enterprise by an issuing agency.

(7) Government’s unit acquisition cost.

(i) For fixed-price type line, subline, or exhibit line items, the unit price identified in the contract at the time of delivery.

(ii) For cost-type or undefinitized line, subline, or exhibit line items, the Contractor’s estimated fully burdened unit cost to the Government at the time of delivery.

(iii) For items produced under a time-and-materials contract, the Contractor’s estimated fully burdened unit cost to the Government at the time of delivery.

(8) Issuing agency.  An organization responsible for assigning a globally unique identifier to an enterprise (i.e., Dun & Bradstreet’s Data Universal Numbering System (DUNS) Number, GS1 Company Prefix, Allied Committee 135 NATO Commercial and Government Entity (NCAGE)/ Commercial and Government Entity (CAGE) Code, or the Coded Representation of the North American Telecommunications Industry Manufacturers, Suppliers, and Related Service Companies (ATIS-0322000) Number), European Health Industry Business Communication Council (EHIBCC) and Health Industry Business Communication Council (HIBCC)), as indicated in the Register of Issuing Agency Codes for ISO/IEC 15459, located at http://www.nen.nl/web/Normen-ontwikkelen/ISOIEC-15459-Issuing-Agency-Codes.htm.

(9) Issuing agency code.  A code that designates the registration (or controlling) authority for the enterprise identifier.

(10) Item.  A single hardware article or a single unit formed by a grouping of subassemblies, components, or constituent parts.

(11) Lot or batch number.  An identifying number assigned by the enterprise to a designated group of items, usually referred to as either a lot or a batch, all of which were manufactured under identical conditions.

(12) Machine-readable.  An automatic identification technology media, such as bar codes, contact memory buttons, radio frequency identification, or optical memory cards.

(13) Original part number.  A combination of numbers or letters assigned by the enterprise at item creation to a class of items with the same form, fit, function, and interface.

(14) Parent item.  The item assembly, intermediate component, or subassembly that has an embedded item with a unique item identifier or DoD recognized unique identification equivalent.

(15) Serial number within the enterprise identifier.  A combination of numbers, letters, or symbols assigned by the enterprise to an item that provides for the differentiation of that item from any other like and unlike item and is never used again within the enterprise.

(16) Serial number within the part, lot, or batch number.  A combination of numbers or letters assigned by the enterprise to an item that provides for the differentiation of that item from any other like item within a part, lot, or batch number assignment.

(17) Serialization within the enterprise identifier.  Each item produced is assigned a serial number that is unique among all the tangible items produced by the enterprise and is never used again.  The enterprise is responsible for ensuring unique serialization within the enterprise identifier.

(18) Serialization within the part, lot, or batch number.  Each item of a particular part, lot, or batch number is assigned a unique serial number within that part, lot, or batch number assignment.  The enterprise is responsible for ensuring unique serialization within the part, lot, or batch number within the enterprise identifier.

(19) Unique item identifier.  A set of data elements marked on items that are globally unique and unambiguous. The term includes a concatenated unique item identifier or a DoD recognized unique identification equivalent.

(20) Unique item identifier type.  A designator to indicate which method of uniquely identifying a part has been used.  The current list of accepted unique item identifier types is maintained at http://www.acq.osd.mil/dpap/pdi/uid/uii_types.html.

(b) The Contractor shall deliver all items under a contract line, subline, or exhibit line item.

(c) Unique item identifier (IUID).

(1) The Contractor shall provide a unique item identifier for the following:

(i) All delivered items for which the Government’s unit acquisition cost is $5,000 or more. 

(ii) The following items for which the Government’s unit acquisition cost is less than $5,000:


Contract Line, Subline, or Exhibit Line Item Number Item Description


In accordance with the DFARS 252.211-7003 and DFARS 252.211-7007.


______________________________________________________________________________________________________________N\A____________________________________________________________________________________________________________________

(iii) Subassemblies, components, and parts embedded within delivered items as specified in with the DFARS 252.211-7003 and DFARS 252.211-7007

(2) The unique item identifier and the component data elements of the DoD unique item identification shall not change over the life of the item.

(3) Data syntax and semantics of unique item identifiers.  The Contractor shall ensure that—

(i) The encoded data elements (except issuing agency code) of the unique item identifier are marked on the item using one (1) of the following three (3) types of data qualifiers, as determined by the Contractor:

a. Application Identifiers (AIs).  (Format Indicator 05 of ISO/IEC International Standard 15434), in accordance with ISO/IEC International Standard 15418, Information Technology-EAN/UCC Application Identifiers and Fact Data Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard.

b. Data Identifiers (DIs).  (Format Indicator 06 of ISO/IEC International Standard 15434), in accordance with ISO/IEC International Standard 15418, Information Technology EAN/UCC Application Identifiers and Fact Data Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard.

c. Text Element Identifiers (TEIs).  (Format Indicator 12 of ISO/IEC International Standard 15434), in accordance with the Air Transport Association Common Support Data Dictionary.

(ii) The encoded data elements of the unique item identifier conform to the transfer structure, syntax, and coding of messages and data formats specified for Format Indicators 05, 06, and 12 in ISO/IEC International Standard 15434, Information Technology  Transfer Syntax for High Capacity Automatic Data Capture Media.

(4) Unique item identifier.

(i) The Contractor shall—

a. Determine whether to— 

1. Serialize within the enterprise identifier

2. Serialize within the part, lot, or batch number

3. Use a DoD recognized unique identification equivalent

b. Place the data elements of the unique item identifier (enterprise identifier; serial number; DoD recognized unique identification equivalent; and for serialization within the part, lot, or batch number only: original part, lot, or batch number) on items requiring marking by paragraph (c) (1) of this clause, based on the criteria provided in the version of MIL-STANDARD-130, Identification Marking of U.S. Military Property, cited in the contract Schedule.

(ii) The issuing agency code—

a. Shall not be placed on the item

b. Shall be derived from the data qualifier for the enterprise identifier

(d) For each item that requires unique item identification under paragraph (c) (1) (i) or (c) (1) (ii) of this clause, in addition to the information provided as part of the Material Inspection and Receiving Report specified elsewhere in this contract, the Contractor shall report at the time of delivery, either as part of, or associated with, the Material Inspection and Receiving Report, the following information:

(1) Unique item identifier

(2) Unique item identifier type

(3) Issuing agency code (if concatenated unique item identifier is used)

(4) Enterprise identifier (if concatenated unique item identifier is used)

(5) Original part number (if there is serialization within the original part number)

(6) Lot or batch number (if there is serialization within the lot or batch number)

(7) Current part number (optional and only if not the same as the original part number)

(8) Current part number effective date (optional and only if current part number is used)

(9) Serial number (if concatenated unique item identifier is used)

(10) Government’s unit acquisition cost

(11) Unit of measure

(e) For embedded subassemblies, components, and parts that require DoD unique item identification under paragraph (c) (1) (iii) of this clause, the Contractor shall report as part of, or associated with, the Material Inspection and Receiving Report specified elsewhere in this contract, the following information:

(1) Unique item identifier of the parent item under paragraph (c) (1) of this clause that contains the embedded subassembly, component, or part

(2) Unique item identifier of the embedded subassembly, component, or part

(3) Unique item identifier type**

(4) Issuing agency code (if concatenated unique item identifier is used)**

(5) Enterprise identifier (if concatenated unique item identifier is used)**

(6) Original part number (if there is serialization within the original part number)**

(7) Lot or batch number (if there is serialization within the lot or batch number)**

(8) Current part number (optional and only if not the same as the original part number)**

(9) Current part number effective date (optional and only if current part number is used)**

(10) Serial number (if concatenated unique item identifier is used)**

(11) Description

**Once per item.

(f) The Contractor shall submit the information required by paragraphs (d) and (e) of this clause in accordance with the data submission procedures at http://www.acq.osd.mil/dpap/pdi/uid/data_submission_information.html.

(g) Subcontracts.  If the Contractor acquires by subcontract, any item(s) for which unique item identification is required in accordance with paragraph (c) (1) of this clause, the Contractor shall include this clause, including this paragraph (g), in the applicable subcontract(s).

(End of clause)

I-3

252.211-7007 Reporting of Government-Furnished Equipment in the DoD Item Unique Identification (IUID) Registry (NOV 2008)

(a) Definitions.  As used in this clause—

(1) Two-Dimensional data matrix symbol.  The two-dimensional Data Matrix ECC 200 as specified by International Standards Organization/International Electrotechnical Commission (ISO/IEC) Standard 16022: Information Technology-International Symbology Specification-Data Matrix.

(2) Acquisition cost for Government-furnished equipment.  The amount identified in the contract, or in the absence of such identification, the item’s fair market value.

(3) Concatenated unique item identifier. 

(i) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise identifier; (e.g., the enterprise identifier along with the Contractor’s property internal identification, i.e., tag number is recognized as the serial number).

(ii) For items that are serialized within the original part, lot, or batch number, the linking together of the unique identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; and serial number within the original part, lot, or batch number.

(4) Equipment.  A tangible item that is functionally complete for its intended purpose, durable, nonexpendable, and needed for the performance of a contract.  Equipment is not intended for sale, and does not ordinarily lose its identity or become a component part of another article when put into use.

(5) Government-furnished equipment.  An item of special tooling, special test equipment, or equipment, in the possession of, or directly acquired by, the Government and subsequently furnished to the Contractor (including Subcontractors and alternate locations) for the performance of a contract.

(6) Item.  Equipment, special tooling, or special test equipment, to include such equipment, special tooling, or special test equipment that is designated as serially managed, mission essential, sensitive, or controlled inventory (if previously identified as such in accordance with the terms and conditions of the contract).

(7) Item unique identification (IUID).  A system of assigning, reporting, and marking DoD property with unique item identifiers that have machine-readable data elements to distinguish an item from all other like and unlike items.

(8) IUID Registry.  The DoD data repository that receives input from both industry and Government sources and provides storage of, and access to, data that identifies and describes tangible Government personal property.

(9) Material.  Property that may be consumed or expended during the performance of a contract, component parts of a higher assembly, or items that lose their individual identity through incorporation into an end item.  Material does not include equipment, special tooling, or special test equipment.

(10) Reparable.  An item, typically in unserviceable condition, furnished to the Contractor for maintenance, repair, modification, or overhaul.

(11) Sensitive item.  An item potentially dangerous to public safety or security if stolen, lost, or misplaced, or that shall be subject to exceptional physical security, protection, control, and accountability.  Examples include weapons, ammunition, explosives, controlled substances, radioactive materials, hazardous materials or wastes, or precious metals.

(12) Serially managed item.  An item designated by DoD to be uniquely tracked, controlled, or managed in maintenance, repair, and/or supply systems by means of its serial number.

(13) Special test equipment.  Either single or multi-purpose integrated test units engineered, designed, fabricated, or modified to accomplish special purpose testing in performing a contract.  It consists of items or assemblies of equipment including foundations and similar improvements necessary for installing special test equipment, and standard or general purpose items or components that are interconnected and interdependent so as to become a new functional entity for special testing purposes.  Special test equipment does not include material, special tooling, real property, or equipment items used for general testing purposes, or property that with relatively minor expense can be made suitable for general purpose use.

(14) Special tooling.  Jigs, dies, fixtures, molds, patterns, taps, gauges, and all components of these items, including foundations and similar improvements necessary for installing special tooling, and which are of such a specialized nature that without substantial modification or alteration their use is limited to the development or production of particular supplies or parts thereof or to the performance of particular services.  Special tooling does not include material, special test equipment, real property, equipment, machine tools, or similar capital items.

(15) Unique item identifier (UII).  A set of data elements permanently marked on an item that is globally unique and unambiguous and never changes, in order to provide traceability of the item throughout its total life cycle.  The term includes a concatenated UII or a DoD recognized unique identification equivalent.

(16) Virtual UII.  The UII data elements assigned to an item that is not marked with a DoD compliant 2D data matrix symbol, (e.g., enterprise identifier, part number, and serial number; or the enterprise identifier) along with the Contractor’s property internal identification (i.e., tag number).

(b) Requirement for item unique identification of Government-furnished equipment.  Except as provided in paragraph (c) of this clause—

(1) Contractor accountability and management of Government-furnished equipment shall be performed at the item level

(2) Unless provided by the Government, the Contractor shall establish a virtual UII or a DoD recognized unique identification for items that are—

(i) Valued at $5,000 or more in unit acquisition cost

(ii) Valued at less than $5,000 in unit acquisition cost and are serially managed, mission essential, sensitive, or controlled inventory, as identified in accordance with the terms and conditions of the contract

(c) Exceptions.  Paragraph (b) of this clause does not apply to–

(1) Government-furnished material

(2) Reparables

(3) Contractor-acquired property

(4) Property under any statutory leasing authority

(5) Property to which the Government has acquired a lien or title solely because of partial, advance, progress, or performance-based payments

(6) Intellectual property or software

(7) Real property

(d) Procedures for establishing Unique Item Identifiers (UII).  To permit reporting of virtual UIIs to the DoD IUID Registry, the Contractor’s property management system shall enable the following data elements in addition to those required by paragraph (f) (1) (iii) of the Government Property clause of this contract (FAR 52.245-1):
(1) Parent UII

(2) Concatenated UII

(3) Received/Sent (shipped) date

(4) Status code

(5) Current part number (if different from the original part number)

(6) Current part number effective date

(7) Category code (“E” for equipment)

(8) Contract number

(9) Commercial and Government Entity (CAGE) code

(10) Mark record

(i) Bagged or tagged code (for items too small to individually tag or mark)

(ii) Contents (the type of information recorded on the item, e.g., item internal control number)

(iii) Effective date (date the mark is applied)

(iv) Added or removed code/flag

(v) Marker code (designates which code is used in the marker identifier, (e.g., D=CAGE, UN=DUNS, LD=DoD AAC))

(vi) Marker identifier, (e.g., Contractor’s CAGE code or DUNS number)

(vii) Medium code; how the data is recorded (e.g., barcode, contact memory button)

(viii) Value, (e.g., actual text or data string that is recorded in its human readable form)

(ix) Set (used to group marks when multiple sets exist); for the purpose of this clause, this defaults to “one” (1)

(e) Procedures for updating the DoD IUID Registry.  The Contractor shall update the DoD IUID Registry at https://www.bpn.gov/iuid for changes in status, mark, custody, or disposition of items
(1) Delivered or shipped from the Contractor’s plant, under Government instructions, except when shipment is to a Subcontractor or other location of the Contractor

(2) Consumed or expended, reasonably and properly, or otherwise accounted for, in the performance of the contract as determined by the Government property administrator, including reasonable inventory adjustments

(3) Transferred to a follow-on or other contract

(4) Disposed of

(End of clause)

I-4
252.223-7001 HAZARD WARNING LABELS (DEC 1991)

(a) Definition.  Hazardous material.  In this clause, is defined in the Hazardous Material Identification and Material Safety Data clause of this contract.
(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under this contract in accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq).  The Standard requires that the hazard warning label conform to the requirements of the standard unless the material is otherwise subject to the labeling requirements of one (1) of the following statutes:

(1) Federal Insecticide, Fungicide and Rodenticide Act

(2) Federal Food, Drug and Cosmetics Act

(3) Consumer Product Safety Act

(4) Federal Hazardous Substances Act

(5) Federal Alcohol Administration Act

(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material Safety Data clause of this contract will be labeled in accordance with one (1) of the Acts in paragraphs (b) (1) through paragraph (b) (5) of this clause instead of the Hazard Communication Standard.  Any hazardous material not listed will be interpreted to mean that a label is required in accordance with the Hazard Communication Standard.

	MATERIAL (If None, Insert “None.”)
	ACT

	
	

	
	

	
	


(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all hazardous materials not listed in paragraph (c) of this clause.  The Offeror shall submit the label with the Material Safety Data Sheet being furnished under the Hazardous Material Identification and Material Safety Data clause of this contract.

(e) The Contractor shall also comply with MIL-STANDARD-129, Marking for Shipment and Storage (including revisions adopted during the term of this contract).

(End of clause)

I-5
52.216-7 Allowable Cost and Payment (Jun 2011) Applies to Clins 5000AB and 5000AE

(a) Invoicing.

(1) The Government will make payments to the Contractor when requested as work progresses, but (except for small business concerns) not more often than once every two (2) weeks, in amounts determined to be allowable by the Contracting Officer in accordance with Federal Acquisition Regulation (FAR) Subpart 31.2 in effect on the date of this contract and the terms of this contract.  The Contractor may submit to an authorized representative of the Contracting Officer, in such form and reasonable detail as the representative may require, an invoice or voucher supported by a statement of the claimed allowable cost for performing this contract.

(2) Contract financing payments are not subject to the interest penalty provisions of the Prompt Payment Act.  Interim payments made prior to the final payment under the contract are contract financing payments, except interim payments if this contract contains Alternate I to the clause at 52.232-25.

(3) The designated payment office will make interim payments for contract financing on the 30th day after the designated billing office receives a proper payment request.  In the event that the Government requires an audit or other review of a specific payment request to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled to make payment by the specified due date.

(b) Reimbursing costs.

(1) For the purpose of reimbursing allowable costs (except as provided in subparagraph (b) (2) of this clause, with respect to pension, deferred profit sharing, and employee stock ownership plan contributions), the term “costs” includes only–

(i) Those recorded costs, that at the time of the request for reimbursement, the Contractor has paid by cash, check, or other form of actual payment for items or services purchased directly for the contract.

(ii) When the Contractor is not delinquent in paying costs of contract performance in the ordinary course of business, costs incurred, but not necessarily paid, for–

a. Supplies and services purchased directly for the contract and associated financing payments to Subcontractors, provided payments determined due will be made—

1. In accordance with the terms and conditions of a subcontract or invoice

2. Ordinarily within 30 days of the submission of the Contractor’s payment request to the Government

b. Materials issued from the Contractor’s inventory and placed in the production process for use on the contract

c. Direct labor

d. Direct travel

e. Other direct in-house costs

f. Properly allocable and allowable indirect costs, as shown in the records maintained by the Contractor for purposes of obtaining reimbursement under Government contracts

(iii) The amount of financing payments that have been paid by cash, check or other form of payment to Subcontractors.

(2) Accrued costs of Contractor contributions under employee pension plans shall be excluded until actually paid unless—

(i) The Contractor’s practice is to make contributions to the retirement fund quarterly or more frequently.

(ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment period (any contribution remaining unpaid shall be excluded from the Contractor’s indirect costs for payment purposes).

(3) Notwithstanding the audit and adjustment of invoices or vouchers under paragraph (g) of this clause, allowable indirect costs under this contract shall be obtained by applying indirect cost rates established in accordance with paragraph (d) of this clause.

(4) Any statements in specifications or other documents incorporated in this contract by reference designating performance of services or furnishing of materials at the Contractor’s expense or at no cost to the Government shall be disregarded for purposes of cost-reimbursement under this clause.

(c) Small business concerns. A small business concern may receive more frequent payments than every two (2) weeks 

(d) Final indirect cost rates.

(1) Final annual indirect cost rates and the appropriate bases shall be established in accordance with Subpart 42.7 of the Federal Acquisition Regulation (FAR) in effect for the period covered by the indirect cost rate proposal.

(i) The Contractor shall submit an adequate final indirect cost rate proposal to the Contracting Officer (or cognizant Federal agency official) and auditor within the six (6) month period following the expiration of each of its fiscal years.  Reasonable extensions, for exceptional circumstances only, may be requested in writing by the Contractor and granted in writing by the Contracting Officer.  The Contractor shall support its proposal with adequate supporting data.

(ii) The proposed rates shall be based on the Contractor’s actual cost experience for that period.  The appropriate Government representative and the Contractor shall establish the final indirect cost rates as promptly as practical after receipt of the Contractor’s proposal.

(iii) An adequate indirect cost rate proposal shall include the following data unless otherwise specified by the cognizant Federal agency official:

a. Summary of all claimed indirect expense rates, including pool, base, and calculated indirect rate

b. General and Administrative expenses (final indirect cost pool).  Schedule of claimed expenses by element of cost as identified in accounting records (Chart of Accounts)

c. Overhead expenses (final indirect cost pool).  Schedule of claimed expenses by element of cost as identified in accounting records (Chart of Accounts) for each final indirect cost pool

d. Occupancy expenses (intermediate indirect cost pool).  Schedule of claimed expenses by element of cost as identified in accounting records (Chart of Accounts) and expense reallocation to final indirect cost pools

e. Claimed allocation bases, by element of cost, used to distribute indirect costs

f. Facilities capital cost of money factors computation

g. Reconciliation of books of account (i.e., General Ledger) and claimed direct costs by major cost element

h. Schedule of direct costs by contract and subcontract and indirect expense applied at claimed rates, as well as a subsidiary schedule of Government participation percentages in each of the allocation base amounts

i. Schedule of cumulative direct and indirect costs claimed and billed by contract and subcontract

j. Subcontract information.  Listing of Subcontracts awarded to companies for which the Contractor is the prime or upper-tier Contractor (include prime and subcontract numbers; subcontract value and award type; amount claimed during the fiscal year; and the Subcontractor name, address, and point of contract information)

k. Summary of each time and materials and labor-hour contract information, including labor categories, labor rates, hours, and amounts; direct materials; other direct costs; and, indirect expense applied at claimed rates

l. Reconciliation of total payroll per IRS form 941 to total labor costs distribution

m. Listing of decisions/agreements/approvals and description of accounting/organizational changes

n. Certificate of final indirect costs (see 52.242-4, Certification of Final Indirect Costs)

o. Contract closing information for contracts physically completed in this fiscal year (include contract number, period of performance, contract ceiling amounts, contract fee computations, level of effort, and indicate if the contract is ready to close)

(iv) The following supplemental information is not required to determine if a proposal is adequate, but may be required during the audit process:

a. Comparative analysis of indirect expense pools detailed by account to prior fiscal year and budgetary data

b. General Organizational information and Executive compensation for the five (5) most highly compensated executives.  See 31.205-6 (p). Additional salary reference information is available at http://www.whitehouse.gov/omb/procurement_index_exec_comp/

c. Identification of prime contracts under which the Contractor performs as a Subcontractor

d. Description of accounting system (excludes Contractors required to submit a CAS Disclosure Statement or Contractors where the description of the accounting system has not changed from the previous year’s submission)

e. Procedures for identifying and excluding unallowable costs from the costs claimed and billed (excludes Contractors where the procedures have not changes from the previous year’s submission)

f. Certified financial statements and other financial data (e.g., trial balance, compilation, review, etc.)

g. Management letter from outside CPAs concerning any internal control weaknesses

h. Actions that have been and/or will be implemented to correct the weaknesses described in the management letter from (d) (2) (iv) g of this Section

i. List of all internal audit reports issued since the last disclosure of internal audit reports to the Government

j. Annual internal audit plan of scheduled audits to be performed in the fiscal year when the final indirect cost rate submission is made

k. Federal and State income tax returns

l. Securities and Exchange Commission 10-K annual report

m. Minutes from board of directors meetings

n. Listing of delay claims and termination claims submitted which contain costs relating to the subject fiscal year

o. Contract briefings, which generally include a synopsis of all pertinent contract provisions, such as: Contract type, contract amount, product or service(s) to be provided, contract performance period, rate ceilings, advance approval requirements, pre-contract cost allow ability limitations, and billing limitations

(v) The Contractor shall update the billings on all contracts to reflect the final settled rates and update the schedule of cumulative direct and indirect costs claimed and billed, as required in paragraph (d) (2) (iii) i of this Sections, within 60 days after settlement of final indirect cost rates.

(2) The Contractor and the appropriate Government representative shall execute a written understanding setting forth the final indirect cost rates. The understanding shall specify:

(i) The agreed-upon final annual indirect cost rates

(ii) The bases to which the rates apply

(iii) The periods for which the rates apply

(iv) Any specific indirect cost items treated as direct costs in the settlement

(v) The affected contract and/or subcontract, identifying any with advance agreements or special terms and the applicable rates

(vi) The understanding shall not change any monetary ceiling, contract obligation, or specific cost allowance or disallowance provided for in this contract.  The understanding is incorporated into this contract upon execution

(3) Failure by the parties to agree on a final annual indirect cost rate shall be a dispute within the meaning of the Disputes clause.

(4) Within 120 days (or longer period if approved in writing by the Contracting Officer) after settlement of the final annual indirect cost rates for all years of a physically complete contract, Contractor shall submit a completion invoice or voucher to reflect the settled amounts and rates.  The completion invoice or voucher shall include settled subcontract amounts and rates.  The prime Contractor is responsible for settling sub amounts and rates included in the completion invoice or voucher and providing status of Subcontractor audits to the Contracting Officer upon request.

(i) If the Contractor fails to submit a completion invoice or voucher within the time specified in paragraph (d) (5) of this clause, the Contracting Officer may—

a. Determine the amounts due to the Contractor under the contract

b. Record this determination in a unilateral modification to the contract

(ii) This determination constitutes the final decision of the Contracting Officer in accordance with the Disputes clause.

(e) Billing rates.  Until final annual indirect cost rates are established for any period, the Government shall reimburse the Contractor at billing rates established by the Contracting Officer or by an authorized representative (the cognizant auditor), subject to adjustment when the final rates are established.  These billing rates--

(1) Shall be the anticipated final rates

(2) May be prospectively or retroactively revised by mutual agreement, at either party’s request, to prevent substantial overpayment or underpayment

(f) Quick-closeout procedures.  Quick-closeout procedures are applicable when the conditions in FAR 42.708(a) are satisfied.

(g) Audit.  At any time or times before final payment, the Contracting Officer may have the Contractor’s invoices or vouchers and statements of cost audited.  Any payment may be-
(1) Reduced by amounts found by the Contracting Officer not to constitute allowable costs

(2) Adjusted for prior overpayments or underpayments

(h) Final payment.

(1) Upon approval of a completion invoice or voucher submitted by the Contractor in accordance with paragraph (d) (5) of this clause, and upon the Contractor’s compliance with all terms of this contract, the Government shall promptly pay any balance of allowable costs and that part of the fee (if any) not previously paid.

(2) The Contractor shall pay to the Government any refunds, rebates, credits, or other amounts (including interest, if any) accruing to or received by the Contractor or any assignee under this contract, to the extent that those amounts are properly allocable to costs for which the Contractor has been reimbursed by the Government.  Reasonable expenses incurred by the Contractor for securing refunds, rebates, credits, or other amounts shall be allowable costs if approved by the Contracting Officer.  Before final payment under this contract, the Contractor and each assignee whose assignment is in effect at the time of final payment shall execute and deliver-

(i) An assignment to the Government, in form and substance satisfactory to the Contracting Officer, of refunds, rebates, credits, or other amounts (including interest, if any) properly allocable to costs for which the Contractor has been reimbursed by the Government under this contract.

(ii) A release discharging the Government, its officers, agents, and employees from all liabilities, obligations, and claims arising out of or under this contract, except–

a. Specified claims stated in exact amounts or in estimated amounts when the exact amounts are not known.

b. Claims (including reasonable incidental expenses) based upon liabilities of the Contractor to third parties arising out of the performance of this contract; provided, that the claims are not known to the Contractor on the date of the execution of the release, and that the Contractor gives notice of the claims in writing to the Contracting Officer within six (6) years following the release date or notice of final payment date, whichever is earlier.

c. Claims for reimbursement of costs, including reasonable incidental expenses, incurred by the Contractor under the patent clauses of this contract, excluding, however, any expenses arising from the Contractor’s indemnification of the Government against patent liability.

(End of Clause)

I-6
52.222-2 Payment for Overtime Premiums (Jul 1990) Applies to Clins 5000AB and 5000AE

(a) The use of overtime is authorized under this contract if the overtime premium does not exceed zero or the overtime premium is paid for work-

(1) Necessary to cope with emergencies such as those resulting from accidents, natural disasters, breakdowns of production equipment, or occasional production bottlenecks of a sporadic nature.

(2) By indirect-labor employees such as those performing duties in connection with administration, protection, transportation, maintenance, standby plant protection, operation of utilities, or accounting.

(3) To perform tests, industrial processes, laboratory procedures, loading or unloading of transportation conveyances and operations in flight or afloat that is continuous in nature and cannot reasonably be interrupted or completed otherwise.

(4) That will result in lower overall costs to the Government.

(b) Any request for estimated overtime premiums that exceeds the amount specified above shall include all estimated overtime for contract completion and shall-

(1) Identify the work unit; e.g., department or Section in which the requested overtime will be used, together with present workload, staffing, and other data of the affected unit sufficient to permit the Contracting Officer to evaluate the necessity for the overtime.

(2) Demonstrate the effect that denial of the request will have on the contract delivery or performance schedule.

(3) Identify the extent to which approval of overtime would affect the performance or payments in connection with other Government contracts, together with identification of each affected contract.

(4) Provide reasons why the required work cannot be performed by using multi-shift operations or by employing additional personnel.

(End of Clause)
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252.232-7003 ELECTRONIC SUBMISSION OF PAYMENT REQUESTS AND RECEIVING REPORTS (MAR 2008)

(a) Definitions. As used in this clause—

(1) Contract financing payment and invoice payment.  Have the meanings given in Section 32.001 of the Federal Acquisition Regulation.

(2) Electronic form.  Any automated system that transmits information electronically from the initiating system to all affected systems.  Facsimile, e-mail, and scanned documents are not acceptable electronic forms for submission of payment requests.  However, scanned documents are acceptable when they are part of a submission of a payment request made using Wide Area Workflow (WAWF) or another electronic form authorized by the Contracting Officer.

(3) Payment request.  Any request for contract financing payment or invoice payment submitted by the Contractor under this contract.

(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests and receiving reports using WAWF, in one (1) of the following electronic formats that WAWF accepts:  Electronic Data Interchange, Secure File Transfer Protocol, or World Wide Web input.  Information regarding WAWF is available on the Internet at https://wawf.eb.mil/.

(c) The Contractor may submit a payment request and receiving report using other than WAWF only when—

(1) The Contracting Officer authorizes use of another electronic form.  With such an authorization, the Contractor and the Contracting Officer shall agree to a plan, which shall include a timeline, specifying when the Contractor will transfer to WAWF.

(2) DoD is unable to receive a payment request or provide acceptance in electronic form.

(3) The Contracting Officer administering the contract for payment has determined, in writing, that electronic submission would be unduly burdensome to the Contractor.  In such cases, the Contractor shall include a copy of the Contracting Officer’s determination with each request for payment.

(4) DoD makes payment for commercial transportation services provided under a Government rate tender or a contract for transportation services using a DoD-approved electronic third party payment system or other exempted vendor payment/invoicing system (e.g., Power Track, Transportation Financial Management System, and Cargo and Billing System).
(d) The Contractor shall submit any non-electronic payment requests using the method or methods specified in Section G of the contract.

(e) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate payment clauses in this contract when submitting payment requests.

(End of clause)
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252.246-7003 NOTIFICATION OF POTENTIAL SAFETY ISSUES (JAN 2007)

(a) Definitions.  As used in this clause—

(1) Credible information.  Information that, considering its source and the surrounding circumstances, supports a reasonable belief that an event has occurred or will occur.

(2) Critical safety item.  A part, subassembly, assembly, subsystem, installation equipment, or support equipment for a system that contains a characteristic, any failure, malfunction, or absence of which could have a safety impact.

(3) Safety impact.  The occurrence of death, permanent total disability, permanent partial disability, or injury or occupational illness requiring hospitalization; loss of a weapon system; or property damage exceeding $1,000,000.

(4) Subcontractor.  Any supplier, distributor, vendor, or firm that furnishes supplies or services to or for the Contractor or another Subcontractor under this contract.

(b) The Contractor shall provide notification, in accordance with paragraph (c) of this clause, of—

(1) All nonconformance for parts identified as critical safety items acquired by the Government under this contract.

(2) All nonconformance or deficiencies that may result in a safety impact for systems, or subsystems, assemblies, subassemblies, or parts integral to a system, acquired by or serviced for the Government under this contract.

(c) The Contractor—

(1) Shall notify the Administrative Contracting Officer (ACO) and the Procuring Contracting Officer (PCO) as soon as practicable, but no later than 72 hours, after discovering or acquiring credible information concerning nonconformance and deficiencies described in paragraph (b) of this clause.  

(2) Shall provide a written notification to the ACO and the PCO within five (5) working days that includes—

(i) A summary of the defect or nonconformance

(ii) A chronology of pertinent events

(iii) The identification of potentially affected items to the extent known at the time of notification

(iv) A point of contact to coordinate problem analysis and resolution

(v) Any other relevant information

(d) The Contractor—

(1) Is responsible for the notification of potential safety issues occurring with regard to an item furnished by any Subcontractor

(2) Shall facilitate direct communication between the Government and the Subcontractor as necessary

(e) Notification of safety issues under this clause shall be considered neither an admission of responsibility nor a release of liability for the defect or its consequences.  This clause does not affect any right of the Government or the Contractor established elsewhere in this contract.

(1) The Contractor shall include the substance of this clause, including this paragraph (f), in subcontracts for—

(i) Parts identified as critical safety items

(ii) Systems and subsystems, assemblies, and subassemblies integral to a system

(iii) Repair, maintenance, logistics support, or overhaul services for systems and subsystems, assemblies, subassemblies, and parts integral to a system

(2) For those subcontracts described in paragraph (f) (1) of this clause, the Contractor shall require the Subcontractor to provide the notification required by paragraph (c) of this clause to—

(i) The Contractor or higher-tier Subcontractor

(ii) The ACO and the PCO, if the Subcontractor is aware of the ACO and the PCO for the contract

(End of clause)
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252.246-7004
 SAFETY OF FACILITIES, INFRASTRUCTURE, AND EQUIPMENT FOR MILITARY OPERATIONS (OCT 2010)

(a) Definitions.  Discipline Working Group.  In this clause, means representatives from the DoD Components, as defined in MIL-STANDARD-3007F, who are responsible for the unification and maintenance of the Unified Facilities Criteria (UFC) documents for a particular discipline area.
(b) The Contractor shall ensure, consistent with the requirements of the applicable inspection clause in this contract, that the facilities, infrastructure, and equipment acquired, constructed, installed, repaired, maintained, or operated under this contract comply with Unified Facilities Criteria (UFC) 1-200-01 for—

(1) Fire protection

(2) Structural integrity

(3) Electrical systems

(4) Plumbing

(5) Water treatment

(6) Waste disposal

(7) Telecommunications networks

(c) The Contractor may apply a standard equivalent to or more stringent than UFC 1-200-01 upon a written determination of the acceptability of the standard by the Contracting Officer with the concurrence of the relevant Discipline Working Group.

(End of clause)
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252.246-7006 WARRANTY TRACKING OF SERIALIZED ITEMS (JUN 2011)

(a) Definitions.  As used in this clause—

(1) Duration.  The warranty period may be a stated period of time, amount of usage, or the occurrence of a specified event, after formal acceptance of delivery, for the Government to assert a contractual right for the correction of defects.

(2) Enterprise.  The entity (e.g., a manufacturer or vendor) responsible for granting the warranty and/or assigning unique item identifiers to serialized warranty items.

(3) Enterprise identifier.  A code that is uniquely assigned to an enterprise by an issuing agency.

(4) First use.  The initial or first-time use of a product by the Government.

(5) Fixed expiration.  The date the warranty expires and the Contractor’s obligation to provide for a remedy or corrective action ends.

(6) Installation.  The date a unit is inserted into a higher level assembly in order to make that assembly operational.

(7) Issuing agency.  An organization responsible for assigning a globally unique identifier to an enterprise (e.g., Dun & Bradstreet’s Data Universal Numbering System (DUNS) Number, GS1 Company Prefix, Allied Committee 135 NATO Commercial and Government Entity (NCAGE)/Commercial and Government Entity (CAGE) Code, or the Coded Representation of the North American Telecommunications Industry Manufacturers, Suppliers, and Related Service Companies (ATIS-0322000) Number), European Health Industry Business Communication Council (EHIBCC) and Health Industry Business Communication Council (HIBCC)), as indicated in the Register of Issuing Agency Codes for ISO/IEC 15459, located at http://www.nen.nl/web/Normen-ontwikkelen/ISOIEC-15459-Issuing-Agency-Codes.htm.

(8) Item type.  A coded representation of the description of the item being warranted, consisting of the codes C-component procured separate from end item, S-subassembly procured separate from end item or subassembly, E-embedded in component, subassembly or end item parent, and P-parent end item.

(9) Starting event.  The event or action that initiates the warranty.

(10) Serialized item.  Each item produced is assigned a serial number that is unique among all the collective tangible items produced by the enterprise, or each item of a particular part, lot, or batch number is assigned a unique serial number within that part, lot, or batch number assignment within the enterprise identifier.  The enterprise is responsible for ensuring unique serialization within the enterprise identifier or within the part, lot, or batch numbers, and that serial numbers, once assigned, are never used again.

(11) Unique item identifier.  A set of data elements marked on an item that is globally unique and unambiguous.

(12) Usage.  The quantity and an associated unit of measure that specifies the amount of a characteristic subject to the Contractor’s obligation to provide for remedy or corrective action, such as a number of miles, hours, or cycles.

(13) Warranty administrator.  The organization specified by the guarantor for managing the warranty.

(14) Warranty guarantor.  The enterprise that provides the warranty under the terms and conditions of a contract.

(15) Warranty repair source.  The organization specified by a warranty guarantor for receiving and managing warranty items that are returned by a Customer.

(16) Warranty tracking.  The ability to trace a warranted item from delivery through completion of the affectivity of the warranty. 

(b) Reporting of data for warranty tracking and administration.  The Contractor shall provide all information required in Section 3.5.3 in the PWS (Warranty Management).  The “Warranty Item Unique Item Identifier” data category may also be completed in conjunction with DFARS 252.211-7003 and DFARS 252.211-7007.  The Contractor shall submit the data for warranty tracking to the Contracting Officer with a copy to the requiring activity and the Contracting Officer Representative.

(c) Reservation of rights.  The terms of this clause shall not be construed to limit the Government’s rights or remedies under any other contract clause.

(End of clause)

I-11
252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002)

(a) Definitions.  As used in this clause—

(1) Components.  Articles, materials, and supplies incorporated directly into end products at any level of manufacture, fabrication, or assembly by the Contractor or any Subcontractor.

(2) Department of Defense (DoD).  The Army, Navy, Air Force, Marine Corps, and defense agencies.

(3) Foreign flag vessel.  Any vessel that is not a U.S.-flag vessel.

(4) Ocean transportation.  Any transportation aboard a ship, vessel, boat, barge, or ferry through international waters.

(5) Subcontractor.  A supplier, materialman, distributor, or vendor at any level below the prime Contractor whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is performing any part of the work or other requirement of the prime contract.

(6) Supplies.  All property, except land and interests in land, that is clearly identifiable for eventual use by or owned by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a reference to a DoD contract number or a military destination.

(ii) Includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) U.S.-flag vessel.  A vessel of the United States or belonging to the United States, including any vessel registered or having national status under the laws of the United States.

(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.

(2) A Subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if—

(i) This contract is a construction contract

(ii) The supplies being transported are—

a. Noncommercial items

b. Commercial items that—

1. The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor does not add value to items that it subcontracts for F.O.B. destination shipment).

2. Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in humanitarian or peacekeeping operations.

3. Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance with 10 U.S.C. 2643.

(b) The Contractor and its Subcontractors may request that the Contracting Officer authorize shipment in foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a Subcontractor believes that—

(1) U.S.-flag vessels are not available for timely shipment

(2) The freight charges are inordinately excessive or unreasonable

(3) Freight charges are higher than charges to private persons for transportation of like goods

(c) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or any other clause of this contract.  Requests shall contain at a minimum—

(1) Type, weight, and cube of cargo

(2) Required shipping date

(3) Special handling and discharge requirements

(4) Loading and discharge points

(5) Name of shipper and consignee

(6) Prime contract number

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names and telephone numbers) with at least two (2) U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and facsimile message or letters will be sufficient for this purpose.
(d) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh Street SW, Washington, DC  20590, one (1) copy of the rated on board vessel operating carrier's ocean bill of lading, which shall contain the following information:

(1) Prime contract number

(2) Name of vessel

(3) Vessel flag of registry

(4) Date of loading

(5) Port of loading

(6) Port of final discharge

(7) Description of commodity

(8) Gross weight in pounds and cubic feet if available

(9) Total ocean freight in U.S. dollars

(10) Name of Steamship Company

(e) The Contractor shall provide with its final invoice under this contract a representation that to the best of its knowledge and belief—

(1) No ocean transportation was used in the performance of this contract

(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-U.S.-flag ocean transportation

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format:

	TOTAL
	ITEM DESCRIPTION
	CONTRACT LINE ITEMS
	QUANTITY

	
	
	
	

	
	
	
	


(f) If the final invoice does not include the required representation, the Government will reject and return it to the Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is entitled to equitably adjust the contract, based on the unauthorized use.

(g) In the award of subcontracts for the types of supplies described in paragraph (b) (2) of this clause, the Contractor shall flow down the requirements of this clause as follows:

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation (FAR).

(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in subcontracts that are at or below the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation.

(End of clause)

I-12
252.251-7000 ordering from government supply sources (NOV 2004)

(a) When placing orders under Federal Supply Schedules, Personal Property Rehabilitation Price Schedules, or Enterprise Software Agreements, the Contractor shall follow the terms of the applicable schedule or agreement and authorization.  Include in each order:

(1) A copy of the authorization (unless a copy was previously furnished to the Federal Supply Schedule, Personal Property Rehabilitation Price Schedule, or Enterprise Software Agreement Contractor).

(2) The following statement: Any price reductions negotiated as part of an Enterprise Software Agreement issued under a Federal Supply Schedule contract shall control.  In the event of any other inconsistencies between an Enterprise Software Agreement, established as a Federal Supply Schedule blanket purchase agreement, and the Federal Supply Schedule contract, the latter shall govern.

(3) The completed address (es) to which the Contractor's mail, freight, and billing documents are to be directed.

(b) When placing orders under non-mandatory schedule contracts and requirements contracts, issued by the General Services Administration (GSA) Office of Information Resources Management, for automated data processing equipment, software and maintenance, communications equipment and supplies, and teleprocessing services, the Contractor shall follow the terms of the applicable contract and the procedures in paragraph (a) of this clause.

(c) When placing orders for Government stock, the Contractor shall—

(1) Comply with the requirements of the Contracting Officer's authorization, using FEDSTRIP or MILSTRIP procedures, as appropriate

(2) Use only the GSA Form 1948-A, Retail Services Shopping Plate, when ordering from GSA Self-Service Stores

(3) Order only those items required in the performance of Government contracts

(4) Pay invoices from Government supply sources promptly.  For purchases made from DoD supply sources, this means within 30 days of the date of a proper invoice.  The Contractor shall annotate each invoice with the date of receipt.  For purposes of computing interest for late Contractor payments, the Government’s invoice is deemed to be a demand for payment in accordance with the Interest clause of this contract.  The Contractor’s failure to pay may also result in the DoD supply source refusing to honor the requisition (see DFARS 251.102(f)) or in the Contracting Officer terminating the Contractor’s authorization to use DoD supply sources.  In the event the Contracting Officer decides to terminate the authorization due to the Contractor’s failure to pay in a timely manner, the Contracting Officer shall provide the Contractor with prompt written notice of the intent to terminate the authorization and the basis for such action.  The Contractor shall have 10 days after receipt of the Government’s notice in which to provide additional information as to why the authorization should not be terminated.  The termination shall not provide the Contractor with an excusable delay for failure to perform or complete the contract in accordance with the terms of the contract, and the Contractor shall be solely responsible for any increased costs.

(d) Only the Contractor may request authorization for Subcontractor use of Government supply sources.  The Contracting Officer will not grant authorizations for Subcontractor use without approval of the Contractor.

(e) Government invoices shall be submitted to the Contractor’s billing address, and Contractor payments shall be sent to the Government remittance address specified below:

(1) Contractor’s Billing Address (includes point of contact and telephone number)

(2) Government Remittance Address (includes point of contact and telephone number)

(End of clause)

I-13
52.215-21 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA—MODIFICATIONS. 

(a) Exceptions from cost or pricing data.

(1) In lieu of submitting cost or pricing data for modifications under this contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for exception by submitting the information described in the following paragraphs.  The Contracting Officer may require additional supporting information, but only to the extent necessary to determine whether an exception should be granted, and whether the price is fair and reasonable— 

(i) 
Identification of the law or regulation establishing the price offered.  If the price is controlled under law by periodic rulings, reviews, or similar actions of a Governmental body, attach a copy of the controlling document, unless it was previously submitted to the contracting office.

(ii) 
Information on modifications of contracts or subcontracts for commercial items.

a. If—

1. The original contract or subcontract was granted an exception from cost or pricing data requirements because the price agreed upon was based on adequate price competition or prices set by law or regulation, or was a contract or subcontract for the acquisition of a commercial item.

2. The modification (to the contract or subcontract) is not exempted based on one (1) of these exceptions, then the Contractor may provide information to establish that the modification would not change the contract or subcontract from a contract or subcontract for the acquisition of a commercial item to a contract or subcontract for the acquisition of an item other than a commercial item.

b. For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which the same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the price of the modification.  Such information may include—

1. For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted.  Provide a copy or describe current discount policies and price lists (published or unpublished), (e.g., wholesale, original equipment manufacturer, or reseller).  Also explain the basis of each offered price and its relationship to the established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to the proposed quantities.

2. For market-priced items, the source and date or period of the market quotation or other basis for market price, the base amount, and applicable discounts.  In addition, describe the nature of the market.

3. For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an exception has been granted for the schedule item.

(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time before award, books, records, documents, or other directly pertinent records to verify any request for an exception under this clause, and the reasonableness of price.  For items priced using catalog or market prices, or law or regulation, access does not extend to cost or profit information or other data relevant solely to the Contractor’s determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data.  If the Contractor is not granted an exception from the requirement to submit cost or pricing data, the following applies:

(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of FAR 15.408. 
(2) As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of clause) 

I-14
52.216-18 ORDERING (OCT 1995)
(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or task orders by the individuals or activities designated in the Schedule (See Section G).  Such orders may be issued as identified in Section F
(b) All delivery orders or task orders are subject to the terms and conditions of this contract.  In the event of conflict between a delivery order or task order and this contract, the contract shall control.

(c) If mailed, a delivery order or task order is considered "issued" when the Government deposits the order in the mail.  Orders may be issued orally, by facsimile, or by electronic commerce methods only if authorized in the Schedule.

(End of clause)

I-15
52.216-22 INDEFINITE QUANTITY (OCT 1995)
(a) This is an indefinite-quantity contract for the supplies or services specified and effective for the period stated, in the Schedule.  The quantities of supplies and services specified in the Schedule are estimates only and are not purchased by this contract.

(b) Delivery or performance shall be made only as authorized by orders issued in accordance with the Ordering clause.  The Contractor shall furnish to the Government, when and if ordered, the supplies or services specified in the Schedule up to and including the quantity designated in the Schedule as the “maximum.”  The Government shall order at least the quantity of supplies or services designated in the Schedule as the “minimum.”

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, there is no limit on the number of orders that may be issued.  The Government may issue orders requiring delivery to multiple destinations or performance at multiple locations.

(d) Any order issued during the effective period of this contract and not completed within that period shall be completed by the Contractor within the time specified in the order.  The contract shall govern the Contractor’s and Government’s rights and obligations with respect to that order to the same extent as if the order were completed during the contract’s effective period; provided, that the Contractor shall not be required to make any deliveries under this contract after 180 days. 

(End of clause)

I-16
52.219-25 Small Disadvantaged Business Participation Program—Disadvantaged Status and Reporting (Apr 2008) (Deviation)

(a) Disadvantaged status for joint venture partners, team members, and Subcontractors.  This clause addresses disadvantaged status for joint venture partners, teaming arrangement members, and Subcontractors and is applicable if this contract contains small disadvantaged business (SDB) participation targets.  The Contractor may accept self-representations of small disadvantaged status from joint venture partners and teaming arrangement members, and Subcontractors.

(b) Reporting requirement.  If this contract contains SDB participation targets, the Contractor shall report on the participation of SDB concerns at contract completion, or as otherwise provided in this contract.  Reporting may be on Optional Form 312, Small Disadvantaged Business Participation Report, in the Contractor's own format providing the same information, or accomplished through using the Electronic Subcontracting Reporting System's Small Disadvantaged Business Participation Report.  This report is required for each contract containing SDB participation targets.  If this contract contains an individual Small Business Subcontracting Plan, reports shall be submitted with the final Individual Subcontract Report at the completion of the contract.

(End of clause)

I-17
52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES (MAY 1989)

In compliance with the Service Contract Act of 1965, as amended, and the regulations of the Secretary of Labor (29 CFR Part 4), this clause identifies the classes of service employees expected to be employed under the contract and states the wages and fringe benefits payable to each if they were employed by the contracting agency subject to the provisions of 5 U.S.C. 5342 or 5332.  This Statement is for Information Only: It is not a Wage Determination.
Employee Class




Monetary Wage - Fringe Benefits

___<TBD>___________________________________________________________________________________

_____________________________________________________________________________________________

(End of clause)

I-18
52.225-13 Restrictions on Certain Foreign Purchases (Feb 2006)
(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any proclamation, Executive order, or statute administered by OFAC, or if OFAC’s implementing regulations at 31 CFR chapter V, would prohibit such a transaction by a person subject to the jurisdiction of the United States.

(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, and Sudan are prohibited, as are most imports from North Korea, into the United States or its outlying areas.  Lists of entities and individuals subject to economic sanctions are included in OFAC’s List of Specially Designated Nationals and Blocked Persons at http://www.treas.gov/offices/enforcement/ofac/sdn/.  More information about these restrictions, as well as updates, is available in the OFAC’s regulations at 31 CFR Chapter V and/or on OFAC’s website at http://www.treas.gov/offices/enforcement/ofac.

(c) The Contractor shall insert this clause, including this paragraph (c), in all Subcontracts.

(End of clause)

I-19
252.239-7001 INFORMATION ASSURANCE CONTRACTOR TRAINING AND CERTIFICATION (JAN 2008)

(a) The Contractor shall ensure that personnel accessing information systems have the proper and current information assurance certification to perform information assurance functions in accordance with DoD 8570.01-M, Information Assurance Workforce Improvement Program.  The Contractor shall meet the applicable information assurance certification requirements, including—

(1) Appropriate operating system certification for information assurance technical positions as required by DoD 8570.01-M.

(2) DoD approved information assurance workforce certifications appropriate for each category and level as listed in the current version of DoD 8570.01-M.

(b) Upon request by the Government, the Contractor shall provide documentation supporting the information assurance certification status of personnel performing information assurance functions.

(c) Contractor personnel who do not have proper and current certifications shall be denied access to DoD information systems for the purpose of performing information assurance functions.

(End of clause)

I-20
52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000) 

(a) The Government may extend the term of this contract by written notice to the Contractor at least 30 days prior to the expiration of the contract period; provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 60 days before the contract expires.  The preliminary notice does not commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed 60 months.

(End of clause)

I-21
52.243-7 NOTIFICATION OF CHANGES (APR 1984)

(a) Definitions.

(1) Contracting Officer.  In this clause, does not include any representative of the Contracting Officer.

(2) Specifically Authorized Representative (SAR).  In this clause, means any person the Contracting Officer has so designated by written notice (a copy of which shall be provided to the Contractor) which shall refer to this paragraph and shall be issued to the designated representative before the SAR exercises such authority.

(b) Notice.  The primary purpose of this clause is to obtain prompt reporting of Government conduct that the Contractor considers to constitute a change to this contract.  Except for changes identified as such in writing and signed by the Contracting Officer, the Contractor shall notify the Administrative Contracting Officer in writing promptly, within 5 (five) calendar days from the date that the Contractor identifies any Government conduct (including actions, inactions, and written or oral communications) that the Contractor regards as a change to the contract terms and conditions.  On the basis of the most accurate information available to the Contractor, the notice shall state—

(1) The date, nature, and circumstances of the conduct regarded as a change

(2) The name, function, and activity of each Government individual and Contractor official or employee involved in or knowledgeable about such conduct

(3) The identification of any documents and the substance of any oral communication involved in such conduct

(4) In the instance of alleged acceleration of scheduled performance or delivery, the basis upon which it arose

(5) The particular elements of contract performance for which the Contractor may seek an equitable adjustment under this clause, including—

(i) What labor or materials or both have been or may be added, deleted, or wasted by the alleged change

(ii) To the extent practicable, what delay and disruption in the manner and sequence of performance and effect on continued performance have been or may be caused by the alleged change

(iii) What contract line items have been or may be affected by the alleged change

(iv) What adjustments to contract price, delivery schedule, and other provisions affected by the alleged change are estimated

(v) The Contractor’s estimate of the time by which the Government must respond to the Contractor’s notice to minimize cost, delay or disruption of performance

(c) Continued performance.  Following submission of the notice required by paragraph (b) of this clause, the Contractor shall diligently continue performance of this contract to the maximum extent possible in accordance with its terms and conditions as construed by the Contractor, unless the notice reports a direction of the Contracting Officer or a communication from a SAR of the Contracting Officer, in either of which events the Contractor shall continue performance; provided, however, that if the Contractor regards the direction or communication as a change as described in paragraph (b) of this clause, notice shall be given in the manner provided.  All directions, communications, interpretations, orders and similar actions of the SAR shall be reduced to writing promptly and copies furnished to the Contractor and to the Contracting Officer.  The Contracting Officer shall promptly countermand any action which exceeds the authority of the SAR. 

(d) Government response.  The Contracting Officer shall promptly, within 20 calendar days after receipt of notice, respond to the notice in writing.  In responding, the Contracting Officer shall either—

(1) Confirm that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further performance

(2) Countermand any communication regarded as a change

(3) Deny that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the mode of further performance

(4) In the event the Contractor’s notice information is inadequate to make a decision under paragraphs (d) (1), (d) (2), or (d) (3) of this clause, advise the Contractor what additional information is required, and establish the date by which it should be furnished and the date thereafter by which the Government will respond. 

(e) Equitable adjustments.
(1) If the Contracting Officer confirms that Government conduct effected a change as alleged by the Contractor, and the conduct causes an increase or decrease in the Contractor’s cost of, or the time required for, performance of any part of the work under this contract, whether changed or not changed by such conduct, an equitable adjustment shall be made—

(i) In the contract price or delivery schedule or both

(ii) In such other provisions of the contract as may be affected

(2) The contract shall be modified in writing accordingly.  In the case of drawings, designs or specifications which are defective and for which the Government is responsible, the equitable adjustment shall include the cost and time extension for delay reasonably incurred by the Contractor in attempting to comply with the defective drawings, designs or specifications before the Contractor identified, or reasonably should have identified, such defect.  When the cost of property made obsolete or excess as a result of a change confirmed by the Contracting Officer under this clause is included in the equitable adjustment, the Contracting Officer shall have the right to prescribe the manner of disposition of the property.  The equitable adjustment shall not include increased costs or time extensions for delay resulting from the Contractor’s failure to provide notice or to continue performance as provided, respectively, in paragraphs (b) and (c) of this clause. 

Note:  The phrases “contract price” and “cost”, wherever they appear in the clause, may be appropriately modified to apply to cost-reimbursement or incentive contracts, or to combinations thereof. 

(End of clause)

I-22
52.215-8 Order of Precedence—Uniform Contract Format (OCT 97)

(a) Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order: 

(1) The Schedule (includes the PWS).
(2) Representations and other instructions.

(3) Contract clauses.

(4) Other documents, exhibits, and attachments.

(End of clause)

I-23 252.246-7005 Notice of Warranty Tracking of Serialized Items (JUN 11)
(a) Definitions.  “Unique item identifier” and “warranty tracking” are defined in the clause at 252.246-7006, Warranty Tracking of Serialized Items.

(b) Reporting of data for warranty tracking and administration.  The Offeror shall provide the information required by Attachment J-46, Warranty Tracking Information, to the Government in accordance with CDRL A047 (Warranty Tracking and Administration for Serialized Items).  The Offeror shall provide all information required by Attachment J-46, Warranty Repair Source Instruction, prior to, but not later than when the warranted items are presented for receipt and/or acceptance.  The “Warranty Item Unique Item Identifier data category may also be completed in conjunction with Attachment J-46, Warranty Repair Source Instruction.  Information required in the warranty attachment shall include such information as duration, enterprise, enterprise identifier, first use, fixed expiration, installation, issuing agency, item type, starting event, serialized item, unique item identifier, usage, warranty administrator, warranty guarantor, warranty repair source, and warranty tracking.  The Offeror shall submit the data for warranty tracking to the Contracting Officer.
I-24- 52.216-24 Limitation of Government Liability (APR 1984)

(a) In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding 25 percent of the NTE price.


(b) The maximum amount for which the Government shall be liable if this contract is terminated is 25 percent of the NTE price.

(End of Clause)

Section J-List of Attachments
	LIST OF ATTACHMENTS

	ATTACHMENT
	TITLE

	1
	Performance Work Statement (PWS)

	2
	Contract Security Classification Specification (DD Form 254)

	3
	Award Fee Plan

	4
	USN Quality Assurance Surveillance Plan (QASP)

	5
	Wage Determination

	6
	Subcontracting Plan-As Proposed

	7
	Pricing Format*

	8
	Rate Card

	9
	Technology Refresh Plan (TRP)-As Proposed

	10
	Site Scheduling Spreadsheet

	11
	NGEN Process Definition Model (NPDM)

	12
	NGEN NET Interface Control Document

	13
	NGEN Service Level Requirements (SLRs)

	14
	NGEN Configuration Items (CI)

	15
	Navy Technology Refresh and Modernization Planning Guidance

	16
	Navy Representative Assigned ES and TXS Infrastructure

	17
	Workstation Minimum Requirements

	18
	CoSC Master Software List

	19
	USMC TXS CLIN Definitions

	20
	USMC ES CLIN Definitions

	21
	USMC Enterprise ITSM Change Management Process Guide

	22
	USMC Enterprise ITSM Configuration Management Process Guide

	23
	USMC Enterprise ITSM Event Management Process Guide

	24
	USMC Enterprise ITSM Incident Management Process Guide

	25
	USMC Enterprise ITSM Release and Deployment  Management Process Guide

	ATTACHMENTS
	TITLE


	26
	USMC Enterprise ITSM Service Catalog Management Process Guide

	27
	Physical Characteristics of the USMC Management Domain

	28
	USMC ES Notional Tools List*

	29
	USMC ES Responsible, Accountable, Supportive, Consulted, Informed (RAsCI)

	30
	USMC TXS RAsCI Breakout

	31
	USMC Quality Assurance Surveillance Plan (QASP)

	32
	Navy Ongoing Infrastructure and Engineering Support

	33
	Contractor Performance Evaluation Survey*

	34
	Past Performance Questionnaire*

	35
	NGEN Contract Cost and Software Data Reporting (CSDR) Plan/CWBS, N-11-I-C1 (DD Form 2794)

	36
	Key Personnel Qualifications

	37
	CoSC COTS Catalog*

	38
	USMC TXS Notional Tools List*

	39
	USMC TXS Applications*

	40
	USMC TXS Equipment*

	41
	ONE-Net Site Survey 

	42
	Asset Baseline Data Elements*

	43
	Physical Characteristics of the USMC TXS Management Domain*

	44
	CLIN 0096 Table/Alternative Solution Plans-As Proposed

	45
	TXS and ES CLIN Mapping

	46
	Instructions for Electronic Submission of Warranty Tracking and Administration Information for Serialized Items

	EXHIBIT
	TITLE

	A
	Contract Data Requirements List (CDRL)

	 
	CDRLs A001 through A057-Navy

	 
	CDRLs A100 through A134-USMC


*Attachments will not become part of the contract.
Section K-Representations, Certifications and Other Statements of Offerors

K-1
52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

(a) This solicitation incorporates one (1) or more solicitation provisions by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  The Offeror is cautioned that the listed provisions may include blocks that must be completed by the Offeror and submitted with its quotation or offer.  In lieu of submitting the full text of those provisions, the Offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation or offer.  Also, the full text of a solicitation provision may be accessed electronically at this/these address (es):

(1) http://farsite.hill.af.mil/

(2) http://www.arnet.gov/far/

(b) PROVISIONS INCORPORATED BY REFERENCE

	52.203-11
	Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions
	SEP-07

	52.215-22
	Limitations on Pass Through Charges-Identification of Subcontract Effort
	OCT-09

	52.222-38
	Compliance with Veterans’ Employment Reporting Requirements
	SEP-10

	52.225-20
	Prohibition on Conducting Restricted Business Operations in Sudan—Certification
	AUG-09

	52.225-25
	Prohibition on Engaging in Sanctioned Activities Relating to Iran—Certification
	SEP-10


	252.209-7001 
	Disclosure of Ownership or Control by the Government of a Terrorist Country
	JAN-09 

	252.209-7002
	Disclosure of Ownership or Control by a Foreign Government
	JUL-10

	252.225-7020
	Trade agreement Certifications
	JAN-05

	252.225-7042
	Authorization to Perform
	APR-03

	252.247-7022
	Representation of Extent of Transportation by Sea
	AUG-92


(End of provision)

PROVISIONS INCORPORATED BY FULL TEXT

K-2
52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (MAY 2011)
(1) The North American Industry classification System (NAICS) code for this acquisition is 541512.

(2) The small business size standard is businesses with three year average annual revenue not to exceed $25.5 million.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is a three year average annual revenue not to exceed $25.5 million.

(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, than paragraph (d) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the Offeror is currently registered in CCR, and has completed the ORCA electronically, the Offeror may choose to use paragraph (d) of this provision instead of completing the corresponding individual representations and certification in the solicitation.  The Offeror shall indicate which option applies by checking one (1) of the following boxes:

(i)  FORMCHECKBOX 
 Paragraph (d) applies

(ii)  FORMCHECKBOX 
 Paragraph (d) does not apply and the Offeror has completed the individual representations and certifications in the solicitation

(1) The following representations or certifications in ORCA are applicable to this solicitation as indicated:

(i) 52.203-2, Certificate of Independent Price Determination.  This provision applies to solicitations when a firm-fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless—

a. The acquisition is to be made under the simplified acquisition procedures in Part 13.

b. The solicitation is a request for technical proposals under two-step sealed bidding procedures.

c. The solicitation is for utility services for which rates are set by law or regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions.  This provision applies to solicitations expected to exceed $150,000.

(iii) 52.204-3, Taxpayer Identification.  This provision applies to solicitations that do not include the clause at 52.204-7, Central Contractor Registration.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business).  This provision applies to solicitations that—

a. Are not set aside for small business concerns

b. Exceed the simplified acquisition threshold

c. Are for contracts that will be performed in the United States or its outlying areas

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations-Representation.  This provision applies to solicitations using funds appropriated in fiscal years 2008, 2009, or 2010.

(vi) 52.209-5, Certification Regarding Responsibility Matters.  This provision applies to solicitations where the contract value is expected to exceed the simplified acquisition threshold.

(vii) 52.214-14, Place of Performance--Sealed Bidding.  This provision applies to invitations for bids except those in which the place of performance is specified by the Government.

(viii) 52.215-6, Place of Performance.  This provision applies to solicitations unless the place of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I).  This provision applies to solicitations when the contract will be performed in the United States or its outlying areas.

a. The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard.

b. The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast Guard.

(x) 52.219-2, Equal Low Bids.  This provision applies to solicitations when contracting by sealed bidding and the contract will be performed in the United States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports.  This provision applies to solicitations that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance.  This provision applies to solicitations, other than those for construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity.

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements.  This provision applies to solicitations when it is anticipated the contract award will exceed the simplified acquisition threshold and the contract is not for acquisition of commercial items.

(xiv) 52.223-1, Biobased Product Certification.  This provision applies to solicitations that require the delivery or specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction Contracts.

(xv) 52.223-4, Recovered Material Certification.  This provision applies to solicitations that are for, or specify the use of, EPA-designated items.

(xvi) 52.225-2, Buy American Act Certificate.  This provision applies to solicitations containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American Act--Free Trade Agreements--Israeli Trade Act Certificate. (Basic, Alternate I, and Alternate II).  This provision applies to solicitations containing the clause at 52.225-3.

a. If the acquisition value is less than $25,000, the basic provision applies.

b. If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate I applies.

c. If the acquisition value is $50,000 or more but is less than $67,826, the provision with its Alternate II applies.

(xviii) 52.225-6, Trade Agreements Certificate.  This provision applies to solicitations containing the clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification.  This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Engaging in Sanctioned Activities Relating to Iran--Certification.  This provision applies to all solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution Representation.  This provision applies to--

a. Solicitations for research, studies, supplies, or services of the type normally acquired from higher educational institutions.
b. For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns.
(2) The following certifications are applicable as indicated by the Contracting Officer:

[Contracting Officer Check as appropriate]

(i)  FORMCHECKBOX 
 52.219-22, Small Disadvantaged Business Status.

a.  FORMCHECKBOX 
 Basic

b.  FORMCHECKBOX 
 Alternate I

(ii)  FORMCHECKBOX 
 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.

(iii)  FORMCHECKBOX 
 52.222-48, Exemption from Application of the Service Contract Act to Contracts for Maintenance, Calibration, or Repair of Certain Equipment Certification.

(iv)  FORMCHECKBOX 
 52.222-52, Exemption from Application of the Service Contract Act to Contracts for Certain Services--Certification.

(v)  FORMCHECKBOX 
 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA-Designated Products (Alternate I only).

(vi)  FORMCHECKBOX 
 52.227-6, Royalty Information.

a.  FORMCHECKBOX 
 Basic

b.  FORMCHECKBOX 
 Alternate I

(vii)  FORMCHECKBOX 
 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(a) The Offeror has completed the annual representations and certifications electronically via the Online Representations and Certifications Application (ORCA) website at http://orca.bpn.gov.  After reviewing the ORCA database information, the Offeror verifies by submission of the offer that the representations and certifications currently posted electronically that apply to this solicitation as indicated in paragraph (c) of this provision have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [Offeror to insert changes, identifying change by clause number, title, date].  These amended representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and complete as of the date of this offer.

	FAR CLAUSE
	TITLE
	DATE
	CHANGE

	
	
	
	

	
	
	
	


Any changes provided by the Offeror are applicable to this solicitation only, and do not result in an update to the representations and certifications posted on ORCA.

(End of provision)

K-3
252.227-7017 IDENTIFICATION AND ASSERTION OF USE, RELEASE OR DISCLOSURE RESTRICTIONS (JAN 2011)

(a) The terms used in this provision are defined in following clause or clauses contained in this solicitation--

(1) If the successful Offeror will be required to deliver technical data, the Rights in Technical Data--Noncommercial Items clause, or, if this solicitation contemplates a contract under the Small Business Innovative Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovative Research (SBIR) Program clause.

(2) If the successful Offeror will not be required to deliver technical data, the Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation clause, or, if this solicitation contemplates a contract under the Small Business Innovative Research Program, the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovative Research (SBIR) Program clause.

(b) The identification and assertion requirements in this provision apply only to technical data, including computer software documentation, or computer software to be delivered with other than unlimited rights.  For contracts to be awarded under the Small Business Innovative Research Program, the notification and identification requirements do not apply to technical data or computer software that will be generated under the resulting contract.  Notification and identification is not required for restrictions based solely on copyright.

(c) Offers submitted in response to this solicitation shall identify, to the extent known at the time an offer is submitted to the Government, the technical data or computer software that the Offeror, its Subcontractors or suppliers, or potential Subcontractors or suppliers, assert should be furnished to the Government with restrictions on use, release or disclosure.

(d) The Offeror’s assertions, including the assertions of its Subcontractors or suppliers or potential Subcontractors or suppliers, shall be submitted as an attachment to its offer in the following format, dated and signed by an official authorized to contractually obligate the Offeror:

Identification and Assertion of Restrictions on the Government’s Use, Release, or Disclosure of Technical Data or Computer Software.
The Offeror asserts for itself, or the persons identified below, that the Government’s rights to use, release, or disclose the following technical data or computer software should be restricted:

Technical Data or

Computer Software


Asserted


Name of Person

to be Furnished

Basis of

Rights


Asserting

With Restrictions*
Assertion**
Category***

Restrictions****

(LIST)*****

(LIST)

(LIST)


(LIST)

For technical data (other than computer software documentation) pertaining to items, components or processes developed at private expense, identify the deliverable, technical data and each item, component or process.  For computer software or computer software documentation identify the software or documentation.

**Generally development at private expense, either exclusively or partially, is the only basis for asserting restrictions.  For technical data, other than computer software documentation, development refers to development of the item, component or process to which the data pertain.  The Government’s rights in computer software documentation generally may not be restricted.  For computer software, development refers to the software.  Indicate whether development was accomplished exclusively or partially at private expense.  If development was not accomplished at private expense, or for computer software documentation, enter the specific basis for asserting restrictions.

***Enter asserted rights category (e.g., Government purpose license rights from a prior contract, rights in SBIR data generated under another contract, limited, restricted, or Government purpose rights under this or a prior contract, or specifically negotiated licenses).

****Corporation, individual, or other person, as appropriate.

*****Enter “None” when all data or software will be submitted without restrictions.

Date_______________________________________________________________________________________

Printed Name and Title________________________________________________________________________

Signature___________________________________________________________________________________

(End of identification and assertion)

(e) An Offeror’s failure to submit complete, or sign the notification and identification required by paragraph (d) of this provision with its offer may render the offer ineligible for award.

(f) If the Offeror is awarded a contract, the assertions identified in paragraph (d) of this provision shall be listed in an attachment to that contract.  Upon request, by the Contracting Officer, the Offeror shall provide sufficient information to enable the Contracting Officer to evaluate any listed assertion.

(End of provision)

K-4
252.227-7028 TECHNICAL DATA OR COMPUTER SOFTWARE PREVIOUSLY DELIVERED TO THE GOVERNMENT (JUN 1995)

(a) The Offeror shall attach to its offer an identification of all documents or other media incorporating technical data or computer software it intends to deliver under this contract with other than unlimited rights that are identical or substantially similar to documents or other media that the Offeror has produced for, delivered to, or is obligated to deliver to the Government under any contract or subcontract.  The attachment shall identify-

(1) The contract number under which the data or software were produced.

(2) The contract number under which, and the name and address of the organization to whom, the data or software were most recently delivered or will be delivered.

(3) Any limitations on the Government's rights to use or disclose the data or software, including, when applicable, identification of the earliest date the limitations expire.

(End of provision)

K-5
SPAWAR K-303 REPRESENTATION REGARDING EMPLOYMENT OF NAVY PERSONNEL (DEC 1999)

The Contractor represents that he  FORMCHECKBOX 
 does,  FORMCHECKBOX 
 does not, now employ or intend to employ any person for work under this contract who is a current civilian employee or active duty member of the United States Navy.  Affirmative representations must be fully explained in writing and attached hereto.  (Include the names of such persons and the Naval activity which employs them.)

(End of provision)

K-6
SPAWAR K-307 CONTRACT ADMINISTRATION OFFICE (DEC 1999)

Offeror shall provide cognizant defense contract administration office                                                with point of contact's name                                                             and phone number                          . 

(End of provision)

K-7
52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The Offeror certifies that--

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, any consultation, communication, or agreement with any other Offeror or competitor relating to (i) those prices, (ii) the intention to submit an offer, or (iii) the methods or factors used to calculate the prices offered.

(2) The prices in this offer have not been and will not be knowingly disclosed by the Offeror, directly or indirectly, to any other Offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise required by law.

(3) No attempt has been made or will be made by the Offeror to induce any other concern to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory--

(1) Is the person in the Offeror’s organization responsible for determining the prices being offered in this bid or proposal, and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a) (1) through (a) (3) above.

(i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals have not participated, and will not participate in any action contrary to subparagraphs (a) (1) through (a) (3) above _________________________________________ [insert full name of person(s) in the Offeror’s organization responsible for determining the prices offered in this bid or proposal, and the title of his or her position in the Offeror’s organization].

(ii) 
As an authorized agent, does certify that the principals named in subdivision (b) (2) (i) above have not participated, and will not participate, in any action contrary to subparagraphs (a) (1) through (a) (3) above.

(iii) 
As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs (a) (1) through (a) (3) above.

(c) If the Offeror deletes or modifies subparagraph (a) (2) above, the Offeror must furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)

K-8
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.

(1) Common parent.  In this solicitation provision, means that corporate entity that owns or controls an affiliated group of corporations that files its Federal income tax returns on a consolidated basis, and of which the Offeror is a member.

(2) Taxpayer Identification Number (TIN).  In this provision, means the number required by the Internal Revenue Service (IRS) to be used by the Offeror in reporting income tax and other returns.  The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All Offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M and implementing regulations issued by the IRS.  If the resulting contract is subject to the reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the Offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the Offeror’s relationship with the Government (31 U.S.C. 7701(c) (3)).  If the resulting contract is subject to the payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to verify the accuracy of the Offeror’s TIN.

(d) Taxpayer Identification Number (TIN).

 FORMCHECKBOX 
 TIN_____________________

 FORMCHECKBOX 
 TIN has been applied for

 FORMCHECKBOX 
 TIN is not required because:

 FORMCHECKBOX 
 Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively connected with the conduct of a trade or business in the United States and does not have an office or place of business or a fiscal paying agent in the United States

 FORMCHECKBOX 
 Offeror is an agency or instrumentality of a foreign Government

 FORMCHECKBOX 
 Offeror is an agency or instrumentality of a Federal Government

 FORMCHECKBOX 
 Other. State basis______________________

(e) Type of organization.

 FORMCHECKBOX 
 Sole proprietorship

 FORMCHECKBOX 
 Partnership

 FORMCHECKBOX 
 Corporate entity (not tax-exempt)

 FORMCHECKBOX 
 Corporate entity (tax-exempt)

 FORMCHECKBOX 
 Government entity (Federal, State, or local)

 FORMCHECKBOX 
 Foreign Government

 FORMCHECKBOX 
 International organization per 26 CFR 1.6049-4

 FORMCHECKBOX 
 Other_________________

(f) Common Parent.

 FORMCHECKBOX 
 Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

 FORMCHECKBOX 
 Name and TIN of common parent:

Name_______________________________

TIN________________________________

(End of provision)

K-9
52.207-4 ECONOMIC PURCHASE QUANTITY--SUPPLIES (AUG 1987)

(a) Offerors are invited to state an opinion on whether the quantity (ies) of supplies on which bids, proposals or quotes are requested in this solicitation is/are economically advantageous to the Government.

________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
(b) Each Offeror who believes that acquisitions in different quantities would be more advantageous is invited to recommend an economic purchase quantity.  If different quantities are recommended, a total and a unit price must be quoted for applicable items.  An economic purchase quantity is that quantity at which a significant price break occurs.  If there are significant price breaks at different quantity points, this information is desired as well.

	OFFEROR RECOMMENDATIONS

	ITEM
	QUANTITY
	PRICE QUOTATION
	TOTAL

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


(c) The information requested in this provision is being solicited to avoid acquisitions in disadvantageous quantities and to assist the Government in developing a data base for future acquisitions of these items.  However, the Government reserves the right to amend or cancel the solicitation and resolicit with respect to any individual item in the event quotations received and the Government’s requirements indicate that different quantities should be acquired.

(End of provision)

K-10
52.209-5 Certification Regarding Responsibility Matters (Dec 2008)

(1) The Offeror certifies, to the best of its knowledge and belief, that–

(i) The Offeror and/or any of its Principals–

a. Are  FORMCHECKBOX 
, are not  FORMCHECKBOX 
 , presently debarred, suspended, proposed for debarment, or declared ineligible for the award of contracts by any Federal agency.

b. Have  FORMCHECKBOX 
, have not  FORMCHECKBOX 
, within a three (3) year period preceding this offer, been convicted of or had a civil judgment rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, violating Federal criminal tax laws, or receiving stolen property.

c. Are  FORMCHECKBOX 
, are not  FORMCHECKBOX 
, presently indicted for, or otherwise criminally or civilly charged by a Governmental entity with, commission of any of the offenses enumerated in paragraph (a) (1) (i) b of this provision.

d. Have  FORMCHECKBOX 
, have not  FORMCHECKBOX 
, within a three (3) year period preceding this offer, been notified of any delinquent Federal taxes in an amount that exceeds $3,000 for which the liability remains unsatisfied.

1. Federal taxes are considered delinquent if both of the following criteria apply:

i. The tax liability is finally determined.  The liability is finally determined if it has been assessed.  A liability is not finally determined if there is a pending administrative or judicial challenge.  In the case of a judicial challenge to the liability, the liability is not finally determined until all judicial appeal rights have been exhausted.

ii. The taxpayer is delinquent in making payment.  A taxpayer is delinquent if the taxpayer has failed to pay the tax liability when full payment was due and required.  A taxpayer is not delinquent in cases where enforced collection action is precluded.

2. Examples.
i. The taxpayer has received a statutory notice of deficiency, under I.R.C. §6212, which entitles the taxpayer to seek Tax Court review of a proposed tax deficiency.  This is not a delinquent tax because it is not a final tax liability.  Should the taxpayer seek Tax Court review, this will not be a final tax liability until the taxpayer has exercised all judicial appeal rights.

ii. The IRS has filed a notice of Federal tax lien with respect to an assessed tax liability, and the taxpayer has been issued a notice under I.R.C. §6320 entitling the taxpayer to request a hearing with the IRS Office of Appeals contesting the lien filing, and to further appeal to the Tax Court if the IRS determines to sustain the lien filing.  In the course of the hearing, the taxpayer is entitled to contest the underlying tax liability because the taxpayer has had no prior opportunity to contest the liability.  This is not a delinquent tax because it is not a final tax liability.  Should the taxpayer seek tax court review, this will not be a final tax liability until the taxpayer has exercised all judicial appeal rights.

iii. The taxpayer has entered into an installment agreement pursuant to I.R.C. §6159.  The taxpayer is making timely payments and is in full compliance with the agreement terms.  The taxpayer is not delinquent because the taxpayer is not currently required to make full payment.

iv. The taxpayer has filed for bankruptcy protection.  The taxpayer is not delinquent because enforced collection action is stayed under 11 U.S.C. 362 (the Bankruptcy Code).

(ii) The Offeror has  FORMCHECKBOX 
, has not  FORMCHECKBOX 
, within a three (3) year period preceding this offer, had one (1) or more contracts terminated for default by any Federal agency.

(2) Principal.  An officer; director; owner; partner; or a person having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, Title 18, United States Code.

(a) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

(b) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in withholding of an award under this solicitation.  However, the certification will be considered in connection with a determination of the Offeror’s responsibility.  Failure of the Offeror to furnish a certification or provide such additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(c) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render, in good faith, the certification required by paragraph (a) of this provision.  The knowledge and information of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

(d) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was placed when making award.  If it is later determined that the Offeror knowingly rendered an erroneous certification, in addition to other remedies available to the Government, the Contracting Officer may terminate the contract resulting from this solicitation for default.

(End of provision)

K-11
52.209-7 Information Regarding Responsibility Matters (JAN 2011)

(a) Definitions. As used in this provision—

(1) Administrative proceeding.  A non-judicial process that is adjudicatory in nature in order to make a determination of fault or liability (e.g., Securities and Exchange Commission Administrative Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed Services Board of Contract Appeals Proceedings).  This includes administrative proceeding at the Federal and State level but only in connection with performance of a Federal contract or grant.  It does not include agency actions such as contract audits, site visits, corrective plans, or inspection of deliverables.

(2) Federal contracts and grants with total value greater than $10,000,000.

(i) The total value of all current, active contracts and grants, including all priced options

(ii) The total value of all current, active orders including all priced options under indefinite-delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and multiple-award Schedules)

(3) Principal.  An officer, director, owner, partner, or a person having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a division or business segment; and similar positions).

(b) The Offeror  FORMCHECKBOX 
 has,  FORMCHECKBOX 
 does not, have current active Federal contracts and grants with total value greater than $10,000,000.

(c) If the Offeror checked “has” in paragraph (b) of this provision, the Offeror represents, by submission of this offer, that the information it has entered in the Federal Awardee Performance and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of submission of this offer with regard to the following information:

(1) Whether the Offeror, and/or any of its principals, has or has not, within the last five (5) years, in connection with the award to or performance by the Offeror of a Federal contract or grant, been the subject of a proceeding, at the Federal or State level that resulted in any of the following dispositions:

(i) In a criminal proceeding, a conviction

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more

(iii) In an administrative proceeding, a finding of fault and liability that results in—

a. The payment of a monetary fine or penalty of $5,000 or more

b. The payment of a reimbursement, restitution, or damages in excess of $100,000

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an acknowledgment of fault by the Contractor if the proceeding could have led to any of the outcomes specified in paragraphs (c) (1) (i), (c) (1) (ii), or (c) (1) (iii) of this provision.

(2) If the Offeror has been involved in the last five (5) years in any of the occurrences listed in (c) (1) of this provision, whether the Offeror has provided the requested information with regard to each occurrence.

(d) The Offeror shall post the information in paragraphs (c) (1) (i) through (c) (1) (iv) of this provision in FAPIIS as required through maintaining an active registration in the Central Contractor Registration database at http://www.ccr.gov (see 52.204-7).

(End of provision)

K-12
52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2011)

(1) The North American Industry Classification System (NAICS) code for this acquisition is 541512.

(2) The small business size standard is a business with three year average annual revenue not to exceed $25.5 million.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service contract, but which proposes to furnish a product which it did not itself manufacture, a three year average annual revenue not to exceed $25.5 million.

(a) Representations.

(1) The Offeror represents as part of its offer that it  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not a small business concern.

(2) [Complete only if the Offeror represented itself as a small business concern in paragraph (b) (1) of this provision.]  The Offeror represents, for general statistical purposes, that it  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not, a small disadvantaged business concern as defined in 13 CFR 124.1002.

(3) [Complete only if the Offeror represented itself as a small business concern in paragraph (b) (1) of this provision.]  The Offeror represents as part of its offer that it  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not a women-owned small business concern.

(4) Women-owned small business (WOSB) concern eligible under the WOSB Program.  [Complete only if the Offeror represented itself as a women-owned small business concern in paragraph (b) (3) of this provision.]  The Offeror represents as part of its offer that—

(i) It  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not a WOSB concern eligible under the WOSB Program, and has provided all the required documents to the WOSB Repository and no change in circumstances or adverse decisions have been issued that affects its eligibility.

(ii) It  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not a joint venture that complies with the requirements of 13 CFR part 127, and the representation in paragraph (b) (4) (i) of this provision is accurate in reference to the WOSB concern or concerns that are participating in the joint venture.  [The Offeror shall enter the name or names of the WOSB concern or concerns that are participating in the joint venture: _________.]  Each WOSB concern participating in the joint venture shall submit a separate signed copy of the WOSB representation.

(5) Economically disadvantaged women-owned small business (EDWOSB) concern.  [Complete only if the Offeror represented itself as a women-owned small business concern eligible under the WOSB Program in (b) (4) of this provision.]  The Offeror represents as part of its offer that--

(i) It  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not an EDWOSB concern eligible under the WOSB Program, and has provided all the required documents to the WOSB Repository and no change in circumstances or adverse decisions have been issued that affects its eligibility.

(ii) It  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not a joint venture that complies with the requirements of 13 CFR part 127, and the representation in paragraph (b) (5) (i) of this provision is accurate in reference to the EDWOSB concern or concerns that are participating in the joint venture.  [The Offeror shall enter the name or names of the EDWOSB concern or concerns that are participating in the joint venture: _____________.]  Each EDWOSB concern participating in the joint venture shall submit a separate signed copy of the EDWOSB representation.

(6) [Complete only if the Offeror represented itself as a small business concern in paragraph (b) (1) of this provision.]  The Offeror represents as part of its offer that it  FORMCHECKBOX 
 is,  FORMCHECKBOX 
is not a veteran-owned small business concern.

(7) [Complete only if the Offeror represented itself as a veteran-owned small business concern in paragraph (b) (6) of this provision.]  The Offeror represents as part of its offer that is  FORMCHECKBOX 
 ,  FORMCHECKBOX 
 is not a service-disabled veteran-owned small business concern.

(8) [Complete only if the Offeror represented itself as a small business concern in paragraph (b) (1) of this provision.]  The Offeror represents, as part of its offer, that–

(i) It  FORMCHECKBOX 
 is,  FORMCHECKBOX 
  is not a HUB Zone small business concern listed, on the date of this representation, on the List of Qualified HUB Zone Small Business Concerns maintained by the Small Business Administration, and no material changes in ownership and control, principal office, or HUB Zone employee percentage have occurred since it was certified in accordance with 13 CFR part 126.

(ii) It  FORMCHECKBOX 
 is,  FORMCHECKBOX 
 is not a HUB Zone joint venture that complies with the requirements of 13 CFR part 126, and the representation in paragraph (b) (6) (i) of this provision is accurate for each HUB Zone small business concern participating in the HUB Zone joint venture.  [The Offeror shall enter the names of each of the HUB Zone small business concerns participating in the HUB Zone joint venture: ___________.]  Each HUB Zone small business concern participating in the HUB Zone joint venture shall submit a separate signed copy of the HUB Zone representation.

(b) Definitions. As used in this provision----

(1) Economically disadvantaged women-owned small business (EDWOSB) concern.  A small business concern that is at least 51 percent directly and unconditionally owned by, and the management and daily business operations of which are controlled by, one (1) or more women who are citizens of the United States and who are economically disadvantaged in accordance with 13 CFR part 127.  It automatically qualifies as a women-owned small business concern eligible under the WOSB Program.

(2) Service-disabled veteran-owned small business concern.

(i) Not less than 51 percent of which is owned by one (1) or more service-disabled veterans or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one (1) or more service-disabled veterans.

(ii) The management and daily business operations of which are controlled by one (1) or more service-disabled veterans or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(3) Service-disabled veteran means a veteran.  As defined in 38 U.S.C. 101(2), with a disability that is service-connected, as defined in 38 U.S.C. 101(16).

(4) Small business concern.  A concern, including its affiliates, that is independently owned and operated, not dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

(5) Veteran-owned small business concern.
(i) Not less than 51 percent of which is owned by one (1) or more veterans (as defined at 38 U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one (1) or more veterans. 

(ii) The management and daily business operations of which are controlled by one (1) or more veterans.

(6) Women-owned small business concern.

(i) That is at least 51 percent owned by one (1) or more women; or, in the case of any publicly owned business, at least 51 percent of the stock of which is owned by one (1) or more women.

(ii) Whose management and daily business operations are controlled by one (1) or more women.

(7) Women-owned small business (WOSB) concern.  Eligible under the WOSB Program (in accordance with 13 CFR part 127) means a small business concern that is at least 51 percent directly and unconditionally owned by, and the management and daily business operations of which are controlled by, one (1) or more women who are citizens of the United States.

(c) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm’s status as a business concern that is small, HUB Zone small, small disadvantaged, service-disabled veteran-owned small, economically disadvantaged women-owned small, or women-owned small eligible under the WOSB Program in order to obtain a contract to be awarded under the preference programs established pursuant to Section 8, 9, 15, 31, and 36 of the Small Business Act or any other provision of Federal law that specifically references Section 8(d) for a definition of program eligibility, shall–

(i) Be punished by imposition of fine, imprisonment, or both

(ii) Be subject to administrative remedies, including suspension and debarment

(iii) Be ineligible for participation in programs conducted under the authority of the Act

(End of provision)

K-13
52.222-22 PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

(a) The Offeror represents that—

(1) It  FORMCHECKBOX 
 has,  FORMCHECKBOX 
 has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of this solicitation

(2) It  FORMCHECKBOX 
 has,  FORMCHECKBOX 
 has not filed all required compliance reports

(3) Representations indicating submission of required compliance reports, signed by proposed Subcontractors, will be obtained before subcontract awards

(End of provision)

K-14
52.222-25 AFFIRMATIVE ACTION COMPLIANCE (APR 1984)

(a) The Offeror represents that (a) it  FORMCHECKBOX 
 has developed and has on file,  FORMCHECKBOX 
 has not developed and does not have on file, at each establishment, affirmative action programs required by the rules and regulations of the Secretary of Labor (41 CFR 60-1 and 60-2), or (b) it  FORMCHECKBOX 
 has not previously had contracts subject to the written affirmative action programs requirement of the rules and regulations of the Secretary of Labor.

(End of provision)

K-15
52.223-13 CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Executive Order 13148 of April 21, 2000, Greening the Government through Leadership in Environmental Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the Offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the filing and reporting requirements described in Section 313 of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and Section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the Offeror will file and continue to file for such facilities for the life of the contract the Toxic Chemical Release Inventory Form (Form R) as described in Section 313(a) and (g) of EPCRA and Section 6607 of PPA.

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R filing and reporting requirements because each such facility is exempt for at least one (1) of the following reasons:  (Check each block that is applicable)

(i)  FORMCHECKBOX 

The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65

(ii)  FORMCHECKBOX 

The facility does not have 10 or more full-time employees as specified in Section 313(b) (1) (A)

(iii)  FORMCHECKBOX 

The facility does not meet the reporting thresholds of toxic chemicals established under 
Section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 
CFR 372.27, provided an appropriate certification form has been filed with EPA)

(iv)  FORMCHECKBOX 

The facility does not fall within the following Standard Industrial Classification (SIC) 
codes or their corresponding North American Industry Classification System sectors:

a. Major group code 10 (except 1011, 1081, and 1094

b. Major group code 12 (except 1241)

c. Major group codes 20 through 39

d. Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose 
of generating power for distribution in commerce

e. Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services on a contract or fee basis)

(v)  FORMCHECKBOX 

The facility is not located in the United States or its outlying areas

(End of provision)

K-16
SPAWAR K-701 REPRESENTATION OF COMPLIANCE WITH THE ELECTRONIC AND INFORMATION TECHNOLOGY (EIT) ACCESSIBILITY STANDARDS (JUN 2001)

(a) The Offeror represents that it  FORMCHECKBOX 
 will,  FORMCHECKBOX 
 will not, deliver Electronic and Information Technology (EIT) that complies with the EIT Accessibility Standards at 36 C.F.R. § 1194.

(b) If the Offeror represents that it will not deliver EIT that complies with the EIT Accessibility Standards at 36 C.F.R. § 1194, it shall complete the following table:

	ITEM
	RATIONALE FOR NOT PROVIDING COMPLIANT EIT

	
	

	
	

	
	


(End of provision)

K-17
52.204-5 Women-Owned Business (OTHER THAN SMALL BUSINESS) (MAY 1999)

(a) Definition.

(1) Women-owned business concern.  As used in this provision, means a concern that is at least 51 percent owned by one (1) or more women; or in the case of any publicly owned business, at least 51 percent of its stock is owned by one (1) or more women; and whose management and daily business operations are controlled by one (1) or more women.

(2) Representation.  [Complete only if the Offeror is a women-owned business concern and has not represented itself as a small business concern in paragraph (b) (1) of FAR 52.219-1, Small Business Program Representations, of this solicitation.]  The Offeror represents that it  FORMCHECKBOX 
 is a women-owned business concern.

(End of provision)

K-18
52.227-6 ROYALTY INFORMATION (APR 1984)

(a) Cost or charges for royalties.  When the response to this solicitation contains costs or charges for royalties totaling more than $250, the following information shall be included in the response relating to each separate item of royalty or license fee:

(1) Name and address of licensor

(2) Date of license agreement

(3) Patent numbers, patent application serial numbers, or other basis on which the royalty is payable

(4) Brief description, including any part or model numbers of each contract item or component on which the royalty is payable

(5) Percentage or dollar rate of royalty per unit

(6) Unit price of contract item

(7) Number of units

(8) Total dollar amount of royalties

(b) Copies of current licenses.  In addition, if specifically requested by the Contracting Officer before execution of the contract, the Offeror shall furnish a copy of the current license agreement and an identification of applicable claims of specific patents.

(End of provision)
K-19
252.204-7007 ALTERNATE A, ANNUAL REPRESENTATIONS AND CERTIFICATIONS (MAY 2010)

The Offeror has completed the annual representations and certifications electronically via the Online Representations and Certifications Application (ORCA) website at https://orca.bpn.gov/.  After reviewing the ORCA database information, the Offeror verifies by submission of the offer that the representations and certifications currently posted electronically have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer, and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [Offeror to insert changes, identifying change by clause number, title, date].  These amended representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and complete as of the date of this offer.

	FAR/DFARS Clause #
	Title
	Date
	Change

	
	
	
	


Any changes provided by the Offeror are applicable to this solicitation only, and do not result in an update to the representations and certifications posted on ORCA.

(End of provision)

Section L-Instructions, Conditions and Notices to Offerors

L-1
52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

(a) This solicitation incorporates one (1) or more solicitation provisions by reference, with the same force and effect as if included in full text.  Upon request, the Contracting Officer will make its full text available.  The Offeror is cautioned that the listed provisions may include blocks that the Offeror must complete and submit with its quotation or offer.  In lieu of submitting the full text of those provisions, the Offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation or offer.  Also, the full text of a solicitation provision may be accessed electronically at these addresses:

(1) http://farsite.hill.af.mil/

(2) http://www.acquisition.gov/far/

(b) CLAUSES INCORPORATED BY REFERENCE

	52.214-34
	Submission Of Offers In The English Language
	APR 1991

	52.214-35
	Submission Of Offers In U.S. Currency
	APR 1991

	52.215-1
	Instructions to Offerors--Competitive Acquisition
	JAN 2004

	52.219-24
	Small Disadvantaged Business Participation Program Targets
	JAN 1999

	52.222-24
	Pre-award On-site Equal Opportunity Compliance Evaluation
	JUL 2005

	52.222-46
	Evaluation of Compensation for Professional Employees
	FEB 1993

	52.237-10
	Identification of Uncompensated Overtime
	OCT 1997

	252.215-7003
	Excessive Pass-Through Charges--Identification of Subcontract Effort
	MAY 2008


(End of Clause)

L-2
52.211-2 Availability of Specifications, Standards, and Data Item Descriptions Listed in the Acquisition Streamlining and Standardization Information System (ASSIST) (Jan 2006)

(a) Most unclassified Defense specifications and standards may be downloaded from the following ASSIST websites:

(1) ASSIST (http://assist.daps.dla.mil/)

(2) Quick Search (http://assist.daps.dla.mil/quicksearch/)

(3) ASSIStandardocs.com (http://assistandardocs.com)
(b) Documents not available from ASSIST may be ordered from the Department of Defense Single Stock Point (DoD SSP) by:

(1) Using the ASSIST Shopping Wizard (http://assist.daps.dla.mil/wizard)

(2) Phoning the DoD SSP Customer Service Desk (215) 697-2197, Mon-Fri, 0730 to 1600 EST

(3) Ordering from DoD SSP, Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462

(End of Clause)

L-3
252.211-7002 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS, STANDARDS, PLANS, DRAWINGS, DATA ITEM DESCRIPTIONS, AND OTHER PERTINENT DOCUMENTS (DEC 1991)

The specifications, standards, plans, drawings, data item descriptions, and other pertinent documents cited in this solicitation are not available for distribution but may be examined by requesting access to the secure portal where they are located.  In order to access the documents, all companies must have a fully executed (signed) NGEN Government Purpose Rights (GPR) Non-disclosure Agreement/Conflict of Interest Certification on file with the NGEN Procurement Contracting Officer (PCO).  To request access send an email to: NGENNDA_NGENNDA@bah.com.

(End of Clause)

L-4
RESERVED

L-5
52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of two (2) single award, Indefinite Delivery / Indefinite Quantity (IDIQ) Firm-Fixed Price/Fixed-Price Award Fee contract(s) resulting from this solicitation, one (1) for Enterprise Services (ES) and one (1) for Transport Services (TXS).  However, the Government reserves the right to award a single, combined ES/TXS contract if that is deemed in the best interest of the Government.  Furthermore, the awarded contract(s) will include cost-plus-fixed-fee (CPFF) terms and conditions.
(End of Clause)

L-6
52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in Section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from:


CDR John H. Windom, U.S. Navy


PEO-EIS/NGEN Procuring Contracting Officer


1325 10th Street SE


Bldg. 196, Suite 301


Washington, DC 20374


PHONE: (202) 433-7317


FAX: (202) 433-7619

(b) The copy of any protest shall be received in the office designated above within one (1) day of filing a protest with the GAO.

(End of Clause)

L-7
252.234-7003 NOTICE OF COST AND SOFTWARE DATA REPORTING SYSTEM (NOV 2010)
(a) This solicitation includes—

(1)
The Government-approved Cost and Software Data Reporting (CSDR) plan for the contract, DD Form 2794

(2)
The related Resource Distribution Table 

(b)
As part of its proposal, the Offeror shall—
(1)
Describe the process to be used to satisfy the requirements of the DoD 5000.04-M-1, CSDR Manual, and the Government-approved CSDR plan for the proposed contract
(2)
Demonstrate how Contractor Cost and Data Reporting (CCDR) will be based, to the maximum extent possible, upon actual cost transactions and not cost allocations
(3)
Demonstrate how the data from its accounting system will be mapped into the standard reporting categories required in the CCDR data item descriptions
(4)
Describe how recurring and nonrecurring costs will be segregated
(5)
Provide comments on the adequacy of the CSDR contract plan and related Resource Distribution Table
(6)
Submit the DD Form 1921, Cost Data Summary Report, and DD Form 1921-1, Functional Cost-Hour Report, with its pricing proposal
(c)
CSDR reporting will be required for Subcontractors at any tier with a subcontract that exceeds $50 million. The Offeror shall identify, by providing comments on the Resource Distribution Table, the Subcontractors, or, if the Subcontractors have not been selected, the subcontracted effort in this category.
(End of Clause)

L-8
TECHNICAL DATA RESEARCH (TDR) FACILITIES (READING ROOMS) AND DATA REPOSITORY
(a) Offerors are invited to the following Technical Data Research (TDR) facilities and to the data repository to review documents, presented in “as-is” condition, associated with this solicitation.  The Government does not warrant the accuracy of these documents.  No documents may be copied or removed from the reading rooms except in accordance with the reading room use agreement.  Further information regarding the process to make appointments and visit these sites is available in Federal Business Opportunities (FEDBIZOPPS).

	Crystal City TDR Facility
	San Diego TDR Facility

	2231 Crystal Drive #801
	1101 Camino del Rio So., Suite 650

	Arlington, VA 22202
	San Diego, CA 92108

	POC: Jay Stefaney
	POC: Jay Stefaney

	POC Phone: 703-850-8220
	POC Phone: 703-850-8220

	Hours: 0900-1700 EST
	Hours: 0900-1700 EST


The Data Repository is: https://partners.mitre.org/sites/NEN_TXS_RFP_GOV_TECH_DOC/NGEN_Technical_DATA/default.aspx
All applicable documents are available publically or can be found in the data repository. 
L-9
ESTIMATED EFFECTIVE AWARD DATE

For proposal purposes the estimated effective date of contract award is February 12, 2013.  The Offeror should use this date as a basis for schedules and proposals.  The Offeror must indicate that its offer will be valid 120 days past the estimated award date.  For pricing purposes, the estimated award date is the date performance will commence.

L-10
END USER HARDWARE (EUHW)

The Government may provide the USN EUHW currently on the network (i.e.; existing EUHW) as GFP (Scenario 1).  Enterprise Services (ES) Offerors and Combined Offerors  may choose to provide their own end user hardware to replace the existing CoSC EUHW for NGEN (Scenario 2-Method B), or purchase the existing CoSC EUHW (Scenario 2-Method A).  Offerors providing their own EUHW to replace CoSC EUHW or purchasing the CoSC EUHW from the CoSC Contractor would be eligible for the EUHW award fee as set forth in Attachment J-3 (Award Fee Plan).  If the Offeror provides its own EUHW, such EUHW must be delivered, installed, and completely functional within the transition schedule set forth in the PWS.  However, if the Offeror purchases the existing CoSC EUHW, it must follow the terms and conditions set forth in the CoSC contract, CLIN 0272 (End User Hardware as a Service), Clause H-15 (Purchase of NMCI Infrastructure), and CoSC Modifications P00027 and P00028 unless different terms are separately negotiated between the Offeror and the Incumbent.  The residual value of EUHW on 1 February 2014 is estimated at $150.1M.  CoSC EUHW transferred to this contract would include warranties in accordance with CoSC modification P00038. 
L-11
SITE VISITS

Offerors have been provided the opportunity to visit representative USMC and USN sites during the period between April 23, 2012 and May 04, 2012.  The details of these visits were provided in a FEDBIZOPPS announcement.

L-12
AUTHORITATIVE SOFTWARE LISTING
To the extent any inconsistencies exist between Attachment J-18 (CoSC Master Software List) and the NGEN Product Baseline v1.3 of 16 Nov 2011, Offerors shall use Attachment J-18 to develop their proposals with regards to understanding software requirements.
L-13
SUBMISSION OF PAPER AND DVD PROPOSALS

(a) The Offeror shall submit two (2) ORIGINAL SIGNED paper copies of its proposal(s) which include all required DVDs.  The quantity of additional paper copies and DVD copies of the proposal(s), that are required, are listed in L-13(d) below.  The DVD proposal submission(s) described elsewhere in this provision shall be IDENTICAL to the original signed paper proposal submission(s).  In the event of any inconsistency between paper and DVD proposals, the paper submission of the original signed paper copies will take precedence.

(b) Paper and DVD copy submissions may be mailed or hand-delivered to the following submittal address:

CDR John H. Windom, U.S. Navy


PEO-EIS/NGEN Procuring Contracting Officer


1325 10th Street SE


Bldg. 196, Suite 301


Washington, DC 20374

(c) Hand Delivered Proposals.  The NEN Program Management Office is open to the public Monday through Friday from 0800 until 1515.  The NEN Program Management Office phone number is (202) 433-7314.  SPAWAR visit requests and/or visitor badges are not required for the hand delivery of proposals.  An Offeror providing proposals via hand delivery shall contact CDR John Windom, Contracting Officer, PEO-EIS/NGEN, (202) 433-7317 to coordinate hand delivery.

(d) Additional, DVD and Paper Copies.  In addition to the ORIGINAL signed paper proposals described in L-13 (a) above, additional paper and DVD copies shall be provided in separate Volumes in accordance with the Table L-13-1 below.  The Offeror shall provide each Volume on a separate DVD and Paper Copies as follows, except as otherwise noted:

	TABLE L-13-1-NUMBER OF COPIES



	TITLE
	DVD Copies
	Paper Copies
	DVD Only Copies*

	Volume 1:  Technical Approach
	2
	6
	8

	Volume 2:  Management Approach
	2
	6
	8

	Volume 3:  Small Business Participation and Subcontracting Plan
	1
	4
	

	Volume 4:  Past Performance Documentation
	2
	5
	

	Volume 5:  Price Proposal
	2
	5
	

	Volume 6:  Contract Documents
	1
	3
	


*Where DVD only submissions of excerpts of the proposal are required, as noted in Table L-14-2, the total should be the sum of both the DVD copies and the Paper Copies.  For example, the Technical Refresh Spreadsheet is to be submitted as a DVD only.  Thus, eight (8) DVD copies of the Technical Refresh Spreadsheet shall be submitted in addition to the six (6) paper and two (2) DVD copies which include the remaining Technology Refresh Proposal items.
(e) Instructions for format of Written Proposals:
(1) A page is defined as a sheet of paper that includes information.  When information is contained on both sides of a single sheet of paper it will be counted as two (2) pages and shall be numbered accordingly.  INFORMATION SUBMITTED IN EXCESS OF THE PAGE LIMITS ESTABLISHED IN TABLE L-14-2 WILL NOT BE READ OR EVALUATED.  (For example, if the TXS Segment proposal for V1 Tech Prop 1.1, NGEN Services, exceeds 40 pages, then each page over the 40th page will not be read or evaluated).  Page limits do not include cover sheets, tables of contents, traceability matrices, lists of figures, lists of drawings, lists of proprietary data, glossaries, tabs, dividers, or blank pages.  All proposal material must be contained within the page limit(s) identified for each volume, unless otherwise specified.  A partial page counts as a full page.  All pages, within a page limited volume, shall be consecutively numbered, starting at page one (1), and shall not exceed the page limitation.  Each page shall contain a footer that includes, as a minimum, the Offeror’s name, RFP number, volume number, page number and, if applicable, restrictive legend (see FAR 52.215-1 (e) (2)).

(2) The ORIGINAL signed paper proposals shall be on 8-1/2" X 11" white bond paper with single-spaced typed lines, including figures, glossaries, table of contents and cover sheets.  The font shall be Times New Roman and no smaller than 12 point in the text, 10 point in spreadsheets, and six (6) point on drawings, figures, and tables (Exception: For Past Performance, the font shall be Times New Roman, 10 point in the text for responses to the blocks in Attachment J-34 (including Block 15), (Past Performance Questionnaire)).  The Offeror may use foldout pages to 11 by 17 inches only for diagrams, charts or graphic material.  Foldout pages will count as one (1) page for each side.  Standard margins shall be a minimum of one (1) inch, excluding header and footer.  The volumes shall contain a glossary of abbreviations and acronyms used and an explanation of each.  No pen and ink changes are allowed.

(3) The DVD submissions (except where otherwise specified) shall include copies of each Volume on separate DVDs using Microsoft Office 2003 or 2007.  This includes: Microsoft Word 2003 or 2007 for all text in *.doc or *.docx files in original searchable text format; Microsoft Excel 2003 or 2007 for all spreadsheets in *.xls or *.xlsx files [all Excel files shall be operable versus value only spreadsheets (i.e., Formulas should be included in all applicable cells)]; and Microsoft Project 2003 or 2007 in *.mpp or *.mppx files shall be used for all schedules.  All signed documents shall be submitted as Adobe Acrobat .pdf files (e.g., signed SF33 with Sections B though K, Cover Letter, teaming agreements, etc.).  Any graphics software, which produces embedded objects and pictures compatible with Microsoft Office 2003 or 2007, may be used for graphics within the Offeror’s proposal.  All files shall use file formats compatible with and follow Windows XP / Office 2003 or 2007 naming conventions.  Tables, figures, and graphics that are placed or embedded into Word (*.doc) documents or other Office 2003 or 2007 compatible files shall be kept simple, understandable, and must be legible.  No files shall be password protected.  The Offeror shall not prepare any portion of its proposal using sound, animation, or video files.  (NOTE: Instructions regarding use of certain electronic products (i.e., Microsoft Office) listed herein should not be construed as Government endorsement of specified products).

(4) Each DVD shall also be clearly marked to show the proposal volume number, solicitation number, Offeror’s name and if applicable, restrictive legend (see FAR 52.215-1(e) (2)).  DVD files shall not contain classified data.  The Offeror’s DVD shall be in accordance with the requirements set forth below:

(i) Adobe Acrobat version 4.01 or greater shall be used to create the “PDF” files.  The proposal submission files may be compressed (zipped) into one (1) ZIP file entitled “PROPOSAL.ZIP” using WinZip version 6.3 or greater.

(ii) Pricing Type Data.  All information relating to pricing type data shall be included only in the section of the proposal designated as the Price Proposal.  Under no circumstances shall pricing type data be included elsewhere in the proposal.  The proposal shall include paragraph cross-referencing between Price Proposal paragraphs and technical/management proposal paragraphs.

(5) Binding and Labeling.  Each paper volume of the proposal shall be separately bound in a three-ring binder.  The DVDs associated with the respective volumes are to be included in the appropriate binders.  A cover sheet shall be affixed to each volume, clearly marked as to the volume number, the copy number, the RFP identification, the Offeror’s name, and if applicable, restrictive legend (see FAR 52.215-1(e) (2)).  The volume and copy numbers shall appear on the spine of the volume binder to permit rapid accounting when the volume is placed in a vertical position in a storage cabinet.

(6) Cover Page, Table of Contents, and Proposal Cross-Reference Table.  Each proposal volume will include a Cover Page and a Table of Contents.  The Cover Page shall identify the solicitation number, proposal volume and title, the Offeror’s name, and if applicable, restrictive legend (see FAR 52.215-1(e) (2)).  Each Volume shall include a Table of Contents and a Proposal Cross-Reference Table.  The Proposal Cross-Reference Table shall indicate the correspondence between the required proposal content and the Section/page number where this content appears in the proposal.  Cover Pages, Tables of Contents and the Proposal Cross-Reference Table shall not count against page count limitations.

(f) Date and Time for Receipt of Offers.  The time and date for receipt of offers, is 1400 EST, July 18, 2012.  All submissions are subject to the late proposal provisions of FAR 52.215-1, Instructions to Offerors-Competitive Acquisition.  The time and date for receipt of offers applies to both DVD and paper copy submittals.

(g) Questions.  The Offeror may request clarifications or submit questions concerning any aspect of this solicitation.  All questions shall be submitted in writing via e-mail to the Contracting Officer at John.Windom@navy.mil, by 1400 EST, May 23, 2012.  Verbal questions or questions directed to anyone other than the Contracting Officer will not be accepted.  As time may not permit responses to questions received after the stated submission date, the Government may decline to answer questions received after this timeframe.  The Offeror is advised that the Government will make available to the public any Offeror questions and comments and the Government's associated responses; therefore the Offeror shall not provide questions or comments of a proprietary nature.  The Government will use its best efforts to respond to Offeror questions and comments; however, responses are not guaranteed.

(h) General Proposal Requirements.  Proposals shall be submitted in the format set forth herein.  Failure to submit complete information in the manner described herein may be considered a “no response” and may result in the exclusion of the proposal from further consideration.  Proposals submitted in response to this RFP shall be unclassified.

L-14
SUBMISSION OF PROPOSALS-ORGANIZATION

(a) Introduction.

(1) This Request for Proposals (RFP) is for the Next Generation Enterprise Network (NGEN).  It is divided into two (2) segments:  Enterprise Services (ES) and Transport Services (TXS).  Each segment has its own CLIN structure as set forth herein.  The Offeror may propose to one (1) segment, both segments individually, and/or may submit a combined proposal addressing both segments.
(2) An Offeror that submits both a combined proposal and individual proposals for each segment, where the price in the combined proposal differs from the total price of the individual proposals for each segment must include in the combined price proposal an explanation for such differences.  An Offeror that submits a proposal for one (1) segment is not precluded from participating as a Subcontractor for the other segment.
(3) Table L-14-1 below represents examples of segmented proposals for ES and/or TXS, combined proposals for both ES and TXS, and Teaming Arrangements where companies choose to establish Prime/Sub relationships for the combined ES and TXS submittal.

	TABLE L-14-1-SEGMENTED OR COMBINED OFFERS

	FIRM
	ES OFFER
	TXS OFFER
	COMBINED OFFER
	SUBMITTAL: ALL NON-PRICING VOLUMES PLUS PRICING VOLUMES FOR:

	A
	X
	X
	X
	(1) ES CLINs*

(2) TXS CLINs

(3) COMBINED ES & TXS CLINs 

	B
	X
	
	
	(1) ES CLINs* 

	C
	
	X
	
	(1) TXS CLINs

	D
	
	
	X
	(1) COMBINED ES & TXS CLINs*  

(With limitation that the company will not consider individual Segment awards; this is an “all or none” offer for both ES and TXS CLINs)

	E
	X
	
	X
	(1) ES CLINs* 

(2) COMBINED ES & TXS CLINs

	F
	
	X
	X
	(1) TXS CLINs 

(2) COMBINED ES & TXS CLINs* 

	JV/T
	
	
	X
	(1) COMBINED ES & TXS CLINs*-Indicate Joint Venture (JV) or Teaming arrangement


*Note:  All ES and Combined offers must include proposals for both the GFP and non GFP EUHW scenarios

(4) An Offeror proposing to provide a service which exceeds a NGEN Service Level Requirement (Attachment J-13) threshold shall submit the change page(s) to Attachment J-13 (and, any other affected RFP documents).  If the Government determines the proposed change exceeds the minimum requirement, the Government reserves the right to incorporate the change page(s) into the contract.

(5) The PWS calls for “consolidated” deliverables wherein subsequent to contract award, the ES awardee will work with the TXS awardee to develop combined deliverables (i.e. “consolidated”).

(i) The ES Offeror shall: Submit documents associated with the ES segment only.

(ii) The TXS Offeror shall: Submit documents associated with the TXS segment only.

(iii) For Combined Offers: Consolidated documents, as identified in Section 3.1 (Scope) in the PWS, are required in response to this solicitation.  (Separate ES and TXS documents are not required in this instance except where specifically called for in this RFP).

(b) Proposal Organization.  As stated above, the Offeror may submit proposals for each segment for which it wishes to be considered and/or a combined proposal for both segments.  Proposals shall be clearly marked to indicate which segment is being proposed or if the proposal is a combined proposal.  Each proposal shall be organized in accordance with the following paragraphs.  The following paragraphs apply to all proposals unless the paragraph states that a requirement only applies to ES or TXS and/or combined proposals:

Volume 1:  Technical Proposal (non-price)-Technical

Factor 1-Technical Approach


Subfactor 1.1:  NGEN Services 


Subfactor 1.2:  Transition


Subfactor 1.2a:  AlternativeTransition Plan


Subfactor 1.3:  Information Assurance


Subfactor 1.4:  Technology Refresh


Subfactor 1.4a:  Technology Refresh with Desktop Virtualization(DV)


Subfactor 1.5:  Systems Engineering

Volume 2:  Technical Proposal (non-price)-Management

Factor 2-Management Approach


Subfactor 2.1:  Program Management Plan (PMP)


Subfactor 2.2:  Staffing Plan and Key Personnel


Subfactor 2.3:  Integrated Master Schedule (IMS)


Subfactor 2.4:  Command & Control (C2)


Subfactor 2.5:  Logistics

Volume 3:  Technical Proposal (non-price)-Small Business Participation and Subcontracting Plan 

Factor 3-Small Business Participation and Subcontracting Plan 
Volume 4:  Past Performance Proposal(non-price)

Factor 4-Past Performance Documentation

Volume 5:  Price Proposal

Volume 6:  Contract Documents

	TABLE L-14-2-VOLUME PAGE LIMITATIONS



	ITEM
	LIMITATIONS
(Page numbers are limits)
	VOLUME CONTENT TYPE SUFFIX

	
	
	

	VOLUME 1:  TECHNICAL (non-price) 

FACTOR 1: TECHNICAL APPROACH

	1.1.  NGEN Services 
	80 pages for ES

40 pages for TXS

120 pages for combined
	V1. Tech Prop 1.1

NGEN Services 

	1.2  Transition
	70 pages for ES Method A

100 pages for ES Method B

30 pages for TXS

100 pages for combined Method A

130 pages for combined Method B

Plus: No page limit for Detailed Phase-In Plans for Project 1 & 2-DVD Only, Microsoft Project

For Method B only Week-by-week schedule-DVD only
	V1. Tech Prop 1.2

Transition

	1.2a Alternative Transition Plan
	125 pages for combined Method A

155 pages for combined Method B

Plus: No page limit for Site Scheduling Spreadsheet, alternative projects and associated Detailed Phase-In Plans, Readiness Templates -DVD Only
	V1. Tech Prop 1.2a

Transition

	1.3  Information Assurance
	75 pages for ES

50 pages for TXS

125 pages for combined
	V1. Tech Prop 1.3

IA

	1.4  Technology Refresh 
	50 pages for ES

25 pages for TXS

75 pages for Combined

Plus: No page limit for NGEN Technology Refresh Plan Spreadsheet and Calculations (Spreadsheet with formulas exposed) -DVD Only
	V1. Tech Prop 1.4

Technology Refresh

	1.4.a  Technology Refresh with Desktop Virtualization(DV) 
	100 pages for Combined

Plus: No page limit for NGEN Technology Refresh Plan Spreadsheet and Calculations (Spreadsheet with formulas exposed) -DVD Only
	V1. Tech Prop 1.4.a

Technology Refresh with DV

	1.5  Systems Engineering
	75 pages for ES

50 pages for TXS

125 pages for combined
	V1. Tech Prop 1.5 

SE

	
	
	

	VOLUME 2:  TECHNICAL (non-price) 

FACTOR 2: MANAGEMENT APPROACH

	2.1  Proposal Program Management Plan (PMP)
	90 pages for ES

60 pages for TXS

150 pages for combined
	V2. Mgt Prop 2.1 

PMP

	2.2  Proposal Staffing Plan and Key Personnel
	15 pages for ES

10 pages for TXS

25 pages for combined

Plus: two (2) pages for each Key Personnel resume (Key Personnel resumes shall be provided as attachments to Staffing Plan)]
	V2. Mgt Prop 2.2

Staffing Plan and Key Personnel

	2.3  Integrated Master Schedule (IMS)
	15 pages for ES

10 pages for TXS

25 pages for combined

Plus: IMS spreadsheets or MS Project format-DVD only, no page limit
	V2. Mgt Prop 2.3

IMS

	2.4  Command and Control (C2)
	45 pages for ES

30 pages for TXS

75 pages for combined
	V2. Mgt Prop 2.4

C2

	2.5  Logistics
	75 pages for ES

50 pages for TXS

125 pages for combined
	V2. Mgt Prop 2.5 

Logistics

	VOLUME 3:  TECHNICAL (non-price) 

FACTOR 3: SMALL BUSINESS PARTICIPATION AND SUBCONTRACTING PLAN 

	Factor 3: Small Business Participation and Subcontracting Plan
	No Page limit
	V3. Small Business Subcontracting Plan

	
	
	

	VOLUME 4:  PAST PERFORMANCE 

FACTOR 4:  PAST PERFORMANCE 

	Factor 4: Past Performance Documentation
	Page limits are stated in Attachment J-34 (Past Performance Questionnaire).  This applies to individual ES and TXS proposals and to each segment  (both TXS and ES) for a single combined proposal.  [Exclusive of CPARS evaluations (if provided)]
	V4. Past Performance

	
	
	

	VOLUME 5: PRICE PROPOSAL (A VOLUME ADDRESSING SCENARIO 1 AND A SEPARATE VOLUME ADRESSING SCENARIO 2)*

	Section 1:  Price Proposal-Methodology including priced Basis of Estimate (BOE)-Contractor Format, as well as two (2) copies of this BOE in unpriced format for use by the technical evaluators.
	No page limit
	V5. Price Prop S1 Methodology

	Section 2:  Price Proposal Pricing Format, Rate Card
	Attachments J-7 (Pricing Format) and J-8 (Rate Card), J-19 (USMC TXS CLIN Definitions, and J-20 (USMC ES CLIN Definitions)  
	V5. Price Prop S2 Pricing Format and Rate Card 

	Section 3:  Cost and Software Data Reporting (CSDR), and Cost Data Summary Report (CDSR) 
	As per L-7 and DD Form 1921-3 (Contractor Business Data Report)  No page limit
	V5. Price Prob S3 CSDR and CDSR

	Section 4:  Section B, CLINs
	No page limit
	V5. Price Prob S4 Section B, CLINs

	
	
	

	VOLUME 6: CONTRACT DOCUMENTS

	Section 1:  Cover Letter
	3 page maximum
	V6. Contrat Docs S1 LTR

	Section 2:  Exceptions to the RFP
	No page limit
	V6. Contract Docs S2 EXC

	Section 3:  Signed SF33 with completed RFP Sections B through K
	No page limit
	V6. Contract Docs S3 RFP

	Section 4:  Security Clearance Levels per DD254
	No page limit
	V6. Contract Docs S4 DD254

	Section 5:  Cross-Reference Matrix
	No page limit
	V6. Contract Docs S5 Cross-Ref Matrix

	Section 6:  Teaming Agreement (if teaming)
	No page limit
	V6. Contract Docs S6 Teaming Agreement

	Section 7:  Total Compensation Plan
	No page limit
	V6 Contract Docs S7 Total Compensation Plan

	Section 8:  Proprietary Data Protection Agreements (PDPAs)
	No page limit
	V6 Contract Docs S8 PDPAs

	Section 9:  Pre-Award Identification and Assertion
	No page limit
	V6 Contract Docs

S9 Pre-Award Identification and Assertion

	Section 10:  Change Pages
	No page limit. 
	V6 Contract Docs

S10 Change Pages


*See Section L-15 (e) (2) (ii)

(c) Proposal Content-General.

(1) Each Section of information shall be labeled in accordance with the indexed format above.  The Offeror shall not include any price information in any volume other than the Volume 5 (Price Proposal), Volume 6 Section 3 (Section B of the SF 33) and the CLIN 0096 Table.

(2) Offeror’s proposal (inclusive of all volumes) is presumed to represent the Offeror’s best efforts to respond to the solicitation.  Proposals submitted for consideration for either the ES or TXS award must address the full scope of the solicitation for that effort.  Combined Proposals must address the full scope of both ES and TXS.  Proposals that encompass only part or portions of the solicitation will be considered unacceptable.  Nonconformance may cause rejection of the proposal.  Responses to the requirements in each of the factors listed in Section L are necessary to enable the Government to evaluate the Offeror’s understanding of, and capability to accomplish, the stated requirements.  The Offeror must provide sufficient detail to substantiate the validity of all stated claims; sufficient supporting detail shall be provided to allow the Government to evaluate the Offeror’s approach.  Statements that the prospective Offeror understands, can or will comply with all specifications, statements paraphrasing the specifications or parts thereof, and phrases such as “standard procedures will be employed” or “well known techniques will be used,” etc., will be considered insufficient.  Proposals should be clear, concise, and complete and fully demonstrate that the Offeror has a thorough understanding of the Government’s requirements.  Organization, clarity, accuracy of information, relevance, and completeness are of prime importance.

(3) Proposals shall correlate directly and sequentially with the specific proposal preparation instructions.  Proposals shall be complete and self-sufficient, relate exactly to what is requested and proposed, and strictly adhere to the requirements of this solicitation.  Use of documentation by reference, and not incorporated into the proposal, will not be allowed.  Where cross-referencing is used, the volume, attachment, exhibit and paragraph numbers, as appropriate, shall be referenced.

L-15
SUBMISSION OF PROPOSALS-PROPOSAL CONTENT-ALL VOLUMES

(a) Volume 1-Technical Proposal-(Non-Price Factors) Technical Approach Content (Factor 1).  The Technical Approach volume includes Subfactors: 1.1 NGEN Services, 1.2 Transition, 1.3. Information Assurance, 1.4 Technology Refresh, and 1.5 Systems Engineering.  The Offeror shall provide, as part of the Price Proposal, an unpriced version of the Basis of Estimate (BOE) that was used to establish its proposed prices.  The unpriced BOE shall clearly and concisely state the scope, pricing basis, allowances, assumptions, exclusions, risks and opportunities, and any deviations.  The unpriced BOE will be provided to the technical evaluators to provide additional insight into the Offeror's Technical and Management approach for their consideration in evaluating Factor 1 (Technical Approach).  Where PWS sections (at any level) are identified to be addressed by the proposal, their inclusive subsections (at all subordinate levels) shall also be addressed unless otherwise specified.

(1) Volume 1-Technical Proposal. 1.1:  NGEN Services.
(i) The Offeror shall describe its capability and approach to providing the following NGEN Services:
a. ES Offeror.  PWS Section 3.3.3 (Directory Services) and supporting services (e.g., DNS, DHCP)

b. ES Offeror.  PWS Section 3.3.16 (Electronic Software Delivery Services (ESDS)) 

c. ES Offeror.  PWS Section 3.3.23 (Enterprise Messaging Services) and archive capability as per PWS Sections 3.3.22 (Data Storage Services),6.1.1 (Law Enforcement) and 6.1.2 (Litigation)
d. ES and TXS Offeror(s).  PWS Section 3.3.14 (Continuity of Operations (COOP)), Disaster Recovery (DR), and Business Continuity Planning Services) for a COOP response to complete Server Farm failure

e. ES and TXS Offeror(s).  PWS Sections 3.3.10 (Network Access Control (NAC) Services) automated device discovery

f. TXS Offeror.  PWS Section 3.4.1.2 (Capacity and Demand Management) for boundary throughput capacity management

(ii) The Offeror shall provide evidence of its existing capability (including recent experience, expertise, capacity, processes, and tools) to deliver Information Technology services for a large and complex network of at least 40,000 seats.  [A “seat” is defined in the PWS Introduction].

(iii) The Offeror shall describe how, after transition, the NGEN SLRs will be achieved, monitored and reported in accordance with Attachment J-13 (NGEN Service Level Requirements).
(iv) The Offeror shall describe the approach for scaling the cited capability to provide the full range of NGEN services across the full NGEN scope on the order of 300,000 seats.  The approach shall include differences between the Offeror’s referenced capability and those required by the NGEN environment and address:

a. The type and size diversity of NGEN sites

b. The diverse, multiple Communities of Interest as well as deployed NGEN end users and Maritime Operating Centers

c. Scaling of COTS applications to the full NGEN scale, including the management of software licenses

d. Hardware and software configuration complexity and variation across the environment

e. Data storage/management

f. Service desk

g. Configuration management

h. Network traffic management

i. Simultaneous release of solutions

j. Management of infrastructure failures

(v) Testing Services.  The Offeror shall describe its approach and capability to provide the test and evaluation services in accordance with PWS Sections 3.3.13 (Testing Services), 4.5.15 (Testing and Evaluation (T&E) Services), and 5.6.7 (Testing & Evaluation (T&E) Services), including:

a. The Offeror's capability and relevant experience working with testing organizations, such as COMOPTEVFOR, MCOTEA and DOT&E.

b. The Offeror’s approach for providing network test plans, procedures and reports.  The Offeror’s approach shall include lessons learned from relevant experience in developing test plans, implementing network test procedures and network test report validation.

c. The Offeror’s shall describe the approach to provide classified and unclassified network connectivity to the Contractor provided testing environment.  Note: The Government will not provide a testing facility for the Navy Management Domain.

d. The Offeror shall describe its configuration management approach to maintain alignment between simulated testing and production.
(2) Volume 1-Technical Proposal. 1.2:  Transition.

(i) The Offeror shall provide evidence of its capability and approach to transition and shall address the following: 

a. Transition Experience.  The Offeror shall provide evidence that it has experience successfully transitioning as Successor to a non-affiliated entity an enterprise network and shall describe how this transition experience can be scaled to transition the full range of NGEN services.

b. Transition Phase-In Plan.  The proposal transition Phase-In Plan, as described in PWS Section 3.6 (Transition Services) with the exception of 3.6.3 (Phase-Out Services), shall provide the Offeror’s technical approach to performing NGEN transition services.  The Phase-In Plan shall also be developed in accordance with the Government provided Site Scheduling Spreadsheet (Attachment J-10).  Offerors shall identify any risks associated with the proposed timeline.  The Offeror shall include an operational approach specific to the people and tools associated with these areas: NOC/SOC (including network performance management); security event management and boundary management; server farm, (including performance, change and configuration management); and service desk (including request and incident management).

(ii) Detailed Phase-In Project Plans.  The Offeror shall provide Draft Detailed Phase-In Project Plans for Phase-In Projects 1 and 2.  The Detailed Phase-In Project Plans will be developed in accordance with PWS Section 3.6.2 (Phase-In Services) and the Government provided Site Scheduling Spreadsheet (Attachment J-10) (ffinal and remaining Detailed Phase-In Project Plans will be delivered post award).

(iii) The Offeror's proposal shall describe the approach to transition to the NGEN environment those capabilities and services currently provided from commercial facilities (application hosting (ES Offeror only), service desk, and testing).  The proposal shall describe how the transition will be accomplished providing uninterrupted service during transition and into steady state.

(iv) ES and Combined Offerors only:  The Offeror shall describe its experience in providing EUHW as a service and its transition approach for providing EUHW as a service in accordance with PWS sections: End User Training Services (3.3.34, 4.5.13), End User Computing Services (3.3.30) (with the exception of Section 3.3.30.4.1) and Desk Side Support Services (3.3.33, 4.5.34):  The Offerors shall address:

a. Which asset transition method it selects (Per L-10, Method A-Acquisition of all existing EUHW assets directly from the incumbent Contractor or Method B-Delivery of new equivalent EUHW) and the rationale for selecting the respective method.

b. The benefits and approach to mitigating any risks/concerns associated with the asset transition method chosen.

c. The approach for maintaining configuration control of the NGEN-managed/provided environment.

d. Should the Offeror choose Method B, the proposal shall include a detailed plan to accomplish the replacement of existing EUHW within the transition schedule as set forth in the PWS.  As a minimum this plan shall include: a week-by-week replacement schedule or a repeatable process, to the individual asset level; and a Contingency Plan in case all assets are not fully refreshed within the transition schedule as set forth in the PWS.

(v) Combined Proposals only.  A Combined Offeror may propose either a transition approach based on the PWS or an alternative transition plan as described in this paragraph, but a Combined Offeror may not submit two transition plans. The Offeror may submit, in response to L-15 (a) (2) (i) b and L-15 (a) (2) (ii), plans which vary from the strict requirements of PWS 3.6 Transition, provided the Plans encompass the prescribed Government System Engineering Technical Review (SETR), Critical Design Review (CDR) and Preliminary Design Review (PDR) dates in accordance with PWS 3.6.  Additionally, the proposed plans must complete within 13 months after contract award and incorporate the following: 1.) the early and simultaneous transition of Network Operating Centers (NOCs) and corresponding Server Farms; 2.) no increase in Government manpower or support requirements from the prescribed transition approach (outlined in attachment J-10) to support or oversee the proposed alternative transition approach;  and 3.) no increase in total costs to the Government as a result of inefficient alignment or phasing with the established Continuity of Service Contract (CoSC).  Any alternative approach shall include:  a corresponding Site Scheduling Spreadsheet (Attachment J-10), alternative projects, associated Detailed Phase-In Project Plans and Readiness Templates.  Additionally the Offeror shall include all pertinent change pages to the PWS, including any changes to PWS Figure 3.6-1 (Notional Navy Phase-In Plan) and PWS Figure 3.6-2 (Notional Phase-In Timeline for the First 160 Days) resulting from the proposed alternative approach, pursuant to L-15 (f) (1) (x).
(3) Volume 1-Technical Proposal 1.3:  Information Assurance.

(i) The Offeror shall describe its capability to perform security tasks,  in accordance with a. through k. below, for a system on NIPRNet and SIPRNet (for USN).
a. The ES Offeror shall:  Provide relevant and documented experience, citing specific examples, and its approach for implementing and maintaining Data at Rest (DAR) encryption services in accordance with PWS Section 3.3.4.2 (Data at Rest (DAR) Services).  Include a description of how complex elements are introduced and maintained, while scaling to an environment on the order of 300,000 seats.
b. The Offeror shall provide relevant and documented experience, citing specific examples, and their approach in achieving Defense-in-Depth for the enterprise to include each of the boundary types (Boundary 1, Boundary 2, Boundary 3, Transport boundary, Boundary 4) given the size of the network, the number of attempted intrusions and the need to support mission traffic with DoD and commercial entities.

c. The ES Offeror shall:  Provide relevant and documented experience citing specific examples, and its approach to implementing and maintaining Threat Detection and Mitigation (preparing for, recognizing, reacting to, and responding to).  Include in its approach network and host based intrusion prevention systems, anti-virus, anti-spam and maintenance of boundary anti-malware capabilities.  Describe the process for maintaining software patching for signature updates, malware threat mitigation, and hot fix releases.  Outline its approach for maintaining current product baselines for the Host Based Security System (HBSS) on end user devices. 

d. The ES Offeror shall:  Provide relevant and documented experience, citing specific examples, and its approach to Intrusion Prevention including logging, archiving, and forensic analysis support (as defined in the DoD 8500 series).  Its approach must include integrating event feeds from security infrastructure components for providing enterprise situational awareness.  Define how its approach provides the ability to assess and render actionable information for use by senior leadership.

e. The TXS Offeror shall:  Provide relevant and documented experience, citing specific examples, and its approach to Intrusion Prevention.  Its approach must include providing the integrated event feeds from security infrastructure components needed for providing enterprise situational awareness.

f. The Offeror shall provide relevant and documented experience, citing specific examples and their approach, with developing accreditation packages that are coordinated and submitted utilizing DIACAP, with emphasis on the DIACAP processes and the C&A tools.  Describe methodologies and processes to accelerate package throughput and scaling to develop and maintain approximately 1,500 accreditation packages annually.

g. The Offeror shall provide relevant and documented experience, citing specific examples, and their approach to support encryption services and strong authentication utilizing Public Key Infrastructure (PKI) for hardware, software and the Identity Access Management (IdAM) processes.

h. The Offeror shall provide relevant and documented experience, citing specific examples, and their approach to maintaining and managing the IA posture across NGEN segments for IA services provided by the Offeror, and integrating IA for other NGEN service providers, and the Government that are critical to the success of NGEN.  Cite specific details for the following:

1. Network Access Control (802.1x, MAC Authentication Bypass, and supporting infrastructure)

2. Identity compliance

3. End user device discovery

4. Security event management

i. The Offeror shall describe their approach to evolve the NGEN IA posture to manage obsolescence issues, ensure continued operation of the network within acceptable performance and security parameters as defined by Attachment J-13 (NGEN Service Level Requirements) and the Performance Work Statement.  Include in their approach how emergent security threats will be addressed (e.g., management of IAVs, CTOs).

j. The TXS Offeror shall:  Provide relevant and documented experience, citing specific examples on managing a network with a large number of boundaries.  Describe its approach to maintain and control security of the NGEN network-with respect to approximately 400 boundaries, positive control of classified and unclassified connectivity and network access, and automated network configuration management.

k. The Offeror shall provide relevant and documented experience, citing specific examples, and their approach to training and certifying the proposed personnel in IA positions in accordance with DoD D 8570.01.

(4) Volume 1-Technical Proposal 1.4:  Technology Refresh.

(i) The Offeror shall provide evidence of its capability and experience within the last five (5) years in providing technology refresh of IT systems across networks comprised of at least 40,000 seats and associated services.

(ii) The Offeror shall provide evidence of its capability and experience within the last five (5) years inserting transformational technologies into a network comprised of at least 40,000 seats and associated services that provided either a reduced total ownership price or increased performance.
(iii) The Offeror shall provide its initial Technology Refresh Plan (TRP) in accordance with PWS Section 3.3.1.5 (Technology Refresh and Modernization) except for 3.3.1.5.a.iv (Propose alternative technology refresh strategies…) under the Contractors shall paragraph.  An Offeror’s TRP should not anticipate or imply the transfer of any requirements from the Contractor to the Government in support of the plan.  Should an Offeror propose "self-service capabilities" then all respective assumptions shall be clearly articulated in the proposal.  In developing the Offeror’s TRP, the funding profile provided in Table L-15-1 is for all hardware and software procurement (CLIN 0090), including that required for (v) (d-h) below, except for Technology Refresh ordered under CLIN 0070and EUHW Software Technology Refresh.  The Offeror’s proposal may not exceed the total amounts by fiscal year provided in Table L-15-1 below and as described in H-16.
	TABLE L-15-1 TRP FUNDING PROFILE

	SEGMENT
	FY2014
	FY2015
	FY2016
	FY2017

	ES
	$65M
	$76M
	$60M
	$64M

	TXS
	$35M
	$41M
	$33M
	$34M

	Total Amount
	$100M
	$117M
	$93M
	$98M


Note:  Combined Offeror’s are permitted to propose TRP with the combined amounts 
and are not bound by the distribution between ES and TXS.
(iv) The Offeror’s proposed TRP shall address: 

a. Replacement of high failure items (including systemic replacement)
b. Replacement of outdated and non-complaint SW
c. Replacement of HW with demonstrated reliability issues

d. Replacement of HW and non-IT assets that have reached End-of-Life (EOL) or End-of-Support (EOS)

e. Upgrades to systems and services with insufficient capacity or processing power to deliver required services

f. Mitigation of emerging information security threats
(v) The Offeror’s proposed TRP shall: 

a. Cover the period beginning Option Year 1 through Option Year 4
b. Be detailed by contract year broken out by month
c. Include elements planned for refresh by location (NGEN site)
d. TXS and Combined Offerors. Incorporate MPLS in accordance with PWS Section 3.3.1.5 (Technology Refresh and Modernization).
e. ES and Combined Offerors. Incorporate the enterprise migration to Server Farm Consolidation in accordance with PWS Section 3.3.1.5 (Technology Refresh and Modernization).
f. All Offerors. Incorporate IPV6 in accordance with PWS Section 3.3.1.5 (Technology Refresh and Modernization). 
g. ES and Combined. Incorporate Storage Architecture Redesign in accordance with PWS Section 3.3.1.5 (Technology Refresh and Modernization).
h. Combined Offerors only.  The Offeror may propose, in accordance with PWS Section 3.3.30.4 (Desktop Virtualization (DV) Services), increasing the number of Hosted Virtualized Desktops (initially at 7,500) as replacements for Standard Fixed Workstations (also referred to as Standard Performance Workstations) as prescribed in Table L-15-2 DV.  Note that DV end user devices are considered EUHW while storage, application servers, etc. are considered ES infrastructure.  If the Offeror proposes a DV solution, the Offeror shall provide the following:

1. Relevant and documented experience, citing specific examples where the Offeror served in a lead technical role in deploying a DV solution for a network of at least, 5000 DV seats within a campus environment (LAN, MAN) with a percentage of end users not collocated with the server facility.  Additionally, remote access for mobile users must have been incorporated in the DV solution.

2. Its design, including a logical diagram showing DV clients, transport, storage, DV servers and mission applications support.  The Offeror shall include assumptions and calculations evidencing that its design meets the NGEN DV performance criteria as specified in the PWS while meeting Attachment J-13 (NGEN Service Level Requirements).
3. Its Operations and Maintenance approach for system administration of the proposed DV solution, specifically addressing security patching, configuration management, software upgrades, and staffing.

4. Its technical concept to extend the DV solutions to remote users and overcome challenges for legacy application integration.

5. Its solution for security of its SIPRNET and NIPRNET DV implementation in accordance with NGEN security requirements.

6. TRP schedule incorporating the DV solution (deployment not prior to AFOR).
Offerors are constrained by the following:

1. Utilize the site & seat count from Attachment J-10 (Site Scheduling Spreadsheet) and accommodate at least 2 users per DV seat.
2. The following seats and/or users are to be exempted from the DV proposal:

i. Portable workstations

ii. Navy Recruiting Command (NRC) mobile computing solution  

iii. Deployable workstations

iv. High End and Graphics Performance Workstations, such as seats, with graphic intensive applications (e.g. AutoCAD, Adobe Design), high Central Processing Unit (CPU) utilization, sustained high bandwidth and high disk input/output
v. Seats with legacy applications that are unable to be migrated to a Windows 7 virtual environment

3. The proposed solutions should not include increased requirements for DISA WAN service, should the Offeror’s proposed solution desire to increase DISA WAN service requirements the Offeror shall explain the necessary increase and identify this in Volume 6, Section 2, Exceptions to the RFP.

	Table L-15-2 DV Estimates

	NIPRNET
	SIPRNET

	At Contract Award
	At End of Period of Performance
	At Contract Award
	At End of Period of Performance

	 Standard Fixed Workstations
	191,000
	Standard Fixed Workstations Minimum
	80,000
	 Standard Fixed Workstations
	19,500
	Standard Fixed Workstations Minimum
	4,500

	Virtual Desktops
	7,500
	Virtual Desktops Maximum
	119,000
	Virtual Desktops
	0
	Virtual Desktops Maximum
	15,000

	Total Requirement
	198,500
	
	199,000
	
	19,500
	
	19,500


(5) Volume 1-Technical Proposal. 1.5:  Systems Engineering.

(i) Systems Engineering.  The Offeror shall provide its approach to develop, maintain, and update its systems engineering processes to deliver the services in PWS Sections 3.3.1 (Engineering Design and Support Services (EDSS)), 4.5.1 (Enterprise Engineering Design and Support Services), and 5.6.1 (Transport Engineering Design and Support Services (TEDSS)).  The Offeror shall provide evidence of established and documented systems engineering processes.  The Offeror's proposal shall:

a. Describe systems engineering processes to fulfill requirements in a proposal SEMP, to include proposed approach, methodology, and initial high level SE processes including:

1. Describe the approach to execute requirements engineering in accordance with the Requirements Management Plan (RQMP) (Available as part of TDP)

2. Describe the approach to provide Integrated Architecture documentation in accordance with DoDAF 2.0

3. Describe the approach to support design/program reviews and SETRs

b. Describe its existing capabilities to perform advanced engineering analysis, modeling, simulation, gap analysis and trade-off studies to include risk.

c. Describe its existing resources to execute its systems engineering approach.

d. Describe its approach to perform systems engineering in support of Technology Refresh and Modernization.
(b) Volume 2 Technical Proposal-(Non-Price Factor)-Management Approach Content (Factor 2).  The Management Approach Volume includes the following Subfactors: 2.1 Proposal Program Management Plan (PMP), 2.2 Staffing Plan and Key Personnel, 2.3 Integrated Master Schedule (IMS), 2.4 Command and Control, and 2.5 Logistics.  (The Key Personnel resumes shall be an attachment to the Staffing Plan and will not be included in the Staffing Plan page count).  The Offeror shall provide, in its Price Proposal, an unpriced version of the Basis of Estimate (BOE) that was used to establish its proposed prices.  The unpriced BOE will be provided to the technical evaluators to provide additional insight into the Offerors' Technical and Management approach for their consideration in evaluating Factor 2 (Management Approach).  Where PWS sections (at any level) are identified to be addressed by the proposal, their inclusive subsections (at all subordinate levels) shall also be addressed unless otherwise specified.
(1) Volume 2-Management Proposal 2.1:  Proposal PMP.  The Offeror shall provide a proposal PMP that describes its management approach and structure to ensure that work described in the PWS and performed under this contract is planned and executed in a manner that will achieve the performance requirements in the PWS and NGEN SLRs (Attachment J-13).  The proposal PMP shall describe the Offeror’s program management approach for the full 300,000 seat USN NGEN network including the range of users, communities of interest (PWS Section 3.1.2.2 (Communities of Interest)) and geographically dispersed sites (Attachment J-10 (Site Scheduling Spreadsheet)).  The proposal PMP shall address Execution Management, Quality Management, Continual Service Improvement, Interface Management, Subcontractor Management, Risk Management and Governance.

(i) Execution Management.  The Offeror’s proposal PMP shall describe an integrated management alignment approach that aligns with the Offeror’s Integrated Master Schedule (IMS) and Basis of Estimate (BOE).

a. The proposal PMP shall describe the Offeror’s organizational structure and alignment with the BOE, IMS and PWS.

b. The proposal PMP shall describe the approach to manage and control the Offeror’s schedule, performance and risk while satisfying the requirements for Offeror’s proposed decision points and reviews (e.g., PDR, CDR and RTR).

(ii) Quality Management.  The Offeror’s proposal PMP shall describe how the Offeror will provide for Quality Management (PWS Section 3.2.1 (Quality Management)) as it applies to IT Service Management

a. The proposal PMP shall describe the Offeror’s approach to Quality Control to ensure requirements of the contract are fulfilled.

b. The proposal PMP shall describe how the Offeror will align with the requirements of Attachment J-4 (Quality Assurance Surveillance Plan (QASP)).

(iii) Continual Service Improvement.

a. The proposal PMP shall describe the Offeror’s approach to Continual Service Improvement (PWS Section 3.2.2 (Continual Service Improvement (CSI)).

b. The proposal PMP shall describe key procedures, processes and controls for managing and integrating the functional disciplines for systems engineering, service management and delivery, logistics, and test and evaluation.

(iv) Interface Management.  The Offeror’s proposal PMP shall describe their approach to interfacing with the other prime Contractor (ES and TXS Offerors only), the current service provider, and the Government to deliver the services as defined in the PWS.

a. The proposal PMP shall identify any proposed associate contract agreements and other mechanisms and describe how these mechanisms will promote achievement of the NGEN Service Level Requirements (SLRs) (Attachment J-13).

b. The proposal PMP shall describe coordination actions required with the other prime Contractor (ES and TXS Offerors only), current service provider, and the Government for accomplishment of shared services.

c. The Offeror’s proposal PMP shall address specific approaches to conflict resolution to resolve interface or performance issues between Contractors in accomplishment in the PWS services.

(v) Subcontractor Management.  The Offeror’s proposal PMP shall describe the approach to Subcontractor management.
a. The proposal PMP shall describe the internal processes and procedures for managing Subcontractors in the performance in the PWS tasks.

b. The proposal PMP shall describe the Prime and each Subcontractor division of roles and responsibilities in the planned execution in the PWS tasks.

(vi) Risk Management.  The Offeror's proposal PMP shall describe its approach to risk management in accordance with PWS Sections, 3.2.4 (Risk Management) and 4.4 (Risk Management).
a. The PMP shall identify the Offeror’s assumptions pertaining to risk within the NGEN environment.

b. The PMP shall describe the Offeror’s risk processes, risk identification, risk analysis and assessment, risk mitigation (assumption, avoidance, control or transfer) and tracking functions.

c. The PMP shall identify the risks and risk mitigations associated with managing its Subcontractors.

d. ES and TXS Offerors only:  The PMP shall identify the risks and risk mitigations associated with coordinating with the other NGEN Prime Contractor.

e. ES Offeror only:  The PMP shall describe risk management in its role as the primary service provider in accordance with PWS Section 3.1.1 (Alignment of Services) and identify risks and risk mitigation plans with managing service levels. 

(vii) 
Governance.

a. The Offeror shall describe its approach to supporting the Governance Entities in accordance with PWS Section 3.2.5 (Governance).

b. The Offeror shall describe the processes and approach to integrating inputs from Governance Entities into the monthly Program Management Reviews (PMR).

(2) Volume 2-Management Proposal 2.2:  Proposal Staffing Plan and Key Personnel.
(i) The Offeror shall provide a proposal Staffing Plan to perform the USN and USMC tasks within the NGEN PWS Sections 3 (Navy Requirements), 4 (Marine Corps Enterprise Services Requirements ), and 5 (Marine Corps Transport Services Requirements).  Table L-15-3 provides the detailed staffing timeline for the USMC by site.
	Table L-15-3 USMC Staffing Timeline

	
	ES
	TXS

	MCNOSC
	180* 
	120*

	All Other Sites
	210* 
	150*


*Days after contract award 
a. The proposal Staffing Plan shall describe the Offeror’s phased USN staffing levels and the rationale for those levels based on the Offeror’s proposed IMS, technical and management approaches

b. The proposal Staffing Plan shall describe the Offeror’s staffing approach, including the methodology used to attract and retain a staff of professional personnel with necessary skill sets and training, to deliver the NGEN services.

c. The proposal Staffing Plan shall identify significant staffing risks and associated mitigation strategies to ensure continued capability during transitions and steady state operations.

d. The proposal Staffing Plan shall describe the approach to maintaining the required qualifications for the Key Personnel throughout the period of performance of the contract.

(ii) The proposal Staffing Plan shall map Key Personnel that meet the minimum personnel qualifications provided in Attachment J-36 (Key Personnel Qualifications) to appropriate positions on the Offeror’s organizational structure.  The Offeror's resumes shall address each individual’s current and past relevant job experience including experience with any projects of similar size and scope, academic and professional education, current security clearance level, and specific accomplishments.

(iii) Key Personnel positions are identified in Section C-6 of the RFP.  In the event of a combined proposal, the Offeror shall submit exactly one (1) resume for each Key Personnel position.
(3) Volume 2-Management Proposal 2.3:  Integrated Master Schedule (IMS).

(i) The Offeror shall describe its capability in planning, developing and utilizing an IMS for conducting schedule management of integrated, detailed tasks/activities necessary for NGEN program execution.  The described capability shall include:

a. The management approach for updating the IMS

b. The phased schedule planning approach (e.g., Rolling Wave Planning)

c. The approach to integrate the detailed task/activity schedules in a manner that identifies the dependencies and critical path activities

d. The approach to identifying and tracking significant external dependencies including supplier and teammate deliveries, Government furnished property and activities, and interface exchanges with the other prime Contractors (NGEN and current service provider)

e. A description of the COTS scheduling tool to be used

(ii) The Offeror shall submit a proposal IMS for the entire contract Period of Performance with emphasis on engineering, transition, and technology refresh and modernization activities during the first 18 months.  The proposal IMS shall include the identification and dependencies of all significant events/activities included in the Offeror’s proposal including key milestones, decision points and critical path activities.
(4) Volume 2-Management Proposal 2.4:  Command and Control (C2).  The Offeror shall describe its management approach (including organizational construct) to implementing the roles in an integrated fashion as described in PWS Section 3.3.2 (Enterprise Operations Services).

(i) The Offeror shall include its approach to meeting NGEN C2 requirements with particular emphasis on network and security management.

(ii) The Offeror shall describe its C2 approach to enable Government network C2 and situational awareness (SA) and its linkages to external activities such as programmatics (logistics, design agent) and In Service Support.

(iii) The Offeror shall describe its approach to provide C2 situational awareness of the NGEN environment by describing the display and reporting of performance of assigned IT services, systems and infrastructure.

(iv) The Offeror shall describe its approach to the provision, operation, maintenance and improvement of the Service Management (SM) tools (PWS Section 3.2.6 (Service Management Tools)), Attachment J-16 (Navy Representative ES and TXS Infrastructure), Attachment J-18 (CoSC Master Software List), Attachment J-28 (USMC ES Notional Tools List), and Attachment J-38 (USMC TXS Notional Tools List) and address how the ITSM processes, personnel, and tools are managed, executed, measured and controlled to successfully deliver the services.  If the Offeror proposes to use Service Management tools  different from those currently being used by the incumbent, then the Offeror shall include rationale for the changes and identify associated risks and mitigation plans.

(v) The Offeror shall describe its capability and approach in managing services.

(vi) The Offeror shall describe how its documented IT service management processes, personnel and tools will scale to the full NGEN environment.

(vii) The Offeror shall describe its approach to address Configuration Management (CM) including the approach for developing the CM Implementation Plan (CMIP) and transitioning to required CM responsibilities, including operations and maintenance of the CM system in accordance with PWS Section 3.4.1.5 (Configuration Management).

(5) Volume-Management Proposal 2.5:  Logistics.  The Offeror shall provide its end-to-end life cycle Logistics approach for NGEN.  The approach shall address the following:
(i) Installation Support.  The Offeror shall describe its approach to satisfy installation requirements in accordance with PWS Section 3.5.1 (Installation Support) for Government Furnished Property (HW and SW) installations at the NGEN sites (identified in Attachment J-10 (Site Scheduling Spreadsheet)) to include technology refresh and modernization.

(ii) Maintenance.  The Offeror shall describe its approach to maintenance planning and execution, including preventive and corrective maintenance of Contractor assigned GFP (HW and SW) in accordance with PWS Section 3.5.2 (Maintenance) necessary to meet Service Level Requirements as specified in Attachment J-13 (NGEN Service Level Requirements (SLR)).

(iii) Facilities.  The Offeror shall describe its approach to facilities transition, including the assumption of facility operation, maintenance, modifications and improvement responsibilities in accordance with PWS Section 3.5.8 (Facilities Management).

(iv) Data Management.  The Offeror shall describe its approach to developing the Data Management Implementation Plan (DMIP) (PWS Section 3.4.1.11 (Data Management)) and its transition to data management execution responsibilities.

(v) NetOPS, IA, and End-User Training.  The Offeror shall describe its approach to implement NetOPS, IA, and End-User Training requirements, including the capability to provide a Learning Management System, Interactive Courseware, and Computer Based Training in accordance with PWS Section 3.3.12 (Network Operations (NetOps) and Information Assurance (IA) Training Service) and PWS Section 3.3.34 (End-User Training Services).

(vi) Asset Management.  The Offeror shall describe its approach to address Asset Management, and its approach to developing the Asset Management Implementation Plan (AMIP) (PWS Section 3.4.1.6 (Release and Deployment Management)) and transitioning to required Asset Management responsibilities.

(vii) Demilitarization and Disposal.  The Offeror shall describe its approach to demilitarization and disposal in accordance with PWS Section 3.5.5 (Demilitarization and Disposal), to include adherence to the property clause, FAR 52.245-1.

(c) Volume 3-Technical Non-Price Factor-Small Business Participation and Subcontracting Plan-Content (Factor 3).  This factor applies to all businesses required to submit a Small Business Subcontracting Plan.
(1) The Offeror (unless otherwise exempt due to being a small business concern or a company performing outside of any State, territory, or possession of the United States, the District of Columbia, and the Commonwealth of Puerto Rico) shall, in accordance with FAR 19.7 and FAR 52.219-9, submit a Small Business Subcontracting Plan, as part of Volume 3.

(2) The Offeror shall provide a table identifying all proposed tier one (1) Subcontractors individually by name with addresses, business type (large, small, small disadvantaged, women-owned, HUB Zone, veteran-owned, service-disabled veteran-owned small) as determined by the SBA size standard for the specific work being Subcontracted; the principal service/supply being provided by the Subcontractor; and the complexity of the service/product provided.

(3) If the Offeror is a participant in the Department of Defense (DoD) Comprehensive Subcontracting Test Program specified in DFARS 219.7, the Offeror shall provide a copy of the approved comprehensive plan and describe how small business participation on this contract will contribute to its overall comprehensive subcontract goals.  The description shall provide the extent of small business participation for this procurement with percentage and dollar amounts for specific small business categories.

(4) The following reflects minimum NGEN Subcontracting Goals for this procurement and shall be used in the development of the Offeror’s Small Business Subcontracting Plan for ES and/or TXS, as applicable.  Combined offers shall include a combined Small Business Subcontracting Plan:

(i) Total Small Business-35%

(ii) Small Disadvantaged Business-5%

(iii) Woman Owned Small Business-5%

(iv) HUB Zone-3%

(v) Service-Disabled Veteran Owned Small Business-3%

(vi) Veteran Owned Small Business-3%

(5) The above minimum goals are provided as a baseline for preparing the Small Business Subcontracting Plan.  The percentages shown above are percentages of the total contract value.  The Small Business Subcontracting Plan shall propose subcontracting goals for this specific requirement.  Offerors may claim small business credit for Subcontractors to the third tier, which will be reflected in the Offerors Small Business Subcontract Plan.  Small business NAICS codes should align with the type of work being performed in order to receive small business credit.
(6) Offerors shall include evidence, such as letters of commitment, of the Offeror’s ability to meet the subcontracting goals.

(7) Offerors shall include its detailed approach to achieve these goals throughout the life of this contract.

(8) Offerors shall submit a copy of any DCMA Subcontracting Compliance Rating letters, if applicable.

(9) Offerors shall provide evidence of meeting small business goals on prior contracts.  If, historically, the Offeror has not met/exceeded Small Business goals, an explanation shall be provided on what actions were taken or will be taken to meet/exceed such goals on NGEN. 

(d) Volume 4-Past Performance Factor-Content (Factor 4).  The Offeror shall provide evidence of past performance.  The Offeror shall provide relevant past performance documentation on the Past Performance Questionnaire (Attachment J-34) and Contractor Performance Evaluation Surveys (Attachment J-33) for each segment proposal (ES and/or TXS).  The contracts cited should have been performed, but not necessarily completed, within the last five (5) years.  In the event a joint venture submits a proposal, the constituents of that joint venture would be required to submit evidence of relevant experience.  Offerors submitting a Combined Proposal shall provide relevant past performance documentation for BOTH segments (ES and TXS).

(1) Offerors shall submit:

(i) Three (3) Past Performance Questionnaires (Attachment J-34) per segment (Combined Offerors must submit 3 for TXS and 3 for ES) for the prime’s Federal Government contracts (one (1) must be at least 40,000 seat network).  The Offeror shall ensure the Customer is provided at least one (1) Contractor Performance Evaluation Survey (Attachment J-33) for each Past Performance Questionnaire (Attachment J-34) submitted.

(ii) Two (2) Past Performance Questionnaires (Attachment J-34) per each segment (Combined Offerors must submit 2 for TXS and 2 for ES) from among its major Subcontractors (greater than $50M) /team members in a teaming agreement (i.e., experience may include that of any team members in teaming agreement as well as major Subcontractors identified within the proposal).  The Offeror shall ensure the Customer is provided at least one (1) Contractor Performance Evaluation Survey (Attachment J-33) for each Past Performance Questionnaire (Attachment J-34) submitted (one (1) must be at least 40,000 seat network).

(2) Recent and relevant past performance for cited contracts is:

(i) Evidence that the Offeror performed the same or similar services/requirements, represented by L-15 (a) (1) (i), for a large and complex network within the past five (5) years.

(ii) Evidence that the Offeror has met the network’s SLRs, in the subject areas for SLRs 101-106 identified in Attachment J-13 (NGEN Service Level Requirements), 90 percent of the time ) for a large and complex network. 

(iii) Evidence that the Offeror has achieved compliance (i.e., Authority to Operate (ATO) of a system) with DoD IA 8500 Series security requirements.

(iv) Evidence that the Offeror has successfully transitioned as a Successor for an enterprise network where it was not the incumbent.

(3) Subcontractor work and/or commercial (including global industry) and foreign government may be substituted.  However, the Prime Contractor must submit at least one (1) previous Federal Government contract reference.  This information shall be provided by the submission of Attachment J-34 (Past Performance Questionnaire) for each contract.  If CPARS evaluations are unavailable, the Offeror shall ensure that the reference contract information shown in Block 9 (a)/ 9 (b) of the Past Performance Questionnaire is current, accurate and complete.

(4) The Government will consider the Offeror's record of providing quality products and services, conforming to specifications and standards of good workmanship; the Offeror's record of forecasting and controlling prices; the Offeror's adherence to contract schedules, including the administrative aspects of performance; effective management relating to business relationships, the Offeror's reasonableness, cooperativeness, and commitment to Customer satisfaction; and generally the Offeror's business-like concern for the interest of the Customer.  CPARS that are outside the scope of NGEN will not be considered in evaluating past performance.

(5) Contractor Performance Evaluation Survey (Attachment J-33) shall be used to request Customer evaluations.  The Offeror shall contact its past performance references and request that each complete the Contractor Performance Evaluation Survey (Attachment J-33).  For each Contractor Performance Evaluation Survey (Attachment J-33) the Offeror sends to its Customers, the Offeror shall submit the Customer’s contact information (including contract number, company/agency name, name of recipient, title of recipient, phone number and email address).  The Customer that was the recipient of the goods or services provided by the Offeror shall complete the Contractor Performance Evaluation Surveys (Attachment J-33).  The Offeror shall advise the Customers to Fax or email the completed Contractor Performance Evaluation Survey (Attachment J-33) form directly to:

CDR John H. Windom, U.S. Navy

PEO-EIS/NGEN Procuring Contracting Officer

1325 10th Street SE

Bldg. 196, Suite 301

Washington, DC 20374

FAX: 202-433-7317

(6) Attachment J-34 (Past Performance Questionnaires) shall be submitted to the contracting office on or before the closing date and time for receipt of offers.  The Government will not consider questionnaires received after the date and time for receipt of offers in response to this solicitation.  The Government reserves the right to contact references for verification of information or additional information.

(7) The Government reserves the right to use past performance information obtained from sources other than those identified by the Offeror, including, but not limited to, Federal, State, and local Government agencies, Better Business Bureaus, published media and the Past Performance Retrieval System.  This past performance information may be used for the evaluation of past performance.

(8) The Government does not assume the duty to search for data to resolve the problems it finds in the information provided by the Offeror.  The burden of providing thorough and complete past performance information remains with the Offeror.

(e) Volume 5-Price Proposal-Content (Factor 5)

(1) Price Proposal Organization. The Offeror’s Volume 5.  Price Proposal shall consist of four (4) Sections as follows:
(i) Volume 5-Section 1:  Price Proposal-Methodology

(ii) Volume 5-Section 2:  Price Proposal-Attachment J-7 (Pricing Format), Attachment J-8 (Rate Card), Attachment J-19 (USMC TXS CLIN Description), and Attachment J-20 (USMC ES CLIN Description)
(iii) Volume 5-Section 3:  Cost and Software Data Reporting (CSDR) Plan, DD Form 1921, Cost Data Summary Report (CDSR), and DD Form 1921-1, Functional Cost-Hour Report

(iv) Volume 5-Section 4:  Section B CLINs

(2) Price Proposal-General.

(i) The Offeror shall provide its price proposal to support the ES and/or TXS services.  As stated herein, if an Offeror or Team is submitting a combined proposal, this volume will contain a single complete price proposal for both ES and TXS.

(ii) ES and Combined Offerors shall submit pricing for two (2) separate scenarios: Scenario 1 and Scenario 2.  For Scenario 1, the Government will provide the USN EUHW currently on the network (i.e.; existing EUHW) as GFP.  For Scenario 2 the Offeror shall provide the USN EUHW via one (1) of the two (2) methods: Method A or Method B.  For Method A, the Offeror shall buy the existing USN EUHW from HP.  For Method B, the Offeror shall provide an alternative plan to deliver equivalent USN EUHW, in accordance with PWS Section 3.3.30 (End User Computing Services) and Attachment J-17 (Workstation Minimum Requirements), as part of the service delivery requirement.  Offeror (s) shall explain any differences in pricing between Scenario 1 and Scenario 2 in their BOE.  Scenario 1 and Scenario 2 only affect existing USN EUHW.  For Scenario 1, the estimated CLIN x070xx quantities were adjusted to reflect the anticipated USN EUHW buyback of 1 February 2014.  No seats can be tech refreshed during the first 13 months after contract award.  For estimating purposes the Government anticipates technology refreshing USN EUHW at a rate of 6,200 seats per month beginning in March 2014.  Based on the estimated seat refresh rate, the approximate average CLIN x070xx orders for Option Year 1 would be 12 percent of the total estimated seat population reflected in Attachment J-10 (Site Scheduling Spreadsheet), Option Year 2 would be 37 percent, and Option Year 3 would be 64 percent, and Option Year 4 would be 88 percent.  Technologically refreshed USN EUHW (i.e.; replacement of USN EUHW as it reaches end of service life during NGEN contract period of performance) would still be provided by the ES or Combined Offeror as part of the service delivery requirement under either scenario.

	
	
	
	
	TABLE L-15-4 TECH REFRESH RATE FOR OPTION YEAR 1

	
	Feb
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Avg

	Seat Tech Refresh Rate* 
	
	6.2
	12.4
	18.6
	24.8
	31
	37.2
	43.4
	49.6
	55.8
	62
	68.2
	34.1

	% Seat Tech Refresh Rate
	
	2
	4
	6
	8
	11
	13
	15
	17
	19
	21
	23
	12




       *In Thousands


        Note: Reflects Technology Refresh Rate of the total seat population in Attachment J-10.
	TABLE L-15-5  USN EUHW SCENARIOS

(APPLIES TO ES AND COMBINED OFFERORS ONLY)


	Scenarios
	Method
	Description

	1
	N/A
	Government provides existing USN EUHW as GFP

	2
	A
	Offerors will purchase existing USN EUHW from the incumbent

	
	B
	Offerors will price an alternative plan to deliver equivalent USN EUHW as a service in accordance with PWS Section 3.3.30 (End User Computing Services) and Attachment J-17 (Workstation Minimum Requirements)


(iii) The Offeror shall complete Section B and all Proposal Attachments in Section J associated with the price proposal.  For information required where no Government format is provided, the Offeror shall provide the required information in the Offeror’s chosen format.  All calculations shall be provided in the Excel-based attachments.  There are no specific font-size requirements for the information provided in the price proposal, but all information provided in hard copy shall be easily legible.

(iv) All price information shall be submitted in Then Year dollars (TY$).  If the Offeror desires to provide additional information not specifically required in the price attachments, the information may be supplied in the Offeror’s chosen format. 

(v) All data provided by the Offeror, whether in the Offeror’s format or a specified Government format, shall be traceable throughout the proposal.  For example, all data provided at lower levels in the Price Volume should add up to the totals on the Price Volume’s summary formats as well as the prices in Section B; the information shall also be traceable to that provided in the Technical and other volumes (where applicable).  Where the traceability is not clear, it shall be explained.

(vi) The Offerors shall provide proposed discount rates in Attachment J-8 (Rate Card) to be evaluated against an estimate of material categories purchased via the rate card.  The rate shall be consistent with the instructions provided in clause B-4, Discounts for Technology Equipment.  Examples of material which will be applicable to the discount within this contract can be found in Attachment J-37 (CoSC COTS Catalog) and CoSC rate cards on the data repository (see section L-8).

(3) Section 1-Price Proposal-Methodology.

(i) The Offeror shall provide the BOE used to establish its proposed prices.  The BOE shall be priced and clearly and concisely state the scope, pricing basis, allowances, assumptions, exclusions, risks and opportunities, and any deviations.  The Offeror’s BOE shall demonstrate its efforts to respond to the solicitation and the prices reflected in Attachments J-7 (Pricing Format) and J-8 (Rate Card) are reasonable for the work to be performed, reflect a clear understanding of the requirements, and are consistent with the approach described in the Offeror’s management/technical proposal.  Any inconsistency, whether real or apparent, between promised performance and price should be explained in the BOE.  For example, if the intended use of new and innovative procedures, processes or tools is the basis for an abnormally low estimate, the nature of these innovative efforts and their impact on price must be explained and fully justified.  Any significant inconsistency, if unexplained, raises a question as to the Offeror’s understanding of the nature and scope of the work required and the ability to perform the contract.  If the price information demonstrates that the Offeror does not understand the level of work necessary to successfully meet the requirements, the Government may consider that a price proposal submitted, as a result of this solicitation, is unrealistically low.
(ii) The Offeror shall provide an unpriced BOE in Contractor format.  The unpriced BOE will be provided to the technical evaluators to provide additional insight into the Offerors' Technical and Management approach for their consideration in evaluating Factor 1 (Technical Approach) and Factor 2 (Management Approach), including the Subfactors.
(iii) The Offeror shall document in this Section where the proposed rates used for inputs to Attachment J-8 (Rate Card), Attachment J-19 (USMC TXS CLIN Definitions) and Attachment J-20 (USMC ES CLIN Definitions) have been used in other contracts, or shall demonstrate that its rates are consistent with those actual rates or describe both the source of rate (i.e., where the rate was obtained) and how the resulting rate was established.  The Government will only evaluate the labor categories in the Rate Card (Attachment J-8).
(iv) If the Offeror provides information in other Proposal Volumes that the Offeror believes will significantly assist the Price Team in evaluating and/or understanding the Price Volume, the Offeror shall provide a cross-reference statement in the Price Volume that indicates the Volume, page number where the information can be located, and state its merit in evaluating the Price Volume.

(4) Section 2-Pricing Proposal- Attachment J-7 (Pricing Format) and Attachment J-8 (Rate Card).

(i) The Offeror shall populate tables in Pricing Format (Attachment J-7) and provide the completed table in its Price Volume-Section 2.  There are different tabs in Attachment J-7 for the Offerors to complete.  TXS only Offerors must complete the Price Detail TXS Tab, ES only Offerors must complete the Price Detail ES Scenario 1 Tab, and Price Detail ES Scenario 2 Tab, and Combined Offerors must complete Price Detail Combined Scenario 1 Tab and Price Detail Combined Scenario 2 Tab.
(ii) The prices in Attachment J-7 (Pricing Format) shall match those which the Offeror has priced in the CLIN pricing tables in Section B and consistent with the instructions contained in the Attachment J-7.  The price proposal format contains priced SLINs (Sub CLINs) for CLINs 0007, 0008, 0010, 0011 that are not separately priced in Section B and will not be incorporated into the contract.  The line items listed in Attachment J-7 identify the subcomponents required to deliver the service.  The Quantity (QTY) column reflects reasonable estimates of the Government’s quantities for evaluation purposes.  The proposed totals found in Attachment J-8 will also be identified in Attachment J-7 in order to calculate the Total Evaluated Price.
(iii) The total amount of seats between Standard Fixed Workstation (CLIN 0071AAand 0072AA) and HDV solution (0071AM, 0071AN and 0072AB) shall match the totals found in Table L-15-2, DV Estimates. 
(iv) One-Net Site Surveys are anticipated to be exercised once during the contract lifetime; therefore the Offerors shall provide a price for CLIN 0016 and CLIN 0017 (One-Net Site Surveys) for each performance year.  In Attachment J-7, the average price of the One-Net Site Surveys (base year plus four (4) option years) will be used for evaluation purposes.

(v) The Offeror shall submit a table (hereinafter the CLIN 0096 Table), using the same format required by provision K-3 (DFARS 252.227-7017), identifying any and all non-commercial technical data (TD) or computer software (CS) that the Offeror proposes to deliver with less than Government Purpose Rights (GPR).  For each line item listed in the CLIN 0096 Table, Offerors are encouraged to include a price at which the Offeror would provide GPR.  For any line item in the CLIN 0096 Table for which the Offeror does not provide a price for GPR, the Offeror shall provide a price to implement an alternative solution which does not entail delivery of non-commercial TD or CS with less than GPR.

a. In order to list the price for the GPR or the alterative solution for each CLIN 0096 Table line item, Offerors shall add a price column to the CLIN 0096 Table and shall clearly designate whether each line item price is for GPR or for an alternative solution that does not entail delivery of non-commercial TD or CS with less than GPR.

b. For each line item in the CLIN 0096 Table that the Offeror chooses to submit a price for an alternative solution rather than a price for GPR, the Offeror shall provide a detailed plan, as Section 11 of Volume 6, explaining how the alternative solution will satisfy PWS contract requirements, including any applicable SLRs, and describing how the Offeror proposes to implement the alternative solution.  The plan shall not include any price information.  The detailed plan will be provided to the technical proposal evaluators for review of its technical acceptability. 
c. The CLIN 0096 price in Section B and in Attachment J-7 (Pricing Format) shall reflect the total of the items priced in the CLIN 0096 Table.  The CLIN 0096 Table will be made an attachment to any resulting contract.

(vi) The Government does not guarantee that it will exercise options for the items and quantities listed in Attachment J-7 (Pricing Format).  All prices proposed in Attachments J-7 (Pricing Format) and J-8 (Rate Card) shall be fixed price per unit and total prices in accordance with the prices proposed in Section B and Attachment J-8.  Formulas contained in Attachment J-7 and J-8 may not be changed in any way by the Offerors.

(vii) The material prices in Attachment J-8 shall be discounted from the commercial rates offered in other contracts and this discount methodology shall be explained in the priced BOE of the Price Proposal and the instructions contained in Attachment J-8 (Rate Card).  The Offerors shall price all rates for quantities provided in Attachment J-8.  The quantities in J-8 represent the Government’s best estimate for this solicitation.

(viii) USMC CLINS 0003 and 0004 shall be priced by the Offerors using Attachment J-19 (USMC TXS CLIN definitions) and Attachment J-20 (USMC ES CLIN Definitions) and using the labor categories of Attachment J-8 (Rate Card), with no deviations.

(5) Section 3-Cost and Software Data Reporting (CSDR) Plan, DD Form 1921, Cost Data Summary Report (CDSR), DD Form 1921-1, Functional Cost-Hour Report.  Refer to Section L-7 of the RFP.  In addition to those requirements listed in L-7 the Offeror shall:

(i) Submit DD Form, 1921-3 Contractor Business Data Report.

(ii) Segregate CCDR submittals by USN and USMC.

(iii) No modification or replacement to the DCARC approved WBS will be permitted as part of the proposal.  Any deviation will be deemed technically unacceptable.  Any adjustments made to the WBS will occur during the post award IBRs in conjunction with and approval by DCARC representatives.  
(6) Section 4-Section B, CLINS.  The Offeror shall provide pricing for all priced CLINs in Section B.
(f) Volume 6-Contract Documents-Content.

(1) Contract Documents.  Each of the following Contract Documents are required in response to this solicitation.  The submission of each of these documents represents minimum requirements.  Failure to submit complete responses to each of the following Sections may result in rendering the Offeror ineligible for contract award.
(i) Section 1-Cover Letter.  The Offeror’s proposal shall include a cover letter on the Offeror’s letterhead stationery and signed by an executive of the company who possesses authority to bind the Offeror contractually.  The cover letter shall acknowledge receipt of all amendments (if any are issued) to the RFP.  The submittal letter shall identify all enclosures being transmitted as part of the response to the RFP.  The letter shall reference the RFP number and acknowledge that it transmits an offer in response to the RFP.  It shall state: (1) Commercial and Government Entity (CAGE) number, (2) DUNs Number, (3) Taxpayer Identification Number (TIN), (4) address(es) of the location(s) at which the Offeror intends to perform the proposed effort, (5) state the name, address and telephone number of the cognizant DCAA audit office, (6) the name, address and telephone number of the cognizant DCMA office, and (7) a statement that the proposal is valid 120 days past the estimated award date.
(ii) Section 2-Exceptions to the RFP.  The Offeror’s proposal shall include any exceptions to the provisions of the solicitation.  The Offeror shall clearly state the exceptions and provide references to the applicable RFP page, paragraph or exhibit line item number.  The Offeror shall provide a full explanation for all exceptions taken to the solicitation.  Any material exceptions to the RFP may render the proposal unacceptable and ineligible for award on initial proposals.  
(iii) Because a number of pre-solicitation industry comments contended that several requirements included in the RFP imposed significant additional costs on the program, the Offeror's proposal shall identify, in its response to this section, pricing estimates for the following:
a. The dollar amount of its Attachment J-7 (Pricing Format) pricing attributable to compliance with the CSDR requirement, broken down by contract year.
b. The dollar amount of its Attachment J-7 (Pricing Format) pricing reduction attributable to each of the below specified alternatives to the SLR thresholds and criteria (from Attachment J-13, NGEN Service Level Requirements), broken down by contract year.

1. Award 103 - Security Configuration and Management Services

Original Criteria: 100% of all workstations tested in a given month

Alternative Criteria: 25,000 workstations tested in a given month

Original Criteria: 100% of networks tested per service per calendar year

Alternative Criteria: 20% of networks tested per service per calendar year
2. Report 208 – File Removal Services
Original Threshold: Remove all instances of the electronic spillage from the network, backup systems, and media within 24 hours of notification in accordance with procedures approved by the Navy Designated Approval Authority.
Alternative Threshold: Remove all instances… within 36 hours of notification…
Original Threshold:  Start the trace process within 30 minutes of notification by an authorized Government authority to determine the extent of the electronic spillage proliferation across systems (e.g. desktop, laptop, servers, and monitoring systems).
Alternative Threshold: Start the trace process within 60 minutes of notification… 

Original Threshold: Provide trace report within 30 minutes. 
Alternative Threshold: Provide trace report within 60 minutes. 

Original Threshold: Submit a Plan of Action and Milestones (POA&M) for actions that cannot be completed within 24 hours of notification.
Alternative Threshold: Submit a Plan of Action and Milestones (POA&M)…within 36 hours of notification.

Original Threshold: Notify designated Government authority 30 minutes of  completion of electronic spillage cleanup.

Alternative Threshold: Notify designated Government authority 60 minutes...

3. Report 213 – Service Desk Services- (for ES Contractor)

Original Threshold:  <= 40 seconds Average Speed to Answer

Alternative Threshold:  <= 90 seconds Average Speed to Answer

4. Report 401 - MOC C2 Services: Average Speed of Response (for ES Contractor)

Original Threshold:  ≤ 15 min for MOC Special C2 User  

Alternative Threshold:  ≤ 60 min for MOC Special C2 User  

5. Report 402 - MOC C2 Services: End User Incident Resolution 

Original Threshold:  MOC Standard C2 User:  ≥ 90% complete in ≤ 2 hrs, ≥ 99% complete in ≤ 24 hrs  

Alternative Threshold:  MOC Standard C2 User:  ≥ 90% complete in ≤ 4 hrs, ≥ 98% complete in ≤ 24 hrs  

Original Threshold:  MOC Special C2 User:  ≥ 90% complete in ≤ 2 hrs, ≥ 99% complete in ≤ 24 hrs

Alternative Threshold:  MOC Special C2 User:  ≥ 90% complete in ≤ 4 hrs, ≥ 98% complete in ≤ 24 hrs
6. Report 403 - MOC C2 Services: End user incident resolution Problem Resolution for Access (reach back) to MOC C2 Systems by MOC Special C2 User and  MOC Standard C2 User 

Original Threshold: MOC Standard C2 User:  ≥99% complete in ≤ 96hrs

Alternative Threshold: MOC Standard C2 User:  ≥95% complete in ≤ 96hrs

Original Threshold: MOC Special C2 User:  ≥99% complete in ≤ 24hrs

Alternative Threshold: MOC Special C2 User:  ≥95% complete in ≤ 24hrs
7. Report 404 - MOC C2 Services: First call resolution for MOC Standard C2 User and MOC Special C2 User (for ES Contractor) 

Original Threshold:   ≥ 99% for MOC Standard C2 User 

Alternative Threshold:   ≥ 95% for MOC Standard C2 User 

Original Threshold:  ≥ 99% for MOC Special C2 User

Alternative Threshold:  ≥ 95% for MOC Special C2 User
8. Report 405 - MOC C2 Services: Move, Add, Change (MAC) Delivery Performance 

Original Threshold: MOC Standard C2 User:  ≥99% complete in ≤ 96 hrs

Alternative Threshold: MOC Standard C2 User:  ≥95% complete in ≤ 96 hrs

Original Threshold: MOC Special C2 User:  ≥99% complete in ≤ 24 hrs

Alternative Threshold: MOC Special C2 User:  ≥95% complete in ≤ 24 hrs
9. Report 408 - MOC C2 Services: Time to Implement Asset 

Original Threshold: MOC Standard C2 User:  ≥99% complete in ≤ 96hrs

Alternative Threshold: MOC Standard C2 User:  ≥95% complete in ≤ 96hrs

Original Threshold: MOC Special C2 User:  ≥99% complete in ≤ 24hrs

Alternative Threshold: MOC Special C2 User:  ≥95% complete in ≤ 24hrs
10. Report 409 - MOC C2 Services: Application Server Connectivity Implementation Time (for TXS Contractor ) 

Original Threshold: ≥99% complete in ≤ 96hrs

Alternative Threshold: ≥95% complete in ≤ 96hrs
c. The dollar amount of its Attachment J-7 (Pricing Format) pricing attributable to the following reports, broken down by contract year:

1. Report 227 - BAN Services: BAN Utilization (for TXS Contractor)

2. Report 228 - WAN Services: WAN Latency (for TXS Contractor)

3. Report 229 - WAN Services: WAN Packet Loss (for TXS Contractor)

4. Report 406 - MOC C2 Services: WAN Utilization for MOC (for TXS Contractor) 

5. Report 407 - MOC C2 Services: BAN/LAN Utilization for MOC (for TXS Contractor

6. Report 410 - MOC C2 Services: Application Server Connectivity Network Utilization for MOC  (for TXS Contractor) 

(iv) Section 3-Signed SF33 with completed Sections B through K.  The Offeror’s proposal shall provide a completed proposal to include the signed SF33 and Sections B-K.

(v) Section 4-Department of Defense Contract Security Classification Specification (DD Form 254).  The Offeror shall submit the completed DD Form 254 (Attachment J-2) and document that all facilities and personnel proposed to perform this contract possess at a minimum the security clearance levels required by the solicitation.

(vi) Section 5-Cross Reference Matrix.  Each Proposal shall contain a matrix that cross-references each Evaluation Factor and Subfactor contained in Section M, the information requested in Section L, and the NGEN PWS with the applicable pages and paragraph(s) in the Offeror’s proposal.  The matrix will use the PWS as the key reference.  There is no page limit for the Cross Reference Matrix.

(vii) Section 6-Team agreement, if applicable.  The Offeror shall submit a copy of its teaming agreement.

(viii) Section 7-Total Compensation Plan-Per FAR Part 52.222-46 (Evaluation of Compensation for Professional Employees).  The Offerors shall submit a copy of its Total Compensation Plan.
(ix) Section 8-Proprietary Data Protection Agreements (PDPAs).

a. Contractor support personnel from the below listed companies under existing contracts, will be used for administrative purposes only.  This assistance will not include analyzing or evaluating proposals.

	TABLE L-15-6  CONTRACTOR SUPPORT PERSONNEL

	Company
	POC
	Contact Information

	Booz Allen Hamilton
	Dixie Peratt
	619-680-4861

Peratt_dixie@bah.com

	NOBLIS
	Michelle Snow
	703-610-1753

Michelle.snow@noblis.com


b. Proprietary information submitted in response to this solicitation will be protected from unauthorized disclosure as required by Subsection 27 of the Office of Procurement Policy Act as amended (41 U.S.C. 423) (hereinafter referred to as "the Act") as implemented in the FAR.  These companies are bound contractually by Organizational Conflict of Interest and disclosure clauses with respect to proprietary information.  Contractor personnel assisting in the proposal evaluation are procurement officials within the meaning of the Act, and they will take all necessary action to preclude unauthorized use or disclosure of an Offeror's proprietary data.

c. Responses to this solicitation MUST clearly state whether permission is granted allowing the Contractor support identified above access to the Contractor’s proposal.  Subcontractors that provide proposal information separate from the prime Contractor’s proposal submittal shall clearly state whether permission is granted allowing the Contractor support identified above access to the Subcontractor’s proposal.  The Offeror and its Subcontractors may choose to execute a proposal access agreement with these support Contractors.

d. Offeror's objection to the disclosure of information to these non-Government entities shall be provided in writing to the Contracting Officer before the date set for receipt of proposals.  The written objection shall include a detailed statement for the basis of the objection.  However, the final decision rests with the Government Contracting Officer.

e. The exclusive responsibility for source selection will reside with the Government.

(x) Section 9-Pre-Award Identification and Assertion.  The Offeror (including its Subcontractors or suppliers, or potential Subcontractors or suppliers, at any tier) shall identify all technical data and computer software that it proposes will be delivered or otherwise provided (including all Option CLINs as if the Option was exercised) with less than Unlimited Rights as follows:
a. Noncommercial Technologies.  Noncommercial technical data and noncommercial computer software shall be identified pursuant to DFARS 252.227-7017(see K-3) and/or DFARS 252.227-7028, as applicable.

b. Commercial Technologies.  The Contractor shall also identify and assert any restrictions for all commercial computer software, including Open Source Software, and commercial technical data (i.e., technical data pertaining to a commercial item) using the format provided below.

c. An Offeror's failure to submit, complete, or sign the identification and assertions required by paragraphs L-15(f) (1) (ix) or L-15 (f) (1) (xi) b may render the offer ineligible for award.

d. CLIN 0096 Table-Alternative Solution Plans.  The Offeror shall submit any plans in accordance with Section L-15 (e) (4) (iv).

(xi) Section 10-Change Pages.  Only for Offerors submitting change pages.  Change pages shall provide necessary information to replace all or part of a specified page in the RFP.  Change pages shall be accompanied by a cross reference matrix to the proposal (volume(s), attachment (s), section(s), paragraph(s), page(s), etc.).
Section M-Evaluation Factors for Award

M-1
52.217-5 EVALUATION OF OPTIONS (JUL 1990)

Except when it is determined in accordance with FAR 17.206 (b) not to be in the Government’s best interests, the Government will evaluate offers for award purposes by adding the total price for all options to the total price for the basic requirement.  Evaluation of options will not obligate the Government to exercise the option(s).

(End of Clause)

M-2
EVALUATION CRITERIA AND BASIS FOR AWARD-LOWEST PRICE TECHNICALLY ACCEPTABLE (LPTA)

(a) The Government intends to make award to the Offeror or combination of Offerors that results in the lowest total combined price to the Government for both segments from technically acceptable offers.  This may result in two (2) separate awards or one (1) single award.  The lowest priced offers for each segment from technically acceptable Offerors will be combined and compared to the lowest price combined offer from a technically acceptable Offeror to determine overall lowest price to the Government.  If an Offeror submits an individual segment proposal (ES or TXS), that proposal will not be evaluated if no Offeror submits a segment proposal for the counterpart segment.
(b) The Government will evaluate Offeror proposals in accordance with the non-price evaluation Factors and Subfactors listed below.  Proposals for ES and TXS will be evaluated using the same factors and criteria, except as otherwise stated herein.  ES and TXS proposals will be evaluated based on the respective roles within the PWS.  Combined proposals will also be evaluated in accordance with the same factors as previously described.  ES or Combined Offerors must submit pricing proposals for both Scenario 1 and Scenario 2 (Method A or B).  An ES or Combined Offeror that does not submit proposals for both scenarios will be deemed unacceptable and will not be evaluated.
(c) Non-Price Evaluation Factors:

Volume 1:  Technical Proposal (non-price)-Technical

Factor 1-Technical Approach

Subfactor 1.1:  NGEN Services 


Subfactor 1.2:  Transition


Subfactor 1.2a:  AlternativeTransition Plan


Subfactor 1.3:  Information Assurance


Subfactor 1.4:  Technology Refresh


Subfactor 1.4a:  Technology Refresh with Desktop Virtualization(DV)


Subfactor 1.5:  Systems Engineering

Volume 2:  Technical Proposal (non-price)-Management

Factor 2-Management Approach


Subfactor 2.1:  Program Management Plan (PMP)


Subfactor 2.2:  Staffing Plan and Key Personnel


Subfactor 2.3:  Integrated Master Schedule (IMS)


Subfactor 2.4:  Command & Control (C2)


Subfactor 2.5:  Logistics

Volume 3:  Technical Proposal (non-price)-Small Business Participation and Subcontracting Plan Factor

Factor 3-Small Business Participation and Subcontracting Plan 
Volume 4:  Past Performance Factor (non-price)

Factor 4-Past Performance Documentation

All non-price Technical factors (Technical Approach, Management Approach, and Small Business Participation and Subcontracting Plan), Past Performance Factor as well as any CLIN 0096 Table Alternative Solutions Plan submissions will be evaluated on an Acceptable/Unacceptable basis based on evidence provided by the Offeror in its response to this solicitation.  If an Offeror submits separate proposals for ES and TXS, each proposal will be evaluated on technically Acceptable/Unacceptable basis; therefore, the rating for one (1) proposal will have no bearing on the other.  If the Offeror submits a combined proposal, the entire proposal will be evaluated on an Acceptable/Unacceptable basis.

(d) Failure to be evaluated technically acceptable in any non-price Factors or Subfactors will render the Offer unacceptable.

(e) Evaluation of (non-price) Technical Factor 1:  Technical Approach and (non-price) Technical Factor 2:  Management Approach as well as any CLIN 0096 Table Alternative Solution Plan Submissions.

(1) Offerors’ proposals will be evaluated for acceptability (i.e., meeting the minimum requirements) under Factors 1 and 2 and associated Subfactors, based on whether:

(i) The proposal provided the information required for each Factor/Subfactor in L-15.

(ii) The information demonstrates an understanding of the existing network environment and PWS requirements in the areas specified in L-15.

(iii) The proposal identifies capability to perform and an approach that presents little potential for schedule disruption, performance degradation or interruption of services during transitions and steady state operations.  While there will be no risk rating, level of risk during performance will be considered in determining technical acceptability. 

(2) Offerors are cautioned that proposals may be considered technically unacceptable due to lack of minimum content or failure to address all evaluated areas.

(f) Evaluation of (non-price) Technical Factor 3-Small Business Participation and Subcontracting Plan.  This factor applies to all businesses required to submit a Small Business Subcontracting Plan.  There are no Subfactors within this factor.
(1) The Government will evaluate the terms of the Offeror’s NGEN Small Business Subcontracting Plan in accordance with FAR 19.7 and FAR 52.219-9 to ensure that it meets the following goals (Such goals are percentages of the total contract value): 

(i) Total Small Business-35% 
(ii) Small Disadvantaged Business-5%

(iii) Woman Owned Small Business-5%

(iv) HUB Zone-3%
(v) Service-Disabled Veteran Owned Small Business-3%

(vi) Veteran Owned Small Business-3%

(2) If the Offeror has a Small Business Subcontracting Plan in accordance with the DoD Comprehensive Test Program, the Government will evaluate the plan and how the Offeror will meet the small business goals applicable to this NGEN contract.

(3) The Government will evaluate whether the NGEN Small Business Subcontracting Plan clearly evidences the Offeror’s ability to meet/exceed the proposed goals.  The Government will evaluate the Offeror's explanation of historical achievements of meeting proposed small business goals.  If, historically, the Offeror has not met small business goals, it will explain what actions it took or what actions will be taken to meet such goals on NGEN.

(4) The Government will evaluate whether the Offeror’s NGEN Small Business Subcontracting Plan thoroughly explains how it will meet all small business goals throughout the life of the contract.

(5) The following table provides areas that will be used to evaluate Factor 3-Small Business Participation and Subcontracting Plan:

	TABLE M-2-1-FACTOR 3 EVALUATION AREAS

	FACTOR 3: Small Business Participation and Subcontracting Plan
	Proposal:
	Proposal meets Section L Content and:

	
	Meets Small Business Goals
	Meets the minimum requirements for the Small Business Subcontracting Plan in accordance with FAR 19.7 and FAR 52.219-9 and offers a reasonable approach to achieve the goals


(g) Evaluation of (non-price) Factor 4-Past Performance.

(1) The Government evaluations will consider Contractor Performance Evaluation Surveys (Attachment J-33), CPARS, and Past Performance Questionnaires (Attachment J-34).

(2) The Government will evaluate whether the proposal provides the information required for Factor 4-Past Performance, as identified in L-15.

(3) The Government will evaluate the evidence and quality of the Offeror’s performance record.  It will rate past performance as acceptable or unacceptable (except as noted in M-3) based on the Offeror’s recent performance record on relevant programs and the Government’s reasonable expectation that the Offeror will successfully perform the required effort.  Only recent and relevant past performance data will be evaluated as defined in L-15 (d).

(4) Any rating lower than "satisfactory" may be investigated further.  If there is insufficient evidence that the Offeror was able to mitigate or resolve the issues described, then an unacceptable past performance rating may be assigned.
(5) The Government reserves the right to use past performance information obtained from sources other than those identified by the Offeror, including, but not limited to, Federal, State, and local Government agencies, Better Business Bureaus, published media and the Past Performance Retrieval System.  This past performance information will be used for the evaluation of past performance.

(6) The following table reflects the areas used to evaluate Factor 4-Past Performance:
	TABLE M-2-2-FACTOR 4 EVALUATION AREAS

	Factor 4: Past Performance
	Past Performance Questionnaires
	Contractor Performance Evaluation Surveys
	CPARS and Other Documentation

	
	Comply with minimum submission requirements
	Reflect Satisfactory performance or better, except as stated elsewhere in the solicitation
	Reflect Satisfactory performance or better, except as stated elsewhere in the solicitation


(h) Volume 5-Price (Factor 5)

(1) The Government will ensure the Offeror accurately completed all pricing documents, inclusive of Section B CLIN Pricing, Attachment J-7 (Pricing Format),Attachment J-8 (Rate Card), Attachment J-19 (USMC TXS CLIN Description), Attachment J-20 (USMC ES CLIN Description), and CSDR information and its priced and unpriced BOE in Contractor Format.
(2) CSDR Information.  Inadequate Cost and Software Data Reporting (CSDR) Plan, DD Form 1921, Cost Data Summary Report (CDSR), and DD Form 1921-1, Functional Cost-Hour Report may constitute sufficient cause to justify rejection of the proposal. 
(3) Price Analysis.
(i) The Government will perform a price analysis of all items priced, in accordance with FAR Part 15, at the quantities identified in Attachment J-7 (Pricing Format).. 

(ii) The information submitted in response to the Price Factor will be evaluated to assess the reasonableness of the Offeror's proposed Price reflected in all CLINs set forth in Section B and labor rates and material in Attachment J-8 (Rate Card).

(iii) 
Price Reasonableness.

a. The assessment of the proposed Price will include the consideration of reasonableness.  A price is considered reasonable if it does not exceed what a prudent person in the conduct of competitive business would incur or is not unreasonably low.  Normally, competition establishes price reasonableness.

b. The Government will perform analysis to determine reasonableness based on a comparison to other Offerors and proposed prices to historical prices paid, whether by the Government or other than the Government, for the same or similar items.

c. If, after receipt of a proposal, the PCO determines that adequate price competition does not exist for the firm-fixed-price efforts, and determines that none of the exceptions in FAR 15.403-1(b) apply, the Government will require the Offeror provide certified cost and pricing data in accordance with FAR 15.403-4.

(iv) Balanced Pricing.

a. The Government will analyze the proposals to determine if prices are materially balanced or unbalanced.  Unbalanced pricing exists when, despite an acceptable total evaluated price, the price of one (1) or more contract line items is significantly over or understated as indicated by the application of price analysis techniques.  The Government may reject an unbalanced offer that may pose an unacceptable risk to the Government.

b. The Government will evaluate the extent to which evidence of unbalanced pricing exists, either between CLINs, or between base and option years.

(v) Total Evaluated Price Calculation.

a. The Total Evaluated Price will be calculated from the worksheets contained in Attachment J-7.

b. The Attachment J-7 evaluated price will be calculated by multiplying the evaluated quantities times the unit price for each CLIN/SLIN to derive the annual price for each CLIN/SLIN.  The annual CLIN/SLIN values for each year (basic plus four (4) option years) will be totaled.  The Attachment J-8 Total Evaluated Price will be added to CLIN Price Grand Total to determine the Contract Grand Total in Attachment J-7.

c. The Attachment J-8 evaluated price will be calculated by totaling the labor category price totals and material category price totals.  The labor categories price calculations will be accomplished by multiplying the evaluated quantities (labor hours) times the labor rate for each item in the rate card (Attachment J-8).  The material categories price calculations will be accomplished by multiplying the discount percentages by the identified material amounts.  The annual labor and material values for each year will be totaled.  The Total Evaluated Price, found in Attachment J-8, will be the total value of all years.

d. The Total Evaluated Price for contract award will be the sum of the evaluated price value of Attachments J-7 and J-8 combined as calculated in Attachment J-7 (or as adjusted by Section L-15(e) (4) (iii)), which adjustments is calculated automatically in the Attachment J-7.
e. EUHW pricing scenarios will be evaluated as follows:
1. For Scenario 1, the Government will add $150.1M (estimated USN EUHW price as of 1 February 2014) to the total evaluated price for all ES and Combined Offerors.

2. For Scenario 2, Method A, no adjustment will be applied for evaluation purposes.

3. For Scenario 2, Method B, no adjustment will be applied for evaluation purposes. 

	TABLE M-2-3  FACTOR 5  USN EUHW SCENARIOS 

(APPLIES TO ES AND COMBINED OFFERORS ONLY)

	Scenarios
	Method
	Description
	Total Evaluated Price Adjustment

	1
	N/A
	Government provides existing USN EUHW as GFP
	Increase by $150.1M*

	2
	A
	Offerors will purchase existing USN EUHW from the incumbent
	No Adjustment

	
	B
	Offerors will price an alternative plan to deliver USN EUHW as a service
	No Adjustment



*Note:  The adjustment will be made on Attachment J-7 (Pricing Format).
f. The Government will select the lowest price technically acceptable offer among all scenarios/methods.
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FIGURE M-2-1:  USN End-User HW Scenarios

(i) Volume 6 Contracts Documents.  

(1) Total Compensation Plan-Plans indicating unrealistically low professional employee compensation may constitute sufficient cause to justify rejection of the proposal.

(2) CLIN 0096 Table/Alternative Solution Plans-Plans will be evaluated for technical acceptability to determine whether the alternative solution will satisfy PWS requirements, including SLRs, and the implementation approach poses little potential for disruption of service.

M–3
EVALUATION RATINGS

Tables M-3-1 and M-3-2 reflect the evaluation ratings prescribed for this LPTA acquisition:
APPLICABLE TO FACTORS 1, 2, AND 3 TECHNICAL (NON-PRICE) FACTORS

	TABLE M-3-1 TECHNICAL ACCEPTABLE/UNACCEPTABLE RATINGS 

	RATING
	DESCRIPTION

	ACCEPTABLE
	Proposal clearly meets the minimum requirements of the solicitation.

	UNACCEPTABLE
	Proposal does not clearly meet the minimum requirements of the solicitation.


APPLICABLE TO FACTOR 4, PAST PERFORMANCE FACTOR

	TABLE M-3-2 PAST PERFORMANCE EVALUTATION RATINGS

	RATING
	DESCRIPTION

	ACCEPTABLE
	Based on the Offeror’s performance record, the Government has a reasonable expectation that the Offeror will successfully perform the required effort, or the Offeror’s performance record is unknown.  (See Note Below).

	UNACCEPTABLE
	Based on the Offeror’s performance record, the Government has no reasonable expectation that the Offeror will be able to successfully perform the required effort.


Note:  In the case of an Offeror without a record of relevant past performance or for whom information on past performance is not available or so sparse that no meaningful past performance rating can be reasonably assigned, the Offeror may not be evaluated favorably or unfavorably on past performance (see FAR 15.305 (a) (2) (iv)).  Therefore, the Offeror shall be determined to have unknown past performance.  In the context of acceptability/unacceptability, “unknown” shall be considered “acceptable.”
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