
Exhibit A 
JBW SwISS Contract CDRL List 

 
CDRL Para CDRL Title DID DID Title 
A001 3.2.6.1 Contract Funds Status Report 

(CFSR) 
DI-MGMT-81468 Contract Funds Status Report (CFSR) 

A002 3.2.6.2 Management Plan DI-MGMT-80004A Management Plan 
A003 3.2.6.3 Contract Status Report (CSR) DI-MGMT-80227 Contractor's Progress, Status, and 

Management Report 
A004 3.2.6.4 Contract Performance Report (CPR) DI-MGMT-81466A Contract Performance Report (CPR) 
A005 3.2.6.5 Integrated Master Schedule (IMS) DI-MGMT-81650 Integrated Master Schedule (IMS) 
B002 IAW DO SOW Project Management Plan DI-MGMT-80004A Management Plan 
B006 IAW DO SOW Software Requirements 

Specification (SRS) 
DI-IPSC-81433A Software Requirements Specification 

(SRS) 
B007 IAW DO SOW Software Design Description (SDD) DI-IPSC-81435A Software Design Description (SDD) 
B008 IAW DO SOW Interface Design Description (IDD) DI-IPSC-81436A Interface Design Description (IDD) 
B009 IAW DO SOW Software Test Plan (STP) DI-IPSC-81438A Software Test Plan (STP) 
B010 IAW DO SOW Software Test Description (STD) DI-IPSC-81439A Software Test Description (STD) 
B011 IAW DO SOW Software Test Report (STR) DI-IPSC-81440A Software Test Report (STR) 
B012 IAW DO SOW Software Version Description (SVD) DI-IPSC-81442A Software Version Description (SVD) 
B013 IAW DO SOW Software Product Specification 

(SPS) 
DI-IPSC-81441A Software Product Specification (SPS) 

B014 IAW DO SOW Software Development Plan (SDP) DI-IPSC-81427A Software Development Plan (SDP) 
B016 IAW DO SOW Requirement Tracking Matrix (RTM) DI-MISC-80711A Scientific and Technical Reports 
B017 IAW DO SOW Configuration Audit Summary 

Report  
DI-CMAN-81022C Configuration Audit Summary Report  

B018 IAW DO SOW Contract Work Breakdown Structure 
(CWBS) 

DI-MGMT-81334C Contract Work Breakdown Structure 
(CWBS) 

B019 IAW DO SOW Quality Assurance Plan DI-QCIC-81722 Quality Program Plan (QPP) 
B020 IAW DO SOW Risk Management Plan (RMP) DI-MGMT-80004 Management Plan 
B021 IAW DO SOW Configuration Management Plan 

(CMP) 
DI-CMAN-80858B Contractor’s Configuration 

Management Plan 
B022 IAW DO SOW Information Packages DI-MISC-80508B Technical Report - Study/Services 
B023 IAW DO SOW Record of Meeting Report DI-ADMN-81505 Report, Record of Meeting/Minutes 
B024 IAW DO SOW Presentation Material DI-MISC-80508B Technical Report - Study/Services 
B025 IAW DO SOW Technical Report – Portability 

Exceptions 
DI-MISC-80508B Technical Report - Study/Services 

B026 IAW DO SOW Technical Report – Development 
Environments 

DI-MISC-80508B Technical Report - Study/Services 

B027 IAW DO SOW Scientific and Technical Report DI-MISC-80048 Scientific and Technical Report 
Summary 

B030 IAW DO SOW Waveform Software Security Report 
(WSSR) 

DI-MISC-80711A Scientific and Technical Reports 



 
CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  A001  

2. TITLE OF DATA ITEM  
  CONTRACT FUNDS STATUS REPORT (CFSR) 

3. SUBTITLE
  Contract Funds Status Report (CFSR)  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-81468  

5. CONTRACT REFERENCE
  3.2.6.1  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   QRTLY  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Block 12:  First submission shall be NLT 12 working days after the first accounting 
month subsequent to the Authorization to Proceed.   
 
Block 13:  Subsequent submissions will be quarterly, NLT 12 working days after the 
close of the contractor's accounting quarter for March, June, September, and December. 
 
Paragraph 7.3.1:  The CFSR reporting level will provide funding requirements and time 
phased detail at the CLIN level for programs with multiple funding elements.  When 
there is more than one CLIN, a total program roll-up is also required. 
 
All time phased data will be prepared such that it is grouped to provide visibility for 
each Government fiscal year applicable to the period of performance. 
 
If the program is incrementally funded, it may be necessary for the Contractor to provide 
monthly increments at the beginning of the program or when EAC changes and/or 
contract modifications are implemented. 
 
The Contractor will identify the components of Termination Liability and Open 
Commitments in the notes section of the CFSR. 
 

JTRS NED PO 0 1 0

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
     

 

 DD FORM 1423-1, FEB 2001   PREVIOUS EDITION 
MAY BE USED. 

Page  1   of  1  Pages  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  A002  

2. TITLE OF DATA ITEM  
  Managment Plan  

3. SUBTITLE
  MANAGEMENT PLAN  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-80004A  

5. CONTRACT REFERENCE
  3.2.6.2  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID. 
 
BLOCK 12:  Shall be submitted NLT 22-business days after contract award. 
 
BLOCK 13:  Updated PMP shall be submitted NLT 11 business days after Government 
comments.  Government has 11-business days to review and approve.  Additional 
updates shall be submitted as required. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  A003  

2. TITLE OF DATA ITEM  
  Contractor's Progress, Status and Management Report (CSR) 

3. SUBTITLE
  CONTRACT STATUS REPORT (CSR) 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-80227  

5. CONTRACT REFERENCE
  3.2.6.3  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   MNTHLY  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  N/A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Delete preparation requirements of DID and prepare in contractor format to 
include the requirements of the DO SOW. 
 
BLOCK 12:  1st report shall be submitted NLT the 20th day of the first calendar month 
following contract award. 
 
BLOCK 13:  Subsequent submissions shall be NLT the 25th day of each calendar month 
thereafter. 
 
Submit narrative CSR in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  A004  

2. TITLE OF DATA ITEM  
  CONTRACT PERFORMANCE REPORT (CPR) 

3. SUBTITLE
  CONTRACT PERFORMANCE REPORT 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-81466A  

5. CONTRACT REFERENCE
  3.2.6.4  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO  

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   MNTHLY  

12. DATE OF FIRST 
SUBMISSION  
    

14.                                DISTRIBUTION 

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
    Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW. 
 
Paragraph 2.1.6:  Change to read, "All costs shall be reported in "dollars in thousands" 
 
Paragraph 2.2.4.3:  "G&A/Overhead costs shall be included at the CWBS level block in 8a. 
 Corresponding non-additive G&A/Overhead entries will also be made in Block 8c." 
 
Paragraph 2.6.1:    "Format 5 is to include a Program Management Overview assessment of 
EVMS performance to date as well as a predictive narrative of overall program health.  This is 
to include a forward-looking, proactive Program Management view of the expected progress to 
be made, and problems anticipated to be encountered for at least the three next reporting 
periods;   2.  MR changes and usage;  3. UB contents and changes;  4.  Differences and rational 
for the Best, Worst Case, and Most Likely Management EAC's;  5.  Changes to the time 
phasing of the baseline information in Format 3;  6.  Changes to the staffing information in 
Format 4, identifying staffing issues (attrition, shortfalls, etc.,) where they exist;  7. 
 Performance measurement milestones that are not consistent with contractual milestones 
(OTS);  8.  Formal reprogramming (OTB) implementation details, and any other topic relevant 
to cost, schedule or technical performance." 
 
Block 12:  Initial CPR is due NLT than 12 working days after the end of the first full 
accounting month following the Authorization to Proceed. 

JTRS NED PO 0 1 0

DCARC 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE 
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE
   2-JUN-2010
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  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

16. REMARKS (Continued) 
 
 
Block 13:  Subsequent CPR submissions are to be made NLT than 12 working days after the end of the contractor's accounting period for the 
period of performance of the program. 
 
General Instructions: 
1.  All costs shall be reported in "dollars in thousands" 
2.  The "as of" date will follow the contractor's accounting period and the contractor will submit accounting calendar for the period of 
performance of the contract for planning purposes at the IBR. 
3.  All subcontractor CPR's shall be incorporated into the Prime CPR in accordance with the SOW and submitted along with the Prime's 
monthly CPR submittal.  Subcontractor data shall not lag in performance periods. 
4.  CPR reporting levels will be discussed and mutually agreed to at the Post Award Conference.5.  Variance Analysis: 
5a.  Current Month variances are to be explained separately from Cumulative variances, and cost variances are to be explained separately from 
schedule variances.  Variance at Completion analysis is to be included in the Format 5. 
5b.  Periodically the Government and the Contractor will jointly review and mutually agree if adjustment to Format 1 reporting levels and 
Format 5 variance analysis threshold levels are required to ensure the CPR continue to provide appropriate management visibility through the 
period of performance of the program.  Initial Format 5 thresholds will be negotiated at the PAC and revised as necessary at the conclusion of 
the IBR. 
5c.  Variance explanations for each WBS element breaking the thresholds shall address the technical cause, the near-term impact to the 
program, and the corrective action plan established to adjudicate the issue.  The corrective action plans are to be updated in each submittal. 
5d. Schedule variance narratives shall also identify the significant missed milestones, impact to major milestones, and expected recover dates.
 
 
6.  Estimate at Completion (EAC) changes will be reported in Format 1 and consistent with the SOW.  The Contractor shall ensure that the 
assumptions and content of the Estimate at Completion (EAC) and Budget at Completion (BAC) contained in the CPR are consistent for each 
monthly submittal so that the VAC reported in the CPR is timely, accurate, and valid. 
 
Block 14:  CPR deliveries shall be made in accordance with the SOW.  The contractor shall delivery the final electronic submission of the 
CPR to the Earned Value Repository in accordance with the ANSI X12 Standards or XML equivalent.  (American National Institute, 839 
Project Cost Reporting).  Winsight is the preferred format.  The delivery of the final monthly CPR submission to DCARC shall be made by the 
Contractor by uploading the CPR XML file into the DCARC Central Repository website at https://ders.dcarc.pae.osd.mil/evm.  The Contractor 
will also submit an EVM backup file, containing historical EVM performance to the Repository quarterly.   Specific instructions and 
registration information is provided at this website.  An Excel submission of the CPR shall to be made to the Joint Tactical Radio System 
(JTRS) Network Enterprise Domain (NED) Program Manager monthly via a mutually agreeable method to be determined prior to the IBR. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and DoD contractors only.  Reason:  To protect 
technical/operational data or information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A 

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR  
    ITT Communications System  

1. DATA ITEM NO.  
  A005  

2. TITLE OF DATA ITEM  
  INTEGRATED MASTER SCHEDULE (IMS)  

3. SUBTITLE
  INTEGRATED MASTER SCHEDULE 
(IMS) 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-81650  

5. CONTRACT REFERENCE
  3.2.6.5  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO  

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY
   MNTHLY  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE 
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW.   
- Modify Paragraph 2.4 to state "LOE activities are not to be included in the IMS and should be 
tracked within the contractor's EVMS" 
- Modify Paragraph 2.4.1.15 to state "Near-critical path reporting will be negotiated prior to 
IBR" 
- Modify Paragraph 2.4.1.21 to state "External dependencies shall be also included in the IMS, 
with unique coding/structure so they may be analyzed separately.  All external dependencies 
shall be determined and documented no later than the conclusion of the IBR.  Changes after IBR 
which impact the external dependency list shall be reflected in the Monthly IMS assessment 
report (see Paragraph 2.5) and incorporated no later than 30 days after the modification approval 
date. 
- Modify Paragraph 2.4.1.23 Schedule Risk Assessment (SRA) shall be performed prior to the 
IBR and submitted with the IBR document package.  Subsequent SRA's will be performed and 
results presented in PMR's.  SRA's will be included as an addendum to the IMS submittal for the 
month in which they are performed. 
- Modify Paragraph 2.5 to include:  "Variances of more than 10 days to the baseline schedule 
shall be included in the contractor's monthly schedule assessment.  Cause, Impact, and 
corrective actions for all schedule variances exceeding 10 days shall be included.  Critical and 
near-Critical path analysis shall also be included. 

JTRS NED PO 1 1 0

DCARC 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE 
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE
   2-JUN-2010
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 DD FORM 1423-1, FEB 2001   PREVIOUS 
EDITION MAY 

BE USED. 

Page  1   of  2  Pages
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

16. REMARKS (Continued) 
 Variance assessment may be provided in Excel as a supplement to the native project software file provided. 
 
The Prime contractor shall ensure the program IMS includes adequate planning and statusing for any/all subcontracted effort, regardless of 
contract value and/or contract type.   
Subcontract schedules shall be made available to the government on an as-required basis for verifying status in the Prime IMS. 
 
Block 12:  First submission is due within 12 working days after the end of the first full accounting period following Authorization to Proceed.
 
Block 13:  Subsequent submittals are due 12 calendar days after the close of the contractor's accounting month end. 
 
Block 14:  Data will be provided in the Contractor's approved scheduling system in its original format to the EVM Repository.  The delivery of 
the submission to DCARC shall be made by the Contractor by uploading the final, statused IMS to the DCARC Central Repository website at 
https://ders.dcarc.pae.osd.mil/evm.  Specific instructions and registration information are provided at this website.  If Microsoft Project is not 
the application used in the Contractor's EVMS, the Contractor shall convert the monthly submittal of the IMS to Microsoft Project for delivery 
to the Joint Tactical Radio System (JTRS) Network Enterprise Domain (NED) Program Manager via a mutually agreeable method to be 
determined prior to the IBR. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense and DoD contractors only.  Reason:  To protect 
technical/operational data or information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B002  

2. TITLE OF DATA ITEM  
  Management Plan  

3. SUBTITLE
  PROJECT MANAGEMENT PLAN  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-80004A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID. 
 
BLOCK 12:  Shall be submitted NLT 22-business days prior to Integrated Baseline 
Review (IBR). 
 
BLOCK 13:  Updated PMP incorporating IBR accepted comments shall be submitted 
NLT 11-business days after IBR.  Government has 11-business days to review and 
approve.  Additional updates shall be submitted as required. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
     

 

 DD FORM 1423-1, FEB 2001   PREVIOUS EDITION MAY BE USED. Page  1    



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B006  

2. TITLE OF DATA ITEM  
  Software Requirements Specification (SRS)  

3. SUBTITLE
  SOFTWARE REQUIREMENTS 
SPECIFICATION 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81433A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO  

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Classified or Sensitive information shall be provided in a separate Appendix. 
 
 
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and DID. 
 
BLOCK 12:  NLT 22-business days prior to Software Requirements Review (SRR). 
 Government has 15 business days to review. 
 
BLOCK 13:  Updated SRS incorporating SRR accepted comments shall be submitted NLT 
11-business after SRR.  Updated SRS incorporating CDR accepted comments shall be 
submitted NLT 11-business days after CDR.  Final SRS shall be submitted NLT 22-business 
days prior to TRR.  Government has 22-business days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of Defense 
and DoD contractors only.  Reason:  To protect technical/operational data or information. 
 Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
     

 

 DD FORM 1423-1, FEB 2001   PREVIOUS EDITION 
MAY BE USED. 

Page  1   of  1  Pages  
   



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B007  

2. TITLE OF DATA ITEM  
  Software Design Description (SDD)  

3. SUBTITLE
  SOFTWARE DESIGN DESCRIPTION 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81435A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Classified or Sensitive information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and DID.
 
BLOCK 12:  Draft SDD shall be submitted NLT 15-business days prior to PDR. 
 Government has 15-business days to review and comment. 
 
BLOCK 13: Updated SDD shall be submitted NLT 22-business days before CDR. 
 Government has 22-business days to review and comment.  Updated SDD incorporating 
CDR accepted comments shall be submitted NLT 11-business days after CDR.  Final SDD 
shall be submitted as part of Final Software Product Specification (SPS). 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/ operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

NSA 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 2 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B008  

2. TITLE OF DATA ITEM  
  Interface Design Description (IDD)  

3. SUBTITLE
  INTERFACE DESIGN DESCRIPTION (IDD) 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81436A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Delete preparation requirements of DI-IPSC-81436A and prepare in the 
format and content of the SCA. 
 
BLOCK 12:  IDD (updated APIs) shall be submitted NLT 22-business days prior to 
CDR. 
 
BLOCK 13:  Updated IDD (updated APIs) incorporating CDR accepted comments shall 
be submitted NLT 11-business days after CDR.  Government has 22-business days to 
review and comment.  Final IDD shall be submitted with Final Software Product 
Specification (SPS). 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
     

 

 DD FORM 1423-1, FEB 2001   PREVIOUS EDITION MAY BE USED. Page  1  of  1  Pages  



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B009  

2. TITLE OF DATA ITEM  
  Software Test Plan (STP)  

3. SUBTITLE
  SOFTWARE TEST PLAN  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81438A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Classified and Sensitive information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW with following exception: 
Add paragraph 1.6 - Test Assumptions and Limitations. 
 
BLOCK 12:  Draft STP shall be submitted NLT 15-business days prior to PDR. 
 Government has 10-business days to review and comment. 
 
BLOCK 13:  Updated STP shall be submitted NLT 22-business days prior to CDR. 
 Government has 15-business days to review and comment.  Final STP shall be 
submitted NLT 33-business days prior to Test Readiness Review (TRR).  Government 
has 10-business days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

NSA 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 2 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
     

 

 DD FORM 1423-1, FEB 2001   PREVIOUS EDITION MAY BE USED. Page  1   of  1  Pages  
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B010  

2. TITLE OF DATA ITEM  
  Software Test Description (STD)  

3. SUBTITLE
  SOFTWARE TEST DESCRIPTION  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81439A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Classified and Sensitive information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DID and DO SOW 
with following exception: 
Add paragraph 1.6 - Test Assumptions and Limitations. 
 
BLOCK 12:  Draft STP shall be submitted NLT 15-business days prior to PDR. 
 Government has 10-business days to review and comment. 
 
BLOCK 13:  Updated STP shall be submitted NLT 22-business days prior to CDR. 
 Government has 15-business days to review and comment.  Final STP shall be submitted 
NLT 33-business days prior to Test Readiness Review (TRR).  Government has 10-
business days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

NSA 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 2 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
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   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B011  

2. TITLE OF DATA ITEM  
  Software Test Report (STR)  

3. SUBTITLE
  SOFTWARE TEST REPORT  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81440A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Security relevant information shall be provided in a separate Appendix 
 
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW.   
 
BLOCK 12:  STR shall be submitted NLT 22-business days after FQT.  Government has 
22-business days to review and approve. 
 
BLOCK 13: N/A 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

NSA 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 2 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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  GROUP  
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   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B012  

2. TITLE OF DATA ITEM  
  Software Version Description (SVD)  

3. SUBTITLE
  SOFTWARE VERSION DESCRIPTION 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81442A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Security relevant information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID.  
 
BLOCK 12:  Draft SVD shall be submitted with each formal software delivery and before 
FQT. 
 
BLOCK 13: Final SVD shall be submitted NLT 22-business days after FQT. 
 Government has 22-business days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

NSA 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B013  

2. TITLE OF DATA ITEM  
  Software Product Specification (SPS)  

3. SUBTITLE
  SOFTWARE PRODUCT SPECIFICATION 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81441A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Classified or Sensitive information shall be provided in a separate Appendix. 
 
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID. 
 
BLOCK 12:  Draft SPS (including SDD, IDD, and code) shall be submitted NLT 5-
business days prior to TRR. 
 
BLOCK 13:  Final SPS (including SDD, IDD, and code) shall be submitted NLT 22-
business days after the completion of FQT.  Government has 22-business days to review 
and approve.  DD250 shall be submitted with Final SPS. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

NSA 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 2 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
     

 

 DD FORM 1423-1, FEB 2001   PREVIOUS EDITION MAY BE USED. Page  1   of  1  Pages  



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   IPSC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B014  

2. TITLE OF DATA ITEM  
  Software Development Plan (SDP)  

3. SUBTITLE
  SOFTWARE DEVELOPMENT PLAN  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-IPSC-81427A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Classified or Sensitive information shall be provided in a separate Appendix. 
 
The security relevant information shall be identified within the document. 
 
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID. 
 
BLOCK 12:  NLT 22-business days prior to PDR.  Government has 22-business days to 
review and approve. 
 
BLOCK 13:  Updated SDP shall be submitted as required.  Government has 22-business 
days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

NSA 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 2 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B016  

2. TITLE OF DATA ITEM  
  Scientific and Technical Reports  

3. SUBTITLE
  REQUIREMENT TRACKING MATRIX 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MISC-80711A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
16. REMARKS  
BLOCK 4:  Delete Block 10 of DID and prepare in contractor format with content 
described in the DO SOW. 
 
BLOCK 12:  Draft RTM shall be submitted NLT 15-business days prior to CDR.  
 Government has 15-business days to review and comment. 
 
BLOCK 13: Updated RTM incorporating CDR accepted comments shall be submitted 
NLT 11-business days after CDR. Updated Final RTM shall be submitted NLT 22-
business days prior to TRR.  Government has 11-business days to review and approve. 
 
Submit as electronic export from DOORS. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   CMAN     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B017  

2. TITLE OF DATA ITEM  
  CONFIGURATION AUDIT SUMMARY REPORT  

3. SUBTITLE
  CONFIGURATION AUDIT SUMMARY 
REPORT 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-CMAN-81022C  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID. 
 
BLOCK 12:  Report shall be submitted NLT 22-business days after completion of 
Functional Qualification Test.  Government has 15-business days to review and approve.
 
BLOCK 13:  N/A 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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18. ESTIMATED
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A 

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B018  

2. TITLE OF DATA ITEM  
  Contract Work Breakdown Structure (CWBS)  

3. SUBTITLE
  CONTRACT WORK BREAKDOWN 
STRUCTURE 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-81334C  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW.  The CWBS shall comply with MIL-HDBK-881A, Appendix B. 
 
BLOCK 12:  CWBS shall be submitted (with a Data Element Dictionary) NLT 22-
business days prior to Integrated Baseline Review (IBR).  Government has 15-business 
days to review and comment.  
 
BLOCK 13:  An updated CWBS shall be submitted at Integrated Baseline Review 
(IBR).  Government has 22-business days to review and approve. 
 
Proposed changes to CWBS shall be submitted to the Government as required thereafter. 
 Government requires 22-business days to review and approve. 
 
Submit in MS Project 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

DCARC 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   QCIC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B019  

2. TITLE OF DATA ITEM  
  Quality Program Plan (QPP)  

3. SUBTITLE
  QUALITY ASSURANCE PLAN  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-QCIC-81722  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID. 
 
BLOCK 12:  QA Plan shall be submitted NLT 22-business days prior to Integrated 
Baseline Review (IBR).  Government has 22-business days to review and comment. 
 
BLOCK 13:  Final QA Plan incorporating IBR accepted comments shall be submitted 
NLT 15-business days after IBR.  Government has 22-business days to review and 
approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MGMT     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B020  

2. TITLE OF DATA ITEM  
  Management Plan  

3. SUBTITLE
  RISK MANAGEMENT PLAN (RMP)  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MGMT-80004A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Delete preparation requirements of DID and prepare in contractor format to 
include the requirements of the DO SOW. 
 
BLOCK 12:  Draft RMP shall be submitted NLT 22-business days prior to Integrated 
Baseline Review (IBR).  Government has 22-business days to review and comment. 
 
BLOCK 13:  Final RMP incorporating IBR accepted comments shall be submitted NLT 
15-business days after IBR.  Government has 22-business days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   CMAN     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B021  

2. TITLE OF DATA ITEM  
  Contractor's Configuration Management Plan  

3. SUBTITLE
  CONFIGURATION MANAGEMENT (CM) 
PLAN 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-CMAN-80858B  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DO SOW and 
DID. 
 
BLOCK 12:  CMP shall be submitted NLT 22-business days prior to Integrated Baseline 
Review (IBR).  Government has 22-business days to review and comment. 
 
BLOCK 13:  Final CMP incorporating IBR accepted comments shall be submitted NLT 
15-business days after IBR.  Government has 22-business days to review and approve. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
    

18. ESTIMATED
   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B022  

2. TITLE OF DATA ITEM  
  Technical Report Study/Services  

3. SUBTITLE
  INFORMATION PACKAGES  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MISC-80508B  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  N/A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW.   
 
BLOCK 12:  Information Packages shall be made available NLT 3-business days prior to 
the start of each meeting, program review, and conference hosted by the Contractor. 
 
BLOCK 13:  Updated Information Packages concurrent with meeting shall be submitted 
NLT 5-business days after conclusion of each meeting. 
 
Submit in MS Office 2003 file formats. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0
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G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010

          
 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

17. PRICE 
  GROUP  
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   ADMN     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B023  

2. TITLE OF DATA ITEM  
  Base - Report, Record Of Meeting Minutes 

3. SUBTITLE
  RECORD OF MEETING REPORT  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-ADMN-81505  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  N/A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW. 
 
BLOCK 12:  Meeting minutes/action items as agreed to during the meeting/review shall 
be submitted NLT 5-business days after conclusion of each meeting. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 1 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B024  

2. TITLE OF DATA ITEM  
  Technical Report Study/Services  

3. SUBTITLE
  PRESENTATION MATERIAL  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MISC-80508B  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  LT  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  N/A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW.   
 
BLOCK 12:  Presentation Material shall be provided to each attendee NLT 3-business 
day prior to the start of each meeting, program review, and conference hosted by the 
Contractor. 
 
BLOCK 13:  Updated Presentation Material concurrent with meeting shall be submitted 
NLT 5-business days after conclusion of each meeting. 
 
Submit in MS PowerPoint 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0
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G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
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18. ESTIMATED
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B025  

2. TITLE OF DATA ITEM  
  Technical Report Study/Services  

3. SUBTITLE
  PORTABILITY EXCEPTIONS  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MISC-80508B  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW.   
 
BLOCK 12:  If required, NLT 22-business days prior to CDR. 
 
BLOCK 13:  If required, an updated Technical Report shall be submitted NLT 33-
business days prior to TRR. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B026  

2. TITLE OF DATA ITEM  
  Technical Report Study/Services  

3. SUBTITLE
  DEVELOPMENT ENVIRONMENTS  

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MISC-80508B  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 4:  Prepare in contractor format with content described in the DID and DO 
SOW.   
 
BLOCK 12:  NLT 22-business days prior to PDR. 
 
BLOCK 13:  If required, an updated Technical Report shall be submitted NLT 33-
business days prior to TRR. 
 
Submit in MS Word 2003 file format. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 0 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 0 1 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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   TOTAL PRICE
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B027  

2. TITLE OF DATA ITEM  
  Scientific and Technical Reports Summary  

3. SUBTITLE
  Report of Waveform Model and Report of 
Test Vector 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MISC-80048  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE 
DOMAIN PO  

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ONE/R  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
BLOCK 1: The contractor shall provide any waveform models that were developed during the 
course of the contractual work. Additionally, if a task order to update, upgrade or enhance a 
baseline waveform product has associated model(s) in the IR, then the contractor shall update 
the model as required, such that the model continues to emulate the contractor-modified 
software product. 
 
BLOCK 2: The deliverables of block 1 shall include: 
- Source code (inputs to the model) 
- Intermediate code/ files 
- Output files (from the model) 
- Generated reports 
- Documentation on how to setup the development/ modeling environment, how to build and 
how to execute 
 the model (including equations, flowcharts, etc) 
- Revisions to all modeling documentation in the IR (as required) 
- Development tools, along with add-ons, extensions, setup files, profiles, etc. Note: 3rd party 
tools that     require licenses shall not be required. In those cases documentation shall be 
provided that notes the vendor, 
product, and version number of the required tool(s) 
- Any other elements (e.g. deployed simulators) that are required to comprehend, build and 
run the model 
- Explanations, documented incompatibilities, and alternative actions for any issues of 
obsolescence, 
evolution, and/or deviations 
 
BLOCK 3: The contractor shall provide any waveform test foundations and/or test vectors 
that were developed/ modified/ utilized during the course of the contract work (in contractor 
format). 

JTRS NED PO 0 1 0

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
15. TOTAL 0 1 0 

G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
   A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

16. REMARKS (Continued) 
 
 
BLOCK 4: Documentation shall be included for Block 3 that 
describes: 
- The nature and purpose of the deliverables 
- How to configure/ build/ utilize the deliverables 
- The expected results when utilizing the deliverables 
BLOCK 12: First submission shall be as defined by specific delivery order. 
 
BLOCK 13: Subsequent submissions shall be as defined by specific delivery order. 
 
BLOCK 9: Distribution Statement D. Distribution authorized to the Department of Defense and DoD contractors only. Reason: To protect 
technical/operational data or information. Other requests shall be referred to JTRS Network Enterprise Domain PO. 
 
Block 14 a. The delivery of the final submission shall be made by the Contractor to the JTRS NED program office via the IR. 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response,  including the time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of  
this collection of information,  including suggestions  for reducing this  burden,  to the  Department of Defense, Executive  Services  and  Communications  Directorate(0704-0188). 
Respondents should be aware that not withstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does 
not display a currently valid OMB control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E.  
A. CONTRACT LINE ITEM NO.  
      

B. EXHIBIT  
    A  

C. CATEGORY
     TDP           TM           OTHER   MISC     

D. SYSTEM/ITEM  
    JBW SwISS  

E. CONTRACT/PR NO.
    N00039-10-R-0012 

F. CONTRACTOR
    ITT Communications System  

1. DATA ITEM NO.  
  B030  

2. TITLE OF DATA ITEM  
  Scientific and Technical Reports  

3. SUBTITLE
  WAVEFORM SOFTWARE SECURITY REPORT 
(WSSR) 

4. AUTHORITY  (Data Acquisition Document No.)  
  DI-MISC-80711A  

5. CONTRACT REFERENCE
  IAW DO SOW  

6. REQUIRING OFFICE  
  JTRS NETWORK ENTERPRISE DOMAIN 
PO 

7. DD 250 REQ  
  DD  

9. DIST STATEMENT 
    REQUIRED  
  D  

10. FREQUENCY  
   ASREQ  

12. DATE OF FIRST 
SUBMISSION  
   SEE BLOCK 16 

14.                                DISTRIBUTION  

a. ADDRESSEE 
b.COPIES

8. APP CODE  
  A  

11. AS OF DATE  
     

13. DATE OF SUBSEQUENT 
      SUBMISSION  
   SEE BLOCK 16 Draft 

Final

Reg Repro

16. REMARKS  
Security relevant information shall be provided in a separate Appendix. 
 
BLOCK 4:  Delete Block 10 of DID and prepare IAW contractor format described in 
SOW. 
 
BLOCK 12:  The Contractor shall submit draft WSSR  not later than 45 days after 
delivery order award. 
 
BLOCK 13:  The Contractor shall submit an updated draft WSSR not later than 30 days 
prior to CDR.  The Contractor shall submit drafts as required with Waveform interim 
builds. Government requires 45 days to review and comment.  
 
The Contractor shall submit an updated WSSR not later than 30 days prior to FQT. 
 Government requires 30 days to review and comment. The contractor shall submit a 
final WSSR 30 days after receipt of Government comments. 
 
Submit in MS Word 2003. 
 
BLOCK 9:  Distribution Statement D.  Distribution authorized to the Department of 
Defense and DoD contractors only.  Reason:  To protect technical/operational data or 
information.  Other requests shall be referred to JTRS Network Enterprise Domain PO. 

JTRS NED PO 1 1 0

NSA 1 1 0

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

15. TOTAL 2 2 0 
G. PREPARED BY  
    Eric Hollenbeck 

H. DATE  
   2-JUN-2010

I. APPROVED BY
   Todd Landers

J. DATE  
   2-JUN-2010
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